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May 27, 2022 

Board of Supervisors 
The District Community Development District 

Dear Board Members: 

The Board of Supervisors of The District Community Development District will hold a Regular 
Meeting on June 3, 2022, at 1:30 P.M., at 602 Shetter Avenue, Jacksonville Beach, Florida 
32250.  The agenda is as follows: 

1. Call to Order/Roll Call 

2. Public Comments: Agenda Items (limited to 3 minutes per individual) 

3. Consent Agenda 

 A. Ratification of Requisitions 

I. Number 2020-51: Ferguson Waterworks [$140,794.18] 

II. Number 2020-52: DPFG Management & Consulting, LLC [$2,500.00] 

III. Number 2020-53: Egis Insurance Advisors, LLC [$16,335.55] 

IV. Number 2020-54: J.B. Coxwell Contracting, Inc. [$224,162.96] 

V. Number 2020-55: Kimley-Horn and Associates, Inc. [$180,425.32] 

VI. Number 2020-56: American Precast Structures, LLC [$89,757.00] 

VII. Number 2020-57: Shoreline Foundation, Inc. [$236,601.26] 

VIII. Number 2020-58: Fulcrum, LLC [$7,500.00] 

IX. Number 2020-59: Ferguson Waterworks [$314,314.50] 

X. Number 2020-60: American Precast Structures, LLC [$12,804.00] 

XI. Number 2020-61: Kutak Rock LLP [$4,854.00] 

XII. Number 2020-62: Shoreline Foundation, Inc. [$91,617.15] 

XIII. Number 2020-63: J.B. Coxwell Contracting, Inc. [$81,470.41] 

XIV. Number 2020-64: American Precast Structures, LLC [$18,716.00] 

XV. Number 2020-65: Kutak Rock LLP [$10,369.94] 

ATTENDEES: 
Please identify yourself each 
time you speak to facilitate 
accurate transcription of 
meeting minutes. 
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XVI. Number 2020-66: Ferguson Waterworks [$356,042.00] 

XVII. Number 2020-67: Kimley-Horn and Associates, Inc. [$473,114.41] 

B. Ratification of Change Orders 

I. No. 4: Shoreline Foundation, Inc. 

II. No. 5: Shoreline Foundation, Inc. 

4. Consideration of Resolution 2022-12, Approving a Proposed Budget for Fiscal Year 
2022/2023 and Setting a Public Hearing Thereon Pursuant to Florida Law; Addressing 
Transmittal, Posting and Publication Requirements; Addressing Severability; and 
Providing an Effective Date 

5. Consideration of Resolution 2022-13, Designating a Date, Time and Location for a 
Landowners’ Meeting and Election; Providing for Publication; Establishing Forms for the 
Landowner Election; and Providing for Severability and an Effective Date 

6. Consideration of Resolution 2022-14, Designating Dates, Times and Locations for 
Regular Meetings of the Board of Supervisors of the District for Fiscal Year 2022/2023 
and Providing for an Effective Date 

7. Acceptance of Unaudited Financial Statements as of April 30, 2022 

8. Approval of March 21, 2022 Regular Meeting Minutes 

9. Staff Reports 

 A. District Counsel: Kutak Rock LLP 

 B. District Engineer: Kimley-Horn and Associates, Inc. 

 C. District Manager: Wrathell, Hunt and Associates, LLC 

  I. 0 Registered Voters as of April 15, 2022 

  II. NEXT MEETING DATE: June 20, 2022 at 1:30 P.M. 

o QUORUM CHECK 

ART LANCASTER  IN PERSON   PHONE  NO 

JOHN DODSON  IN PERSON  PHONE  NO 

JAY DODSON  IN PERSON  PHONE  NO 

  IN PERSON  PHONE  NO 

LINDA SCANDURRA  IN PERSON  PHONE  NO 

10. Board Members’ Comments/Requests 
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11. Public Comments: Non-Agenda Items (limited to 3 minutes per individual) 

12. Adjournment 

If you should have any questions or concerns, please do not hesitate to contact me directly at 
(561) 719-8675 or Ernesto Torres at (904) 295-5714. 

Sincerely, 

Craig Wrathell 
District Manager  
 
 

FOR BOARD MEMBERS AND STAFF TO ATTEND BY TELEPHONE 
CALL-IN NUMBER: 1-888-354-0094 

PARTICIPANT PASSCODE: 413 553 5047 
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DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Conununity Development District 
(the "District") hereby submits the following requisition for disbursernent under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the "Series 2020 Indenture") each dated as ofDecember 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

(A) Requisition Number: 2020-51 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name ofPayee pmsuant to Acquisition Agreement: Ferguson Waterworks 

Wire Payment Instructions: 
Name: Ferguson Enterprises, LLC. 
Bank: Bank of America 
WIRE Routing: 026009593 
ACHRouti ng: 111000012 
SWIFT Code: BOFAUS3N 
Account: 4427213913 

(D) Amount Payable: $140,794.18 

(E) Pmpose for which paid or incurred (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Account of the Acquisition and 
Constmction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District, 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set forth above was incurred in connection with the Cost of the 
Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set fmth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

Error! Unknown document proper ty name. 

https://140,794.18


The undersigned hereby further certifies that such requisition contains no item representing 
payment on account ofany retained percentage which the District is at the date ofsuch certificate 
entitled to retain. 

Attached hereto are originals or on file with the District are copies of the invoice(s) or 
applicable contracts from the vendor of the property acquired or services rendered, as weU as 
applicable conveyance instruments (e.g. deed(s), bill(s) of sale, easement(s), etc.) with respect to 
which disbursement is hereby requested. 

CONSULTING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR [NON-OPERATING COSTS REQUESTS ONLY] 

The undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent with: (i) the applicable acquisition or constrnction conh·act; (ii) the 
plans and specifications for the portion of the project with respect to which such disbursement is 
being made; and, (iii) the repo1t of the Consulting Engineer, as such report shall have been 
amended or modified on the date hereof The Consulting Engineer further certifies and agrees that 
for aoy acquisition (a) the po1tion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for the portion of the Project to be acquired 
with this disbursement is no more than the lesser of (i) the fair market value ofsuch improvements 
and (ii) the actual cost ofconstruction ofsuch improvements. ..L

1 
4~IM ~()._,(\ ~ ~f, o~~ J"!.1 

Error! Unlrnown document property name. 



Dear valued customer, 

Ferguson Enterprises, LLC and all lheir DBA's ACH and wire information: 

Bank ofAmerica 
900 W. Trade Street, Charlotte, NC 28 l73 
Account name: Ferguson Enterprises, LLC 
Account number: 4427213913 
ASA/routing number (ACHs only): l I l00001 2 
ABA/routing number (wires only): 026009593 
Swift Code (international wires only): BOFAUS3N 

For a wire, the company name of the beneficiary must be Ferguson Enterprises, LLC or the wire will 
reject. 

Ferguson accepts CTX and CCD+ ACH formatted payments. Jn order to receive prompt credit for the 
payment; please include the following infonnation in the addenda: 

1. Main Branch Number: This number can be found on your Invoice and represents the Ferguson payee 
branch. 
2. Invoice Number: This number is located on the upper right hand ofthe invoice. 
3. Amount Paid: Please include the amount paid per invoice. 

When paying by ACH, email remittance infonnation containing all three points provided above to: 
ACf--l@ferguson.com 

If you have questions, please contact our AIR Department at 757-223-6800 or email AR@fcrguson.com 

r-:: DocuSlgn ■ d by: 

~v:::l:10~~-wJ.u-
Brenda Crowder 
Treasurer 
Ferguson Enterprises, LLC 
12500 Jefferson Ave. 
Newport News, VA 23602 

mailto:AR@fcrguson.com
mailto:ACf--l@ferguson.com


I 

BankofAmerica♦ 
Merrll Lynch 

10/23/2020 

Ferguson Enterprises LLC 
12500 Jefferson Ave 
Newport News, VA 23602 
Subject: Account and ABA Routing Verification 

To Whom It May Concern, 

This is to confirm that as of the date of this letter, according to our records, the following 
il,formation is correct for the indicated checking account held at our bank: 

·Account Name: "'g~s~n Enterprises LLC -_____________,f 
_ AccountNumbe~l ~ 4-27213~ _ _ ___! 

Bank Name & Bank of America 
Address: j 900 W. Trade Street 

Charlotte, NC 28 l ~ 
1 

Routing/Transit for I111000012 

ACH: ~ 
Routingffransit for 026009593 

Wires: _J 
SWIFT: BOFAUS3N ____J 

Lockbox#: NIA ~ 
LockBox Address rN/A 

r (USPS) r -______________ _ 
LockBox Address N/ A I 

(Courier) _ _ I 
Bank of America will not update this letter in the future unless specifically requested by the 
account holder and at this time the account is in good standing. 

Sincere!#--. 

Edward Forman 

Assistant Vice President; Treasury Fulfi llment and Service 
Global Corporate Fulfi llment & Service 
900 W. Trade Street, Charlotte, NC 28255 



~FERGUSON& 
WATERWORKS 

9692 FLORIDA MINING BLVD W 
BUILDING #100 
JACKSONVILLE, FL 32257 

Please contact with Questions: 904-268-2551 

THE DISTRICT 
2300 GLADES ROAD STE 410 
RIVERS EDGE PH Ill 
CtO JB COXWELL 
BOCA RATON, FL 33431 

INVOICE NUMBER TOTAL DUE CUSTOMER PAGE 

1905627 $63,491.80 65138 1 of 1 

PLEASE REFER TO INVOICE NUMBER WHEN 
MAKING PAYMENT AND REMIT TO: 

FEL-JACKSONVILLE I/VVV-#149 
PO BOX 100286 
ATLANTA, GA 30384-0286 

SHIP TO: 

JB COXWELL CONTRACTING, INC 
805 BROADCAST PLACE 
JACKSONVILLE, FL 32207 

SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE BATCH 
WHSE. WHSE. 

10 
149 149 FLE 1 219 RIVERS EDGE PH Ill 02/15/22 106543 

ORDERED SHIPPED ITEM NUMBER DESCRIPTION UNIT PRICE UM AMOUNT 

SEWER 
300 300 DR18GP16 16 C900 DR18 CL235 PVC GJ GREE PIPE 88.540 FT 26562.00 

FORCEMAIN 
1060 940 DR1BGP10 10 C900 DR18 PVC GJ GREE PIPE 33.490 FT 31480.60 
240 0 DR18GPP 4 C900 DR18 PVC GJ GREE PIPE FT 0.00 

WATER 
140 120 DR18BPP 4 C900 DR18 PVC GJ BLUE PIPE 6.380 FT 765.60 
360 360 DR18BPU 6 C900 DR18 PVC GJ BLUE PIPE 13.010 FT 4683,60 

INVOICE SUB-TOTAL 63491.60 

LEAD LAW WA~NING: IT IS ILLE(~AL TO INSTALL PRODL CTS THAT ARE NOT "LEAD FR EE" IN ACCORDANCE VVITH 
US FEDERAL <PR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION 
PRODUCTS W TH 'NP IN THE DESCRIPTION ARE NOT L ~AD FREE AND CAN ONLY BE INSTALLED IN 
NON-POTABLE APPLICATIONS. ~UYER IS SOLELY RESF ONSIBLE FOR PRODUCT SELECTION. 

Looking for a more convenient way to pay your bi ll? ~ 
I [!]
\..._....Log in to Ferguson.com and request access to Online Bill Pay. -

TERMS: CASH ON DEMAND ORIGINAL INVOICE TOTAL DUE $63,491.80 

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer falls to pay within terms, then in 
addition to other remedies, Buyer agrees to pay Seller all costs of collection, Including reasonable attorney fees. Complete terms and conditions are available 
upon request or at https://www.ferguson.com/content/website-info/terms-of-sale, Incorporated by reference. Seller may convert checks to ACH. 
•Any reference to or Incorporation of Executive Order 14042 and/or the EO-lmplementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) Is 
expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order: 

https://www.ferguson.com/content/website-info/terms-of-sale
https://63,491.80
https://Ferguson.com
https://63,491.80


149 

INVOICE NUMBER TOTAL DUE CUSTOMER PAGE~FERGUSON~ 
1906011 $65,010.38 65138 1 of 1

WATERWORKS 
9692 FLORIDA MINING BLVD W 
BUILDING #100 
JACKSONVILLE, FL 32257 

Please contact with Questions: 904-268-2551 

THE DISTRICT 
2300 GLADES ROAD STE 410 
RIVERS EDGE PH Ill 
C/O JB COXWELL 
BOCA RATON, FL 33431 

PLEASE REFER TO INVOICE NUMBER WHEN 
MAKING PAYMENT AND REMIT TO: 

FEL-JACKSONVILLE WJV-#149 
PO BOX 100286 
ATLANTA, GA 30384-0286 

SHIP TO: 

JB COXWELL CONTRACTING, INC 
805 BROADCAST PLACE 
JACKSONVILLE, FL 32207 

SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE BATCH 
WHSE. WHSE. 

149 FLE 1 219 RIVERS EDGE PH Il l 

ORDERED SHIPPED ITEM NUMBER DESCRIPTION UNIT PRICE UM 

•"TUESDAY 2/15"" 
Source Order#: 1905638 
SEWER 

280 280 SDR26HWSP1214 12X14 SDR26 HWPVC GJ SWR PIPE 31 ,340 FT 
630 0 SDR26HWSP1014 10X14 SDR26 HWPVC GJ SWR PIPE FT 

2856 2870 SDR26HWSPX14 8X14 SDR26 HW PVC GJ SWR PIPE 14,010 FT 
1372 1372 SDR26HWSPU14 6X14 SDR26 HW PVC GJ SWR PIPE 7,740 FT 

180 200 DR18GPX 8 C900 DR18 PVC GJ GREE PIPE 22.320 FT 
WATER 

20 20 DR18BP12 12 C900 DR18 PVC GJ BLUE PIPE 47.160 FT 

INVOICE SUB-TOTAL 

LEAD LAWW/> RNING: IT IS ILLE ,AL TO INSTALL PRODLCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH 
US FEDERAL< ROTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION 
PRODUCTS W TH 'NP IN THE DI SCRIPTION ARE NOT L aAD FREE AND CAN ONLY BE INSTALLED IN 
NON-POTABL! APPLICATIONS. UYER IS SOLELY RESFONSIBLE FOR PRODUCT SELECTION. 

10 
02/17/22 106564 

AMOUNT 

8775.20 
0,00 

40208,70 
10619.28 
4464.00 

943,20 

66010.38 

Looking for a more convenient way to pay your bill? r. 
I [!]
\.........Log in to Ferguson.com and request access to Online Bill Pay. -

TERMS: CASH ON DEMAND ORIGINAL INVOICE TOTAL DUE $65,010.38 

All past due amounts are subJect to a service charge of 1.5% per month, or the maximum allowed by law, If lower. If Buyer falls to pay within terms, then In 
addition to other remedies, Buyer agrees to pay Seller all costs or collection, Including reasonable attorney fees. Complete terms and conditions are available 
upon request or at https://www.ferguson.com/contenl/website-lnfo/terms-of-sale, Incorporated by reference. Seller may convert checks to ACH. 
•Any reference to or incorporation of Executive Order 14042 and/or the EO-implementlng Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) Is 
expressly rejected by Seller and shall not apply as Seller Is a materials supplier and therefore exempt under the Executive Order! 

https://www.ferguson.com/contenl/website-lnfo/terms-of-sale
https://65,010.38
https://Ferguson.com
https://66010.38
https://10619.28
https://65,010.38


149 

~FERGUSON® 
WATERWORKS 

9692 FLORIDA MINING BLVD W 
BUILDING #100 
JACKSONVILLE, FL 32257 

Please contact with Questions: 904-268-2551 

THE DISTRICT 
2300 GLADES ROAD STE 410 
RIVERS EDGE PH Ill 
C/O JB COXWELL 
BOCA RATON, FL 33431 

INVOICE NUMBER TOTALOUE CUSTOMER PAGE 

1907132 $12,027.00 65138 1 of 1 

PLEASE REFER TO INVOICE NUMBER WHEN 
MAKING PAYMENT AND REMIT TO: 

FEL-JACKSONVILLE 'vVW-#149 
PO BOX 100286 
ATLANTA, GA 30384-0286 

SHIP TO: 

JB COXWELL CONTRACTING, INC 
805 BROADCAST PLACE 
JACKSONVILLE, FL 32207 

SHIP SELL TAX cooE CUSTOMER OROER NUMBER SALESMAN JOB NAME INVOICE OATE BATCH 
WHSE. WHSE. 

ID 
149 FLE 1 219 RIVERS EDGE PH Ill 02/18/22 106572 

ORDEREO SHIPPEO ITEM NUMBER DESCRIPTION UNIT PRICE UM AMOUNT 

1 1 MJLSLA16 
13 13 MJ4LA16 

1 0 MJTLA16 
2 2 MJTLA1612 
2 1 MJTLA16U 
1 0 MJRLA1612 

97 0 MJ4LA12 
4 0 MJ2LA12 

10 0 MJTLA12U 
4 4 MJTLA12P 
1 1 MJRLA12U 

18 0 MJTCAPLA12K 

Source Order#: 1905638 
WATER 
16X15 MJ C153 LONG SLV UA 
16 MJ C153 45 BEND UA 
16 MJ C153 TEE UA 
16X12 MJ C153 TEE UA 
16X6 MJ C153 TEE LIA 
16X12 MJ C153 RED LIA 
12 MJ C153 45 BEND UA 
12 MJ C163 22-112 BENO UA 
12X6 MJ C153 TEE LIA 
12X4 MJ C153 TEE LIA 
12X6 MJ C153 RED LIA 
12X2 MJ C153 TAP CAPUA 

633.000 
592.000 

920.000 
408.000 

345.000 
170.000 

INVOICE SUB-TOTAL 

EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 

533.00 
7696.00 

0.00 
1840.00 
408.00 

0.00 
0.00 
0.00 
0.00 

1380.00 
170.00 

0.00 

12027.00 

LEAD LAW WA ~NING: IT IS ILLEl~AL TO INSTALL PRODL CTS THAT ARE NOT " LEAD FREE" IN ACCORDANCE WITH 
US FEDERAL ( ROTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION 
PRODUCTS W TH 'NP IN THE DESCRIPTION ARE NOT L ~AD FREE AND CAN ONLY BE INSTALLED IN 
NON-POTABLE APPLICATIONS. ~UYER IS SOLELY RESF ONSIBLE FOR PRODUCT SELECTION. 

Looking for a more convenient way to pay your bill? 

Log in to Ferguson.com and request access to Online Bill Pay. 

TERMS: CASH ON DEMAND ORIGINAL INVOICE TOTAL DUE $12,027.00 

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, If lower. If Buyer falls to pay within terms, then In 
addition lo other remedies, Buyer agrees to pay Seller all costs of collection, Including reasonable attorney fees. Complete terms and conditions are available 
upon request or al https://www.ferguson.com/contenVwebsile-lnfo/terms-of-sale, Incorporated by reference. Seller may convert checks to ACH. 
•Any reference to or Incorporation of Executive Order 14042 and/or the EO-implementlng Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) Is 
expressly rejected by Seller and shall not apply as Seller Is a materials supplier and therefore exempt under the Executive Order.· 

https://www.ferguson.com/contenVwebsile-lnfo/terms-of-sale
https://12,027.00
https://Ferguson.com
https://12027.00
https://12,027.00


149 

INVOICE NUMBER TOTAi. DUE CUSTOMER PAGE~ FERGUSONGP 
1907132-1 $265.00 65138 1 of 1

WATERWORKS 
9692 FLORIDA MINING BLVD W 
BUILDING #100 
JACKSONVILLE, FL 32257 

Please contact with Questions: 904-268-2551 

THE DISTRICT 
2300 GLADES ROAD STE 410 
RIVERS EDGE PH Ill 
C/O JB COXWELL 
BOCA RATON, FL 33431 

PLEASE REFER TO INVOICE NUMBER WHEN 
MAKING PAYMENT AND REMIT TO: 

FEL-JACKSONVILLE WW-#149 
PO BOX 100286 
ATLANTA, GA 30384-0286 

SHIP TO: 

JB COXWELL CONTRACTING, INC 
805 BROADCAST PLACE 
JACKSONVILLE, FL 32207 

SHIP SEI.I. TAX CODE CUSTOMER ORDER NUMBER SALESMAN 
WHSE. WHSE. 

149 FLE 

ORDERED SHIPPED ITEM NUMBER 

1 0 MJTLA16 
1 0 MJTLA16U 
1 0 MJRLA1612 

97 0 MJ4LA12 
4 1 MJ2LA12 

10 0 MJTLA12U 
18 0 MJTCAPLA12K 

1 219 

DESCRIPTION 

Source Order#: 190S638 
WATER 
16 MJ C153 TEE UA 
16X6 MJ C1 S3 TEE UA 
16X12 MJ C153 RED UA 
12 MJ C153 45 BEND UA 
12 MJ C153 22-112 BEND UA 
12X6 MJ C153 TEE UA 
12X2 MJ C153 TAP CAPUA 

JOB NAME 

RIVERS EDGE PH Ill 

UNIT PRICE 

265.000 

INVOICE SUB-TOTAL 

LEAD LAW WI> RNING: IT IS ILLEI ,AL TO INSTALL PRODL CTS THAT ARE NOT "LEAD FREE'' IN ACCORDANCE WITH 
US FEDERAL< ROTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION 
PRODUCTS WTH •NP IN THE DI SCRIPTION ARE NOT L :AD FREE AND CAN ONLY BE INSTALLED IN 
NON-POTABLI APPLICATIONS. UYER IS SOLELY RESFONSIBLE FOR F'RODUCT SELECTION. 

Looking for a more convenient way to pay your bill? 

Log in to Ferguson.com and request access to Online Bill Pay. 

INVOICE DATE BATCH 

ID 
02123/22 10661 OD 

UM AMOUNT 

EA 0.00 
EA 0,00 
EA 0.00 
EA 0.00 
EA 265.00 
EA 0.00 
EA 0.00 

265.00 

TERMS: CASH ON DEMAND ORIGINAL INVOICE TOTAL DUE $265.00 

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to pay within terms, then in 
addition to other remedies, Buyer agrees to pay Seller all costs of collection, Including reasonable attorney fees. Complete terms and conditions are available 
upon request or at https:f/www.ferguson.comlcontentlwebsile-lnfolterms-of-sale, Incorporated by reference, Seller may convert checks to ACH. 
•Any reference to or incorporation of Executive Order 14042 and/or the EO-lmplemenling Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is 
expressly rejected by Seller and shall not apply as Seller Is a materials supplier and therefore exempt under the Executive Order: 

https:f/www.ferguson.comlcontentlwebsile-lnfolterms-of-sale
https://Ferguson.com


1 

STATEMENT~ FERGUSON® 
WATERWORKS 

801 THORPE ROAD 
ORLANDO, FL 32824-8016 

Please contact with Questions: 
407-859-7473 

THE DISTRICT 
2300 GLADES ROAD STE 410 
BOCA RATON, FL 33431 

AMOUNT DUE DATE CUSTOMER ~ 
___, t--------1 r-------1 

140,794.18 02/28/22 65119 

AMOUNT PAID IMPORTANT 

TO ENSURE PROPER CREDIT RETURN 
THIS STUB VviTH YOUR CHECK TO: 

FEL-ORLANDO WATERWORKS #1 26 
PO BOX 100286 
ATLANTA, GA 30384-0286 

PLEASE INDICATE INVOICES 
TO WHICH PAYMENT APPLIES ..... 

INVOICE 
DATE 

65138 
02/15/22 
02/17/22 
02/18/22 
02/23/22 

INVOICE NUMBER CUST. ORDER NO. 

Warehouse 126 
RIVERS EDGE PH Ill 
1905627 
190601 1 
1907132 
1907132-1 

1 
1 
1 
1 

SUBTOTALS: 

CURRENT 

Warehouse 

63,491.80 
65,010.38 
12,027.00 

265.00 
140,794.18 

126 

PAST DUE INV. INVOICE NUMBER I ✓DATE 

V!larehouse 1 6 

02/15/22 1905627 
02/17/22 1906011 
02/18/22 1907132 
02/23/22 1907132-1 

0.00 

AMOUNT 

63,491.80 
65,010.38 
12,027.00 

265.00 
140,794.18 

------------- -- --

-
Looking for a more convenient way to pay your bi ll? 

[[]I 
Log in to Ferguson.com and request access to Online Bill Pay. \..._..... 

140 794.18 0.00 TOTAL AMOUNT DUE 140 794.18 ..All past due amounts are subJect to a service charge of 1.5% per month, or the maximum allowed by law. 1f lower. If Buyer falls to pay within terms, then in add1t1on 
to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available upon request 
or at https:/twww.ferguson.com/contenUwebsite-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH. 
•Any reference to or incorporation of Executive Order 14042 and/or the EC-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is 
expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.• 

https:/twww.ferguson.com/contenUwebsite-info/terms-of-sale
https://140,794.18
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DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the “District”) hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the “Series 2020 Indenture”) each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

(A) Requisition Number: 2020-52 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: DPFG Management & 
Consulting, LLC. 

Send Payment Via Check: 
DPFG Management & Consulting, LLC. 
C/O Vesta Property Services, Inc. 
245 Riverside Avenue, Suite 300 
Jacksonville, FL 32202 

(D) Amount Payable: $2,500.00 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Account of the Acquisition and 
Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District, 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set forth above was incurred in connection with the Cost of the 
Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

Error! Unknown document property name. 

https://2,500.00


The undersigned hereby_further certifies tha! such req_uis~tio:1 contains no item representing 
payment on account of any retained percentage which the D1stnct 1s at the date of such certificate 
entitled to retain. 

. Attached hereto are originals or on file with the District are copies of the invoice(s) or 
applicable contracts from the vendor of the property acquired or services rendered as well as 
applicable conveyance instruments (e.g. deed(s), bill(s) of sale, easement(s), etc.) with respect to 
which disbursement is hereby requested. 

DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT~,'/H M/N~ J>1~;::i(,U.£IM lLl. 

. rr· ~c4 
-rit~UL 

ate: 
~ 7
/f1dJdt /+L 2-tJZZ.. 

CONSULTING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR [NON-OPERA TING COSTS REQUESTS ONLY] 

The undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent with: (i) the applicable acquisition or construction contract; (ii) the 
plans and specifications for the portion of the project with respect to which such disbursement is 
being made; and, (iii) the report of the Consulting Engineer, as such repo1t shall have been 
amended or modified on the date hereof. The Consulting Engineer fwther certifies and agrees that 
for any acquisition ( a) the portion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for the portion of the Project to be acquired 
with this disbursement is no more than the lesser of (i) the fair market value of such improvements 
and (ii) the actual cost of construction of such improvements. 

"--'• l'W\ .. ~0 t' I'\ 

----J~.e . 
Date: _ .....~.._,,...,,µJ......,,l""----"\_..i:"-;--, _.2..=C=-'Z.=-2..~ - ----

Erro,·! Unknown document property name. 



DPFG 
MANAGEMENT & CONSULTING, LLC 

250 International Parkway, Suite 280 

Lake Mary, FL 32746 

TEL: 321-263-0132 

Bill To Invoice 
The District Community Development District 
c/o DPFG M&C, LLC 
250 International Parkway, Suite 280 Date 1/1/2022 
Lake Mary FL 32746 

Invoice # 393522 

PLEASE REMIT PAYMENT TO CORPORATE HEADQUARTERS: 
DPFG M&C 

In Reference To: c/o Vesta Property Services, Inc. 
245 Riverside Avenue, Suite 300 
Jacksonville, FL 32202 Monthly contracted management fees, as follows: 

Description Quantity Rate Amount 
Construction Accounting Services 1 2,500.00 

Total $2,500.00 

https://2,500.00
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DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the “District”) hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the “Series 2020 Indenture”) each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

(A) Requisition Number: 2020-53 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: Egis Insurance Advisors, 
LLC. 

Send Payment Via Check: 
Egis Insurance Advisors, LLC. 
Lockbox 234021 
P.O. Box 84021 
Chicago, IL 60689-4002 

(D) Amount Payable: $16,335.55 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Account of the Acquisition and 
Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District, 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set forth above was incurred in connection with the Cost of the 
Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

Error! Unknown document property name. 

https://16,335.55
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The undersigned hereby further ce1tifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals or on file with the District are copies of the invoice(s) or 
applicable contracts from the vendor of the property acquired or services rendered, as well as 
app licable conveyance instruments (e.g. deed(s), bill(s) of sale, easement(s), etc.) with respect to 
which disbursement is hereby requested. 

DISTRICT COMMUNITY DEVELOPMENT 
DIST ~ ,1/,f/MQ!.. /)1/ZB.'lle) Rftil.UVI U(. 

CONSULTING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR [NON-OPERA TING COSTS REQUESTS ONLY] 

The undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent with: (i) the applicable acquisition or construction contract; (ii) the 
plans and specifications for the portion of the project with respect to which such disbursement is 
being made; and, (iii) the report of the Consulting Engineer, as such report shall have been 
amended or modified on the date hereof. The Consulting Engineer further certifies and agrees that 
for any acquisition (a) the po1iion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for the portion of the Project to be acquired 
with this disbursement is no more than the lesser of (i) the fair market value of such improvements 
and (ii) the actual cost of construction of such improvements. 

• \\c~ 
. 

~M 

'b,·.O 
Consulting Engin \,7::Jr,,., t.~.

1 

Date: _ M Alr__...~ \ ........... 1,Q1, =-------___._~ """--'-S: ,_,=-==1-

Error! Unknown document property name. 



  

 

916EF261-412B-4197-93E8-4544D9F1F88D8A4165BC-F04D-47F3-81B3-237CC233FD4B 16,222.00 0.00916EF261-412B-4197-93E8-4544D9F1F88D8A4165BC-F04D-47F3-81B3-237CC233FD4B 113.55 0.00  16,335.55  16,335.55 0.00  1  16,335.55 1.00  16,335.55 0.00  1  1  16,335.55 1.00  16,335.55 0.00

~ g i S & Risk Advisors w Insurance 

l....--==========-==========-r1 ====-===:;1 

Customer 

Acct # 

The District Community Development 

District

 910 

Date 02/24/2022 

Customer 

Service Michelle Thomas 

Page 1 of 1 

INVOICE
 1.00 

The District Community Development District 

c/o Wrathell, Hunt & Associates, LLC 

2300 Glades Road, Suite 410W 

Boca Raton, FL 33431 

Payment Information 

$ 16,335.55 

Invoice#15303 

1.00 

Invoice Summary 

Payment Amount 

Payment for: 

IMMA2210001263-01 

Thank You 

Please detach and return with payment 

•
Customer: The District Community Development District 

Invoice Effective Transaction Description Amount 

15303 02/22/2022 New business 

Policy #IMMA2210001263-01 02/22/2022-08/22/2023 

Ascot Insurance Company 

Builders Risk project - New business

FIGA Fee 

Due Date: 2/24/2022 

16,222.00 

 113.55 

Total 

$ 16,335.55 

Thank You 

FOR PAYMENTS SENT OVERNIGHT: 

Egis Insurance Advisors LLC, Fifth Third Wholesale Lockbox, Lockbox #234021, 4900 W. 95th St Oaklawn, IL 60453 

Remit Payment To: Egis Insurance Advisors, LLC 

Lockbox 234021 PO Box 84021 

Chicago, IL 60689-4002 

(321)233-9939 

sclimer@egisadvisors.com 

Date 

02/24/2022 

mailto:sclimer@egisadvisors.com
https://16,335.55
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BROKERAGE 

Amwins Brokerage of Florida, Inc. 
7108 Fairway Drive 
Suite 200 
Palm Beach Gardens, FL 33418 

amwins.com 

February 23, 2022 

Michelle Thomas 
Egis Insurance & Risk Advisors 
150 East Palmetto Park Road 
Suite 705 
Boca Raton, FL 33432 

RE: The District Community Development District 

INLAND MARINE CONFIRMATION OF COVERAGE 

In accordance with your instructions to bind, please find the attached Binder for The District Community 
Development District which confirms that coverage is bound for your client as follows: 

DATE OF ISSUANCE: 2/23/2022 

INSURED: The District Community Development District 

MAILING ADDRESS: 2300 Glades Road, Suite 410W 
c/o Wrathell, Hunt & Associates, LLC 
Boca Raton, FL 33431 

CARRIER: Ascot Insurance Company (Admitted) 

POLICY NUMBER: IMMA2210001263-01 

POLICY PERIOD: From 2/22/2022 to 8/22/2023 
12:01 A.M. Standard Time at the Mailing Address shown above 

POLICY PREMIUM: Premium $15,750.00 
TRIA $472.00 
Fees $113.55 
Total $16,335.55 

MINIMUM EARNED PREMIUM: 25% 

COMMISSION: 10.000% of premium excluding fees and taxes 

ADDITIONAL TERMS AND *** Please review All Terms, Conditions & “Subject To” Items on 
CONDITIONS: the attached Binder *** 

'This binder is issued, and coverage is bound based on 
the attached schedule of locations and values which has 
been accepted by the Underwriter. Coverage does not apply 
to locations or for coverages unless a specific value 
is shown in this schedule, which has been provided 
by the Named Insured.' 

PREMIUM PAYMENT DUE WITHIN 20 DAYS OF BINDING 

Page 1 of 2 

https://16,335.55
https://amwins.com


  

  

  

           
       

        

          
    

    

 

  
          

            
                 

   

  
          

            
                 

  

FEES SUMMARY 

FEES: 

Fee Amount 
FIGA (Admitted) $113.55 

Total Fees $113.55 

The attached Binder from the carrier sets forth the coverage as bound. Please review carefully with your client to 
ensure the bound coverage matches the terms and conditions of the bind order.  It is your responsibility to ensure 
the bound terms and conditions are accurate and consistent with the agreed bind order terms. 

If after reviewing you should have any questions or requested changes, please let us know as soon as possible 
so we can discuss with the carrier. 

Thank you for your business. We truly appreciate it. 

Sincerely, 

Cleare Cleare 
Assistant Vice President | Amwins Brokerage of Florida, Inc. 
T 561.847.8491  | F 877.570.9323 | Cleare.Cleare@amwins.com 
7108 Fairway Drive  | Suite 200 | Palm Beach Gardens, FL 33418 | amwins.com 

On behalf of, 

Andrea Ford 
Executive Vice President | Amwins Brokerage of Florida, Inc. 
T 561.847.8485  | F 877.570.9323 | Andrea.Ford@amwins.com 
7108 Fairway Drive  | Suite 200 | Palm Beach Gardens, FL 33418 | amwins.com 

License 0F41738 

Page 2 of 2 

https://amwins.com
mailto:Andrea.Ford@amwins.com
https://amwins.com
mailto:Cleare.Cleare@amwins.com


        

  

    

    

  

 

    

        

  

     

    

   

 

               

         

     

    

 

           

  

   

 

 

 

 

ascot 

Date: February 23, 2022 

Attn: Andrea Ford 

AmWINS Brokerage of Florida, Inc - Palm Beach Gardens 

7108 Fairway Drive Suite 200 

Palm Beach Gardens, FL 33418 

andrea.ford@amwins.com 

RE: INLAND MARINE Binder For: 

Named Insured & The District Community Development District 

Mailing Address c/o Wrathell, Hunt & Associates, LLC, 2300 Glades Road, Suite 410W 

Boca Raton, FL 33431 

Policy Period: Effective: February 22, 2022 Expiration: August 22, 2023 

Policy Number: IMMA2210001263-01 

Issuing Company: Ascot Insurance Company - Admitted 

Renewal of Policy Number: New 

Dear Andrea: 

We appreciate the opportunity to offer the following insurance binder for the above captioned insured. Below is 

a summary of premiums, commission, terms and conditions of the binder. 

Schedule of Coverages – Installation Floater - 7105 

Scheduled Job Site:805 Broadcast Place, $2,500,000 
Jacksonville, FL 32207 

Catastrophe Limit $2,500,000 

Flood (temporary storage exposure only) - $1,000,000 per occurrence / included in the term aggregate. 

Earthquake is excluded. 

Coverage Extensions: Limit: 

Additional Debris Removal Expenses $5,000 

Emergency Removal 10 days 

Limited Fungus $15,000 

Pollutant Cleanup and Removal $10,000 

Sewer Backup $10,000 

Temporary Storage $2,500,000 

Transit $100,000 



   

    

              

                

        

 

 

   

   

            

            

                         

              

 

           

  

 

        

               

       

 

   

 

    

               

Expediting Expenses - $10,000 

Business Personal Property - $10,000 

Deductible $10,000 

except 2% of the TIV at the location(s) involved in the loss subject to a minimum of $25,000 for Wind/Hail; 

except 5% of the TIV of the item(s) involved in the loss subject to a minimum of $50,000 for Flood 

Coinsurance 100% 

Installation Floater Perils: All Risks As per Form Excluding Flood and Earthquake 

Installation Floater Premium: $15,750 

Comments: Installation Floater 

25% Minimum Earned Premium 

Blanket Loss Payee, Additional Insured applies 

SUMMARY PREMIUM 

Premium: $15,750.00 

TRIA Premium: $472.00 

FLIGA -(FL) $113.55 

Total Fees (If Applicable) $113.55 

Total Premium: $16,335.55 

Please see the attached Disclosure Statement regarding Terrorism Risk Insurance Act Coverage and the 

premium for such coverage. 

Conditions of the Binder: 

This binder is subject to receipt, review and acceptance of the following: 

This binder may differ from the terms and conditions presented in the submission, please review it carefully. 

Some highlighted Ascot Mandatory Exclusions or Endorsements that apply: 

Terrorism, unless purchased. 

Virus & Bacteria Exclusion 

Cyber Exclusion 

Office of Foreign Asset Control (OFAC) 

Pollution and Contamination 

Thank you for your business! If you have any questions or concerns, please feel free to contact me. 

https://16,335.55
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DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the "District") hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the "Series 2020 Indenture") each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

(A) Requisition Number: 2020-54 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: J.B. Coxwell Contracting, 
Inc. 

(D) 

(E) 

(F) 

Wire Payment Instructions : 
Name: J.B . Coxwell Contracting, Inc. 
Bank: SunTrust 
ACH Routing: 061000104 
Account: 1000170856966 

Amount Payable: $224,162.96 / 

Purpose for which paid or incurred (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Account of the Acquisition and 
Construction Fund. 

The undersigned hereby ce1iifies that: 

1. obligations in the stated amount set fo1th above have been incurred by the District, 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set fo1th above was incurred in connection with the Cost of the 
Project. 

The undersigned hereby fmther certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

Error! Unknown document property name. 

https://224,162.96


The undersigned hereby further certifies that such requisition contains no item repres~nting 
payment on account of any retained percentage which the District is at the date of such cett1ficate 
entitled to retain. 

Attached hereto are originals or on file with the District are copies of the invoice(s) or 
applicab le contracts from the vendor of the property acquired or services rendered, as wel l as 
applicable conveyance instruments (e.g. deed(s) , bill(s) of sale, easement(s), etc.) with respect to 
wh ich disbursement is hereby requested. 

DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT J'"ltWA-Al.tl!IR 101L &£11JI!/ R,/LG'OIK rtY' 

c/J.D 

Lt/JIM tLC 

CONSULTING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR [NON-OPERATING COSTS REQUESTS ONLY] 

The unders igned Consu lting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent with: (i) the applicab le acquisition or construction contract; (ii) the 
plans and specifications for the portion of the project with respect to which such disbursement is 
being made; and, (iii) the report of the Consulting Engi neer, as such repo1t shall have been 
amended or modified on the date hereof. The Consulting Engineer further certifies and agrees that 
for any acquisition (a) the portion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for the portion of the Project to be acquired 
with th is disbursement is no more than the lesser of (i) the fair market va lue of such improvements 
and (ii) the actual cost of construction of such improvements. 

~,It\ - ~~h't'\ 

Error! Unknown document property name. 

https://J'"ltWA-A,/JI/.Gt


6741 Lloyd Road West 
Jacksonville, Florida 32254 

Office (904) 786-1120  Fax (904) 783-2970 

Automatic Payment (ACH) Authorization 

The following bank information applies to: 
J.B. Coxwell Contracting, Inc. 
6741 Lloyd Road West 
Jacksonville, FL 32254 

Bank Account Information: 
SunTrust 
Jacksonville, FL 
Routing/ABA# 061000104 
Bank Acct# 1000170856966 

Deposit Notification Information: 
The following individual to receive notification via email for payment details of all 
funds deposited to the above account: 
Nicole Dowling, Accounting Department 
nicoled@jbcoxwell.com 
904-786-1120 

CG C059919 * CU C053986 
An Equal Opportunity Employer 

18. COXWELL CONTRACTING 
!NCORPOkA.TED 

mailto:nicoled@jbcoxwell.com


CITY OF JACKSONVILLE, FLORIDA 
APPLICATION FOR PAYMENT NO. 1 (ONE) 

PROJECT Phase 3 - CRA Project 

For Work accomplished through the date of 

A. Contract and Change Orders 

BID 
NO. N/A 

January 31, 2022 

1. Contract Amount... ..................................................... . 

CONTRACT 
NO. 

2. Executed Change Orders ............................................. . + 
3. Total Contract (1) + (2) ................................................ . 

B. Work Accomplished 

4 . Work performed on Contract Amount (1 ) ..................... .. . .. . 
5. Work performed on Change Orders (2) ....... .. ............... ..... + 

6 . Materials stored ........................................ .............. ..... + 
7. Total Completed & Stored (4) + (5) + (6) .......................... . 

8. Retainage * 5% of Item (7), not to exceed 5% of Item (3) .... . 
9. Less Previous Payments Made (or) Invoiced ..................... . 

10. Payment Amount Due this Application (7) - (8) - (9) ....... .. ... . 

N/A 

$ 3,829,422.09 
$ 
$ 3,829,422.09 

$ 62,572.50 
$ 

$ 62,572.50 
$ 3,128.63 

$ 59,443.88 

(*)-Retainage subject to conditions as set forth in Paragraph 20.39.5 of the General Conditions 

CONTRACTOR'S CERTIFICATION 

The undersigned CONTRACTOR certifies that: (1) all items and amounts shown above are correct; (2) all Work 
performed and materials supplied fully comply with the terms and conditions of the contract Documents; (3) all previous 
progress payments received from CITY on account of Work done under the Contract referred to above have been applied 
to discharge in full all obligations of CONTRACTOR incurred in connection with Work covered by prior Applications for 
Payment: (4) title to all materials and equipment incorporated in said Work or otherwise listed in or covered by this 
Application for Payment will pass to CITY at time of payment free and clear of all liens, claims, security interests and 
encumbrances; and (5) if applicable, the CONTRACTOR has complied with all provisions of Part 6 of the Purchasing 
Code including the payment of a pro-rata share to · · · · f all payments previously received by 
the CONTRACTOR. 

Dated: February 18, 2022 

Notary P1Jk'1k 

DATE APPROVALS 

13-1 

4111 
023 

J . B. Coxwell Contracting, Inc. 
CONTRACTOR 

By: \ Y\(}J ,1._f\;¥flJJJ•A= 

Construction Inspector 
Project Engineer 

P .E., Contract Section 

12/99 



APPLICATION AND CERTIFICATE FOR PAYMENT 

OWNER: 

FROM: 

THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCI.ATES, LLC) 

2300 GLADES ROAD, SUITE 41 OW 

BOCA RATON. FL 33431 
ATTN: Bill SCHILLING. KIMLEY-HORN & ASSOCIATES. INC_ 

J. B. COXWELL CONTRACTING. INC. 

6741 LLOYD ROAD 

JACKSONVILLE. FL 32254 
CONTRACT FOR: PHASE 3 - CRA PROJECT (PARKS, RIVERWALK, TRAIL, BOARDWALK, ANO ROADWAYS) 

AIA DOCUMENT G702 

APPLICATION NO: 1 (ONE) 

Period to: 1/31/2022 
Period from: Inception 

PROJECT NO: 2127 
CONTRACT DATE: 10/27/2021 

Distribution to: 

OWNER 

CONTRACTOR 

ENGINEER 

ARCHITECT 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for Paymenl as shown below. in connection with the Contra.ct 
Continuation Sheet. AIA Document G703. is attached_ 

CHANGE ORDER SUMMARY 
Change Orders approved in ADDITIONS DEDUCTIONS 
previous months by Owner 

$0.00 $0.00 

Aooroved this Month 
Number Date Approved 

1 $0.00 $0.00 
2 $0.00 $0.00 

3 $0.00 $0.00 
4 $0.00 $0_00 

TOTALS $0.00 $0.00 
Net change by Change Orders $0.00 

The undersigned Cootractor certifies that to the best of the Contractors knowleoee information and befief the 

Worl< covered by this Application of Payment has been completed in accordance with the ContraCI Documents_ 

11,at all amounts have been paid by the Contractor for Woflc Jor whieh previous Certificales of Payment were 

Issued and payments rece,ve,d from the Owner. and Iha! currenl payment shovm herein Is now due 

- I CONTRA~,TOR: ):(J. ½OXWJ:L ONTRACTING. INC. Tracy lee Kalvig, Conlroller 
B : I ) \VlJ__\( µJ ,( I J..I' Date: ~ 
Larry Gradus. C_F..,O. _J 

-,i~ARGHITECT'S CERTIFICATE FOR PAYMENT 

1. ORIGINAL CONTRACT SUM 

2. Net change by Change Orders 

3. CONTRACT SUM TO DATE 

4. TOTAL COMPLETED & STORED TO DATE 

5. RETAINAGE 

a. 5% of Completed Work S3.128.63 

b. 0% of Stored Material 

Total Retainage 

6. TOTAL EARNED LESS RETAINAGE 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

8. CURRENT PAYMENT DUE 

9. BALANCE TO FINISH, PLUS RETAINAGE 

State ot. Florida County ot. Duval 

S0.00 

Subscribed and swo~ to be~ me this ,S day of ~ - 2o2-'.l--, 
NotaryPublic•~'tJ---,_/ - / 

My Commission expires: I \ 1...8 l z..,3 
AMOUNT CERTIFIED 

(Attach explant1tion rl amou 1 

Date: 

$3,829,422.09 I 
$0.00 

$3,829,422.09 

$62,572.50 

S3.128.63 

$59.443.88 

$0.00 

$59,443.88 

$3.769.978.22 

'-tlCOLE DOWLING 
\II n ••l\jls\l(I\ <GC,3~·,1:,1 

~.\1'11<1 , Juh :!!,_ '.!1.1:!J 

S _____ S_5_9,~443_ ._88_ 

\ 'l..01..2. 
In accordance with the Contract documen~~ on-site observations and the 

data compri~JJ.._t~~!2?J.e application. the" rtifies lo lhe Owner that to lhe 

best of lhe"~alwledge, information and belief the Work has progressed as TIFIED is payable only to the 

indicated. the quality of the Work is in accordance with the Contract Documents. and Contractor named herein. Issuance. payment and acceptance of payment are withoul 

the contractor 1s entiUed to payment of the AMOUNT CERTIFIED. prejudice to any rig hts of the Owner or Contractor under this Contract 

AIA DOCUMENT G702 • APPLICATION AND CERTIFICATE FOR PAYMENT • MAY 1983 EDITION• AIA 1983 
THE AMERICAN INSTITUTE OFC ARCHITECTS. 1735 NEW YORK AVENUE. N.W .. WASHINGTON. O.C. 20006 G702-1983 

https://3.769.978.22
https://59,443.88
https://S59.443.88
https://S3.128.63
https://S3.128.63
https://62,572.50
https://3,829,422.09
https://3,829,422.09


CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 
PERIOD THROUGH: 1/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • CRA Project 

Use Column I on contracts where variable retainaQe for line items may apply. PROJECT NO.: 2127 

A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/CI FINISH RETAINAGE 

APPLICATIONS STORED(NOT STORED TO (C-G) 

IN DORE) DATE (D+E+F) 5% 

PRUDENTIAL DRIVE ,_ 
A. General Conditions -
1 Crew/Equipment Mobilization LS 1 0.00 $ 343,465.37 $343,465.37 SO.DO $13.765.95 SO.DO $13,765.95 4.01% $329,699.42 $688.30 

2!Paymenl/Performance Bond LS 1 0.00 $ 5,740.79 $5,740 .79 SO.DO SO.DO SO.DO SO.DO 0.00% $5,740.79 S0.00 

3 Surveying Services LS 1 0.00 $ 36,223.68 $36,223.68 SO.DO SO.DO S0.00 SO.DO 0.00% $36.223.68 SO.DO 

4 Maintenance ofT raffle LS 1 0.00 s 41,637.73 $41,637.73 SO.DO S0.00 SO.DO SO.DO 000% $41,637.73 S0.00 

5 As-Builts LS 1 0.00 $ 8,081.42 $8,081 .42 sooo S0.00 sooo S0.00 0 .00% $8.081.42 S0.00 

B~ Soil Erosion Control 

~ Silt Fence LF 2500 0.00 $ 0 .94 $2,350.00 SO.DO SO.DO SO.DO SO.DO 0.00% $2,350.00 SO.DO 

7 Inlet Protection EA 4 0.00 $ 110.00 $440.00 SO.DO SO.DO SO.DO SO.DO 000% $440.00 S0.00 -C. Earthwork 

~ Curb Demoltion LF 866 0.00 $ 12.23 $10,591.18 SO.DO SO.DO SO.DO SO.DO 0.00% $10,591.18 SO.DO 

9 Removal or Existing Pavement Sidewalk SY 3293 0.00 $ 12.23 $40,273.39 S0.00 SO.DO SO.DO S0.00 0.00% $40,273.39 S0.00 

10 Import Fill Material CY 238 0.00 $ 16.23 $3,862.74 S0.00 SO.DO S0.00 SO.DO 000% $3,862.74 SO.DO 

11 I Grading And Dressing LS 1 0.00 $ 20,832 48 $20,832.48 SO.DO SO.DO S0.00 S0.00 0.00% $20,832.48 S0.00 

12 I Stockpiling & Replacement or Soil Below Cap 

13 Dewatering 

D. Roadway and Paving 

14 15-Raised Header Curb -
15 ( ity Standard Curb LF 1805 0.00 s 22.68 $40,937.40 $0.00 S0.00 S0.00 S0.00 000% $40,937.4 0 S0.00 

16 Type RA Curb 

17 Type B Curb 

18 18" Curb and Gutter 

19 18" Valley Gutter 

20 24" Valley Gutter 

21 12· Stabalizer Subgrade SY 6039 0.00 s 10.04 $60,631 .56 SO.DO S0.00 S0.00 S0.00 0 .00% $60,631.56 S0.00 -
22 - Sidewalk Grading SY 666 0.00 $ 7.00 $4,662.00 S0.00 S0.00 $0.00 S0.00 0 .00% $4,662.00 $0.00 

23 - Landscape Grading SY 255 0.00 s 7.00 $1 ,785.00 S0.00 S0.00 S0.00 S0.00 000% $1 ,785.00 SO.DO 

24 4" Roadway Base 

25 6" Roadway Base SY 1444 0.00 $ 12.98 $18,743.12 $0.00 S0.00 S0.00 S0.00 0 .00% $18,743.12 SO.DO 

26 8" Roadway Base SY 1901 000 $ 16.68 $31 ,708.68 sooo S0.00 S0.00 S0.00 0 .00% $31.708.68 $0.00 

27 1Sldewalk (04" thick) Plain -
28 _. Sidewalk (06" Thick) Handicap 

~ ADARamps SF 223 0.00 $ 46 .47 $10,362.81 S0.00 S0.00 S0.00 S0.00 0.00% $10,362.81 so.oo 
Concrete Sidewalk SY 272 0.00 $ 90.29 $24 ,558.88 SO.DO $0.00 SO.DO SO.DO 0.00% $24,558.88 SO.DO 

2!..JPrime SY 3345 0.00 $ 0 .69 $2,308.05 SO.DO SO.DO S0.00 S0.00 0.00% $2,308.05 S0.00 
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CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. 8. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 

PERIOD THROUGH: 1/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - CRA Project 

Use Column I on contracts where variable retainaoe for line items mav aoplv. PROJECT NO.: 2127 

A B C D I E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/C) FINISH RETAINAGE 

APPLICATIONS STORED(NOT STORED TO (C-G) 

INDORE) DATE (D+ E•F) 5% 

32 Asphalt 1.25" SY 1502 000 $ 10.36 $15.56072 $0.00 $0.00 S0.00 $0.00 000% $15.560.72 $0.00 

33 - Asphalt 1.50" SY 1444 0 .00 s 11.98 $17.299.12 $0.00 $0.00 S0.00 $0.00 000% $17.299.12 $0.00 

34 J Asphalt 2 .00" SY 399 0.00 $ 15.32 $6,112.68 $0.00 $0.00 S0.00 $0.00 0.00% $6,112 .68 $0.00 

35 ,- Single Post Sign, F&I < t2SF 

36 Single Post Sign, F&I Ground Mount up to 12SF AS 29 0.00 $ 1,106.60 $32,091 .40 $000 $0.00 S000 $0.00 0.00% $32,091.40 $0.00 

37 'Temporary Stnplng LS 1 000 $ 3 ,471.60 $3,471.60 $0.00 $0.00 S0.00 $0.00 000% $3.471.60 $0.00 

38 Thermo While Solid 6" LF 1383 000 s 1.92 $2,655 36 S0.00 $0,00 SO 00 $000 000% $2,655.36 S0.00 

39 Thenno While 2-4 Skip 6" LF 296 000 $ 1.75 $518 00 S0.00 $0.00 S0,00 $000 000% $518.00 $000 

40 Thermo White Arrow EA 2 000 $ 96.45 $192.90 $0.00 $0.00 $000 $0,00 0.00% $192.90 $0.00 

41 Thermo White Text EA 17 0.00 s 170.20 $2.893.40 $0.00 $0.00 $0.00 $0.00 000% $2,893.40 $0.00 -
42 Thermo Whtte Arrow (Bike) -43 Thermo While Symbol 

44 I Thermo White solid 12" LF 369 000 s 4.20 $1,549.80 $0.00 $0.00 $0.00 $0.00 000% $1 ,549.80 $0.00 

45 Thermo While Skip 12· LF 72 000 $ 7.83 $563 76 $000 $0,00 $000 $0.00 000% $563 76 $000 

46 Thermo While Skip 18" 

47 Thermo While Solid 24" 

48 Thermo White Skip 24" LF 88 000 $ 862 $758.56 $000 S0.00 $000 S0.00 000% $758.56 $0.00 

49 Thenno Yellow Chevron 18" 

50 Thenno Yellow Solid 4" 

51 Thenno Yellow 2-4 Skip 4" 

52 Thermo Yellow Solid 6" LF 748 000 $ 1.58 $1,181 .84 $0.00 so.co so.co $0.00 000% $1 ,181 .84 $0,00 

53 Thermo Yellow Skip 6" LF 418 000 s 171 $714.78 $000 $0.00 $0.00 $000 000% $714.78 $0.00 

54 Thenno Blue Solid 6" 

55 Multi-Use Path, White Triangle, Yield Line 

56 18" Square Elephants Feet Symbol 

57 Green Crosswalk Stripe Solid 

58 Flexible Delineator EA 1 0 .00 $ 158.85 $158.85 S0.00 $0.00 $0.00 S0.00 000% $158.85 so.co 
-
59 RPM EA 8 0 .00 s 7.38 $59.04 S0.00 $0.00 S0.00 $0.00 000% $59.04 S0.00 

60 12" x 18" Yield Triangle EA 3 000 s 14.75 $44.25 S0.00 $0.00 $000 $0.00 000% $44.25 $0.00 

61 18' X 27" While Triangle Yield Line 

62 Parmg Lot Restriplng LS 1 0.00 $ 7 ,705.06 $7,705.06 so.co $0,00 $0,00 $0.00 000% $7,705.06 $0.00 

63 Sleeving (2-6", 3-2i SCH 40 PVC LF 240 0 00 $ 122.94 $29,505.60 $0.00 $0.00 $0,00 S000 000% $29,505.60 S0.00 

64 6' High Ornamental Fence w/ Two 30 n Gates 

~ 6' High Chain Linked Fence w/ Two 26 fl Gates 

66 Vehicular Pavers - Concrete Slab Only 

~ Stonn Drainage 
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CONTINUATION SHEET AJA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J . B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 
PERIOD THROUGH: 1/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - CRA Project 

U C I I h . bl f r ·t I se oumn on contracts w ere vana e retainaoe or me I ems mav aoo1v. PROJECT NO.: 2127 
A B C 0 E F G H I 

ITEM DESCRIPTION OF WORK UNIT OTY OTYTHIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED ANO (G/C) FINISH RETAINAGE 
APPLICATIONS STOREO(NOT STORED TO (C-G) 

IN DORE) DATE (O+E+F) 5% 

67 15" HP Pipe -
68 18" HP Pipe LF 181 0.00 $ 76.27 $13,804.87 $0.00 $000 $000 $0.00 000% $13.804.87 $000 

69 124• HP Pipe 

70 
1
valley Gutter Type V Inlet 

71 Type ·c· Inlet 

72 Standard Curt> Inlet EA 2 000 $ 6,133 70 $12,267 40 $000 $0,00 $000 $000 000% $12.267,40 $0.00 

73 
1 
Storm Stub Out 

74 Type" J• l ·A" Manhole EA 2 000 s 5.566.47 $11 . 132.94 $0.00 $000 $0.00 S0.00 000% $11 .132.94 $000 

75 Stockpiling & Replacement or Soil Below Cap CY 250 000 s 119.48 $29,870.00 $0.00 $0.00 $0.00 $0.00 0.00% $29,870.00 $0.00 

76 Oewatering LS 1 0.00 s 2,056.20 $2,056.20 $0.00 $0.00 $0.00 $000 000% $2.056 20 $0.00 

77 48" ADS 8-1 o· Deep 

F. Irrigation 

G. Hardscape 

H. Landscape 

I. Sanitary Sewer 

OVERLAND 

A. General Conditions 

1 Crew/Equipment Mobilization LS 1 0.00 $ 343.465.37 $343,465.37 $000 $13,765.95 $0.00 $13,765.95 4.01% $329,699.42 $688.30 

2 PaymenVPerformance Bond LS 1 0.00 $ 3.149.51 $3,149.51 $0.00 $0.00 $0.00 $0.00 000% S3.149.51 $0.00 

3 Surveying Services LS 1 0.00 s 36,223.68 $36.223.68 $000 $0.00 $000 $0.00 000% $36,223.68 $0.00 

◄ Maintenance or Traffic 

5 As-Buills LS 1 000 s 8,081 42 $8,081 42 $000 $0.00 $000 $0.00 000% $8,081 42 $0.00 

B. Soll Erosion Control 

6 Sill Fence LF 4500 0.00 s 0.94 $4,23000 $0.00 S0.00 $000 $000 000% $4,230 00 $0,00 

7 Inlet Protection 

C. Earthwork 

8 Curb Demoltion 

9 Removal or Existing Pavement Sidewalk 

10 Import Fill Material CY 1870 0.00 s 16.23 $30,350 10 S0.00 $0.00 $000 SO.DO 000% $30.350.10 $0.00 

11 Grading And Dressing LS 1 0.00 s 6.383.6 1 $6,363.61 $0.00 S0.00 $000 $0.00 000% $6,363 61 $0.00 

12 Stockpiling & Replacement of Soil Below Cap 

13 Dewatering 

D. ~Roadway and Paving 

~ 6" Raised Header Curt> 

15 -- City Standard Cum 
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CONTINUATION SHEET AJA DOCUMENT G703 
A IA D ocu ment G702, A PPLICATIO N AND CERTIFICATE F OR PAYMENT, contain ing 

Cont ractor's signed C e rtification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 
PERIOD THROUGH: 1/31/2022 

In tabula tions below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • CRA Project 

f Use Column I on contracts where variable retainage or line items mav aDDlv. PROJECT NO.: 2127 
A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BAlANCETO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/C) FINISH RETAINAGE 

APPLICATIONS STORED(NOT STORED TO (C-G) 

IN DORE) DATE (D+E+F) 5% 

16 Type RA Curb 

17 !Type B Curb 

18 I, 8" Curb and Gutter 

19 18" Valley Gutter 

20 24" Valley Gutter 

21 12• Slaballzer Subgrade SY 924 000 s 6.19 $5,719.56 S0.00 S0.00 S0.00 S0.00 000% $5,719.56 S0.00 

22 Sidewalk Grading 

23 Landscape Grading SY 920 000 $ 7 00 SS.440.00 S0.00 sooo S0.00 S0.00 000% $6,440.00 S0.00 

24 4" Roadway Base SY 885 000 s 16.69 $14,770.65 sooo S0.00 $0.00 $0.00 000% $14,770.65 S0.00 

25 e· Roadway Base 

26 8" Roadway Base 

27 Sidewalk (04" lhlck) Plain 

28 Sidewalk (06" Thick) Handicap 

29 ADA Ramps 

30 Conaele Sidewalk 

31 Prime 

32 Asphalt 1.25" 

33 Asphall 1.50" 

34 Asphatt 2.00" SY 885 0.00 s 15.32 $13,558.20 S0.00 S0.00 S0.00 S0.00 000% $13,558.20 S0.00 

35 Single Posl Sign. F&I < 12SF 

36 Single Posl Sign. F&I Ground Mount up lo 12SF 

37 Temporary Slliping 

38 Them,o While Solid 6" 

39 Them,o While 2-4 Skip 5• 

40 Them,o Whtte Arrc1w 

41 Thermo While Text 

42 Them,o While Arrc1w (Bike) 

43 Thermo White Symbol 

44 Them,o While solid 12" 

45 Thermo While Skip 12" 

46 Them,o While Skip 18" 

47 Them,o While Solid 24" 

48 Them,o White Sklp 24" 

49 Them,o Yellow Chevron 18" 

50 Them,o Yellow Solid 4" 

51 Thermo Yellow 2-4 Sklp 4" 

~ 52_jn,em,o Yellow Solid 6" 
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CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. 8. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 

PERIOD THROUGH: 1/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - CRA Project 

PROJECT NO.: 2127 Use Column I on contracts where variable retainaQe for line items may apply. 
A B 

ITEM 

NO. 

DESCRIPTION OF WORK 

53 Thermo Yellow Skip 6" 

54 Thermo Blue Solid 6" 

5slMulti-Use Path, WhtteTriangle, Y-oeld Line 

56} 18" Square Elephants Feet Symbol 

57 Green Crosswalk Stripe Solid 

58 Flexible Dellneator 

59 RPM 

60 12· x 18" Yield Triangle 

61 18' X 27" White Triangle Yield Line 

62 Parking Lot Restriplng 

63 Sleeving (2-6", 3-2") SCH 40 PVC 

64 6' High Ornamental Fence w/Two 30 ft Gates 

65 6' High Chain Linked Fence wl Two 26 ft Gates 

66 Vehicular Paveni - Concrete Slab Only 

E. Storm Drainage 

67 15" HP Pipe 

68 18" HP Pipe 

69 24" HP Pipe , 
70 Valley Gutter Type V Inlet 

11 Type ·c· Inlet 

72 Standard Curt> Inlet 

73 Storm Stub Out 

74 Type• J-1-A" Manhole 

75 Stockpiling & Replacement of Soll Below Cap 

76 Dewatering 

77 48" ADS 8-10' Deep 

F. Irrigation 

G. Hardscape 

H. Landscape 

I. Sanitary Sewer 

BROADCAST PLACE 

A. General Conditlons 

1 Crew/Equipment Mobilization 

2 ( aymenl/Performance Bond 

_3_ Surveying Services 

4 JMaintenance of Traffic 

s of 10 

UNIT QTY QTY THIS 
PERIOD 

UNIT PRICE 

LF 180 

LS 

LS 

LS 

000 S 122.96 

0 00 S 437,137.74 

0 00 S 7,625.98 

0 00 $ 46.102.85 

C 

SCHEDULED 
VALUE 

$22,132.60 

$437,137.74 

$7,625.98 

$46,102.85 

D l E 

WORK COMPLETED 

FROM PREVIOUS 

APPLICATIONS 

2/18/20U 

$0.00 

$000 

$000 

$0.00 

THIS PERIOD 

$0.00 

$17,520.30 

$0.00 

$0.00 

F 
MATERIALS 

PRESENTLY 
STORED(NOT 

IN DORE) 

$0.00 

$000 

$0.00 

$000 

G 

TOTAL 

COMPLETED AND 
STORED TO 

DATE (D+E+F) 

'I, 

(G/CJ 

$0.00 0.00% 

$17,520.30 4 01% 

$0.00 0 00% 

$0.00 0.00% 

H 

BALANCE TO 

FINISH 

(C-0) 

$22,132.80 

$419,617.44 

$7,625.98 

$46,102.85 

RETAINAGE 

5% 

$0.00 

$876.02 

$0.00 

$0.00 
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CONTINUATION SHEET AJA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J . B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 
PERIOD THROUGH: 1/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • CRA Project 

Use Column I on contracts where variable retainaae for line items mav aoolv. PROJECT NO.: 2127 

A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/C) FINISH RETAINAGE 

APPLICATIONS STORED(NOT STORED TO (C-G) 

IN DORE) DATE (D+E+F) 5% 

:t1As-Builts LS 1 0.00 $ 10,285.45 $10,285.45 S0.00 $0.00 S0.00 $000 000% $10,285.45 $0,00 

Soil Eros ion Control 

6 Silt Fence LF 2000 0.00 $ 0.94 $1 ,880.00 S0.00 S0.00 $0.00 S0.00 0.00% $1,880.00 S0.00 -
7 Inlet Protection EA 8 0.00 $ 110.00 $880.00 S0.00 $0.00 S0.00 $0,00 000% $880.00 $0.00 -
C. Earthworl< 

8 Curt> Demotllon 

9 Removal of Ex1s11ng Pavement Sidewalk 

10 lmpolt Fill Material CY 2788 000 $ 16.23 $45,249.24 $000 $0,00 $0,00 $0.00 000% $45,249.24 $0,00 

11 Grading And Dressing LS 1 000 s 18,328.36 $18,328.36 S0.00 $0,00 S0.00 $0,00 000% $18,328.36 $0.00 

12 Stockpiling & ReplacemenI of Soll Below Cap CY 500 0.00 s 113.74 $56,870.00 S0.00 S0.00 S0,00 $0.00 000% $56,870.00 $0.00 --
13 Oewatering 

D. Roadway and Paving 

14 6" Raised Header Curt> LF 418 0 .00 $ 20.57 $8,598.28 $0.00 $0.00 $0.00 S0.00 000% $8,598.26 $0,00 

15 City Standard Curt> LF 235 0 ,00 s 19.60 $4,606 00 $0,00 $0,00 S0.00 $0,00 000% $4,606.00 $0,00 

16 Type RA Curt> LF 268 000 s 27 98 $7,498 64 $000 $0.00 $000 $0,00 000% $7,498.64 $0,00 

17 TypeB Curt> LF 124 000 $ 21.73 $2,694 52 S0.00 $000 $000 $000 000% $2,694.52 $000 

18 18" Curt> and Gutter LF 698 000 $ 26.40 $18,427.20 $000 $000 S0.00 $0.00 000% $18,427.20 $0.00 

19 18" Valley Gutter 

~ 24" Valley Gutter LF 264 0,00 s 30.65 $8,091.60 $0.00 S0.00 S0.00 S0.00 000% $8,091.60 $0.00 

21 12· Stabalizer Subgrade SY 1228 000 $ 10.04 $12,309.04 S0.00 $0.00 S0,00 $0,00 000% $12,309.04 $0.00 

22 Sidewalk Grading SY 3082 000 $ 7.00 $21,574.00 $0.00 $0,00 $0,00 $000 000% $21,574.00 S0,00 

23 Landscape Grading SY 1099 000 $ 7.00 $7,693.00 $0,00 $000 $000 $000 000% $7,693 00 $000 

24 4" Roadway Base 

25 6" Roadway Base 

26 8" Roadway Base SY 943 0.00 $ 16.69 $15,738 67 $0.00 $0,00 $0,00 $0,00 000% $15,738.67 $0,00 

27 Sidewalk (04" thick) Pia In SY 170 0.00 $ 99.61 $16,933 70 $000 S0.00 S0.00 $0,00 0.00% $16,933.70 $0,00 

28 Sidewalk (06" Thick) Handicap 

29 ADA Ramps SY 346 0.00 s 46.47 $16,078,62 S0.00 S0.00 $0.00 $000 000% $16,078.62 $0,00 

30 Concrete Sidewalk 

31 Prime SY 943 000 s 0.69 $65067 $000 $0.00 S0.00 $0.00 000% $650.67 S0.00 

32 Asphalt 1.25" 

33 Asphalt 1.50" 

34 Asphalt 2.00" SY 943 000 $ 15.32 $14,446 78 $000 $0.00 SO.DO 50.00 000% $14,446.76 S0.00 

35 Single Post Sign, F&I < 12SF 

36 -l Single Post Sign, F&I Ground Mount up to 12SF AS 19 000 $ 1,247 .40 $23,700 60 $0.00 50.00 $0.00 50.00 000% $23,700.60 $0,00 

37 Temporary Striping LS 1 0.00 $ 5,207.40 $5,207.40 SO.DO S0.00 S0.00 $0.00 0 .00% $5,207.40 $0.00 --
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 
PERIOD THROUGH: 1/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - CRA Project 
t r ·1 Use Column I on contracts where variable retainage or me I ems mav annlv. PROJECT NO.: 2127 

A 8 C 0 E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/C) FINISH RETAINAGE 

APPLICATIONS STORED(NOT STORED TO (C-G) 

INDORE) DATE (O+E+Fl 5% 

38 Thermo While Solid 6" LF 773 000 s 1.58 $1,221 34 $000 S0.00 S000 S0.00 000% $1 ,221 34 S0.00 

39 Thermo White 2-'I Skip 6" 

40 jThermo White MOW EA 5 0.00 $ 96.45 $482.25 $0.00 $0.00 $0.00 $0.00 0.00% $482.25 $0.00 

41 l Thermo White Text 

42 Thermo White MOW (Bike) EA 5 000 $ 453.87 $2,269.35 $0.00 $0.00 $000 $0.00 0.00% S2,269.35 $0.00 

43 l Thermo White Symbol EA 8 0 ,00 $ 170.20 $1 .361 60 $0.00 $0.00 S000 $0.00 000% $1 ,361.60 $0.00 

44 Thermo Whtte solid 12· LF 356 000 $ 4 20 $1 ,495.20 $0,00 $0.00 S0,00 $0.00 000% $1 ,495.20 $0.00 

45 Thermo While Skip 12· LF 104 000 $ 7 83 $814.32 $000 $0.00 $000 $0.00 000% $814 32 $0.00 

46 Thermo White Skip 10· LF 17 0.00 $ 14 75 $25075 $0.00 $0.00 $000 $0.00 000% $250.75 $0.00 

47 Thermo White Solid 24" LF 348 000 $ 8 40 $2,923.20 $0.00 $0.00 sooo $0.00 0.00% $2,923.20 $0.00 

48 Thermo White Skip 24" 

49 Thermo Yellow Chevron 18" LF 17 000 $ 630 $10710 $0.00 $0.00 S0.00 $0.00 000% $107 10 S0.00 

50 Thermo Yellow Solid 4• LF 189 0.00 $ 1 58 $29862 S0.00 $0.00 S0.00 $0.00 000'11, $298.62 $0.00 

51 Thermo Yellow 2-4 Skip 4" LF 174 000 $ 171 $297.54 S0.00 $0.00 S0.00 $0.00 000% $297.54 S0.00 

52 Thermo Yellow Solid 6" LF 1004 000 $ 1.92 $1 ,927 68 $000 $0.00 $000 $0.00 000% $1 ,927 68 $0.00 

53 Thermo Yellow Skip 6" 

54 Thermo Blue Solid 6" 

55 Multi-Use Peth, WhlteTriangle. Yield Line 

56 10· Square Elephants Feel Symbol EA 32 000 s 4389 $1,404.48 $0.00 S0.00 SO 00 S0.00 000% $1 .404 48 S0.00 

57 Green Crosswalk Stripe Solid LF 158 0.00 $ 80.80 $12,766.40 S0.00 S0.00 S0.00 $0.00 0.00% S12,766.40 $0.00 

58 Flexible Dellnealor EA 2 000 s 15885 $317.70 S0.00 $0,00 S0.00 $0.00 0.00% $317 70 $0.00 

59 RPM 

60 12· x 18" Yield Tnangle 

61 18' X 27" While Triangle Yield Line EA 6 000 $ 14 75 $68.50 $000 $0.00 $0.00 S0.00 000% $68.50 $0.00 

62 Perl<ing Lot Restriplng 

63 Sleev,ng (2-6", 3-2") SCH 40 PVC LF 210 0.00 $ 136.07 $28,574.70 S0.00 $0.00 $0 00 $0.00 000% $28,574.70 $0.00 

64 6' High Ornamental Fence w/Two 30 ft Gates 

65 6' High Chain Linked Fence w/Two 26 fl Gates 

66 Vehicular Pavers - Concrete Slab Only SY 1609 0.00 $ 157.29 $253.079.61 S0.00 $0.00 $0.00 S0.00 0.00% $253.079.61 $0.00 

E. Storm Dnilnage 

67 15" HP Pipe LF 245 000 $ 106.21 $26,021.45 $000 $0.00 S000 $0.00 000% $26,021.45 $0.00 

68 18" HP Pipe LF 144 000 $ 12369 $17.811 36 $0.00 $0.00 $000 $0.00 000% $17.811 .36 $0.00 

69 24" HP Pipe 

70 

1 
Valley Gutter Type V Inlet EA 1 000 $ 6.927.01 $6,927.01 S0.00 $0.00 $000 $0.00 000% $6.927 01 $0.00 

71 Type ·c· Inlet EA 2 000 $ 2,910 62 $5,821 24 $000 $0,00 $000 S0.00 000% $5,821.24 $0.00 

72 Standard Curb Inlet EA 3 000 $ 6.133.74 $18,401.22 $0.00 $0.00 $0.00 $0.00 000% $18,401.22 $0.00 

,_?~Storm Stub Out EA 2 000 $ 383.66 $767.32 S0.00 $0.00 $0.00 S0.00 0.00% $767.32 S0.00 
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CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 
PERIOD THROUGH: 1/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT coo (C/O WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - CRA Project 
f Use Column I on contracts where variable retama~e or line ,terns may aooly. PROJECT NO.: 2127 

A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (GIC) FINISH RETAINAGE 
APPLICATIONS STORED(NOT STORED TO (C-G) 

INDORE) DATE (D+E+F) 5% 

7 4 Type" J-1-A" Manhole --
~ Stockplling & Replacement of Soil Below Cap CY 24 000 s 138.35 $3,320.40 $0.00 $0.00 sooo $0.00 0.00% $3,320.40 $0.00 

76 Dewatertng --
77 48" ADS 6-10' Deep 

F. Irrigation 

G. Hardscape 

H. Landscape 

I. Sanitary Sewer 

RIVERSEDGE BLVD 

A. General Conditions 

1 Crew/Equipment Mobilization LS 1 0 00 $ 437,137,74 $437.137 74 S0.00 $17.520 30 sooo $17,520.30 4.01 '11, $419,617.44 $876.02 

2 PaymenVPertormance Bond LS 1 000 $ 7,873.32 $7,873.32 $0.00 $0,00 $0.00 $0.00 0.00% $7,873.32 $0.00 

3 Surveying Services LS 1 000 s 46,102 85 $46,102.85 $0 00 $000 $000 $000 000% $46,102.85 $0.00 

4 Maintenance of Trallie 

5 As-Bullts LS 1 000 s 10,285.45 $10,285 45 $0 00 $000 $0 00 $0.00 000% $10,285 45 $0.00 

B. Soll Erosion Control 

6 Silt Fence LF 2500 000 s 0.94 $2,350.00 $0.00 $0.00 $000 $000 0 00% $2,350.00 $0.00 

7 Inlet Protection EA 16 0.00 s 110.00 $1 ,760.00 S0.00 $0.00 S0.00 S0.00 0 ,00% $1,760.00 $0.00 

C. Earthwork 

8 Curb Demoltion 

9 Removal of ExlsUng Pavement Sidewalk 

10 Import Fill Material CY 2363 0 ,00 $ 16 23 $38,351 .49 so oo $0.00 $0.00 $0.00 000'1(, $38.351.49 $0.00 

11 Grading And Dressing LS 1 000 $ 19,878.32 $19,878.32 $0 00 $0.00 $0 00 $0.00 000% $19,878.32 $0,00 

12 Stockplling & Replacement of Soil Below Cap SY 500 000 $ 111 77 $55,885 00 $0.00 sooo $0.00 $0.00 000% $55,885,00 $0.00 

13 Oewa1ertng LS 1 000 s 34,284.73 $34,284.73 $0 00 S0.00 $0 00 $0.00 000% $34,284 73 $0,00 

D. Roadway and Paving 

14 6" Raised Header Curb LF 882 000 s 21.74 $19.174.68 $0 00 $0.00 $0.00 $0.00 000% $19,174.68 $0.00 

15 Ci1y Standard Curb 

16 Type RA Curt> 

17 Type B Curb 

18 18" Curt> and Gutter LF 836 0 .00 $ 28.36 $23,708.96 $0.00 $000 $000 $0.00 0 00% $23,708.96 $0.00 

19 10· Valley Gutter 

20 24" Valley Guner LF 911 000 s 30.65 $27,922 15 $0.00 $0.00 $0,00 SO 00 0 00% $27,922.15 $0.00 

21 -- 12" Stabalizer Subgrade SY 3684 0.00 s 10.04 $36,987.36 $0.00 $0.00 $0.00 S0.00 0 00% $36,987.36 $0.00 

--1!..... Sidewalk Grading SY 3814 0.00 s 7.00 $26,698.00 $0.00 $0,00 $0.00 $0.00 0.00% $26,698.00 $0.00 
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CONTINUATION SHEET AJA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J . B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 

PERIOD THROUGH: 1/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - CRA P roject 

Use Column I on contracts where variable retainaae for line items mav aoolv. PROJECT NO.: 2127 

A B C D I E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (GICI FINISH RETAINAGE 

APPLICATIONS STORED(NOT STORED TO (C-Ol 

IN DORE) DATE (O+E+F) 5% 

23 Landscape Grading SY 919 0.00 $ 7.00 $6,433 00 $0.00 $0.00 $0.00 $000 000% $6,433.00 $0.00 

~ 4• Roadway Base 

25 6" Roadway Base 

26 8" Roadway Base SY 3100 0 ,00 $ 16.68 $51,708 00 $0.00 $0.00 sooo $000 000% $51,708.00 $0.00 

27 Sidewalk (04" lhickl Plain 

28 Sidewalk (06" Thick) Handicap SY 98 000 $ 99.62 $9,762.76 sooo $0,00 $000 $000 000% $9,762.76 $0.00 

29 ADA Ramps SF 138 0 .00 $ 46.47 $6,412 66 $0.00 S0,00 5000 $000 000% $6,412,66 $0,00 

30 Concrete Sidewalk 

31 Prime SY 3100 000 $ 0 .69 $2,139.00 S0.00 $0.00 S0.00 $0.00 000% $2,139.00 $0.00 

32 Asphalt 1.25" 

33 Asphalt 1.50" 

34 Asphatt 2 .00" SY 3100 000 s 15.32 $47,492.00 S0.00 $0.00 S0.00 S0.00 000% $47,492.00 S0.00 

35 Single Post Sign, F&I < 12SF AS 10 000 $ 1,157.20 $11 ,572.00 $0.00 $0.00 S0.00 $000 000% $11 ,572.00 $0.00 

36 Single Post Sign, F&I Ground Mount up to 12SF 

37 1Temporary Stnplng LS 1 0.00 $ 8,679.00 $8,679.00 S0.00 $0.00 S0.00 $0.00 000% $8,679.00 $0.00 

38 Thermo White Solld 6" LF 1098 0.00 s 1.58 $1 .734 84 $000 $0,00 $000 sooo 000% $1 ,734.84 $0.00 

39 Thenno White 2-'I Skip 6" 

40 Thermo White Arrow 

41 Thermo While Text 

42 Thenno While Arrow (Bike) 

43 Thermo White Symbol 

44 Thermo White solid 12" LF 271 000 $ 4.20 $1 ,138.20 sooo $0.00 $000 $000 000% $1 , 138.20 $0.00 

45 Thenno White Skip 12· 

46 Thenno While Skip 18" 

47 Thenno White Solid 24" LF 77 000 $ 8.40 $646.80 $0.00 $000 $000 $000 000% $646.80 $0.00 

48 Thenno White Skip 24" 

49 Thenno Yellow Chevron 16" 

50 Thermo Yellow Solid 4" 

51 Thenno Yellow 2-'I Skip 4" 

52 Thenno Yellow Sohd 6" LF 2810 000 $ 1.58 $4,439.80 $0.00 $0.00 $0.00 $000 000% $4,439.80 $0.00 

53 Thenno Yellow Skip 6" 

54 Thenno Blue Solid 6" LF 167 0 ,00 s 13.87 $2,318.29 $000 $0.00 $0.00 S0,00 000% $2,316.29 $0.00 

55 Multi-Use Path, WhlteTr1angle, Yield Line 

56 18" Square Elephants Feel Symbol 

57 Green Crosswalk Stripe Solid 

~ Flexible Oelineator 

~ J RPM EA 26 0.00 $ 7.38 $191 .88 $0.00 S0.00 $0.00 $0.00 000% $191 .88 $0.00 
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CONTINUATION SHEET 
A IA D ocument G702, APPLICAT ION A ND CERTIFICATE FOR P AYMENT , containing 

Contractor's signed Certification is attached. J . B. COXWELL CONTRACTING, INC. 

AIA DOCUMENT G703 
PAYMENT APPLICATION: 1 (ONE) 

PERIOD THROUGH: 1/31/2022 

In t a bulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/O WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - CRA Project 

Use Column I h . bl f r I on contracts w ere vana e retainaae or Ine items mav annIv. 

A 8 C D I E 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED 

NO. PERIOD VALUE FROM PREVIOUS 
APPLICATIONS 

60 12" X 18" Yield Triangle --
~ 18' X 21-Whtte Triangle Yield Line 

62 Pan<ing Lot Restriping -
63 Sleeving (2-6", 3-2") SCH 40 PVC LF 280 0.00 $ 136.07 $38,099.60 $0.00 -
64 6' High Ornamental Fence w/ Two 30 ft Gates 

65 6' High Chain Linked Fence w/ Two 26 ft Gates 

66 Vehicular Pavers • Concrete Slab Only SY 443 000 $ 157.29 $69.679.47 sooo 
E. Stonn Drainage 

67 15" HP Pipe LF 87 000 $ 73.91 $6.430.17 $0.00 

68 18" HP Pipe LF 969 0.00 $ TT.97 $75,552.93 $0,00 

69 24" HP Pipe LF 27 s 119.87 $3,236.49 SO.OD -
70 Valley Gutter Type 'V' Inlet 

71 Type ·c· tnlet EA 5 0.00 $ 2,910.63 $14,553 15 SO.OD 

72 Standard Curb Inlet EA 3 000 s 6,380.07 $19,140.21 $000 

73 Storm Stub Out 

74 Type · J-1 -A" Manhole EA 2 000 s 5,643.86 $11,287.72 SOOD 

75 Stockpifing & Replacement of S0tl Below Cap CY 105 000 s 120 76 $12,679.80 $000 

76 Dewatering 

77 48" ADS 8-1 0' Deep EA 6 000 s 7,078.02 $42.468.12 SOOD 

F. Irrigation 

G. Hardscape 

H. Landscape 

I. Sanitary Sawer 

ORIGINAL CONTRACT TOTAL $3,829,422.09 $0.00 

CHANGE ORDERS 

CHANGE ORDERS TOTA.L $0.00 $0.00 

CONTRACT TOTAL $3,629,422.09 $0.00 

AIA DOCUMENT G703 • APPLICATION AND CERTIFICATE FOR PAYMENT• MAY 1983 EDITION • AIA 1983 
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C 20006 
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THIS PERIOD 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$000 

SOOD 

$0.00 

$82,572.50 

$0.00 

$62,572.50 

PROJECT NO.: 2127 
F G H I 

MATERIALS TOTAL % BALANCE TO 

PRESENTLY COMPLETED ANO (G/C) FINISH RETAINAGE 

STORED(NOT STORED TO (C-G) 

INDORE) DATE (D+E+F) 5% 

$0,00 $0.00 000% $38.099.60 $0.00 

SO.OD $0.00 000'!1, $69,679.47 $000 

$0.00 $0.00 000'!1, $6,430.17 $0.00 

$0.00 $0.00 000'!1, $75,552.93 $0.00 

SOOD $0.00 000'!1, $3,236.49 SO.OD 

$0.00 $0,00 0 00'!1, $14,553.15 $000 

SOOD $0.00 000'!1, $19,140.21 SO.OD 

$000 SO.DO 0()()'!1, S11.28772 SO.OD 

$0.00 SO.OD 000'!1, $12,679.80 SO.OD 

SO.OD SO.OD 000'!1, $42,468.12 $000 

$0.00 $62,572.50 1,63% $3,766,849.59 $3,128.63 

$0.00 $0.00 0.00% $0.00 $0.00 

$0.00 $62,572.60 1.83% $3,766,849.59 $3,128.83 

G703-1983 

Copy of RiversEdge Uplands_Contractors Application for Payment (Cover G702 G703) 



WAIVER AND RELEASE OF LI EN 
UPON PARTlAL PAYMENT 

The undersigned lienor, in consideration of the partia l payment of $59,443.88 hereby waives and 
releases its lien and right to claim a lien for labor, services, or material furn ished through 1/31 /22 
on the job of the The District COD, for the following described property. 

Phase 3 CRA 

This waiver and release does not cover any retention or labor, services, or materials furni shed 
after the date specified. 

STATE OF FLORIDA 
COUNTY OF Duval 

DATED on 2/ 18/22 

Name: J.B. Coxwell Contracting, Inc. 
(SUBCONTRACTOR/VENDOR) 

By: , Y\a !! , -1(, i:¼1 we 
\ 

,/ 

Sworn to and Subscribed to before me 
This 18th day of February, 2022 

Notary Public, State'M-Florida I 
My commission expires: 71 2.-S '2...:3 

\1' (0\1\IISSIO'I # GG3401 
... ~ EXPIRlS Jul~ 28. 2023 

NOTE: This is a statutory form prescribed by Section 7 13 .20, Florida Statutes (1996) 
Effective October I, 1996, a person may not require a lienor to 

furnish a waiver or release of lien that is different from statutory form. 

https://59,443.88


Kimley>>> Horn 

RiversEdge Phase 3 - CRA Project 

Community Development District (COD) Enginee/s - Certificate for Payment 

This "Engineei>s Certificate for Payment" is in addition to the approved and executed information 
contained in "AIA Document G702 - 1992 - Application and Certificate for Payment". 

In accordance with the Contract Documents, based on on-site observations and the data comprising 
this application, the Engineer certifies to the Owner that to the best of the Engineer's knowledge, 
information and belief the Work has progressed as indicated, the quality of the work is in accordance 
with the Contract Documents, and the Contractor is Entitled to payment of the AMOUNT CERTIFIED 
in the executed "AIA Document G702 - 1992 - Application and Certificate for Payment" . 

Application # ..L 

kimley-horn.com 12740 Gran Bay Parkway West, Suite 2350, Jacksonville, Florida 32258 904.828.3900 

https://kimley-horn.com


VIA Consulting Services, Inc. V 
Engineering, Administration and Inspection Services 

Phase 3 - CRA Project (Parks, Riverwalk, Trail, Boardwalk, and Roadways) - Construction Inspector's 
Certificate for Payment 

This "Construction Inspector's Certificate for Payment" is supplementary to the certifications contained in the 
attached document. 

In accordance with the Contract Documents, based on on-site observations and the data comprising the attached 
application the Construction Inspector certifies to the Owner that to the best of the Construction Inspector's 
knowledge, information, and belief that the Work has progressed as indicated, the quality of the Work is in 
accordance with the Contract Documents, and the Contractor is entitled to payment to the AMOUNT CERTIFED 
in the attached "AIA Document 0702 - Application and Certificate for Payment." 

Application# 1 (ONE) 

Construction Inspector: 

Digitally signed by Peter J 

Peter J Sheridan Ill Sheridan Ill 

By: _________ o_at_e:_20_2_2.0_2_.24_1_0:s_4_:0_1 -_os_·oo_· ____ _ 

Peter J. Sheridan, III, PE 
Date: --------------

10250 Normandy Blvd., Suite 304, Jacksonville, FL 32221 
www.via-cs.com 



CITY OF JACKSONVILLE, FLORIDA 
APPLICATION FOR PAYMENT NO. 1 (ONE) 

CONTRACT 
PROJECT Phase 3 - COD Project 

BID 
NO. N/ A NO. N/ A ------'------

For Work accomplished through the date of 

A. Contract and Change Orders 

January 31, 2022 

1. Contract Amount. .. ...................... ......... .............. ..... . .. . 
2. Executed Change Orders ....................................... ..... .. + 

3. Total Contract (1) + (2) ......... .. .... ... ........................ ... ... . 

B. Work Accomplished 

4. Work performed on Contract Amount (1) .......................... . 
5. Work performed on Change Orders (2) ................. ............ + 
6. Materials stored ............................................. ........ . ..... + 
7. Total Completed & Stored (4) + (5) + (6) ........... . ........ . .... .. 
8. Retainage * 5% of Item (7), not to exceed 5% of Item (3) ... .. 
9. Less Previous Payments Made (or) Invoiced .... ........... ...... . 

10. Payment Amount Due this Application (7) - (8) - (9) ............ . 

$ 11,082,035.19 

$ 11,082,035.19 

$ 173,388.50 
$ 

$ 173,388.50 
$ 8,669.43 

$ 164,719.08 

(*)-Retainage subject to conditions as set forth in Paragraph 20.39.5 of the General Conditions 

CONTRACTOR'S CERTIFICATION 

The undersigned CONTRACTOR certifies that: (1) all items and amounts shown above are correct; (2) all Work 
performed and materials supplied fully comply with the terms and conditions of the contract Documents; (3) all previous 
progress payments received from CITY on account of Work done under the Contract referred to above have been applied 
to discharge in full all obligations of CONTRACTOR incurred in connection with Work covered by prior Applications for 
Payment: (4) title to all materials and equipment incorporated in said Work or otherwise listed in or covered by this 
Application for Payment will pass to CITY at time of payment free and clear of all liens, claims, security interests and 
encumbrances; and (5) if applicable, the CONTRACTOR has complied with all provisions of Part 6 of the Purchasing 
Code including the payment of a pro-rata share to Minority Business Enterprises of all payments previously received by 
the CONTRACTOR. 

Dated: February 18, 2022 

~ -/L g ~ C 
• "' Notary Pub){ 

DATE APPROVALS 

13-1 

G 
132 
3 

J. B. Coxwell Contracting, Inc. 
T A~TOR 

By: - ~~-LJ-+;&-+---

Construction Inspector 
Project Engineer 
P.E. , Contract Section 

12/99 

https://164,719.08
https://8,669.43
https://173,388.50
https://173,388.50
https://11,082,035.19
https://11,082,035.19


APPLICATION AND CERTIFICATE FOR PAYMENT A/A DOCUMENT G702 

OWNER: THE DISTRICT COO (C/O WRATHELL, HUNT & ASSOCIATES, LLC) 
2300 GLADES ROAD, SUITE 410W 

APPLICATION NO: 1 (ONE) Distribution to: 

FROM: 

BOCA RATON, FL 33431 

ATTN: BILL SCHILLING, KIMLEY-HORN & ASSOCIATES. INC. 
J. B. COXWELL CONTRACTING, INC. 

6741 LLOYD ROAD 

Period to: 1/3112022 

Period from: Inception 

PROJECT NO: 2127 
JACKSONVILLE, FL 32254 CONTRACT DATE: 10/2712021 

CONTRACT FOR: PHASE 3 • COD PROJECT (ROADWAYS, STORMWATER, UTILITIES, LANDSCAPING, AND OTHER INFRASTRUCTURE) 

CONTRACTOR'S APPLICATION FOR PAYMENT 
CHANGE ORDER SUMMARY 
Change Orders approved in ADDITIONS DEDUCTIONS 
previous months by Owner 

$0.00 $0.00 
Aooroved this Month 
Number Date Approved 

1 $0.00 $0.00 
2 $0.00 $0.00 
3 $0.00 $0.00 
4 $0.00 $0.00 

TOTALS $0.00 $0.00 
Net change by ChanQe Orders $0.00 
The under,,gned Contractor cen,fres that to the best or the Cootractots knowledge, information and befief tne 

Wot1< covered by this Aj,plicatlon or Payment nas been completed in accordance with the Contract Qoa.,ments, 

!hat all amounts have been paid Oy the Contractor for Wot1< 10< which previous Certificates of Payment were 

Issued and payments received lrom lhe Owner. and that current payment shown liereln is oow due 

CONTRA · TRACTING, INC. Tr 

B : I Date: 

Larry Grad 

, ~"'""".s ARCI IITECT'S CER FICATE FOR PAYMENT 

Appflcation is made for Payment. as shown below, in connection with the Contract 
Continuation Sheet, AIA Document G703, is attached. 

1. ORIGINAL CONTRACT SUM 

2. Net change by Change Orders 

3. CONTRACT SUM TO DATE 

4. TOTAL COMPLETED & STORED TO DATE 

5. RETAINAGE 

a. 5% of Completed Work 

b. 0% of Stored Material 

Total Retainage 

6. TOTAL EARNED LESS RETAINAGE 

$8,669.43 

SO.OD 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

8. CURRENT PAYMENT DUE 

9. BALANCE TO FINISH, PLUS RETAJNAGE 

In accordance with the Contract documents. based on on-site observations and the 

data compri~ e atiqve application. the'~""'"rtifies to the Owner that to lhe B . Date: 

best of the°"i-ii±lle! ~ wledge. information and belief lhe Work has progressed as This 1 1~ e 1s __ ,.,...,,.. CERTIFIED is payable only to the 

OWNER 

CONTRACTOR 

ENGINEER 
ARCHITECT 

S11,082,035.191 

S0.00 

$11,082,035.19 

$173,388.50 

$8,669.43 

$164.719.08 

S0.00 

$164,719.08 

$10.917.316.12 

$164,719.08 

indicated, the quality of the Work is in accordance with the Contract Documents. and Contractor named herein, Issuance. payment and acceptance of payment are without 

the contractor Is entitled to payment of the AMOUNT CERTIFIED. prejudice to any rights of the Owner or Contractor under this Contract 

AJA DOCUMENT G702 • APPLICATION AND CERTIFICATE FOR PAYMENT• MAY 1983 EDITION• AIA 1983 
THE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVENUE, N.W .. WASHINGTON, D.C. 20006 G702-1983 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J . B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 

PERIOD THROUGH: 1/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: P.hase 3 • COD Project 

h . bl f r I Use Column I on contracts w ere vana e reta1nage or ine items may aoo1y. PROJECT NO.: 2127 
A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/C) FINISH RETAINAGE 

APPLICATIONS STOREO(NOT STORED TO (C-G) 

IN DORE) DATE ID+E+F) 5% 

ROADWAYS --
~ General Conditions 

1 Crew/Equipment Mobilization LS 1 0.00 $281,017.11 $281.017.11 S0.00 $169,177.50 SO.OD $169.177.50 60.20% $111,839.61 $8,458.88 

2 PaymenVPerlormance Bond LS 1 0 ,00 $10,350.37 $10,350.37 S0.00 S0.00 SO.DO sooo 000% $10,350 37 $000 

3 Surveying Services LS 1 000 $29,637 56 $29,637 56 SO.DO SO.DO sooo SO.OD 000% $29,637.56 SO.OD -
4 Maintenance of Traffic LS t 000 $41.637 73 $41 .637 73 so oo sooo SO.DO SO.DO 000% $41 ,637 73 $000 

5 As-Buitts LS t 0 .00 $6,612.08 S6,612.08 SO.DO $000 SO.DO SO.DO 000% $6,612.08 $0,00 

B. Soil Erosion Control 

6 Slit Fence 

7 Inlet ProtectJon 

C. Earthwork -
8 Curb Oemoltion 

9 Removal of Exis~ng Pavemeni Sidewalk 

10 Import Fill Material 

11 Grading And Dressing 

0 . Roadway and Paving 

12 6" Raised Header Curb LF 2080 000 $20.64 $42,931 20 $0,00 SO.DO sooo S0.00 000% $42,931.20 $0 00 

13 City Standard Curb 

14 Type B Curb LF 32 000 $21.74 $695.68 SO.DO S0.00 SO.DO S0.00 000% $695.68 $0.00 

15 18" Curb and Gutter LF 1888 000 $25,04 $47,275.52 SO.DO S0.00 SO.DO SO.OD 000% $47,275.52 $0.00 

16 1 a· Valley Gutter LF 301 000 $30.65 $9,225 65 SO 00 sooo sooo sooo 000% $9,225.65 $000 

17 24" Valley Gutter LF 2898 000 $3065 S88,623 70 sooo $0.00 SO.DO SO.DO 000% S88,823.70 SO.DO 

18 12• Stabalizer Subgrade SY 10231 000 $10 04 $102,719 24 sooo $000 sooo so oo 000% $102,7 19 24 $0,00 

19 Sidewalk Grading SY 12568 0 .00 $7 00 $87,976.00 $000 SO.DO SO.DO $0 00 000% $87,976 00 $0,00 

20 Landscape Grading SY 4033 000 $7.00 $28,231.00 SO.OD $0.00 $000 sooo 000% $28,231.00 $0.00 

21 6" RoadWay Base 

22 8" RoadWay Base SY 9271 000 $16.68 $ 154,640.28 SO.DO $0.00 SO.DO $0.00 000% $1 54,640.28 SO.DO 

23 Sidewalk (06" Thick) Handicap SY 357 0 ,00 $99.61 $35.560 77 $000 $0.00 S0 00 $0 00 000% $35,560.77 $0.00 

24 ADA Ramps SF 579 000 $46.47 S26,906.13 $0 00 $0,00 $000 $000 000% $26,906.13 $0,00 

25 Concrete Sidewalk 

26 Prime SY 9271 000 $0,69 $6.396.99 sooo $0,00 sooo SO.DO 000% $6.396 99 $000 

27 Asphalt 1.25" 

28 Asphall 1 50" 

29 Asphalt 2.00' SY 9271 000 $15.32 $142,031 72 SO.OD $0,00 SO.DO so oo 0 00% $142,031.72 $0.00 -~ Single Post Sign, F&I < 12SF AS 29 000 $1,289.20 $37.386.80 $0.00 SO.DO SO.DO S0.00 OOO'Ki $37,386.80 S0.00 

_!1__ Single Post Sign, F&I Ground Mount up to 12SF 
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CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 

PERIOD THROUGH: 1/31/202.2 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • COO Project 

Use Column I on contracts where variable retainarie for line items may aoolv. PROJECT NO.: 2127 

A B C D I E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL "' BALANC E TO 

NO. PERIOD VALUE FRO M PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/CJ FINISH RETAINAG E 

APPLICATIONS STORED(NOT STORED TO {C·G) 

INDOR E) DATE tD+E+F) 5% 

3~ Temporary Striping LS t 0.00 $8,920.00 $8,920.00 S0.00 $0.00 $0.00 $0.00 000% $8,920.00 $0.00 

33 Thermo Whtte Solid e· LF 2927 0 00 $1.92 $5,619.84 $0,00 $0.00 $0.00 $0.00 000% $5,619.84 $0.00 -
34 Thenno Whtte 2-4 Skip 6" LF 142 0 .00 $1 ,75 $248.50 $0.00 $0.00 $0.00 $0.00 0 .00% $248.50 $0.00 

35 Thenno Whtte Arrow 

36 Thenno Whtte Text 

37 Thermo White Arrow (Bike) EA 23 000 $9645 $2,218.35 $0.00 $000 $000 $0,00 000% $2,218 35 $0.00 

38 Thenno White Symbol EA 53 000 $453.87 $24,055 11 $000 $0.00 $000 $0.00 000% $24,055.11 $0.00 

39 Thermo Whrte solid 12• LF 516 000 $4.20 $2, 167 20 $0,00 $0,00 $000 $0.00 000% $2,167.20 SO.OD 

40 Thenno Whtte Skip 12· 

41 Thermo White Skip 24" LF 130 0.00 $8.40 $1,092.00 $0 00 $000 $0.00 $000 000% $1 ,092 00 SO.OD 

42 Thenno Yellow Chevron 18" LF 8 000 $6.30 $50.40 SO.OD S0.00 $0.00 $000 0 00% $50.40 S0.00 

43 Thermo Yellow Sohd 4" LF 725 000 $1.88 $1.363.00 SO.DO SO.OD $000 $000 000% $1 ,363.00 $0.00 

44 Thermo Yellow 2-4 Skip 4• LF 1220 000 $1.71 $2.086 20 $000 SOOD $0.00 $000 000% $2.086.20 $0.00 

45 Thermo Yellow Solid 6" LF 4480 0.00 $1.92 $8,601 .60 $000 SO.OD $000 SO.OD 000% $8,601 60 $000 

46 Thenno Yellow Sktp 6" 

47 Thenno Blue Sohd s· LF 83 000 $1395 $1, 157 85 $000 SO.DO $000 $000 000% $1 ,157 85 $0 00 

48 Multi-Use Path, Wh11eTriangle, Yield Line EA 3 000 $196 67 $590.01 $0 00 $000 $000 $000 000% $590.01 $0.00 

49 18" Square Elephants Feet Symbol EA 31 000 $43.89 $1.360.59 $0.00 $000 S0.00 $0.00 000% $1,360.59 $0.00 -
50 Green Crosswalk Stripe Solid LF 56 0 .00 $69.31 $3,881.36 SO.DO $0,00 SO.OD $0.00 0 .00% $3.881.36 $0,00 

51 Flexible Oehneator EA 1 0.00 $158.85 $158.85 $0.00 $0.00 $0,00 SO.OD 000% $158.85 $0.00 

52 RPM LF 129 000 $7,38 $952.02 $000 $0,00 SOOD $000 000% $952.02 $0.00 

53 12· x 18" Yield Tnangle 

54 Parking Lot ResUiping 

55 Sleeving (2-6". 3-2") SCH 40 PVC LF 770 000 $136.07 $104,773.90 so oo $000 $000 $000 000% $104,773 90 $0.00 

56 6' High Omamental Fence w/ Two 30 n Gates LF 270 0 .00 $307 14 $82,927.80 SOOD $0.00 SO.DO $0.00 0 .00% $82,927.80 $0.00 

57 6' High Chain Linked Fence wt Two 26 n Gates LF 241 0 .00 $99.24 $23,916.84 S0.00 $0.00 $0.00 $000 000% $23,916.84 SO.DO 

58 Vehicular Pavers - Concrete Slab Only SY 1074 000 $157.29 $168,929.46 $0.00 $0.00 $000 $0.00 000% $168,929.46 $0.00 

E. Storm Drainage 

59 18" HP 

60 Standard Curt> Inlet 

61 Type• J-1-A" Manhole 

62 Stockpiling & Replacement of Soil Below Cap 

63 Oewatefing 

POTABLE WATER 

A. _____, General Condition s 
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CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 

PERIOD THROUGH: 1/31/2022 
In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - COD Project 

Use Column I on contracts where variable retainaoe for line items may apply. PROJECT NO.: 2127 
A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL "4 BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (GIC) FINISH RETAINAGE 

APPLICATIONS STORED(NOT STORED TO (C-G) 

IN DORE) DATE (O+E+F) 6% 

64 Mobilization LS 1 0.00 $281 ,017.11 $281,017 11 $0.00 $0.00 $000 SO.DO 000% $281 ,017.11 SO.DO 

~ Payment and PerfOOT1ance Bond LS 1 0.00 $ 11,301 .80 $11 ,301 .80 $0.00 SO.DO $0.00 S0.00 000% $11 ,301.80 SO.DO 

66 Survey LS 1 000 $29,637.56 $29,637.56 $0.00 $0.00 $0.00 SO.DO 0.00% $29,637.56 SO.DO 

67 Maintenance of Traffic 

68 As-builts LS I 000 $6,612.08 $6,612.08 $000 SO.DO S0.00 sooo 000% $6,612.08 SO.DO 

B. Soll Erosion Control 

69 

C. Earthwork 

70 Stod<plllng & Replacement of Soll Below Cap CY 300 000 $114.83 $34,449.00 sooo $0,00 $000 SO.DO 0.00% $34,449.00 $0.00 

71 Dewatenng LS 1 000 $48,515.00 $48,515.00 $0.00 SO.DO $000 SO.DO 000% $48,515.00 $000 

D. Landscape 

72 4" PVC Pipe LF 172 000 $33.88 $5.827.36 $0.00 S0.00 $000 $0,00 000% $5,827.36 $0.00 

73 6" C-900 PVC Pipe LF 403 000 $44.30 $17,852 90 $0.00 S0.00 sooo $0.00 000% $17,852.90 S0.00 

74 12• C-900 PVC Pipe LF 4257 0.00 $98,01 $417,228.57 $0.00 S0.00 S0.00 S0.00 000% $417,228 57 S0.00 

75 16" C-905 PVC Pipe LF 1018 000 $1 44 33 $146,927.94 $000 $000 $000 sooo 000% $146,927.94 $0.00 

76 16" X 12· Reducer EA 1 000 $1 ,713 61 $1 ,7 1361 sooo S0.00 S000 sooo 000% $1,713 61 sooo 
77 20"x16" Tapping Sleeve and Valve EA 2 0 00 $24,453 31 $48,906.62 $000 $000 $000 $0.00 0.00% $48,906.62 $0.00 

78 12· - 45 Bend EA 67 000 $1 ,244.50 $83,381 .50 $000 sooo S0.00 S0.00 000% $83,381 .50 $0.00 

79 12· - 22.5 Bend EA 5 000 $1 ,190.23 $5,951 .15 $0.00 S0.00 $0.00 $0.00 0.00% $5,951 .15 $0,00 

80 16" - 22.5 Bend EA 3 000 $2,311.78 $6,935.34 $0.00 S0,00 $000 $000 000% $6,935.34 $000 

81 16" - Vert 45 Bend EA 8 000 $2,998.02 $23,984 16 $0.00 $0.00 $0.00 S0.00 000% $23,984.16 $000 

82 16" - 11 1/4 Bend EA 2 000 $2,358 75 $4,717 50 $000 SO.DO $000 sooo 000% $4,717 50 $0,00 

83 16" x 6" TEE EA 2 000 S2.701.98 $5,403.96 sooo $0.00 $000 $0,00 000% $5,403.96 $000 

84 12" x 6" TEE EA 10 0.00 $1 ,510 60 $15,106 00 sooo SO.DO sooo sooo 000% $15,106 00 $000 

85 12" x 4" TEE EA 5 000 $1,457.60 $7,288 00 $000 $0.00 S0.00 SO.DO 000% $7,288.00 S0.00 

86 12" TEE EA 16 000 $1,925.34 $30.805 44 $0.00 $0,00 S0.00 sooo 000% $30,805.44 SO.DO 

!!.__, 12• Valve EA 57 0.00 $4.071 .20 $232,058.40 $0.00 S0.00 $0.00 SO.DO 000% $232,058.40 sooo 
88 Fire Hydrant EA 11 000 $6,863.55 $75,499 05 S0.00 SO.DO S0.00 SO.DO 000% $75,499.05 SO.DO 

89 6"Valve EA 11 0.00 $1,822.07 $20,042 77 $0.00 SO.DO $000 S0.00 000% $20,042.77 S0.00 

90 4" Valve EA 5 0.00 $1 ,559,37 $7,796 85 sooo SO.DO sooo sooo 000% $7,796,85 $0.00 

91 2· Corp Stop EA 6 000 $904.53 $5,427 18 $000 S0,00 sooo S0,00 000% $5,427.18 S0.00 

92 11moatlon Service W/BFP EA 6 0.00 $5,052.97 $30,317.82 $0.00 $0.00 $000 $000 000% $30,317.82 $0.00 

93 Relocate Exist. Water Service LS 1 000 $1 ,364.98 $1.364.98 $000 $0.00 $0.00 sooo 000% $1,364.98 $0.00 

94 Relocate Exist lmgation Servoce and BFP LS 1 0.00 $4,318.40 $4,3 18.40 $0.00 sooo SO.DO SO.DO 000% $4,318.40 SO.DO --;-f 16" Gale Valve EA 8 0.00 $7,865, 12 $62,920.96 $0.00 $0.00 $0.00 SO.DO 000% $62,920.96 $0.00 

04" · 45 Bend EA 1 0.00 $390.98 $390.98 S0.00 SO.DO S0.00 SO.DO 000% $390.98 S0.00 
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CONTINUATION SHEET A/A DOCUMENT G703 
AIA Doc ument G702, APPLICATION AND C ERTIFICATE FOR PAYMENT, containing 

Contractor's s igned Certification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 
PERIOD THROUGH: 1/31/2022 

PROJECT NAME: Phase 3 • COO Project In tabulations below, amounts a r e stated to the nearest dollar. THE DISTRICT coo (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) 

Use Column I on contrac ts w here v ariable retainacie for line items mav aDDIV. PROJECT NO.: 2127 

A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/C) FINISH RETAINAGE 

APPLICATIONS STORED(NOT STORED TO (C-0) 

IN DOR El DATE (D+E+F) 5% 

_ 97 _J06" - 45 Bend EA 2 0.00 $548.37 $1,096.74 $0.00 $0.00 $000 $0.00 0.00% $1,096.74 S0.00 

98 16" - 45 Bend EA 3 0.00 $2,346.99 $7,040.97 $0.00 $0.00 $0.00 $0.00 0.00% $7,040.97 $0.00 

99 116" x 12" TEE EA 1 0.00 $3,218.64 $3,218.64 $0.00 $0.00 SO.DO $0.00 0.00% $3,218.64 $0.00 

100 16" x 16" TEE EA 1 0.00 $3,889.03 $3,889.03 $0.00 S0.00 $000 $0.00 0.00% $3,889.03 $0.00 

101 12" X 12• TEE EA 1 0.00 $1,925.37 $1,925.37 $0.00 $0.00 $000 S0.00 0.00% $1,925.37 SO.DO 

102 06" - 90 Bend EA 1 0.00 $580.61 $580.61 $0.00 SO.DO $0.00 $0.00 0.00% $580.61 SO.DO 

103 04· Cap EA 5 0.00 $348.63 $1 ,743.15 $0.00 SO.OD $000 SO.DO 0.00% $1 ,743.15 S0.00 

104 12· Cap EA 20 0.00 $659.66 $13.193.20 $0.00 SO.DO $0.00 $0.00 0.00% $13,193.20 $0.00 

105 06" Cap EA 1 0.00 $397.08 $397.08 $0.00 SO.DO $000 S0.00 0.00% $397.08 S0.00 
,-

106 Sample Points EA 9 0.00 $814.49 $7,330.41 $0.00 SO.OD $000 SO.DO 000% $7,330.41 $0.00 -
107 12· x 06" Vertical Offset EA 2 0.00 $2,047.44 $4,094.88 $0.00 $0.00 SO.OD SO.OD 0.00% $4,094.88 SO.DO 

108 12" X 12" Vertical Offset EA 3 0.00 $1,899.99 $5,699.97 $0.00 SO.OD $0.00 $0.00 0.00% $5,699.97 $0.00 

109 04• X 18" Vertical Offset EA 1 0.00 $1 ,798.71 $1 ,798.71 sooo $0.00 $000 $0.00 000% $1 ,798.71 $0.00 

110 06" X 8" Vertical Offset EA 1 000 $1 ,775.23 $1 ,775.23 SOOD S0.00 $000 S0.00 0 00% $1,775.23 $0.00 

111 12· x 18" Vertical Offset EA 6 0.00 $3,380.27 S20,281.62 sooo $0.00 sooo SO.OD 0 00% $20.281 .62 SO.DO 

112 12" X 24" Vertical Offset EA 1 0.00 $3,381 .69 $3,381 69 S0.00 $0.00 sooo $0.00 000% $3,381.69 $0.00 

113 Pipe Testing LS 1 0.00 $23,353.74 $23,353.74 $000 $0.00 $000 $0.00 0.00% $23.353.74 SO.DO 

EARTHWORK 

A. General Conditions 

11 4 Mobilization LS 1 0.00 $281 ,017.11 $281,017.11 $0.00 SO.DO $0.00 SO.DO 0.00% $281,017.11 SO.DO 

115 Payment and Performance Bond LS 1 0.00 $4,873.10 $4,873.10 S0.00 S0.00 S0.00 $0.00 000% $4,873.10 SO.DO 

116 Survey LS 1 0.00 $29,637.56 $29,637.56 $000 $0,00 sooo S0.00 000% $29,637.56 $0.00 

117 As-builts LS 1 0.00 $6,612.08 $6,612.08 SO.OD $0.00 SO.DO SO.DO 0 00% $6,612.08 $0.00 

B. Soll Erosion Control 

118 SWPPP Weekly Inspection and Maintenance LS 1 0.00 $160,990.12 $160.990.12 S0.00 SO.DO sooo $0.00 0.00% $160,990.12 $0.00 

-
119 Sitt Fence LF 5565 0.00 S0.94 $5,231 .10 SO.DO $4,211 .00 SO.DO $4,211.00 80.50% $1,020.10 $210.55 

120 Inlet Protection EA 59 0.00 $110.00 $6.490.00 SO.DO SO.OD $0.00 SO.DO 0.00% $6,490.00 SO.DO 

-121 Soil Tracking Device EA 2 0.00 $4,422.59 $8,845.18 $0.00 S0,00 S0.00 $0.00 0.00% $8,845.18 S0.00 -
122 Floating Turbidity Barner LF 155 000 $40.15 $6,223.25 S0.00 $0.00 $0.00 S0.00 000% $6.223.25 S0.00 

C. Earthwork 

123 Cleanng and Grubbing LS 1 000 $99,055.02 $99,055.02 SO.DO S0.00 SO.DO S0.00 0.00% $99,055.02 S0.00 

124 lmPort FIii Matenal CY 8459 0.00 $16.24 $137,374 16 sooo $0.00 SO.DO $0.00 000% $137,374.16 $0.00 

125 Site Grading LS 1 0.00 $7,823.43 $7,823.43 SO.DO S0.00 SO.DO S0.00 0.00% $7.823.43 SO.DO -
~ -I Seed and Mulch SY 10144 0.00 $1.08 $10,955.52 $0.00 SO.OD SO.DO S0.00 0.00% $10,955.52 SO.DO 

t=:1 SANITARY SEWER 
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CONTINUATION SHEET AJA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J, B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 
PERIOD THROUGH: 1/31/2022 

PROJECT NAME: Phase 3 • COO Project In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) 

Use Column I on contracts where variable retainacie for line items may aoolv. PROJECT NO.: 2127 

A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL 'I, BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/C) FINISH RETAINAGE 

APPLICATIONS STORED{NOT STORED TO (C-0) 

IN DORE) DATE (D+E+F) 5% 

A._jGeneral Conditions 

...!E.JMobilization LS 1 0.00 $281 ,017.11 $281 ,017.11 S0.00 $0.00 $0.00 $0,00 0.00% $281 ,017.11 S0.00 

1~ Paymenl and Performance Bond LS 1 000 $18,163.64 $18,163.64 S0.00 $0.00 S0.00 $0,00 0.00% $18,163.64 $0.00 

129 Survey LS 1 0.00 $29,637.56 $29,637.56 S0.00 S0.00 $0,00 S0.00 0.00% $29,637.56 $0,00 

130 7 As--builts LS 1 0.00 $6,612.08 $6,612.08 $000 $0.00 $0.00 $0.00 0.00% $6,612.08 $0.00 

B. Soll Erosion Control 

131 

c. Earthwork 

132 Stockpiling & Replacement of Soil Below Cap CY 500 0.00 $116.63 $58,315.00 S0.00 S0.00 $0,00 $0,00 0,00% $58,315.00 $0,00 

133 Dewatering LS 1 0.00 $152,170.03 $152,170.03 S0.00 $0.00 S0.00 $0.00 0.00% $152.170.03 $0,00 

o.f Sanitary Sewer 

1 347 2· Ductile Iron Pipe LF 72 0.00 $29,39 $2,116.08 $0.00 $0,00 S0.00 $0,00 0.00% $2,116.08 $0.00 

- 135 7 4• Ductile Iron Pipe LF 1332 0.00 $36.38 $48,458.16 $0,00 $0.00 $0.00 S0.00 0.00% $48,458.16 $0,00 

136 6" PVC Pipe LF 46 0.00 $43.29 $1 ,991 .34 $0,00 $0,00 S0.00 $0,00 0.00% $1 ,991 .34 S0.00 

137 8" PVC Pipe LF 2577 0,00 $72.80 $187,605.60 S0.00 $0,00 $0.00 $0,00 000% $187,605.60 $0,00 

138 10· PVC Pipe LF 650 0.00 585.51 $55,581 .50 $0,00 $0.00 $0,00 $0.00 000% $55,581 .50 $0,00 

139 12• PVC Pipe LF 270 0,00 $104.31 $28,163.70 $0.00 $0,00 $000 $0,00 000% $28,163.70 $0.00 

140 16" PVC Pipe LF 293 0,00 $154,80 $45,356.40 S0.00 $0.00 $0,00 $0.00 0.00% $45,356.40 $0,00 --
141 4" 11.25 Deg Bend EA 1 0.00 $618.39 $618.39 $0.00 S0.00 S0.00 S0.00 000% $618.39 $0,00 __ _, 
1£...;_ 4", 22.5 Deg Bend EA 1 0.00 $624.25 $624.25 S0.00 $0,00 S0.00 $0.00 0.00% $624.25 $0.00 

143 4", 45 Deg Bend EA 19 0.00 $668.46 $12,700.74 $0.00 S0.00 $0.00 $0,00 000% $12,700.74 S0.00 

144 4", 90 Deg Bend EA 1 0,00 $655.06 $655.06 $0.00 S0.00 S0.00 S0.00 0.00% $655.06 S0.00 

145 4" Gate Valve EA 2 0.00 $1 ,364 52 $2,729.04 S0.00 S0.00 S0.00 sooo 000% $2,729.04 S0.00 

146 6' Cap EA 1 0,00 $590.73 $590.73 S0.00 S0.00 sooo S0.00 000% $590,73 S0.00 

147 6" Cleanoul EA 1 0.00 $1,283 44 $1 ,283.44 S0.00 S0.00 sooo S0.00 0.00% $1 ,283.44 S0.00 

148 
4

6• x 6" Wye Fltting EA 1 0.00 $610.05 $610.05 S0.00 $0.00 S0.00 S0.00 000% $610.05 S0.00 

~ 4" Cap and Plug EA 2 0.00 $502.69 $1 ,005.38 S0.00 S0.00 $0.00 S0.00 0.00% $1 ,005.38 S0.00 

~ Sanitary Manhole EA 29 0.00 $9,589.10 $278,083.90 $0.00 S0.00 S0.00 $0,00 0.00% $278,083.90 S0.00 

151
4

Sanitary Service Laterals EA 1 0,00 $1 ,811 .25 $1 ,811.25 SO.DO SO.DO $0.00 so.oo 0.00% $1 ,811.25 SO.DO 

152 JEA Lift Station EA 1 0.00 $983,061 .86 $983,061.86 SO.DO $0.00 $0 00 $0,00 0.00% $983,061 .86 $0,00 

153 Private Pump Station A 1 000 $618,725.55 $618,725.55 $0,00 $0.00 $0,00 S0.00 000% $618,725.55 $0.00 

154 Private Pump Ou Box EA 2 0.00 $4,80720 $9,614.40 SO.OD SO.DO $000 $0,00 000% $9,614.40 SO.DO 

155 I Connect to Existing LS 1 000 $8,770.89 $8,770.89 $0,00 SO.DO sooo $0,00 000% $8,770.89 $0.00 

156 Conneci to New MH EA 3 0.00 $5,269.79 $15,809.37 SO.DO $0,00 SO.DO S0.00 0.00% $15,809.37 S0.00 

I 
-----1 STORMWATER 

~ G•~ •I Conditions 
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CONTINUATION SHEET AJA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 

Contractor's signed Certification is attached. J. B . COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 1 (ONE) 

PERIOD THROUGH: 1/31/2022 
PROJECT NAME: Phase 3 - COD Project In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) 

Use Column I on contracts where variable retainaae for line items may apply. PROJECT NO.: 2127 

A B C 0 E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRJCE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED ANO (G/C, FINISH RETAINAGE 

APPLICATIONS STOREO(NOT STORED TO (C-G) 

IN DORE) DATE (O+E+F) 5% 

~ MobiHzation LS 1 0.00 $281 .017.11 $281.017.11 $0,00 $0.00 $0,00 $0,00 0.00% $281,017.11 $0.00 

Payment and Performance Bond LS 1 0.00 $9,880.65 $9.880.65 $0.00 $0,00 $0,00 $0,00 000% $9,880.65 $0.00 

~ Survey LS 1 0.00 $29,637.56 $29,637.56 $0.00 $0.00 S0.00 $0.00 0.00% $29,637.56 $0.00 

1~ As-builts LS 1 0.00 $6,612.08 $6,612.08 $0,00 $0.00 sooo $0.00 000% $6,612.08 $0.00 

B. Soll Erosion Control 

161 

C. Earthwork 

1s2 l stockplhng & Replacement of Soil Below Cap CY 1150 0.00 $113,46 $130,479.00 $000 $0,00 SO.DO $0.00 0.00% $130,479.00 $0.00 

~ Dewatering LS 1 0.00 $143,166.89 $143,166.89 $0.00 SO.DO SO.DO $0.00 000% $143,166.89 SO.DO 

0. Stonn Drainage 

164 15" HP Pipe LF 331 0,00 $63.69 $21 ,081.39 SO.DO SD.DO SO.DO SO.DO 000% $21 ,081.39 SO.DO 

165 18" HP Pipe LF 1322 0.00 $75.42 $99,705.24 $0.00 $0.00 SO.DO $0,00 0.00% $99,705.24 $0,00 
--, 

166 24" HP Pipe LF 441 0,00 $96.15 $42.402.15 $0,00 $0,00 $0.00 $0.00 0.00% $42.402.15 $0.00 

167 30" HP Pipe LF 503 0.00 $131 .54 $66,164.62 $0.00 $0,00 $000 $0.00 000% $66,164.62 $0.00 

168 36" HP Pipe LF 407 0.00 $160.86 $65,470.02 $0.00 $0.00 $0,00 $0.00 000% $65,470 02 SO.DO 

169 42" HP Pipe LF 124 0.00 $201 .86 $25,030.64 $0,00 SO.DO $000 $0,00 000% $25,030.64 $0.00 

170 48" HP Pipe LF 821 0,00 $270 42 $222,014.82 S0.00 $0.00 SO.DO sooo 000% $222,014.82 SO.DO 

171 Valley Gutter Type "I/' Inlet EA 9 0,00 $7,137.31 $64,235.79 S0.00 SO.DO S0.00 $0.00 0.00% $64,235.79 $0.00 

172 Type "J-1" Manhole EA 3 0,00 $5,719.45 $17.158.35 $0,00 $0.00 SO.DO $0.00 000% $17,158.35 $0.00 

173 Type"J-1-B" Manhole EA 2 0.00 $8,785.29 $17,570.58 $0,00 $0,00 $0.00 SO.DO 0.00% $17,570.58 $0.00 

174 Type "J-1-C" Manhole EA 4 0.00 $10,240.18 $40,960.72 $0.00 $0.00 $0.00 SO.DO 0.00% $40,960.72 $0.00 

175 Type "J-1-D" Manhole EA 1 0.00 $12,570.22 $12,570.22 $0,00 $0.00 SO.DO $0,00 000% $12,570.22 $0.00 

176 Type ·c· Inlet EA 10 0.00 $2,910.63 $29,106.30 $0.00 SO.OD sooo $0.00 000% $29,106.30 $0,00 

177 Standard Curb Inlet EA 14 000 $6,141.27 $85,977.78 $0.00 SO.DO SO.DO SO.DO 0.00% $85,977 78 SO.DO 

178 Curb Inlet wl "J-1-B" Bottom EA 4 0.00 $7,074.04 $28,296.16 SO.DO SO.DO $0,00 SO.OD 0.00% $28,296.16 $0,00 

179 Curb Inlet wl "J-1-C" Bottom EA 6 0,00 $9,770.09 $58,620.54 SO.OD $0,00 $0.00 $0.00 0.00% $58,620.54 $0.00 

180 Curb Inlet w/ "J-1-D" Bottom EA 3 0.00 $12,348.91 $37,046.73 SO.OD SO.DO SO.OD $0.00 0.00% $37,046.73 $0.00 

181 Storm Sewer TV Inspection Report LS 1 0.00 $14,009.16 $14,009.16 SO.DO $0,00 SO.DO $0.00 0.00% $14,009.16 $0.00 

182 48" Collar EA 1 0.00 $3,150.76 $3,150.76 $0.00 $0.00 SO.DO $0.00 0.00% $3,150.76 SO.DO 

' - ELECTRICAL 

A. General Conditions 

183 Mobilization LS 1 0.00 $93,672.39 $93,672.39 sooo $0.00 $0.00 SO.DO 000% $93,672.39 SO.DO 

184 Payment and Performance Bond LS 1 0.00 $16,011 .87 $16,011 .87 $0,00 $0.00 $0.00 SO.DO 000% $16,011 .87 $0,00 

~ Survey LS 1 0.00 $9,879.18 $9,879.18 $0.00 $0.00 $0.00 $0,00 0.00% $9,879.18 SO.DO 

186 As-builts LS 1 0.00 $2,204.03 $2,204.03 SO.OD $0.00 SO.DO SO.DO 000% $2,204.03 $0.00 
---, 

..2!:,_J_Soil Erosion Control 
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CONTINUATION SHEET 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

AJA DOCUMENT G703 
PAYMENT APPLICATION: 1 (ONE) 

PERIOD THROUGH: 1/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/O WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - COD Project 

Use Column I on contracts where variable retainaae for line items mav aoolv. 
A B C D I E 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED 

NO. PERIOD VALUE FROM PREVIOUS 

APPLICATIONS 

187 
.__....j 

C. Earthwork 

~ Stod(piling & Replacement of Soil Below Cap CY 1200 0.00 $116.64 $139,968.00 $0.00 

Electric 

189 5-2" Conduit (Elect, Lands, Lights) LF 9780 0.00 $73.34 $717,265.20 S0.00 

190 1-2" Conduit (Landscape Bed) LF 8640 000 $14.55 $125,712.00 $0.00 

191 2-2" Conduit LF 700 0.00 $22. 12 $15,484.00 S0.00 

192 Small Handhole EA 31 0.00 $4,446.99 $137,856.69 $0.00 

193 Parking Loi Pole (SD1) EA 3 0.00 $10,362.00 $31,086.00 $0.00 

194 Parking Lot Pole (SD2) EA 2 0.00 $12,446.50 $24,893.00 $0.00 -
195 JEA Prtmary Contingency LS 1 0.00 $1,200,000.00 $1,200,000.00 $0.00 

ORIGINAL CONTRACT TOTAL $11,082,035.19 $0.00 

CHANGE ORDERS 

CHANGE ORDERS TOTAL $0.00 $0.00 

CONTRACT TOTAL $11,082,035.19 $0.00 

AIA DOCUMENT G703 • APPLICATION AND CERTIFICATE FOR PAYMENT• MAY 1983 EDITION• AIA 1983 
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006 

7of7 2/18/2022 

THIS PERIOD 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$173,388.50 

$0.00 

$173,388.50 

PROJECT NO.: 2127 
F G H I 

MATERIALS TOTAL % BALANCE TO 

PRESENTLY COMPLETED AND (G/C) FINISH RETAJNAGE 

STORED (NOT STORED TO (C-0) 

IN D OR E) DATE (D•E•F) 5% 

S0.00 $0.00 0.00% $139,968.00 $0.00 

S0.00 S0.00 0.00% $717,265.20 $0.00 

$0.00 $0.00 0.00% $125,712.00 $0.00 

$0.00 $0.00 000% $15,484.00 $0.00 

$000 $0.00 0.00% $137,856.69 $0.00 

S0.00 $0.00 0.00% $31 ,086.00 S0.00 

$0.00 $0.00 0.00% $24,893.00 $0.00 

$0.00 $0.00 0.00% $1,200,000.00 $0.00 

$0.00 $173,388.50 1.56% $10,908,646.69 $8,669.43 

$0.00 $0.00 0.00% $0.00 $0.00 

$0.00 $173,388.50 1.56% $10,908,646.69 $8,669.43 

G703-1983 

Copy of RlversEdge Uplands_Contractors Application for Payment (Cover G702 G703) 



WAIVER AND RELEASE OF LI EN 
UPON PARTIAL PAYMENT 

Tfie undersigned lienor, in consideration of the partial paymentof $ 164,7l9.08 hereby waives and 
releases its lien and right to claim a lien for labor, services, or material furnished through 1/31 /22 
on the job of the The District COD, for the following described property. 

Phase 3 CDD 

This waiver and release does not cover any retention or labor, services, or materials furnished 
after the date specified. 

ST A TE OF FLORIDA 
COUNTY OF Duval 

DA TED on 2/ I 8/22 

Name: J.B. Coxwell Contracting, lnc. 
(SUBCONTRACTOR/VEN DOR) 

By - I f\(~'C:: 

Sworn to and Subscribed to before me 
This 18th day of February, 2022 

Notary Public, State o Florida 
My commission expires: 1 J 2..B/2.3 

NOTE: This is a statutory form prescribed by Section 713 .20, Florida Statutes ( 1996) 
Effecti ve October 1, 1996, a person may not require a lienor to 

furnish a waiver or release of lien that is different from statutory form. 

https://164,719.08


Kimley>>>Horn 

RiversEdge Phase 3 - COD Project 

Community Development District (COD) Engineer's • Certificate for Payment 

This "Enginee,s Certificate for Payment" is in addition to the approved and executed information 
contained in "AIA Document G702-1992 -Application and Certificate for Payment". 

In accordance with the Contract Documents, based on on-site observations and the data comprising 
this application, the Engineer certifies to the Owner that to the best of the Engineer's knowledge, 
information and belief the Work has progressed as indicated, the quality of the work is in accordance 
with the Contract Documents, and the Contractor is Entitled to payment of the AMOUNT CERTIFIED 
in the executed "AIA Document G702 - 1992 -Application and Certificate for Payment". 

Application # j_ 

Engineer: 

Date: _ _.._t:,\...,4q;::A-w..,.l ,.__;:1.::...1i------:=1.,Q--=l.2.=--

kimley-horn.com 12740 Gran Bay Parkway West, Suite 2350, Jacksonville, Florida 32258 904. 828. 3900 

https://kimley-horn.com


VIA Consulting Services, Inc. V 
Engineering, Administration and Inspection Services 

Phase 3 - CDD Project (Parks, Riverwalk, Trail, Boardwalk, and Roadways) - Construction Inspector's 
Certificate for Payment 

This "Construction Inspector's Certificate for Payment" is supplementary to the certifications contained in the 
attached document. 

In accordance with the Contract Documents, based on on-site observations and the data comprising the attached 
application the Construction Inspector certifies to the Owner that to the best of the Construction Inspector's 
knowledge, information, and belief that the Work has progressed as indicated, the quality of the Work is in 
accordance with the Contract Documents, and the Contractor is entitled to payment to the AMOUNT 
CERTIFED in the attached "AIA Document 0702 -Application and Certificate for Payment." 

Application# 1 (ONE) 

Construction Inspector: 

Digitally signed by Peter J 

Peter J Sheridan Ill Sheridanlll 

By: _________ o_ate_: 2_0_22_.0_2.2_4_10_:s_2:s_3_-o_s·o_o· _____ _ 

Peter J. Sheridan, III, PE 
Date: --------------

10250 Normandy Blvd., Suite 304, Jacksonville, FL 32221 
www.via-cs.com 



THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 

3AV 



DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Constrnction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the "District") hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trnst Indenture, as supplemented by that certain First Supplemental Trust 
Indenture ( collectively, the "Series 2020 Indenture") each dated as of December 1, 2020 and each 
by and between the District and U.S. Banlc National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such te1m in the Series 2020 Indenture: 

(A) Requisition Number: 2020-55 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: Kimley-Horn and 
Associates, Inc. 

Wire Payment Instructions: 
Bank: Wells Fargo Bank, N.A. 
ABA: 121000248 
Account: 2073089159554 

(D) Amount Payable: $180,425.32 / 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Account of the Acquisition and 
Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set fo1ih above have been incurred by the District, 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set fo1ih above was incuned in connection with the Cost of the 
Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

Error! Unknown document property name. 

https://180,425.32


-The undersigned hereby further certifies that 1 . . . . . . 
pa~ment on account of any retained percentage h. ~u~l 1 I ;q.u1~'.t1o_n conta111s no item repres~nting 
entitled to retain. w IC Je 1st11ct is at the date of such certificate 

. Attached hereto are originals or on file with the District are copies of t11e invoice s or 
appl~cable contracts fr~rn the vendor of the property acquired or services rendered, as w~li as 
applibcad~Ie conveyan~e mstruments ( e.g. deed(s), bill(s) of sale, easement(s), etc.) with respect to 
w111c 1s6lU"sement IS hereby requested. 

DISTRICT COMMUNITY DEVELOPMEI'{I 
DISTRICT~ ht..,JC-.~P/A'~°?dtj H,/tL.U,lllf ~ 

QP. 

--mi~~~~ H---J~~~~w~~ 

CONSULTING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR [NON-OPERA TING COSTS REQUESTS ONLY] 

The undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent with: (i) the applicable acquisition or construction contract; (ii) the 
plans and specifications for the portion of the project with respect to which such disbursement is 
being made; and, (iii) the report of the Consulting Engineer, as such report shall have been 
amended or modified on the date hereof. The Consulting Engineer further certifies and agrees that 
for any acquisition (a) the portion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for the portion of the Project to be acquired 
with this disbursement is no more than the lesser of (i) the fair market value of such improvements 
and (ii) the actual cost of construction of such improvements. 

"-'~.. Uo,~\~ ..
• 

Error! Unknown document prnperl)' name. 
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1

Please remit payment electronically to: If paying by check, please remit to: 
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC. 
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520 
Account Number: 2073089159554 ATLANTA, GA 31193-2520 
ABA#: 121000248 

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

Federal Tax Id: 56-0885615 
For Services Rendered through Nov 30, 2021 

Invoice No: 045547005-1121 
Invoice Date: Nov 30, 2021 
Invoice Amount: $97,562.00 

Project No: 045547005 
Project Name: THE DISTRICT CRA DESIGN 
Project Manager: MULLIS, MIKE 

Client Reference: TASK ORDER # CRA 3 

Description Contract Value 
% 

Complete 
Amount Earned 

to Date 
Previous 

Amount Billed 
Current 

Amount Due 

TASK 01 - GENERAL AND ADMINISTRATIVE SERVICES 225,000.00 HOURLY 178,673.50 170,061.50 8,612.00 

TASK 02 - WEEKLY INTERNAL AND OWNER MEETINGS 315,000.00 HOURLY 278,927.00 270,771.00 8,156.00 

TASK 03 - MONTHLY MEETINGS WITH CITY'S REPRESENTATIVE 60,000.00 HOURLY 49,350.50 48,257.00 1,093.50 

TASK 04 - SURVEYING SERVICES 25,000.00 HOURLY 16,750.00 16,750.00 0.00 

TASK 05 - GEOTECHNICAL SERVICES 60,000.00 HOURLY 53,050.00 53,050.00 0.00 

TASK 06 - BIOLOGICAL SERVICES 100,000.00 HOURLY 95,543.72 95,543.72 0.00 

TASK 07.1 - SOIL MANAGEMENT PLAN 55,000.00 100.00% 55,000.00 55,000.00 0.00 

TASK 07.2 - PREPARATION OF DEWATERING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00 

TASK 07.3 - MEETINGS AND COORDINATION WITH REMEDIATION 
CONTRACTOR 

15,000.00 HOURLY 9,972.50 9,972.50 0.00 

TASK 07.4 - HEALTH AND SAFETY PLAN 5,000.00 100.00% 5,000.00 5,000.00 0.00 

TASK 07.5 - ECMP FOR PRUDENTIAL DRIVE EXTENSION 10,000.00 100.00% 10,000.00 10,000.00 0.00 

TASK 08 - CMAR RFQ 11,691.00 HOURLY 11,690.50 11,690.50 0.00 

TASK 10 - PRUDENTIAL DR EXTENSION-PHASE 1-CIVIL 
ENGINEERING 

40,000.00 100.00% 40,000.00 40,000.00 0.00 

TASK 11 - PRUDENTIAL DRIVE EXTENSION - PHASE 1 -
PERMITTING 

28,309.00 HOURLY 28,239.50 28,239.50 0.00 

TASK 12.1 - BULKHEAD STRUCTURAL PLANS 150,000.00 100.00% 150,000.00 150,000.00 0.00 

TASK 12.2 - PREPARATION OF MARSH BOARDWALK STRUCTURAL 
PLANS 

35,000.00 95.00% 33,250.00 33,250.00 0.00 

TASK 13.1 - PARK DESIGN SCHEMATIC DESIGN (30% PLANS) 50,000.00 100.00% 50,000.00 50,000.00 0.00 

TASK 13.2 - PARK DESIGN DESIGN DEVELOPMENT (60% PLANS) 85,000.00 100.00% 85,000.00 85,000.00 0.00 

TASK 13.3 - PARK DESIGN CONSTRUCTION DOCUMENTS (100% 
PLANS) 

300,000.00 66.00% 198,000.00 186,000.00 12,000.00 

TASK 14.1 - RIVERWALK DESIGN SCHEMATIC DESIGN (30% 
PLANS) 

30,000.00 100.00% 30,000.00 30,000.00 0.00 

TASK 14.2 - RIVERWALK DESIGN DESIGN DEVELOPMENT (60% 
PLANS) 

50,000.00 100.00% 50,000.00 50,000.00 0.00 

TASK 14.3- RIVERWALK DESIGN CONSTRUCTION 
DOCUMENT(100% PLAN) 

80,000.00 95.00% 76,000.00 76,000.00 0.00 

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD 

mailto:Heather.Stone@kimley-horn.com
https://97,562.00
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Please remit payment electronically to: If paying by check, please remit to: 
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC. 
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520 
Account Number: 2073089159554 ATLANTA, GA 31193-2520 
ABA#: 121000248 

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

Federal Tax Id: 56-0885615 
For Services Rendered through Nov 30, 2021 

Invoice No: 045547005-1121 
Invoice Date: Nov 30, 2021 
Invoice Amount: $97,562.00 

Project No: 045547005 
Project Name: THE DISTRICT CRA DESIGN 
Project Manager: MULLIS, MIKE 

Client Reference: TASK ORDER # CRA 3 

Description Contract Value 
% 

Complete 
Amount Earned 

to Date 
Previous 

Amount Billed 
Current 

Amount Due 

TASK 15.1 - MARSH BOARDWALK SCHEMATIC DESIGN (30% 
PLANS) 

15,000.00 100.00% 15,000.00 15,000.00 0.00 

TASK 15.2 - MARSH BOARDWALK DESIGN DEVELOPMENT (60% 
PLANS) 

18,000.00 100.00% 18,000.00 18,000.00 0.00 

TASK 15.3 - MARSH BOARDWALK CONSTR DOCUMENTS (100% 
PLANS) 

45,000.00 95.00% 42,750.00 42,750.00 0.00 

TASK 16 - MEETINGS AND COORDINATION WITH REVIEW 
AGENCIES 

30,000.00 HOURLY 29,903.50 29,903.50 0.00 

TASK 17 - BULKHEAD AND MARSH BOARDWALK STRUCTURAL 
PERMITTING SUPPORT 

60,000.00 HOURLY 54,539.00 51,947.00 2,592.00 

TASK 18 - PARKS, RIVERWALK, BOARDWALK, TRAIL PERMITTING 56,000.00 HOURLY 37,054.00 32,554.00 4,500.00 

TASK 19 - TREE MITIGATION, RELOCATION AND PERMITTING 7,500.00 HOURLY 6,052.50 6,052.50 0.00 

TASK 20 - MASS GRADING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00 

TASK 21 - OPINIONS OF COST, PHASING, AND CMAR 
COORDINATION 

25,000.00 HOURLY 24,910.00 24,910.00 0.00 

TASK 22 - DRY UTILITY COORDINATION 35,000.00 HOURLY 34,690.00 32,772.00 1,918.00 

TASK 23 - DRY UTILITY LAYOUT (OPTIONAL) 35,000.00 HOURLY 31,749.00 27,917.00 3,832.00 

TASK 24 - ROADWAY CONCEPTUAL DESIGN (30% PLANS) 45,000.00 100.00% 45,000.00 45,000.00 0.00 

TASK 25 - VISION DOCUMENT 30,250.00 HOURLY 30,108.50 30,108.50 0.00 

TASK 26 - STREETSCAPE CONCEPTUAL DESIGN (30% PLANS) 30,000.00 100.00% 30,000.00 30,000.00 0.00 

TASK 27 - ROADWAY DESIGN DEVELOPMENT (60% PLANS) 120,000.00 100.00% 120,000.00 120,000.00 0.00 

TASK 28 - STREETSCAPE DESIGN DEVELOPMENT (60% PLANS) 50,000.00 100.00% 50,000.00 50,000.00 0.00 

TASK 29 - ROADWAY CONSTRUCTION DOCUMENTS (100% PLANS) 215,000.00 100.00% 215,000.00 215,000.00 0.00 

TASK 30 - STREETSCAPE CONSTRUCTION DOCUMENTS (100% 
PLANS) 

120,000.00 100.00% 120,000.00 120,000.00 0.00 

TASK 31 - ROADWAY AND STREETSCAPE PERMITTING 70,000.00 HOURLY 69,995.50 69,995.50 0.00 

TASK 32 - BIDDING AND VALUE ENGINEERING ASSISTANCE 100,000.00 HOURLY 99,952.00 99,952.00 0.00 

TASK 33.1 - PRUDENTIAL DRIVE EXTENSION - PHASE 1 - CPS 6,700.00 HOURLY 6,666.00 6,666.00 0.00 

TASK 33.2 - CRA IMPROVEMENTS CPS - PHASE 2 360,000.00 HOURLY 103,898.50 84,253.00 19,645.50 

TASK 33.3 - ENVIRONMENTAL OBSERVATION, TESTING AND 
REPORTING - PHASE 1 PRUDENTIAL DRIVE EXTENSION 

15,000.00 HOURLY 0.00 0.00 0.00 

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD 

mailto:Heather.Stone@kimley-horn.com
https://97,562.00
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Please remit payment electronically to: If paying by check, please remit to: 
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC. 
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520 
Account Number: 2073089159554 ATLANTA, GA 31193-2520 
ABA#: 121000248 

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

Federal Tax Id: 56-0885615 
For Services Rendered through Nov 30, 2021 

Invoice No: 045547005-1121 
Invoice Date: Nov 30, 2021 
Invoice Amount: $97,562.00 

Project No: 045547005 
Project Name: THE DISTRICT CRA DESIGN 
Project Manager: MULLIS, MIKE 

Client Reference: TASK ORDER # CRA 3 

Description Contract Value 
% 

Complete 
Amount Earned 

to Date 
Previous 

Amount Billed 
Current 

Amount Due 

TASK 33.4 - ENVIRONMENTAL OBSERVATION, TESTING, AND 
REPORTING-PHASE 2 

360,000.00 HOURLY 27,125.00 23,410.00 3,715.00 

TASK 33.5 - ENVIRONMENTAL MONITORING WELL 
REINSTALLATION COORDINATION 

9,000.00 HOURLY 125.00 0.00 125.00 

TASK 33.6 - ENVIRONMENTAL MEETINGS AND COORDINATION 
WITH FDEP 

25,000.00 HOURLY 1,252.50 1,252.50 0.00 

TASK 34 - PARK AND NODE THEMING AND DESIGN SERVICES 13,000.00 HOURLY 12,932.89 12,932.89 0.00 

TASK 35 - ARCHITECTURAL SERVICES 110,000.00 HOURLY 22,851.62 22,851.62 0.00 

TASK 36 - ART COORDINATOR (GLENN WEISS) 6,500.00 HOURLY 6,500.00 6,500.00 0.00 

TASK 37 - NODE ARTIST 335,000.00 HOURLY 179,400.00 179,400.00 0.00 

TASK 38 - UPDATE VISION DOCUMENT/RENDERINGS 25,000.00 HOURLY 24,989.50 18,992.00 5,997.50 

TASK 39 – WATER TAXI/KAYAK LAUNCH GEOTECHNICAL SUB 20,000.00 HOURLY 0.00 0.00 0.00 

TASK 40 – WATER TAXI/KAYAK LAUNCH DESIGN SUBS 30,000.00 HOURLY 0.00 0.00 0.00 

TASK 41 – WATER TAXI/KAYAK LAUNCH DESIGN COORD 15,000.00 HOURLY 0.00 0.00 0.00 

TASK 42 – DESIGN MODIFICATIONS BASED ON DDRB APPROVAL 100,000.00 88.00% 88,000.00 80,000.00 8,000.00 

TASK 43 – ADDITIONAL PERMITTING FOR DDRB APPROVED MODS 75,000.00 HOURLY 57,540.00 40,164.50 17,375.50 

TASK 44 – THEVERYMANY CENTRAL PARK SD & DD 310,000.00 HOURLY 199,630.00 199,630.00 0.00 

TASK 45 – THEVERYMANY PAVILION SD & DD 245,000.00 HOURLY 0.00 0.00 0.00 

TASK 46 – THEVERYMANY KIOSK SD & DD 110,000.00 HOURLY 0.00 0.00 0.00 

TASK EXP 1 - DIRECT EXPENSE REIMBURSEMENT 35,000.00 HOURLY 3,960.09 3,960.09 0.00 

TASK EXP 2 - EXPENSES FOR LAB AND OTHER FEES FOR PHASES 
1 & 2 (TASKS 33.3 AND 33.4) 

75,000.00 HOURLY 2,286.00 2,286.00 0.00 

TASK EXP 3 - DUST MONITORING (TASKS 33.3 AND 33.4) 15,000.00 HOURLY 0.00 0.00 0.00 

TASK EXP 4 - REINSTALL MONITORING WELLS AFTER PHASE 2 
(TASK 33.5) 

25,000.00 HOURLY 0.00 0.00 0.00 

Subtotal 5,206,950.00 3,366,308.32 3,268,746.32 97,562.00 

Total 97,562.00

 Total Invoice: $97,562.00 

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD 

mailto:Heather.Stone@kimley-horn.com
https://97,562.00
https://97,562.00
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THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

HOURLY 
KHA Ref # 045547005.2-20845473 

Invoice No: 045547005-1121 
Invoice Date: Nov 30, 2021 

Project No: 045547005 
Project Name: THE DISTRICT CRA DESIGN 
Project Manager: MULLIS, MIKE 

Task Category Description/Name Hrs/Qty Rate 
Current Amount 

Due 

GENERAL ADMINISTRATIVE PRINCIPAL SCHILLING, BILL 10.5 344.00 3,612.00 

SENIOR PROFESSIONAL MULLIS, MIKE 7.0 315.00 2,205.00 

STONE, HEATHER 5.0 265.00 1,325.00 

SUPPORT STAFF FERNANDEZ, DESIREE 3.5 105.00 367.50 

HENKES, DENISE 7.5 105.00 787.50 

WHITTEN, MICHELLE 3.0 105.00 315.00 

TOTAL GENERAL ADMINISTRATIVE 36.5 8,612.00 

WEEKLY INT AND OWNER MTG PRINCIPAL BUCHLER, AARON 2.5 344.00 860.00 

SCHILLING, BILL 9.0 344.00 3,096.00 

PROFESSIONAL CARBALLO, PAUL 4.0 210.00 840.00 

COCKRIEL, JOSH 4.5 210.00 945.00 

SENIOR PROFESSIONAL MULLIS, MIKE 7.0 315.00 2,205.00 

SUPPORT STAFF HENKES, DENISE 2.0 105.00 210.00 

TOTAL WEEKLY INT AND OWNER MTG 29.0 8,156.00 

MONTHLY MTGS W/ CITY REP PRINCIPAL SCHILLING, BILL 1.5 344.00 516.00 

PROFESSIONAL COCKRIEL, JOSH 0.5 210.00 105.00 

SENIOR PROFESSIONAL MULLIS, MIKE 1.0 315.00 315.00 

SUPPORT STAFF HENKES, DENISE 1.5 105.00 157.50 

TOTAL MONTHLY MTGS W/ CITY REP 4.5 1,093.50 

BULKHEAD/MARSH PRMTG SUPP PRINCIPAL SCHILLING, BILL 0.5 344.00 172.00 

PROFESSIONAL BOLEN, JAKE 8.0 200.00 1,600.00 

WALLING, ANNA 1.0 190.00 190.00 

SENIOR PROFESSIONAL MULLIS, MIKE 2.0 315.00 630.00 

TOTAL BULKHEAD/MARSH PRMTG SUPP 11.5 2,592.00 

PARKS RW_BW TRAIL PRMTG SENIOR PROFESSIONAL SCHMID, SETH 15.0 300.00 4,500.00 

TOTAL PARKS RW_BW TRAIL PRMTG 15.0 4,500.00 

DRY UTILITY COORD PRINCIPAL SCHILLING, BILL 2.0 344.00 688.00 

PROFESSIONAL WALLING, ANNA 1.5 190.00 285.00 

SENIOR PROFESSIONAL MULLIS, MIKE 3.0 315.00 945.00 

35HAD 
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THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

Invoice No: 045547005-1121 
Invoice Date: Nov 30, 2021 

Project No: 045547005 
Project Name: THE DISTRICT CRA DESIGN 
Project Manager: MULLIS, MIKE 

Task Category Description/Name Hrs/Qty Rate 
Current Amount 

Due 

TOTAL DRY UTILITY COORD 6.5 1,918.00 

DRY UTILITY LAYOUT (OPT) PRINCIPAL SCHILLING, BILL 0.5 344.00 172.00 

PROFESSIONAL NOEL, KATE 5.0 165.00 825.00 

SENIOR PROFESSIONAL MULLIS, MIKE 9.0 315.00 2,835.00 

TOTAL DRY UTILITY LAYOUT (OPT) 14.5 3,832.00 

CPS - CRA IMPROVEMENTS PRINCIPAL SCHILLING, BILL 29.5 344.00 10,148.00 

PROFESSIONAL COCKRIEL, JOSH 23.5 210.00 4,935.00 

MILLER, TRIPP 1.0 165.00 165.00 

SENIOR PROFESSIONAL HILL, LISA 1.0 250.00 250.00 

LONG, CASEY 7.5 315.00 2,362.50 

MULLIS, MIKE 5.0 315.00 1,575.00 

SUPPORT STAFF HENKES, DENISE 2.0 105.00 210.00 

TOTAL CPS - CRA IMPROVEMENTS 69.5 19,645.50 

ENV OBS TEST PH2 PROFESSIONAL FITZPATRICK, MATT 4.5 200.00 900.00 

SENIOR PROFESSIONAL SHEASLEY, JASON 9.0 300.00 2,700.00 

SUPPORT STAFF CRAFFORD, SARAH 0.5 115.00 57.50 

TRUPP, LINDA 0.5 115.00 57.50 

TOTAL ENV OBS TEST PH2 14.5 3,715.00 

ENV MON WELL REINSTALL SENIOR PROFESSIONAL HILL, LISA 0.5 250.00 125.00 

TOTAL ENV MON WELL REINSTALL 0.5 125.00 

VISION RENDERINGS PROFESSIONAL NOEL, KATE 23.5 165.00 3,877.50 

WALLING, ANNA 9.5 190.00 1,805.00 

SENIOR PROFESSIONAL MULLIS, MIKE 1.0 315.00 315.00 

TOTAL VISION RENDERINGS 34.0 5,997.50 

ADDL PERMITTING FOR DDRB PRINCIPAL SCHILLING, BILL 12.0 344.00 4,128.00 

PROFESSIONAL BRIGHT, ERICA 1.0 210.00 210.00 

CARBALLO, PAUL 16.0 210.00 3,360.00 

COCKRIEL, JOSH 1.5 210.00 315.00 

NOEL, KATE 3.0 165.00 495.00 

WALLING, ANNA 14.0 190.00 2,660.00 

SENIOR PROFESSIONAL MULLIS, MIKE 13.5 315.00 4,252.50 

35HAD 
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THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

Invoice No: 045547005-1121 
Invoice Date: Nov 30, 2021 

Project No: 045547005 
Project Name: THE DISTRICT CRA DESIGN 
Project Manager: MULLIS, MIKE 

Task Category Description/Name Hrs/Qty Rate 
Current Amount 

Due 

ADDL PERMITTING FOR DDRB SENIOR TECHNICAL SUPPORT LOPEZ, JOSE 7.5 190.00 1,425.00 

SUPPORT STAFF CRAFFORD, SARAH 0.5 115.00 57.50 

HENKES, DENISE 2.0 105.00 210.00 

WHITTEN, MICHELLE 2.5 105.00 262.50 

TOTAL ADDL PERMITTING FOR DDRB 73.5 17,375.50 

TOTAL LABOR AND EXPENSE DETAIL 77,562.00 

This page is for informational purposes only. Please pay amount shown on cover page. 

35HAD 
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1

Please remit payment electronically to: If paying by check, please remit to: 
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC. 
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520 
Account Number: 2073089159554 ATLANTA, GA 31193-2520 
ABA#: 121000248 

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

Federal Tax Id: 56-0885615 
For Services Rendered through Nov 30, 2021 

Invoice No: 045547004-1121 
Invoice Date: Nov 30, 2021 
Invoice Amount: $82,863.32 

Project No: 045547004 
Project Name: THE DISTRICT CDD DESIGN 
Project Manager: SCHILLING, BILL 

Client Reference: TASK ORDER # CDD 5 

Description Contract Value 
% 

Complete 
Amount Earned 

to Date 
Previous 

Amount Billed 
Current 

Amount Due 

TASK 01 - GENERAL AND ADMINISTRATIVE SERVICES 225,000.00 HOURLY 178,753.50 170,141.50 8,612.00 

TASK 02 - WEEKLY INTERNAL AND OWNER MEETINGS 315,000.00 HOURLY 278,359.00 270,203.00 8,156.00 

TASK 03 - MONTHLY MEETINGS WITH CITY'S REPRESENTATIVE 60,000.00 HOURLY 49,320.00 48,226.50 1,093.50 

TASK 04 - SURVEYING SERVICES 25,000.00 HOURLY 5,100.00 5,100.00 0.00 

TASK 05 - GEOTECHNICAL SERVICES 20,000.00 HOURLY 8,600.00 8,600.00 0.00 

TASK 06 - BIOLOGICAL SERVICES 5,000.00 HOURLY 0.00 0.00 0.00 

TASK 07.1 - SOIL MANAGEMENT 70,000.00 100.00% 70,000.00 70,000.00 0.00 

TASK 07.2 - PREPARATION OF DEWATERING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00 

TASK 07.3 - MEETINGS AND COORDINATION WITH REMEDIATION 
CONTRACTOR 

15,000.00 HOURLY 9,972.50 9,972.50 0.00 

TASK 07.4 - HEALTH AND SAFETY PLAN 5,000.00 100.00% 5,000.00 5,000.00 0.00 

TASK 07.5 - ENVIRONMENTAL COORDINATION FOR HCS 
RELOCATION 

7,500.00 100.00% 7,500.00 7,500.00 0.00 

TASK 08 - CMAR RFQ 11,863.00 HOURLY 11,862.50 11,862.50 0.00 

TASK 10 - SCHOOL BOARD PARKING - CIVIL ENGINEERING 45,000.00 100.00% 45,000.00 45,000.00 0.00 

TASK 11 - SCHOOL BOARD PARKING - PERMITTING 33,137.00 HOURLY 32,848.50 32,848.50 0.00 

TASK 12 - STORMWATER COMPENSATION CREDITS 35,000.00 HOURLY 34,993.00 34,993.00 0.00 

TASK 13 - TREE MITIGATION, RELOCATION AND PERMITTING 7,500.00 HOURLY 5,970.00 5,970.00 0.00 

TASK 14 - MASS GRADING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00 

TASK 15 - OPINIONS OF COST, PHASING, AND CMAR 
COORDINATION 

25,000.00 HOURLY 24,999.50 24,999.50 0.00 

TASK 16 - DRY UTILITY COORDINATION 35,000.00 HOURLY 34,767.00 32,849.00 1,918.00 

TASK 17 - DRY UTILITY LAYOUT (OPTIONAL) 35,000.00 HOURLY 31,329.50 27,580.00 3,749.50 

TASK 18 - ROADWAY AND UTILITY CONCEPTUAL DESIGN (30% 
PLANS) 

60,000.00 100.00% 60,000.00 60,000.00 0.00 

TASK 19 - VISION DOCUMENT 30,000.00 HOURLY 29,918.50 29,918.50 0.00 

TASK 20 - STREETSCAPE CONCEPTUAL DESIGN (30% PLANS) 40,000.00 100.00% 40,000.00 40,000.00 0.00 

TASK 21 - ROADWAY AND UTILITY DESIGN DEVELOPMENT (60% 
PLANS) 

150,000.00 100.00% 150,000.00 150,000.00 0.00 

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD 

mailto:Heather.Stone@kimley-horn.com
https://82,863.32
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Please remit payment electronically to: If paying by check, please remit to: 
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC. 
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520 
Account Number: 2073089159554 ATLANTA, GA 31193-2520 
ABA#: 121000248 

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

Federal Tax Id: 56-0885615 
For Services Rendered through Nov 30, 2021 

Invoice No: 045547004-1121 
Invoice Date: Nov 30, 2021 
Invoice Amount: $82,863.32 

Project No: 045547004 
Project Name: THE DISTRICT CDD DESIGN 
Project Manager: SCHILLING, BILL 

Client Reference: TASK ORDER # CDD 5 

Description Contract Value 
% 

Complete 
Amount Earned 

to Date 
Previous 

Amount Billed 
Current 

Amount Due 

TASK 22 - STREETSCAPE DESIGN DEVELOPMENT (60% PLANS) 65,000.00 100.00% 65,000.00 65,000.00 0.00 

TASK 23 - ROADWAY & UTILITY CONSTRUCTION 
DOCUMENT(100% PLAN) 

300,000.00 100.00% 300,000.00 300,000.00 0.00 

TASK 24 - STREETSCAPE CONSTRUCTION DOCUMENTS (100% 
PLANS) 

165,000.00 100.00% 165,000.00 165,000.00 0.00 

TASK 25 - ROADWAY, UTILITY AND STREETSCAPE PERMITTING 80,000.00 HOURLY 79,987.50 79,987.50 0.00 

TASK 26 - BIDDING AND VALUE ENGINEERING ASSISTANCE 100,000.00 HOURLY 99,910.50 99,910.50 0.00 

TASK 27.1 - SCHOOL BOARD PARKING LOT CPS 50,000.00 HOURLY 49,989.00 49,989.00 0.00 

TASK 27.2 - CDD IMPROVEMENTS CPS - PHASE 2 360,000.00 HOURLY 100,537.50 81,217.00 19,320.50 

TASK 27.3 - ENVIRONMENTAL COORD., OBSERVATION, AND 
REPORTING
FOR
ABANDONMENT
OF
MONITORING
WELLS
 

10,000.00 HOURLY 9,922.50 9,922.50 0.00 

TASK 27.4 - ENVIRONMENTAL OBSERVATION, TRACKING, 
TESTING, REPORTING DURING CONSTRUCTION OF NEW SCHOOL 
BOARD
PARKING
LOT
(PHASE
1)
 

58,000.00 HOURLY 48,125.00 48,125.00 0.00 

TASK 27.5 - ENVIRONMENTAL COORDINATION OF HCS SYSTEM 
REINSTALLATION
AND
MONITORING
WELL
REINSTALLATION
 

6,000.00 HOURLY 4,650.00 4,650.00 0.00 

TASK 27.6 - ENVIRONMENTAL OBSERVATION,TRACKING, TESTING, 
REPORTING
DURING
CONSTRUCTION
(PHASE
2)
 

360,000.00 HOURLY 27,750.00 23,992.50 3,757.50 

TASK 27.7 - ENVIRONMENTAL MONITORING WELL 
REINSTALLATION
COORD.
 

9,000.00 HOURLY 0.00 0.00 0.00 

TASK 27.8 - ENVIRONMENTAL MEETINGS AND COORDINATION 
WITH
FDEP
DURING
PHASE
2
 

30,000.00 HOURLY 3,462.50 3,462.50 0.00 

TASK 28 - UPDATE VISION DOCUMENT/RENDERINGS 25,000.00 HOURLY 24,969.50 19,054.50 5,915.00 

TASK 29 – DDRB MASTER PLAN MODIFICATIONS 30,000.00 HOURLY 27,585.50 27,585.50 0.00 

TASK 30 – MARINA GEOTECHNICAL SUB 80,000.00 HOURLY 0.00 0.00 0.00 

TASK 31 – MARINA DESIGN SUBS 120,000.00 HOURLY 0.00 0.00 0.00 

TASK 32 – MARINA DESIGN COORD 60,000.00 HOURLY 15,607.00 12,212.00 3,395.00 

TASK 33 – DESIGN MODIFICATIONS BASED ON DDRB APPROVAL 100,000.00 88.00% 88,000.00 80,000.00 8,000.00 

TASK 34 – DESIGN OF EASTERN & SOUTHERN RETAINING WALL 25,000.00 20.00% 5,000.00 3,750.00 1,250.00 

TASK 35 – DESIGN OF CDD LIFT STATION 10,000.00 100.00% 10,000.00 10,000.00 0.00 

TASK 36 – ADDITIONAL PERMITTING FOR DDRB APPROVED MODS 75,000.00 HOURLY 57,937.00 40,254.00 17,683.00 

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD 

mailto:Heather.Stone@kimley-horn.com
https://82,863.32
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Please remit payment electronically to: If paying by check, please remit to: 
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC. 
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520 
Account Number: 2073089159554 ATLANTA, GA 31193-2520 
ABA#: 121000248 

Description Contract Value 
% 

Complete 
Amount Earned 

to Date 
Previous 

Amount Billed 
Current 

Amount Due 

TASK 37 – PREPARE CDD DESIGN GUIDELINES 25,000.00 HOURLY 15,654.00 15,654.00 0.00 

TASK EXP 1 - DIRECT EXPENSE REIMBURSEMENT BUDGET 35,000.00 HOURLY 2,199.45 2,186.13 13.32 

TASK EXP 2 - JEA DEWATERING PERMIT (Task 7.2) FOR LAB FEES 3,000.00 HOURLY 0.00 0.00 0.00 

TASK EXP 3 - ECS - RAP MOD (Task 7.5) 3,500.00 HOURLY 0.00 0.00 0.00 

TASK EXP 4 - WELL DRILLING FOR ABANDONEMENT OF WELLS 
(Task 27.3) 

20,000.00 HOURLY 19,015.17 19,015.17 0.00 

TASK EXP 5 - ECS – HCS MODIFCATION AND EXTRACTION WELL 
INSTALLATION 

80,000.00 HOURLY 58,900.10 58,900.10 0.00 

TASK EXP 6 - EXPENSES FOR LAB AND OTHER FEES FOR PHASE 1 
NEW SCHOOL BOARD PARKING LOT (Task 27.4) 

20,000.00 HOURLY 0.00 0.00 0.00 

TASK EXP 7 - EXPENSES FOR LAB AND OTHER FEES FOR PHASE 2 
(Task 27.6) 

80,000.00 HOURLY 0.00 0.00 0.00 

TASK EXP 8 - DUST MONITORING (Task 27.4 and Task 27.6) 15,000.00 HOURLY 0.00 0.00 0.00 

TASK EXP 9 - REINSTALL MONITORING WELLS AFTER PHASE 2 
(Task 27.7) 

25,000.00 HOURLY 0.00 0.00 0.00 

Subtotal 3,729,500.00 2,443,495.72 2,360,632.40 82,863.32 

Total 82,863.32

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

Federal Tax Id: 56-0885615 
For Services Rendered through Nov 30, 2021 

Total Invoice: $82,863.32 

Invoice No: 045547004-1121 
Invoice Date: Nov 30, 2021 
Invoice Amount: $82,863.32 

Project No: 045547004 
Project Name: THE DISTRICT CDD DESIGN 
Project Manager: SCHILLING, BILL 

Client Reference: TASK ORDER # CDD 5 

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD 

mailto:Heather.Stone@kimley-horn.com
https://82,863.32
https://82,863.32
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THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

HOURLY 
KHA Ref # 045547004.2-20844774 

Invoice No: 045547004-1121 
Invoice Date: Nov 30, 2021 

Project No: 045547004 
Project Name: THE DISTRICT CDD DESIGN 
Project Manager: SCHILLING, BILL 

Task Category Description/Name Hrs/Qty Rate 
Current Amount 

Due 

GENERAL ADMINISTRATIVE PRINCIPAL SCHILLING, BILL 10.5 344.00 3,612.00 

SENIOR PROFESSIONAL MULLIS, MIKE 7.0 315.00 2,205.00 

STONE, HEATHER 5.0 265.00 1,325.00 

SUPPORT STAFF FERNANDEZ, DESIREE 3.5 105.00 367.50 

HENKES, DENISE 7.5 105.00 787.50 

WHITTEN, MICHELLE 3.0 105.00 315.00 

TOTAL GENERAL ADMINISTRATIVE 36.5 8,612.00 

WEEKLY INTERNAL/OWNER MTG PRINCIPAL BUCHLER, AARON 2.5 344.00 860.00 

SCHILLING, BILL 9.0 344.00 3,096.00 

PROFESSIONAL CARBALLO, PAUL 3.5 210.00 735.00 

COCKRIEL, JOSH 5.0 210.00 1,050.00 

SENIOR PROFESSIONAL MULLIS, MIKE 7.0 315.00 2,205.00 

SUPPORT STAFF HENKES, DENISE 2.0 105.00 210.00 

TOTAL WEEKLY INTERNAL/OWNER MTG 29.0 8,156.00 

MONTHLY MTG WITH CITY REP PRINCIPAL SCHILLING, BILL 1.5 344.00 516.00 

PROFESSIONAL COCKRIEL, JOSH 0.5 210.00 105.00 

SENIOR PROFESSIONAL MULLIS, MIKE 1.0 315.00 315.00 

SUPPORT STAFF HENKES, DENISE 1.5 105.00 157.50 

TOTAL MONTHLY MTG WITH CITY REP 4.5 1,093.50 

DRY UTILITY COORD PRINCIPAL SCHILLING, BILL 2.0 344.00 688.00 

PROFESSIONAL WALLING, ANNA 1.5 190.00 285.00 

SENIOR PROFESSIONAL MULLIS, MIKE 3.0 315.00 945.00 

TOTAL DRY UTILITY COORD 6.5 1,918.00 

DRY UTILITY LAYOUT (OPT) PRINCIPAL SCHILLING, BILL 0.5 344.00 172.00 

PROFESSIONAL NOEL, KATE 4.5 165.00 742.50 

SENIOR PROFESSIONAL MULLIS, MIKE 9.0 315.00 2,835.00 

TOTAL DRY UTILITY LAYOUT (OPT) 14.0 3,749.50 

CDD IMP CPS PRINCIPAL SCHILLING, BILL 29.5 344.00 10,148.00 

PROFESSIONAL COCKRIEL, JOSH 23.5 210.00 4,935.00 

35HAD 
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THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

Invoice No: 045547004-1121 
Invoice Date: Nov 30, 2021 

Project No: 045547004 
Project Name: THE DISTRICT CDD DESIGN 
Project Manager: SCHILLING, BILL 

Task Category Description/Name Hrs/Qty Rate 
Current Amount 

Due 

CDD IMP CPS PROFESSIONAL MILLER, TRIPP 1.5 165.00 247.50 

SENIOR PROFESSIONAL LONG, CASEY 7.0 315.00 2,205.00 

MULLIS, MIKE 5.0 315.00 1,575.00 

SUPPORT STAFF HENKES, DENISE 2.0 105.00 210.00 

TOTAL CDD IMP CPS 68.5 19,320.50 

ENV OBS CPS PH2 PROFESSIONAL FITZPATRICK, MATT 5.0 200.00 1,000.00 

SENIOR PROFESSIONAL SHEASLEY, JASON 9.0 300.00 2,700.00 

SUPPORT STAFF CRAFFORD, SARAH 0.5 115.00 57.50 

TOTAL ENV OBS CPS PH2 14.5 3,757.50 

VISION RENDERINGS PROFESSIONAL NOEL, KATE 23.0 165.00 3,795.00 

WALLING, ANNA 9.5 190.00 1,805.00 

SENIOR PROFESSIONAL MULLIS, MIKE 1.0 315.00 315.00 

TOTAL VISION RENDERINGS 33.5 5,915.00 

MARINA DESIGN COORD PRINCIPAL SCHILLING, BILL 5.0 344.00 1,720.00 

PROFESSIONAL WALLING, ANNA 5.5 190.00 1,045.00 

SENIOR PROFESSIONAL MULLIS, MIKE 2.0 315.00 630.00 

TOTAL MARINA DESIGN COORD 12.5 3,395.00 

ADDL PERMITTING FOR DDRB PRINCIPAL SCHILLING, BILL 12.0 344.00 4,128.00 

PROFESSIONAL BRIGHT, ERICA 1.5 210.00 315.00 

CARBALLO, PAUL 16.0 210.00 3,360.00 

COCKRIEL, JOSH 1.0 210.00 210.00 

NOEL, KATE 4.0 165.00 660.00 

NOTARFRANCESCO, MIKE 0.5 200.00 100.00 

WALLING, ANNA 14.5 190.00 2,755.00 

SENIOR PROFESSIONAL MULLIS, MIKE 13.5 315.00 4,252.50 

SENIOR TECHNICAL SUPPORT LOPEZ, JOSE 7.5 190.00 1,425.00 

SUPPORT STAFF CRAFFORD, SARAH 0.5 115.00 57.50 

HENKES, DENISE 2.0 105.00 210.00 

WHITTEN, MICHELLE 2.0 105.00 210.00 

TOTAL ADDL PERMITTING FOR DDRB 75.0 17,683.00 

EXPENSES EXPENSES EXPRESS/COURIER 13.32 

35HAD 
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THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL 
2300 GLADES ROAD 
SUITE 410W 
BOCA RATON, FL 33431 

Invoice No: 045547004-1121 
Invoice Date: Nov 30, 2021 

Project No: 045547004 
Project Name: THE DISTRICT CDD DESIGN 
Project Manager: SCHILLING, BILL 

Task Category Description/Name Hrs/Qty Rate 
Current Amount 

Due 

TOTAL EXPENSES 13.32 

TOTAL LABOR AND EXPENSE DETAIL 73,613.32 

This page is for informational purposes only. Please pay amount shown on cover page. 

35HAD 
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DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the “District”) hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the “Series 2020 Indenture”) each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

(A) Requisition Number: 2020-56 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: American Precast 
Structures, LLC. 

Send Payment Via Check: 
American Precast Structures, LLC. 
10483 General Avenue 
Jacksonville, FL 32220 

(D) Amount Payable: $89,757.00 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Account of the Acquisition and 
Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District, 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set forth above was incurred in connection with the Cost of the 
Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

Error! Unknown document property name. 

https://89,757.00
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The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals or on file with the District are copies of the invoice(s) or 
applicable contracts from the vendor of the property acquired or services rendered, as well as 
applicable conveyance instruments ( e.g. deed(s), bill(s) of sale, easement(s), etc.) with respect to 
which disbursement is hereby requested. 

DISTRICT COMMUNITY DEVELOPMENT 
DISTRIC~AAuNIAl!-/f.tU.~ t.t..t: ~ ~o., 

CONSULTING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR [NON-OPERATING COSTS REQUESTS ONLY] 

The undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent with: (i) the applicable acquisition or construction contract; (ii) the 
plans and specifications for the portion of the project with respect to which such disbursement is 
being made; and, (iii) the report of the Consulting Engineer, as such report shall have been 
amended or modified on the date hereof. The Consulting Engineer further certifies and agrees that 
for any acquisition (a) the portion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for the portion of the Project to be acquired 
with this disbursement is no more than the lesser of (i) the fair market value of such improvements 
and (ii) the actual cost of construction of such improvements. _L 

~.--"'~-~"' J 

Error! Unknown document property name. 
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American Precast Structures, LLC 
10483 General Avenue 

Jacksonville, FL 32220 US 

+1 9044677700 

louellen@american-ps .com 

INVOICE 

BILL TO SHIP TO 

The District Community Development RIVERSEDGE 

District DUVAL COUNTY, FL 32202 

2300 Glades Road 

Suite 410W 

Boca Raton, FL 33431 

JOB NUMBER DELIVERY TICKET NUMBER 
311 1785 

DESCRIPTION 

WN 2'0"BU 120" (PC 1 OF6) 

RAM-NEK 

JOINT TAPE 12" 

SHIP DATE 

SHIP VIA 

PO NUMBER 
021-659 

SUBTOTAL 

TAX 

TOTAL 

BALANCE DUE 

02/04/2022 

JOB 

QTY 

1 

100 

190 

INVOICE 

DATE 

TERMS 

DUE DATE 

RATE 

63,021 .00 

0.00 

0.00 

2831 

02/04/2022 

Net 30 

03/06/2022 

AMOUNT 

63,021 .00T 

0.00T 

0.00T 

63,021 .00 

63,021 .00 

$63,021.00 

Page 1 of 1 

0.00 

https://63,021.00
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American Precast Structures, LLC 
10483 General Avenue 

Jacksonville, FL 32220 US 

+1 9044677700 

louellen@american-ps .com 

INVOICE 

BILL TO SHIP TO 

The District Community Development RIVERSEDGE 

District DUVAL COUNTY, FL 32202 

2300 Glades Road 

Suite 410W 

Boca Raton, FL 33431 

JOB NUMBER DELIVERY TICKET NUMBER 
311 1786 

DESCRIPTION 

WN 6' 0" RISER 120" (PC 2 OF 6) 

MH-01 3' 0" BU 60" (PC 1 OF 4) 

106-20 JEABOOT 

1-306 16" JEABAND 

INVERTS 60" 

RAM-NEK 

JOINT TAPE 

655-GJ-T "JEA SAN" RING & COVER 

SHIP DATE 

SHIP VIA 

PO NUMBER 
021-659 

SUBTOTAL 

TAX 

TOTAL 

BALANCE DUE 

02/04/2022 

JOB 

QTY 

1 

1 

2 

4 

1 

30 

60 

1 

INVOICE 

DATE 

TERMS 

DUE DATE 

RATE 

0.00 

12,197.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

2832 

02/04/2022 

Net 30 

03/06/2022 

AMOUNT 

0.00T 

12,197.00T 

0.00T 

0.00T 

0.00T 

0.00T 

0.00T 

0.00T 

12,197.00 

12,197.00 

$12,197.00 

Page 1 of 1 

0.00 

https://12,197.00
https://12,197.00
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American Precast Structures, LLC 
10483 General Avenue 

Jacksonville, FL 32220 US 

+1 9044677700 

louellen@american-ps .com 

INVOICE 

BILL TO SHIP TO 

The District Community Development RIVERSEDGE 

District DUVAL COUNTY, FL 32202 

2300 Glades Road 

Suite 410W 

Boca Raton, FL 33431 

JOB NUMBER DELIVERY TICKET NUMBER 
311 1825 

DESCRIPTION 

MH-02 3' 0" BU 48" (PC 1 OF 3) 
5' 0" RISER (PC 2 OF 3) 
3' 0" CONE (PC 3 OF 3) 

MH-35 2' 6" BU 48" (PC 1 OF 3) 
2' 0" RISER (PC 2 OF 3) 
2' 0" CONE (PC 3 OF 3) 

MH-32 2' 0" BU 48" (PC 1 OF 3) 
2' 0" RISER (PC 2 OF 3) 
3' 0" CONE (PC 3 OF 3) 

MH-04 2' 0" BU 48" (PC 1 OF 3) 
4' 0" RISER (PC 2 OF 3) 
3' 0" CONE (PC 3 OF 3) 

655-GJ-T "JEA SAN" RING & COVER 

INVERTS 48" 

106-20 JEABOOT 

1-306 16" JEABAND 

406-12A JEABOOT 

1-180 8"JEABAND 

RAM-NEK 

JOINT TAPE 

SUBTOTAL 

TAX 

TOTAL 

SHIP DATE 

SHIP VIA 

PO NUMBER 
021-659 

02/11/2022 

JOB 

QTY 

1 

1 

1 

1 

4 

4 

2 

4 

5 

10 

64 

136 

INVOICE 

DATE 

TERMS 

DUE DATE 

RATE 

4,398.00 

3,201 .00 

3,201 .00 

3,739.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

2835 

02/11/2022 

Net 30 

03/13/2022 

AMOUNT 

4,398.00T 

3,201 .00T 

3,201 .00T 

3,739.00T 

0.00T 

0.00T 

0.00T 

0.00T 

0.00T 

0.00T 

0.00T 

0.00T 

14,539.00 

14,539.00 

Page 1of2 

0.00 

https://14,539.00
https://14,539.00
https://3,739.00
https://4,398.00
mailto:louellen@american-ps.com


BALANCE DUE $14,539.00 
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DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the “District”) hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the “Series 2020 Indenture”) each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

 
(A)  Requisition Number: 2020-57 
 
(B)  Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: Shoreline Foundation, Inc. 
 
Wire Payment Instructions: 
Bank: SunTrust 
ABA/Routing and Tranist Number: 061000104 
SWIFT Code: SNTRUS3A 
Account: 1000169033585    

(D) Amount Payable: $236,601.26 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
  and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

 Series 2020 Acquisition and Construction Account of the Acquisition and  
  Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District,  
 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and  

 
3. each disbursement set forth above was incurred in connection with the Cost of the 

Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 





236,601.26

























Job Name: Date:

Contractor: Billing Period:

Purchase Order No. Pay Request Nbr:

Project Authorization Number: Project Authorization Date:

A B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA AB AC AD AE AF AG AH AI

Item
No. Pay Item Description Qty Unit Unit Price

(C x E)

Contract Total

(J / F)

% Comp

Previously

Installed

Installed

This Period

(H + I)*E

Total To Date

Previously

Billed

Due This

Period

$ Balance To 

Complete CDD Qty Unit Unit Price

(C x E)

Contract Total

(J / F)

% Comp

Previously

Installed

Installed

This Period

(H + I)*E

Total To Date

Previously

Billed

Due This

Period

$ Balance To Complete 

CRA Qty Unit Unit Price

(C x E)

Contract Total

(J / F)

% Comp

Previously

Installed

Installed

This Period

(H + I)*E

Total To Date

Previously

Billed

Due This

Period

$ Balance To Complete 

TOTAL PROJECT

General Conditions

1 Builders Risk Insurance 0 LS $71,865.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $71,865.00 71,865.00$            100.00% 1 71,865.00$            71,865.00$            -$                      -$                               1 LS $71,865.00 71,865.00$             100.00% 1 0 71,865.00$             71,865.00$            -$                        -$                          

2 Payment/Performance Bond 0 LS $44,838.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $44,838.00 44,838.00$            100.00% 1 44,838.00$            44,838.00$            -$                      -$                               1 LS $44,838.00 44,838.00$             100.00% 1 0 44,838.00$             44,838.00$            -$                        -$                          

3 General Conditions 0 LS $120,000.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $120,000.00 120,000.00$          86.00% 0.76 0.1 103,200.00$          91,200.00$            12,000.00$           16,800.00$                    1 LS $120,000.00 120,000.00$           86.00% 0.76 0.1 103,200.00$           91,200.00$            12,000.00$             16,800.00$               

4 Crew/Equipment Mobilization 0 LS $247,547.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $247,547.00 247,547.00$          100.00% 1 247,547.00$          247,547.00$          -$                      -$                               1 LS $247,547.00 247,547.00$           100.00% 1 0 247,547.00$           247,547.00$          -$                        -$                          

5 Set Up Site Office Trailer & Staging Area 0 LS $15,000.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $15,000.00 15,000.00$            100.00% 1 15,000.00$            15,000.00$            -$                      -$                               1 LS $15,000.00 15,000.00$             100.00% 1 0 15,000.00$             15,000.00$            -$                        -$                          

6 Establish Manatee Watch Program 0 LS $750.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $750.00 750.00$                 100.00% 1 750.00$                 750.00$                 -$                      -$                               1 LS $750.00 750.00$                  100.00% 1 0 750.00$                  750.00$                 -$                        -$                          

7 Surveying Services 0 LS $85,000.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $85,000.00 85,000.00$            86.00% 0.8 0.06 73,100.00$            68,000.00$            5,100.00$             11,900.00$                    1 LS $85,000.00 85,000.00$             86.00% 0.8 0.06 73,100.00$             68,000.00$            5,100.00$               11,900.00$               

8 Clean Up 0 LS $30,000.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $30,000.00 30,000.00$            0.00% -$                       -$                       -$                      30,000.00$                    1 LS $30,000.00 30,000.00$             0.00% 0 0 -$                        -$                       -$                        30,000.00$               

9 Close Out 0 LS $15,000.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $15,000.00 15,000.00$            0.00% -$                       -$                       -$                      15,000.00$                    1 LS $15,000.00 15,000.00$             0.00% 0 0 -$                        -$                       -$                        15,000.00$               

10 Temporary Chain Link Fence 0 LS $18,304.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $18,304.00 18,304.00$            100.00% 1 18,304.00$            18,304.00$            -$                      -$                               1 LS $18,304.00 18,304.00$             100.00% 1 0 18,304.00$             18,304.00$            -$                        -$                          

Demolition

11 Demo Chain Link Fence 0 LS $10,428.45 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $10,428.45 10,428.45$            100.00% 1 10,428.45$            10,428.45$            -$                      -$                               1 LS $10,428.45 10,428.45$             100.00% 1 0 10,428.45$             10,428.45$            -$                        -$                          

12 Existing Wall and Cap Demolition 0 LS $2,579.85 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $2,579.85 2,579.85$              100.00% 1 2,579.85$              2,579.85$              -$                      -$                               1 LS $2,579.85 2,579.85$               100.00% 1 0 2,579.85$               2,579.85$              -$                        -$                          

13 Seawall-Bulkhead Subsurface Demolition 0 LS $46,125.05 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $46,125.05 46,125.05$            100.00% 1 46,125.05$            46,125.05$            -$                      -$                               1 LS $46,125.05 46,125.05$             100.00% 1 0 46,125.05$             46,125.05$            -$                        -$                          

14 Demo Outer Flume Wall 0 LS $193,120.21 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $193,120.21 193,120.21$          90.00% 0.9 173,808.19$          173,808.19$          -$                      19,312.02$                    1 LS $193,120.21 193,120.21$           90.00% 0.9 0 173,808.19$           173,808.19$          -$                        19,312.02$               

Site Work

15 Fill and Compaction Between Flume Walls - Flume Area Stabilization * 0 CY $22.15 -$                          0.00% -$                    -$                    -$                    -$                   7,110 CY $22.15 157,486.50$          100.00% 7110 157,486.50$          -$                       157,486.50$         -$                               7,110 CY $22.15 157,486.50$           100.00% 0 7110 157,486.50$           -$                       157,486.50$           -$                          

16 Erosion and Environmental Controls 0 LS $8,513.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $8,513.00 8,513.00$              100.00% 1 8,513.00$              8,513.00$              -$                      -$                               1 LS $8,513.00 8,513.00$               100.00% 1 0 8,513.00$               8,513.00$              -$                        -$                          

17 Turbidity Barrier 0 LS $11,517.50 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $11,517.50 11,517.50$            100.00% 1 11,517.50$            11,517.50$            -$                      -$                               1 LS $11,517.50 11,517.50$             100.00% 1 0 11,517.50$             11,517.50$            -$                        -$                          

18 Turbidity Maintenance 0 LS $5,000.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $5,000.00 5,000.00$              86.00% 0.8 0.06 4,300.00$              4,000.00$              300.00$                700.00$                         1 LS $5,000.00 5,000.00$               86.00% 0.8 0.06 4,300.00$               4,000.00$              300.00$                  700.00$                    

Bulkhead - Marine Work

Type 1W Wall and Cap Construction 

19a Bulkhead Sheet Piling Construction 0 LS $262,631.98 1 LS $262,631.98 262,631.98$          100.00% 1 262,631.98$          262,631.98$          -$                      -$                               1 LS $262,631.98 262,631.98$           100.00% 1 0 262,631.98$           262,631.98$          -$                        -$                          

19b Bulkhead Sheet Piling Material 0 LS $219,144.36 1 LS $219,144.36 219,144.36$          100.00% 1 219,144.36$          219,144.36$          -$                      -$                               1 LS $219,144.36 219,144.36$           100.00% 1 0 219,144.36$           219,144.36$          -$                        -$                          

19c Bulkhead Sheet Piling Material Tax 0 LS $13,223.66 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $13,223.66 13,223.66$            100.00% 1 13,223.66$            13,223.66$            -$                      -$                               1 LS $13,223.66 13,223.66$             100.00% 1 0 13,223.66$             13,223.66$            -$                        -$                          

20 Rip-Rap Remove and Restore 0 LS $1,608.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $1,608.00 1,608.00$              100.00% 1 1,608.00$              1,608.00$              -$                      -$                               1 LS $1,608.00 1,608.00$               100.00% 1 0 1,608.00$               1,608.00$              -$                        -$                          

21 Concrete Cap 0 LS $55,000.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $55,000.00 55,000.00$            95.00% 0.95 52,250.00$            52,250.00$            -$                      2,750.00$                      1 LS $55,000.00 55,000.00$             95.00% 0.95 0 52,250.00$             52,250.00$            -$                        2,750.00$                 

22 Outfall Construction 0 LS $19,561.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $19,561.00 19,561.00$            100.00% 1 19,561.00$            19,561.00$            -$                      -$                               1 LS $19,561.00 19,561.00$             100.00% 1 0 19,561.00$             19,561.00$            -$                        -$                          

23 Earthwork 0 LS $2,473.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $2,473.00 2,473.00$              86.00% 0.5 0.36 2,126.78$              1,236.50$              890.28$                346.22$                         1 LS $2,473.00 2,473.00$               86.00% 0.5 0.36 2,126.78$               1,236.50$              890.28$                  346.22$                    

Type 2 Wall and Cap Construction 

24a Bulkhead Sheet Piling Construction 0 LS $112,503.17 -$                          0.00% -$                    -$                    -$                    1 LS $112,503.17 112,503.17$          0.00% -$                       -$                       -$                      112,503.17$                  1 LS $112,503.17 112,503.17$           0.00% 0 0 -$                        -$                       -$                        112,503.17$             

24b Bulkhead Sheet Piling Material 0 LS $280,657.39 -$                          0.00% -$                    -$                    -$                    1 LS $280,657.39 280,657.39$          100.00% 1 280,657.39$          280,657.39$          -$                      -$                               1 LS $280,657.39 280,657.39$           100.00% 1 0 280,657.39$           280,657.39$          -$                        -$                          

24c Bulkhead Sheet Piling Material Tax 0 LS $16,839.44 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $16,839.44 16,839.44$            100.00% 1 16,839.44$            16,839.44$            -$                      -$                               1 LS $16,839.44 16,839.44$             100.00% 1 0 16,839.44$             16,839.44$            -$                        -$                          

25 Concrete Cap 0 LS $31,240.000 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $31,240.000 31,240.00$            0.00% -$                       -$                       -$                      31,240.00$                    1 LS $31,240.000 31,240.00$             0.00% 0 0 -$                        -$                       -$                        31,240.00$               

26 Earthwork 0 LS $1,430.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $1,430.00 1,430.00$              0.00% -$                       -$                       -$                      1,430.00$                      1 LS $1,430.00 1,430.00$               0.00% 0 0 -$                        -$                       -$                        1,430.00$                 

Type 3 Wall and Cap Construction 

27a Bulkhead Sheet Piling Construction 0 LS $268,896.75 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $268,896.75 268,896.75$          100.00% 1 268,896.75$          268,896.75$          -$                      -$                               1 LS $268,896.75 268,896.75$           100.00% 1 0 268,896.75$           268,896.75$          -$                        -$                          

27b Bulkhead Sheet Piling Material 0 LS $677,014.33 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $677,014.33 677,014.33$          100.00% 1 677,014.33$          677,014.33$          -$                      -$                               1 LS $677,014.33 677,014.33$           100.00% 1 0 677,014.33$           677,014.33$          -$                        -$                          

27c Bulkhead Sheet Piling Material Tax 0 LS $40,620.86 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $40,620.86 40,620.86$            100.00% 1 40,620.86$            40,620.86$            -$                      -$                               1 LS $40,620.86 40,620.86$             100.00% 1 0 40,620.86$             40,620.86$            -$                        -$                          

28 Concrete Cap 0 LS $89,120.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $89,120.00 89,120.00$            0.00% -$                       -$                       -$                      89,120.00$                    1 LS $89,120.00 89,120.00$             0.00% 0 0 -$                        -$                       -$                        89,120.00$               

29 Outfall Construction 0 LS $34,243.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $34,243.00 34,243.00$            0.00% -$                       -$                       -$                      34,243.00$                    1 LS $34,243.00 34,243.00$             0.00% 0 0 -$                        -$                       -$                        34,243.00$               

30 Earthwork 0 LS $4,072.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $4,072.00 4,072.00$              50.00% 0.5 2,036.00$              2,036.00$              -$                      2,036.00$                      1 LS $4,072.00 4,072.00$               50.00% 0.5 0 2,036.00$               2,036.00$              -$                        2,036.00$                 

Type 4 Wall and Cap Construction 

31a Bulkhead Sheet Piling Construction 0 LS $234,945.43 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $234,945.43 234,945.43$          100.00% 1 234,945.43$          234,945.43$          -$                      -$                               1 LS $234,945.43 234,945.43$           100.00% 1 0 234,945.43$           234,945.43$          -$                        -$                          

31b Bulkhead Sheet Piling Material 0 LS $731,183.56 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $731,183.56 731,183.56$          100.00% 1 731,183.56$          731,183.56$          -$                      -$                               1 LS $731,183.56 731,183.56$           100.00% 1 0 731,183.56$           731,183.56$          -$                        -$                          

31c Bulkhead Sheet Piling Material Tax 0 LS $43,871.01 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $43,871.01 43,871.01$            100.00% 1 43,871.01$            43,871.01$            -$                      -$                               1 LS $43,871.01 43,871.01$             100.00% 1 0 43,871.01$             43,871.01$            -$                        -$                          

32 Concrete Cap 0 LS $85,000.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $85,000.00 85,000.00$            0.00% -$                       -$                       -$                      85,000.00$                    1 LS $85,000.00 85,000.00$             0.00% 0 0 -$                        -$                       -$                        85,000.00$               

33 Outfall Construction 0 LS $19,220.50 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $19,220.50 19,220.50$            0.00% -$                       -$                       -$                      19,220.50$                    1 LS $19,220.50 19,220.50$             0.00% 0 0 -$                        -$                       -$                        19,220.50$               

34 Earthwork 0 LS $4,048.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $4,048.00 4,048.00$              50.00% 0.5 2,024.00$              2,024.00$              -$                      2,024.00$                      1 LS $4,048.00 4,048.00$               50.00% 0.5 0 2,024.00$               2,024.00$              -$                        2,024.00$                 

Alternate No. 1 RipRap in Type 1E & Type 5 Walls

35 Armor Stone Area Vegetation - Remove vegetation within footprint of new armor stone required to be removed for Revetment work and beyond Base Proposal requirements0 LS $6,500.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $6,500.00 6,500.00$              100.00% 1 6,500.00$              6,500.00$              -$                      -$                               1 LS $6,500.00 6,500.00$               100.00% 1 0 6,500.00$               6,500.00$              -$                        -$                          

36 Armor Stone Area Armor - New Armor Stone delivered and in place (includes grading of existing revetment as required) - assumed 30% voids, and 169 pcf at Max design template +6"0 Tons $125.00 -$                          0.00% -$                    -$                    -$                    -$                   1,650 Tons $125.00 206,250.00$          100.00% 1650 206,250.00$          206,250.00$          -$                      -$                               1,650 Tons $125.00 206,250.00$           100.00% 1650 0 206,250.00$           206,250.00$          -$                        -$                          

37 Armor Stone Area Geotextile Repair- Repair of existing geotextile (Allowance) - Assumes up to 10 repairs at 100 square feet.0 SY $6.00 -$                          0.00% -$                    -$                    -$                    -$                   100 SY $6.00 600.00$                 100.00% 100 600.00$                 600.00$                 -$                      -$                               100 SY $6.00 600.00$                  100.00% 100 0 600.00$                  600.00$                 -$                        -$                          

38 Splash Apron Area Armor Stone - New Armor Stone delivered and in place - assumed 30% voids, and 169 pcf at Max design template +6"0 Tons $125.00 -$                          0.00% -$                    -$                    -$                    -$                   175 Tons $125.00 21,875.00$            100.00% 175 21,875.00$            21,875.00$            -$                      -$                               175 Tons $125.00 21,875.00$             100.00% 175 0 21,875.00$             21,875.00$            -$                        -$                          

39 Splash Apron Earthwork – Excavation, cutting and filling required for the installation of the splash apron area including all regulatory requirements and material disposal. 0 LS $2,700.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $2,700.00 2,700.00$              100.00% 1 2,700.00$              2,700.00$              -$                      -$                               1 LS $2,700.00 2,700.00$               100.00% 1 0 2,700.00$               2,700.00$              -$                        -$                          

40 Splash Apron Area Bedding Stone -– New FDOT #1 Stone delivered and in place - assumed 25% voids, and 169 pcf0 Tons $125.00 -$                          0.00% -$                    -$                    -$                    -$                   92 Tons $125.00 11,500.00$            100.00% 92 11,500.00$            11,500.00$            -$                      -$                               92 Tons $125.00 11,500.00$             100.00% 92 0 11,500.00$             11,500.00$            -$                        -$                          

41 Splash Apron Area Geotextile Fabric - includes 20% excess to account for overlaps/waste etc. 0 SY $6.00 -$                          0.00% -$                    -$                    -$                    -$                   390 SY $6.00 2,340.00$              100.00% 390 2,340.00$              2,340.00$              -$                      -$                               390 SY $6.00 2,340.00$               100.00% 390 0 2,340.00$               2,340.00$              -$                        -$                          

42 Mulch and Seeding disturbed areas up to 10 feet landward of revetment 0 LS $2,010.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $2,010.00 2,010.00$              0.00% -$                       -$                       -$                      2,010.00$                      1 LS $2,010.00 2,010.00$               0.00% 0 0 -$                        -$                       -$                        2,010.00$                 

Change Orders

CO-01 Change Order #01 - (-$10.00) Adjustment (Deduct) (CRA Funds) 0.00% -$                    -$                    -$                    -$                   1 LS ($10.00) (10.00)$                  100.00% 1 (10.00)$                  (10.00)$                  -$                               1 LS ($10.00) (10.00)$                   100.00% 1 0 (10.00)$                   (10.00)$                  -$                        -$                          

CO-02 Change Order #02 - SSP Cost Charge (CDD Funds) 1 LS $149,862.10 149,862.10$             100.00% 1 149,862.10$       149,862.10$       -$                    -$                   0 LS $149,862.10 149,862.10$          100.00% 1 149,862.10$          149,862.10$          -$                               1 LS $149,862.10 149,862.10$           100.00% 1 0 149,862.10$           149,862.10$          -$                        -$                          

CO-03 Change Order #03 - SSP Direct Purchase (Deduct) (CRA Funds) 1 LS LS ($2,026,551.92) (2,026,551.92)$      100.00% 1 (2,026,551.92)$      (2,026,551.92)$      1 LS ($2,026,551.92) (2,026,551.92)$       100.00% 1 (2,026,551.92)$       (2,026,551.92)$      

CO-04 Change Order #04 - SSP - Cost Change 1 LS LS $43,364.31 43,364.31$            100.00% 1 43,364.31$            -$                       43,364.31$           1 LS $43,364.31 43,364.31$             100.00% 1 43,364.31$             43,364.31$            43,364.31$             

CO-05 Change Order #05 - SPP Cost Change 1 ls 0.00% -$                    -$                    -$                    -$                   1 LS $29,912.86 29,912.86$            100.00% 1 29,912.86$            -$                       29,912.86$           1 LS $29,912.86 29,912.86$             100.00% 0 1 29,912.86$             -$                       29,912.86$             -$                          

149,862.10$                 100.00% 149,862.10$           149,862.10$           -$                        -$                       2,781,974.35$            2,306,339.44$           2,057,285.49$            249,053.95$             475,634.91$                        2,781,974.35$            2,306,339.44$             2,100,649.80$            249,053.95$                475,634.91$                 

Add New Rows Above This Row.            Add New Rows Above This Row.             Add New Rows Above This Row.

CDD Totals: CRA Totals: Grand Totals:

Planned (Bid Quantities) Quantity Installed Dollar Amount Earned

The District CDD & CRA Pay Application Backup
Schedule of Values and Work In Place

PHASE 2 SEAWALL AND RETAINING WALL REPLACEMENT February 28, 2022

Shoreline Foundation Inc. 2/01/22 to 02/28/22

Supplement to AIA Documents G732

9 (Nine)

Total To Date
Planned (Bid Quantities) Quantity Installed Dollar Amount EarnedPlanned (Bid Quantities) Quantity Installed Dollar Amount Earned

CRA SummaryCDD Summary



Retainage Calculations @ 5%  Running Total 

Pay App #01 June 2021 $12,036.07 $12,036.07 12,036.07$             

Pay App #02 July 2021 $11,527.46 $23,563.53 11,527.46$             

Pay App #03 August 2021 7,599.16$                     $19,034.00 $50,196.69 26,633.16$             

Pay App #04 September 2021 $6,301.48 $56,498.17 6,301.48$               

Pay App #05 October 2021 $13,430.35 $69,928.52 13,430.35$             

Pay App #06 November 2021 $17,001.39 $86,929.91 17,001.39$             

Pay App #07 December 2021 $10,509.10 $97,439.01 10,509.10$             

Pay App #08 January 2022 $5,425.26 $102,864.27 5,425.26$               

Pay App #09 February 2022 $12,452.70 $115,316.97 $12,452.70 12,452.70$             

-$                        

307,323.36$                 299,724.20$           299,724.20$           -$                        -$                       $107,717.81 2,781,974.35$            2,306,339.44$           2,057,285.49$            236,601.25$             475,634.91$                        2,781,974.35$            115,316.97$                2,100,649.80$            236,601.25$                475,634.91$                 

Item
No. Pay Item Description Qty Unit Unit Price

(C x E)

Contract Total

(J / F)

% Comp

Previously

Installed

Installed

This Period

(H + I)*E

Total To Date

Previously

Billed

Due This

Period

$ Balance To 

Complete CDD Qty Unit Unit Price

(C x E)

Contract Total

(J / F)

% Comp

Previously

Installed

Installed

This Period

(H + I)*E

Total To Date

Previously

Billed

Due This

Period

$ Balance To Complete 

CRA Qty Unit Unit Price

(C x E)

Contract Total

(J / F)

% Comp

Previously

Installed

Installed

This Period

(H + I)*E

Total To Date

Previously

Billed

Due This

Period

$ Balance To Complete 

TOTAL PROJECT

Alternate No. 2 - Waterfront Improvements -$                          0.00% -$                    -$                    -$                    -$                   -$                       0.00% -$                       -$                       -$                      -$                               -$                        0.00% 0 0 -$                        -$                       -$                        -$                          

A. Waterfront Improvements Allowance 0 LS $1,335,000.00 -$                          0.00% -$                    -$                    -$                    -$                   1 LS $1,335,000.00 1,335,000.00$       0.00% -$                       -$                       -$                      1,335,000.00$               1 LS $1,335,000.00 1,335,000.00$        0.00% 0 0 -$                        -$                       -$                        1,335,000.00$          

-$                          0.00% -$                    -$                    -$                    -$                   -$                       0.00% -$                       -$                       -$                      -$                               -$                        0.00% 0 0 -$                        -$                       -$                        -$                          

-$                          -$                    -$                    -$                    -$                   -$                       -$                       -$                       -$                      -$                               -$                        0 0 -$                        -$                       -$                        -$                          

-$                              0.00% -$                        -$                        -$                        -$                       1,335,000.00$            -$                     -$          -$                 -$                           -$                           -$                          1,335,000.00$                     1,335,000.00$            -$               -$                 -$                 -$                            -$                           -$                            1,335,000.00$              

Pay App Number Total Billed To Date

Total Retention To 

Date at 5%

Current Payment to 

Contractor Less 

Retention

Retention per 

Pay App at 5%

Pay App #01 June 2021 $240,721.40 $12,036.07 $228,685.33 $12,036.07

Pay App #02 July 2021 $471,270.57 $23,563.53 $219,021.71 $11,527.46

Pay App #03 August 2021 CRA + CDD Change Orders $1,003,933.71 $50,196.69 $506,029.98 $26,633.16 *

Pay App #04 September 2021 $1,129,963.29 $56,498.16 $121,743.19 $6,301.48 *

Pay App #05 October 2021 $1,398,570.14 $69,928.51 $255,176.51 $13,430.34

Pay App #06 November 2021 $1,738,598.04 $86,929.90 $323,026.50 $17,001.40

Pay App #07 December 2021 $1,948,779.99 $97,439.00 $199,672.85 $10,509.10

Pay App #08 January 2022 $2,057,285.49 $102,864.27 $103,080.22 $5,425.27

Pay App #09 February 2022 $2,306,339.44 $115,316.97 $236,601.26 $12,452.70

CDD Totals: CRA Totals: Grand Totals:

Add New Rows Above This Row.            Add New Rows Above This Row.             Add New Rows Above This Row.

Total CDD Retainage to Date Total CRA Retainage to Date Grand Totals:

Change Order #02 Paid at $151,983.24 on Pay App #03

REVISED Change Order #02 Paid at $149,862.01 on Pay App #04 revises Retention down by $106.06.

TOTAL RETAINAGE =

Contractor Sigmnature: __________________________________
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DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Constrnction) 

The undersigned, a Responsible Officer of the District Community Development Dist1ict 
(the "District") hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture ( collectively, the "Series 2020 Indenture") each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized tenns 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

(A) Requisition Number: 2020-58 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: Fulcrum, LLC. 

Wire Payment Instructions: 
Banlc PNC Bank 
WIRE Routing: 043000096 
ACH Routing: 083009060 
SWIFT CCode PNCCUS33 
Account: 3912024607 

(D) Amount Payable: $7,500.00 

(E) Purpose for which paid or incuned (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Account of the Acquisition and 
Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District, 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set forth above was incurred in connection with the Cost of the 
Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

Error! Unknown document property name. 

https://7,500.00


The undersigned hereby further ce1tifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals or on file with the District arc copies of U1e invoice(s) or 
applicable contracts from the vendor of the property acquired or services rendered, as well as 
applicable conveyance instruments (e.g. deed(s), bill(s) of sa le, easement(s), etc.) with respect to 
which disbursement is hereby requested. 

DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT 

~~~~~~~~~ 
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CONSULTING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR [NON-OPERATING COSTS REQUESTS ONLYJ 

The undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent with: (i) the applicable acquisition or construction contract; (ii) the 
plans and specifications for the portion of the project with respect to which such disbursement is 
being made; and, (iii) the report of the Consulting Engineer, as such report shall have been 
amended or modified on the date hereof. The Consulting Engineer further certifies and agrees that 
for any acquisition (a) the portion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for Lhe portion of the Project to be acquired 
with this disbursement is no more than the lesser of (i) the fair market value of such improvements 
and (ii) the actual cost of construction of such improvements. 1 1 • I . ~ 

¥.,M -\,\o ✓ i\ N,/tiA. /-'\~l.O~I '- • 

Consu ti 

Date: A.fi,\ 1, 7.0 2.L 

Error! Unknown document property name. 



Fulcrum, LLC Invoice 
73 73 E. Doubletree Ranch Road 
Ste B l 50 
Scottsdale, AZ 85258 

Invoice Date : Invoice#: 

3/31/2022 41917 

Phone# 602-759-7884 Fax: 480-483-0536 

Bi ll To: 

District Community Development District 
c/o Patrica Thibault 
DPFG Management and Consulting, LLC 
250 International Parkway, Suite 280 
Lake Mary, FL 32746 

Due Date: Project: 

3/31 /2022 81721148 

Date Description Amount 

3/31/2022 The District CDD and CRA Projects 
Jacksonville, Florida 

Construction Observation Services Report No . 7 

Report Dated: March 31, 2022 
Final Info1mation Received: March 30, 2022 

Observation Date: March 1, 2022 

Construction Project Management Services Through March 31, 2022 

7,500.00 

Please process payment for this invoice via check or electronically per below 
instructions. If any changes are sent to you outside of these instructions please verify 
with Fulcrum CFO under separate communication before proceeding with payment. 

If A CH/wire payment is your prefened method of payment please see instructions 
below: 

Bank: PNC BANK 

Total $7,500.00 

Payments/Credits $0.00 

Balance Due $7,500.00 

P7-PFSC-03-H 
500 First Avenue 
Pitsburgh, PA 15219 

Acct #:3912024607 
ACH Routing #083009060 
Wire Routing #043000096 
Swift Code #PNCCUS33 
Name on A/C: Fulcrum LLC 

*Please include invoice number on ALL remittances Statement Balance $7,500.00 

https://7,500.00


THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 

3AIX 



DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the "District") hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the "Series 2020 Indenture") each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

(A) Requisition Number: 2020-59 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: Ferguson Waterworks 

Wire Payment Instmctions: 
Name: Ferguson Enterprises, LLC. 
Banlc Bank of America 
WIRE Routing: 026009593 
ACH Routing: 111000012 
SWIFT Code: BOP AUS3N 
Account: 4427213913 

(D) Amount Payable: $314,314.50 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Account of the Acquisition and 
Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District, 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set f01ih above was incmred in connection with the Cost of the 
Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

Error! Unknown document property name. 

https://314,314.50


The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained pen.:entage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals or on file with the District are copies of the invoice(s) or 
applicable contracts from the vendor of the properly acquired or services rendered, as well as 
applicable conveyance instruments (e.g. deed(s), bill(s) of sale, easement(s), etc.) with respect to 
which disbursement is hereby requested. 

DISTRICT COMl\tlUNITY DEVELOPMENT 

~~~~~[_______= 

DISTR ' ,er:,e. a,,D/~ 

-~fil~UJ/!QM1 l,L(__ 

CONSULTING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR !NON-OPERATING COSTS REQUESTS ONLY! 

The undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent with: (i) the applicable acquisition or constrnction contract; (ii) the 
plans and specifications for the po1tion of the project with respect to which such disbursement is 
being made; and, (iii) the report of the Consulting Engineer, as such report shall have been 
amended or modified on the date hereof. The Consulting Engineer further ce1tifies and agrees that 
for any acquisition (a) the portion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for the portion of the Project to be acquired 
with this disbursement is no more than the lesser of (i) the fair market value of such improvements 
and (ii) the actual cost of construction of such improvements. _ 1_ 

\(_,-M - \.\o ✓ I\ A~~ 0<J...ML4 J"°La,\. •-... 

'I' . t.e: . .. 
Date: - -+-~......_.f,..._l'.~•,\+--1-+--<

1
>-------2"'~ '2-_L-____ 

Error! Unknown document prnpcrty name. 



Dear valued customer, 

Ferguson Enterprises, LLC and all their DBA's ACH and wire information: 

Bank of America 
900 W. Trade Street, Charlotte, NC 28173 
Account name: Ferguson Entel'prises; LLC 
Account number: 4427213913 
ASA/routing number (ACHs only): l 11000012 
AB A/routing nwnber (wires only): 026009593 
Swift Code (international wires only): BOFAUS3N 

Fo1· a· wire, the company name of the benellciary must be Ferguson Enterprises, LLC or the wire will 
reject. 

Ferguson accepts CTX and CCD+ ACH formatted payments. In order to receive prompt credit for the 
payment; please include the folJowing i1tfo11nation in the addenda: 

1. Main Branch Number: This number can be found on your invoice and represents the Ferguson payee 
brnnch. 
2, Invoice Number: This number is located on the upper right hand ofthe invoice. 
3. Amount Paid: Please include the amount paid per invoice. 

When paying by ACH, email remittance infonnation containing all three points provided above to: 
A .H@fcrguso11.com 

If you have qt1estions, please contact our AIR Department at 757-223 ..6800 or email AR@fcrguson.com 

r-:DocuSlgned by: 

L~t:;;:l:;1o~~wJ,y 
Brenda Crnwdet· 
Treasurer 
Ferguson Enterprises, LLC 
12500 Jefferson Ave. 
Newport News, VA 23602 

mailto:AR@fcrguson.com


-

n of 
rrl Lynch 

nca 

10/23/2020 

Ferguson Enterprises LLC 
12500 Jefferson Ave 
Newport News; VA 23602 
Subject: Account and ABA Routing Verification 

To Whom It May Concern, 

This is to confirm that as of the date of this letter, accordirtg to our records, the following 
information is correct for the indicated checking account held at our bank: 

r ·Account Nrune: · --,Fer~s;Enterprises LLC 
--"-----~_J 

~ ~ccou~ Num~l4427213913 - --
------- ____I 

Bank Name & Bank of America 
Address: 900 W, Trade Street 

lCharlotte, NC 28173 

Routing/Transit for 
ACH: 

I11 1000012 

1 

. --

Routingffransit for 
Wires: 

026009593 

-
SWIFT: BOFAUS3N ____I 

Lockbox #: 1 N/A 

Lock.Box Address IN/A -
(USPS) 

LockBox Address N/A 
(Courier) 

- . ....... ~ 

Bank of Ametica will not update this letter in the future unless specifically requested by the 
account holder and at this time the account is in good standing. 

Sincer-e1~1/_}1,---
Edward Forman 
Assistant Vice President; Treasury Fulfillment and Service 
Global Corporate Fulflllment & Service 
900 W, Trade Street, Charlotte, NC 28255 



EMAIL DUPLICATE INVOICE ~FERGUSON® 
WATERWORKS 

FEL-JACKSONVILLE WW -#149 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Deliver To: 

From: Engel i na Rodriguez 

Comments: 

Please Contact With Questions: 

904-268-2551 Invoice Number Customer Page 

1905930 65138 1 

Please refer to Invoice Number when making payment and remit to: TOTAL DUE---> 87420.00 

FEL-JACKSONVILLE WW-#149 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Sold To: Ship To: 

THE DISTRICT JB COXWELL CONTRACTING, INC 

2300 GLADES ROAD STE 410 805 BRDCAST PLACE 

RIVERS EDGE PH Ill JACKSONVILLE, FL 32207 

C/O JB COXWELL 

Ship 
Whse 

Se/I
Whse 

Tax 
Code 

Customer 
Order Number 

Sa/es 
Person Job Name Invoice 

Date Batch 

149 149 FLE 1 219 RIVERS EDGE PH Ill 03/07/2022 106696 

Ordered Shipped I Item Number I Description I Unit Price I UM I Amount 
1000 1000 IDR18BP16 I16 C900 DR18 CL235 PVC GJ BLUE PIPE I 87.4201 FT I 87420.00 

Invoice Sub-Total 87420.00 

Tax 0.00 

Total Amt 87420.00 

TOTAL DUE---> 87420.00 

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE. ALL PAST DUE AMOUNTS 
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING 
ATTORNEY FEES IF INCURRED. FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE. COMPLETE TERMS AND 
CONDITIONS ARE AVAILABLE UPON REQUEST OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale 
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE. 
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER. 

https://www.ferguson.com/content/website-info/terms-of-sale
https://87420.00
https://87420.00


EMAIL DUPLICATE INVOICE ~FERGUSON® 
WATERWORKS 

FEL-JACKSONVILLE WW -#149 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Deliver To: 

From: Engelina Rodriguez 

Comments : 

Please Contact With Questions: 

904-268-2551 Invoice Number Customer Page 

1905641-1 65138 1 

Please refer to Invoice Number when making payment and remit to: TOTAL DUE---> 92433.60 

FEL-JACKSONVILLE \/VW-#149 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Sold To: Ship To: 

THE DISTRICT JB COXWELL CONTRACTING, INC 

2300 GLADES ROAD STE 410 805 BRDCAST PLACE 

RIVERS EDGE PH Ill JACKSONVILLE, FL 32207 

C/O JB COXWELL 

Ship 
Whse 

Sell 
Whse 

Tax 
Code 

Customer 
Order Number 

Sa/es 
Person Job Name Invoice 

Date Batch 

149 149 FLE 1 219 RIVERS EDGE PH Ill 03/11/2022 106737 

Ordered Shipped Item Number Description Unit Price UM Amount 
Source Order#: 1905640 
WATER 

1960 1960 DR18BP12 12 C900 DR18 PVC GJ BLUE PIPE 47.160 FT 92433.60 

Invoice Sub-Total 92433.60 

Tax 0.00 

Total Amt 92433.60 

TOTAL DUE---> 92433.60 

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE. ALL PAST DUE AMOUNTS 
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING 
ATTORNEY FEES IF INCURRED. FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE. COMPLETE TERMS AND 
CONDITIONS ARE AVAILABLE UPON REQUEST OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale 
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE. 

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EC-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER. 

https://www.ferguson.com/content/website-info/terms-of-sale
https://92433.60
https://92433.60


EMAIL DUPL/CA TE INVOICE ~FERGUSON® 
WATERWORKS 

FEL-JACKSONVILLE WW -#1 49 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Deliver To: 

From: Engelina Rodrigue z 

Comments: 

Please Contact With Questions: 

904-268-2551 Invoice Number Customer Page 

1907118 65138 1 

Please refer to Invoice Number when making payment and remit to: TOTAL DUE---> 23880.00 

FEL-JACKSONVILLE WW-#149 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Sold To: Ship To: 

THE DISTRICT JB COXWELL CONTRACTING, INC 

2300 GLADES ROAD STE 410 805 BROADCAST PLACE 

RIVERS EDGE PH Ill JACKSONVILLE, FL 32207 

C/O JB COXWELL 

Ship 
Whse 

Sell 
Whse 

Tax 
Code 

Customer 
Order Number 

Sales 
Person Job Name Invoice 

Date Batch 

149 149 FLE 1 219 RIVERS EDGE PH Ill 03/09/2022 106720 

Ordered Shipped Item Number Description Unit Price UM Amount 

Source Order#: 1905638 

FORCEMAIN 

18 0 SPWPC10 10 SIGMA BELL REST Fl C900 *PVLOK 
' 

EA 0.00 

8 0 SPWPC4 4 SIGMA BELL REST Fl C900 *PVLOK EA 0.00 

35 0 SSLCEP10 10 PVC WDG REST GLND PK *ONELOK EA 0.00 

19 0 SSLCEP4 4 PVC WDG REST GLND PK *ONE LOK EA 0.00 

WATER 

36 0 SPWPC16 16 SIGMA BELL REST Fl C900 *PVLOK EA 0.00 

176 0 SPWPC12 12 SIGMA BELL REST Fl C900 *PVLOK EA 0.00 

8 0 SPWPC8 8 SIGMA BELL REST Fl C900 *PVLOK EA 0.00 

8 0 SPWPC6 6 SIGMA BELL REST Fl C900 *PVLOK EA 0.00 

6 0 SPWPC4 4 SIGMA BELL REST Fl C900 *PVLOK EA 0.00 

55 55 SSLCEP16 16 PVC WDG REST GLND PK *ONELOK 344.000 EA 18920.00 

358 0 SSLCEP12 12 PVC WDG REST GLND PK *ONELOK EA 0.00 

37 2 SSLDE12 12 DI MJ WDG RESTGLND *ONELOK 134.000 EA 268.00 

69 69 SSLCEP6 6 PVC WDG REST GLND PK *ONE LOK 68.000 EA 4692.00 

8 0 SSLDEP6 6 DI MJ WDG REST GLND PK *ONELOK EA 0.00 

36 0 SSLCEP4 4 PVC WDG REST GLND PK *ONELOK EA 0.00 

Invoice Sub-Total 23880.00 

Tax 0.00 

Total Amt 23880.00 

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE. ALL PAST DUE AMOUNTS 
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING 
ATTORNEY FEES IF INCURRED. FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE. COMPLETE TERMS AND 
CONDITIONS ARE AVAILABLE UPON REQUEST OR CAN BE VIEWED ON THE WEB AT https:llwww.ferguson.com/content/website-info/terms-of-sale 
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE. 
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EC-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER. 

https:llwww.ferguson.com/content/website-info/terms-of-sale
https://23880.00


~FERGUSON® 
WATERWORKS 

Invoice Number Customer Page 

1907118 65138 2 

TOTAL DUE---> 23880.00 

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE. ALL PAST DUE AMOUNTS 
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING 
ATTORNEY FEES IF INCURRED. FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE. COMPLETE TERMS AND 
CONDITIONS ARE AVAILABLE UPON REQUEST OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale 
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE. 

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNOER THE EXECUTIVE ORDER. 

https://www.ferguson.com/content/website-info/terms-of-sale
https://23880.00


EMAIL DUPLICATE INVOICE ~FERGUSON® 
WATERWORKS 

FEL-JACKSONVILLE WW -#149 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Deliver To: 

From: Engelina Rodrigue z 

Comments: 

Please Contact With Questions: 

904-268-2551 Invoice Number Customer Page 

1905641 65138 1 

Please refer to Invoice Number when making payment and remit to: TOTAL DUE---> 92433.60 

FEL-JACKSONVILLE WW-#149 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Sold To: Ship To: 

THE DISTRICT JB COXWELL CONTRACTING, INC 

2300 GLADES ROAD STE 410 805 BRDCAST PLACE 

RIVERS EDGE PH Ill JACKSONVILLE, FL 32207 

C/O JB COXWELL 

Ship
Whse 

Sell 
Whse 

Tax 
Code 

Customer 
Order Number 

Sales 
Person Job Name Invoice 

Date Batch 

149 149 FLE 1 219 RIVERS EDGE PH Ill 03/08/2022 106707D 

Ordered Shipped Item Number Description Unit Price UM Amount 
Source Order#: 1905640 
WATER 

3920 1960 DR18BP12 12 C900 DR18 PVC GJ BLUE PIPE 47.160 FT 92433.60 

Invoice Sub-Total 92433.60 

Tax 0.00 

Total Amt 92433.60 

TOTAL DUE---> 92433.60 

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE. ALL PAST DUE AMOUNTS 
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING 
ATTORNEY FEES IF INCURRED. FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE. COMPLETE TERMS AND 
CONDITIONS ARE AVAILABLE UPON REQUEST OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/contenUwebsite-info/terms-of-sale 
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE. 
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EC-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER. 

https://www.ferguson.com/contenUwebsite-info/terms-of-sale
https://92433.60
https://92433.60


EMAIL DU PL/CA TE INVOICE~FERGUSON® 
WATERWORKS 

FEL-JACKSONVILLE WW -#149 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Deliver To: 

From: Engelina Rodriguez 

Comments : 

Please Contact With Questions: 

904-268-2551 Invoice Number Customer Page 

1907132-2 65138 1 

Please refer to Invoice Number when making payment and remit to: TOTAL DUE---> 408.00 

FEL-JACKSONVILLE WW -#149 

PO BOX 1 00286 

ATLANTA, GA 30384-0286 

Sold To: Ship To: 

THE DISTRICT JB COXWELL CONTRACTING, INC 

2300 GLADES ROAD STE 410 805BROADCASTPLACE 

RIVERS EDGE PH Ill JACKSONVILLE, FL 32207 

C/O JB COXWELL 

Ship
Whse 

Sell 
Whse 

Tax 
Code 

Customer 
Order Number 

Sales 
Person Job Name Invoice 

Date Batch 

149 149 FLE 1 219 RIVERS EDGE PH Ill 03/14/2022 106747D 

Ordered Shipped Item Number Description Unit Price UM Amount 
Source Order#: 1905638 

WATER 

1 0 MJTLA16 16 MJ C153 TEE UA 1160.000 EA 0.00 
1 1 MJTLA16U 16X6 MJ C153 TEE UA 408.000 EA 408.00 
1 0 MJRLA1612 16X12 MJ C153 RED UA 393.000 EA 0.00 

97 0 MJ4LA12 12 MJ C153 45 BEND UA 303.000 EA 0.00 

3 0 MJ2LA12 12 MJ C153 22-1/2 BEND UA 265.000 EA 0.00 

10 0 MJTLA12U 12X6 MJ C153 TEE UA 345.000 EA 0.00 
18 0 MJTCAPLA 12K 12X2 MJ C153 TAP CAPUA 178.000 EA 0.00 

Invoice Sub-Total 408.00 

Tax 0.00 

Total Amt 408.00 

TOTAL DUE---> 408.00 

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE. ALL PAST DUE AMOUNTS 
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING 
ATTORNEY FEES IF INCURRED. FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE. COMPLETE TERMS AND 
CONDITIONS ARE AVAILABLE UPON REQUEST OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale 
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE. 
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EC-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER. 

https://www.ferguson.com/content/website-info/terms-of-sale


EMAIL DUPLICATE INVOICE ff FERGUSON® 
WATERWORKS 

FEL-JACKSONVILLE WW -#149 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Deliver To: 

From: Engelina Rodriguez 

Comments: 

Please Contact With Questions: 

904-268-2551 Invoice Number Customer Page 

1907132-3 65138 1 

Please refer to Invoice Number when making payment and remit to: TOTAL DUE---> 3999.00 

FEL-JACKSONVILLE VVW-#149 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Sold To: Ship To: 

THE DISTRICT JB COXWELL CONTRACTING, INC 

2300 GLADES ROAD STE 410 805 BROADCAST PLACE 

RIVERS EDGE PH Ill JACKSONVILLE, FL 32207 

C/O JB COXWELL 

Ship 
Whse 

Sell 
Whse 

Tax 
Code 

Customer 
Order Number 

Sales 
Person Job Name Invoice 

Date Batch 

149 149 FLE 1 219 RIVERS EDGE PH Ill 03/24/2022 106835 

Ordered Shipped Item Number Description Unit Price UM Amount 
Source Order#: 1905638 
WATER 

1 0 MJTLA16 16 MJ C153 TEE UA 1160.000 EA 0.00 
1 0 MJRLA1612 16X12 MJ C153 RED UA 393.000 EA 0.00 

97 0 MJ4LA12 12 MJ C153 45 BEND UA 303.000 EA 0.00 

3 3 MJ2LA12 12 MJ C153 22-1/2 BEND UA 265.000 EA 795.00 

10 0 MJTLA12U 12X6 MJ C153 TEE UA 345.000 EA 0.00 

18 18 MJTCAPLA 12K 12X2 MJ C153 TAP CAPUA 178.000 EA 3204.00 

Invoice Sub-Total 3999.00 

Tax 0.00 

Total Amt 3999.00 

TOTAL DUE---> 3999.00 

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE. ALL PAST DUE AMOUNTS 
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING 
ATTORNEY FEES IF INCURRED. FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE. COMPLETE TERMS AND 
CONDITIONS ARE AVAILABLE UPON REQUEST OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.comlcontent/website-infolterms-of-sale 
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE. 
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EC-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER. 

https://www.ferguson.comlcontent/website-infolterms-of-sale


EMAIL DUPLICATE INVOICE ~FERGUSON® 
WATERWORKS 

FEL-JACKSONVILLE WW -#149 

PO BOX 100286 

ATLANTA, GA 30384-0286 

Deliver To: 

From: Engelina Rodriguez 

Comments: 

Please Contact With Questions: 

904-268-2551 Invoice Number Customer Page 

1906011-1 65138 1 

Please refer to Invoice Number when making payment and remit to: TOTAL DUE---> 13740.30 

FEL-JACKSONVILLE WW -#149 

PO BOX 1 00286 

ATLANTA, GA 30384-0286 

Sold To: Ship To: 

THE DISTRICT JB COXWELL CONTRACTING, INC 

2300 GLADES ROAD STE 410 805 BROADCAST PLACE 

RIVERS EDGE PH Ill JACKSONVILLE, FL 32207 

C/O JB COXWELL 

Ship 
Whse 

Se//
Whse 

Tax 
Code 

Customer 
Order Number 

Sa/es
Person Job Name Invoice 

Date Batch 

149 149 FLE 1 219 RIVERS EDGE PH Ill 03/31/2022 106896 

Ordered Shipped Item Number Description Unit Price UM Amount 
Source Order#: 1905638 
SEWER 

630 630 SDR26HWSP1014 10X14 SDR26 HW PVC GJ SWR PIPE 21.810 FT 13740.30 

Invoice Sub-Total 13740.30 

Tax 0.00 

Total Amt 13740.30 

TOTAL DUE---> 13740.30 

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE. ALL PAST DUE AMOUNTS 
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING 
ATTORNEY FEES IF INCURRED. FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE. COMPLETE TERMS AND 
CONDITIONS ARE AVAILABLE UPON REQUEST OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/contenUwebsite-info/terms-of-sale 
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE. 
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EC-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER. · 

https://www.ferguson.com/contenUwebsite-info/terms-of-sale
https://13740.30
https://13740.30


.~ FERGUSON® 
WATERWORKS 

801 THORPE ROAD 
ORLANDO , FL 32824-8016 AMOUNT PAID IMPORTANT 

TO ENSURE PROPER CREDIT RETURN 
THIS STUB WITH YOUR CHECK TO: 

Please contact with Questions: 
407-859-7 4 73 

THE DISTRICT FEL-ORLANDO WATERWORKS #126 

2300 GLADES ROAD STE 410 PO BOX 100286 
ATLANTA, GA 30384-0286 · BOCA RATON, FL 33431 

PLEASE INDICATE INVOICES 
TO WHICH PAYMENT APPLIES ...... 

INVOICE 
DATE 

65138 
03/07/22 
03/08/22 
03/09/22 
03/11/22 
03/14/22 
03/24/22 
03/31/22 

INVOICE NUMBER 

RIVERS EDGE PH Ill 
1905930 
1905641 
1907118 
1905641-1 
1907132-2 
1907132-3 
1906011-1 

CUST. ORDER NO. 

Warehouse 126 

1 
1 
1 
1 
1 
1 
1 

SUBTOTALS: 

CURRENT PAST DUE ci~~E INVOICE NUMBER ✓ AMOUNT 

WarehousE 126 V /arehouse 1 )6 

87,420.00 03/07/22 1905930 87,420.00 
92,433.60 03/08/22 1905641 92,433.60 
23,880.00 03/09/22 1907118 23,880.00 
92,433.60 03/11/22 1905641-1 92,433.60 

408.00 03/14/22 1907132-2 408.00 
3,999.00 03/24/22 1907132-3 3,999.00 

13,740.30 03/31/22 1906011-1 13,740.30 
314,314.50 0.00 314,314.50 

Looking for a more convenient way to pay your bill? 

I lfil I..... 
Log in to Ferguson.com and request access to Online Bill Pay. 

314,314.50 0.00 TOTAL AMOUNT DUE 314,314.50 
All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to pay within terms, then in addition 
to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available upon request 
or at https://www.ferguson.com/contenUwebsite-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH. 
*Any reference to or incorporation of Executive Order 14042 and/or the EO-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is 
expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.* 

https://www.ferguson.com/contenUwebsite-info/terms-of-sale


THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 

3AX 



DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the "District") hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the "Series 2020 Indenture") each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

(A) Requisition Number: 2020-60 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: American Precast 
Structures, LLC. 

Send Payment Via Check: 
American Precast Structures, LLC. 
10483 General A venue 
Jacksonville, FL 32220 

(D) Amount Payable: $12,804.00 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Accoµnt of the Acquisition and 
Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District, 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set forth above was incurred in connection with the Cost of the 
Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

Error! Unknown document property name. 

https://12,804.00


The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals or on file with the District are copies of the invoice(s) or 
applicable contracts from the vendor of the property acquired or services rendered, as well as 
applicable conveyance instruments (e.g. deed(s), bill(s) of sale, easement(s), etc.) with respect to 
which disbursement is hereby requested. 

DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT ~U:.le.<M. J-LC- pcte_ c.DP}=i!/4 

I 

CONSULTING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR [NON-OPERA TING COSTS REQUESTS ONLY] 

The undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent with: (i) the applicable acquisition or construction contract; (ii) the 
plans and specifications for the p01tion of the project with respect to which such disbursement is 
being made; and, (iii) the rep01t of the Consulting Engineer, as such report shall have been 
amended or modified on the date hereof The Consulting Engineer further certifies and agrees that 
for any acquisition (a) the portion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for the po1tion of the Project to be acquired 
with this disbursement is no more than the lesser of (i) the fair market value of such improvements 

Date : ----"--' f.._.......-=J ,.._-'=--==------A'¼-✓ .\ ~c.....<. , 'l..0 1.1-

and (ii) the actual cost of construction of such improvements. 

\l.,""' -\\~"'~ ,.,.J... 

\ ......-.~~~ • I s>•e; • 

Error! Unknown document property name. 



   

   
   

    

 

 

 
    

 
   
  
    

 
 

   

 
 

 
 

     
 

           

            
          

           
          

            
          

           

 

  

 

  

 

  

 

   

    

 

IA M ER I CA 
I "PRECAST ::-c, I 

STRUCTUR~ 

American Precast Structures, LLC 
10483 General Avenue 

Jacksonville, FL 32220 US 

+1 9044677700 

louellen@american-ps.com 

INVOICE 

BILL TO 

The District Community Development 
District 
2300 Glades Road 

Suite 410W 

Boca Raton, FL 33431 

SHIP TO 

RIVERSEDGE 

DUVAL COUNTY, FL 32202 

SHIP DATE 

SHIP VIA 

04/05/2022 

JOB 

INVOICE 

DATE 

TERMS 

DUE DATE 

3043 

04/05/2022 

Net 30 

05/05/2022 

JOB NUMBER 
311 

DELIVERY TICKET NUMBER 
2142 

PO NUMBER 
Q21-659 

DESCRIPTION QTY RATE AMOUNT 

WW 

MH-17 

MH-33 

MH-18 

MH-19 

106-16B 

12" TOP SLAB 120" (PC 6 OF 6) 

3' 0" BU 48" (PC 1 OF 2) 
3' 0" CONE (PC 2 OF 2) 

3' 0" BU 48" (PC 1 OF 2) 
3' 0" CONE (PC 2 OF 2) 

2' 6" BU 48" (PC 1 OF 2) 
3' 0" CONE (PC 2 OF 2) 

3' 6" BU 48" (PC 1 OF 2) 

JEA BOOT 

1 

1 

1 

1 

1 

4 

0.00 

3,201.00 

3,201.00 

3,201.00 

3,201.00 

0.00 

0.00T 

3,201.00T 

3,201.00T 

3,201.00T 

3,201.00T 

0.00T 

1-190 10" JEA BAND 8 0.00 0.00T 

106-16A JEA BOOT 1 0.00 0.00T 

1-218 12" JEA BAND 2 0.00 0.00T 

406-12A JEA BOOT 4 0.00 0.00T 

1-180 8" JEA BAND 8 0.00 0.00T 

RAM-NEK 32 0.00 0.00T 

JOINT TAPE 68 0.00 0.00T 

INVERTS 48" 4 0.00 0.00T 

AHD 48" X 72" HATCH 1 0.00 0.00T 

VG 8" X 8" VENT GRATE 1 0.00 0.00 

SUBTOTAL 12,804.00 

TAX 0.00 

Page 1 of 2 

mailto:louellen@american-ps.com


   

 

--------------------------------------------------------------------------------
TOTAL 12,804.00 

BALANCE DUE $12,804.00 

Page 2 of 2 

https://12,804.00
https://12,804.00


  
  

   
 

  

      
 

 
 

   
 
  

 
 

 
  

  

 
 

  
 

  
 

 
 

 
 

 
 

IAMERICAN 
I , ,PRECAST CC' I 

STRUCTUR~ 

Stephanie Schackmann 

From: Matt Dennis <MattD@jbcoxwell.com> 
Sent: Wednesday, April 13, 2022 3:53 PM 
To: Josh Cockriel (josh.cockriel@kimley-horn.com); Bill Schilling (bill.schilling@kimley-

horn.com); payapp 
Subject: FW: INVOICE #3043 
Attachments: 3043.pdf 

The attached was received and good to pay. 

Matt 

From: Lou Ellen Orbe <louellen@american-ps.com> 
Sent: Wednesday, April 13, 2022 11:24 AM 
To: Matt Dennis <MattD@jbcoxwell.com>; bill.schilling@kimley-horn.com; josh.cockriel@kimley-horn.com 
Cc: payapp@whhassociates.com 
Subject: INVOICE #3043 

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the 
sender and know the content is safe. 

Thank you, 

Lou Ellen Orbe 
louellen@american-ps.com 
American Precast Structures, LLC 
10483 General Avenue 
Jacksonville, FL 32220 
904-467-7700 

1 

mailto:louellen@american-ps.com
mailto:payapp@whhassociates.com
mailto:josh.cockriel@kimley-horn.com
mailto:bill.schilling@kimley-horn.com
mailto:MattD@jbcoxwell.com
mailto:louellen@american-ps.com
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COMMUNITY DEVELOPMENT DISTRICT 

3AXI 



DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the "District") hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the "Series 2020 Indenture") each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

(A) Requisition Number: 2020-61 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: Kutak Rock LLP 

Wire Payment Instructions: 
Name: Kutak Rock LLP 
Bank: First National Bank of Omaha 
WIRE Routing: 104000016 
Account:24690470 
Client Matter No.: 5523-2 

(D) Amount Payable: $4,854.00 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Account of the Acquisition and 
Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District, 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set forth above was incurred in connection with the Cost of the 
Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

Error! Unknown document property name. 

https://4,854.00


'b 

The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals or on file with the District are copies of the invoice(s) or 
applicable contracts from the vendor of the property acquired or services rendered, as well as 
applicable conveyance instruments (e.g. deed(s), bill(s) of sale, easement(s), etc.) with respect to 
,vhich disbursement is hereby requested. 

DISTRICT COMMUNITY DEVELOPMENT 

7 

DISTRI ru, L~~I £L- c.. /i7Je_ CPO/~rl 

ffiu.£.vM ),..'-L_- / 

CONSULTING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR [NON-OPERATING COSTS REQUESTS ONLY] 

The undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent with: (i) the applicable acquisition or construction contract; (ii) the 
plans and specifications for the portion of the project with respect to which such disbursement is 
being made; and, (iii) the report of the Consulting Engineer, as such report shall have been 
amended or modified on the date hereof. The Consulting Engineer further certifies and agrees that 
for any acquisition (a) the potiion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for the p01iion of the Project to be acquired 
,vith this disbursement is no more than the lesser of (i) the fair market value of such improvements 
and (ii) the actual cost of construction of such improvements. - J__ 

~'"' - ~artl ~ A~'-o~, "'LA~. 

Error! Unknown document property n11mc. 

https://ffiu.�.vM


 

   

     

   

 
 

 

 

 

 

 

   

   

  

   

 

   

  

   

   

   

  

   

 

 

 

 

 

 

  

  

 

  

   

 

  

 

 

     

 

 

 

     

 

     

     

     

 

     

 

       

 

K U T A K R O C K L L P 

TALLAHASSEE, FLORIDA 
Telephone 404-222-4600 

Facsimile 404-222-4654 

Federal ID 47-0597598 

December 23, 2021 

Check Remit To: 

Kutak Rock LLP 

PO Box 30057 

Omaha, NE 68103-1157 

Wire Transfer Remit To: 

ABA #104000016 

First National Bank of Omaha 

Kutak Rock LLP 

A/C # 24690470 

Reference: Invoice No. 2976694 

Client Matter No. 5523-2 

The District Community Development District 

c/o Ms. Patricia Thibault 

DPFG Management & Consulting LLC 

250 International Parkway, Suite 280 

Lake Mary, FL 32746 Invoice No. 2976694 

5523-2 

Re: CDD Project Construction 

For Professional Legal Services Rendered 

11/16/21 S. Sandy 1.80 513.00 Review assignment of Contractor's 

warranties, first amendment to 

temporary construction easement, 

and termination of notice of 

commencement; confer with Cook 

regarding same 

11/18/21 S. Sandy 1.60 456.00 Attend project status call; prepare 

notices of commencement; confer 

with Schilling regarding same 

11/19/21 D. Wilbourn 0.20 29.00 Disseminate notices to proceed 

11/22/21 S. Sandy 0.90 256.50 Prepare Notices of Commencement 

11/23/21 S. Sandy 0.10 28.50 Follow up regarding notices of 

commencement and notices to 

proceed 

11/24/21 S. Sandy 0.40 114.00 Conduct follow-up regarding notices 

of commencement; confer with 

Schilling regarding same 

11/30/21 S. Sandy 1.00 285.00 Prepare letter to Boyer regarding 

commencing construction 

PRIVILEGED AND CONFIDENTIAL 

ATTORNEY-CLIENT COMMUNICATION AND/OR WORK PRODUCT 



   

 

   

    

   

  

 

 
   

     

 

  

 

   

 

  

  

 

  

 

 

KUTAK ROCK LLP 

The District Community Development District 

December 23, 2021 

Client Matter No. 5523-2 

Invoice No. 2976694 

Page 2 

TOTAL HOURS 6.00 

TOTAL FOR SERVICES RENDERED $1,682.00 

TOTAL CURRENT AMOUNT DUE $1,682.00 

PRIVILEGED AND CONFIDENTIAL 

ATTORNEY-CLIENT COMMUNICATION AND/OR WORK PRODUCT 



KUTAK ROCK LLP 

TALLAHASSEE, FLORIDA 
Telephone 404-222-4600 
Facsimile 404-222-4654 

Federal ID 47-0597598 

March 24, 2022 

Mr. Craig Wrathell 
District COD 
c/o Wrathell, Hunt & Associates, LLC 
Ste. 401 W 
2300 Glades Road 
Boca Raton, FL 33431 

Check Remit To: 
Kutak Rock LLP 

PO Box 30057 
Omaha, NE 68103-1157 

ire Transfer Remit To: 
ABA # I 04000016 

ational Bank of Omaha 
Kutak Rock LLP 
AIC # 246904 70 

Referenpe: Invoice No. 3024325 
lient Matter No. 5523-2 

voice No. 3024325 
5523-2 

Re: COD Project Construction 

For Professional Legal Services Rendered 

02/03/22 S. Sandy 0.80 
02/08/22 S. Sandy 0.10 
02/09/22 S. Sandy 0.40 

02/ 10/22 S.Sandy 1.30 

02/ 10/22 D. Wilbourn 0.80 
02/ 14/22 S.Sandy 0.50 

02/ 14/22 D. Wilbourn 0.90 

02/ 15/22 M. Rigoni 0.50 

02/ 15/22 S.Sandy 0.60 

Attend weekly pr 
Review revised 
Confer with 
builders risk insu 
Review corre 
Prudential Drive 
acqu1s1t1on do 
same; attend proj 
Revise requisitio 
Confer with Coo 
acquisition; con 
regarding same; 
documents regar 
Prepare temp 
easement 
Confer with Sa 
commitment revi 
Review propert 
commitment 

oject status call 
lat 

rathell regarding 
ance 
ive ROW and 
Extension property 
uments ; prepare 
ct status call 
package 
regarding property 

er with Schilling 
prepare and review 
ing same 
rary construction 

dy regarding title 
w 

acquisition title 

228.00 
28.50 

114.00 

370.50 

I 16.00 
142.50 

130.50 

132.50 

171 .00 

PRIVILEGED AND CONFIDENTIAL 
AHORNEY-CLIENT COMMUN ICATION AND/OR WORK PRODUCT 



KUT AK ROCK LLP 
District CDD 
March 24, 2022 
Client Matter No. 5523-2 
Invoice No. 3024325 
Page 2 

02/ 16/22 S.Sandy 1.00 285.00 

02/ 17/22 

02/24/22 

S.Sandy 

S.Sandy 

1.20 

3.80 

342.00 

1,083.00 

02/28/22 S.Sandy 0. 10 28.50 

TOTAL HOURS 12.00 

TOTAL FOR SERVICES RENDERED 

TOTAL CURRENT AMOUNT DUE 

U PAID INVOICES: 

December 23, 2021 
February I I, 2022 
February I I, 2022 

TOTAL DUE 

Invoice No. 2976694 
Invoice No. 3008797 
Invoice No. 3008798 

Review prop rty acquisition 
documents; co fer with Cook 
regarding same 
Attend project . tatus call; review 
property acquisitipn documents 
Prepare temp~ary construction 
easement from istrict to Elements 
over corrected OW parcel; attend 
project status co;erence call; confer 
with Cook regar ing same; prepare 
land acquisition and requisition 
documents; con~r with Cook and 
coordinate execu ion of same 
Review revise 
acquisition docu 
Drive Extension 

PRIVILEGED AND CONFIDENTIAL 
AlTORNEY-CLIENT COMMUNICATION AND/OR WORK PRODUCT 

plat; review 
ents for Prudential 

$3,172.00 

$3,172.00 

1,682.00 
4,604.50 
2,577.00 

$12,035.50 

https://12,035.50
https://2,577.00
https://4,604.50
https://1,682.00
https://3,172.00
https://3,172.00
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DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the “District”) hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the “Series 2020 Indenture”) each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

(A) Requisition Number: 2020-62 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: Shoreline Foundation, Inc. 

Send Payment Via Check: 
Shoreline Foundation, Inc. 
2781 SW 56th Avenue 
Pembroke Park, FL 33023 

(D) Amount Payable: $91,617.15 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Account of the Acquisition and 
Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District, 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set forth above was incurred in connection with the Cost of the 
Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Error! Unknown document property name. 

https://91,617.15


The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage ·which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals or on file with the District are copies of the invoice(s) or 
applicable contracts from the vendor of the property acquired or services rendered, as well as 
applicable conveyance instruments (e.g. deed(s), bill(s) of sale, easement(s), etc.) with respect to 
which disbursement is hereby requested. 

DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT tlt.CIZV#f;UC rCJl'Z- co.J?/drl 

- mt.c£.a M; LLc 

CONSUL TING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR [NON-OPERATING COSTS REQUESTS ONLY] 

The undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent vvith: (i) the applicable acquisition or construction contract; (ii) the 
plans and specifications for the portion of the project with respect to which such disbursement is 
being made; and, (iii) the report of the Consulting Engineer, as such report shall have been 
amended or modified on the date hereof. The Consulting Engineer futther ce1tifies and agrees that 
for any acquisition (a) the pmtion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for the portion of the Project to be acquired 
with this disbursement is no more than the lesser of (i) the fair market value of such improvements 
and (ii) the actual cost of construction of such improvements . 

\G.-\"\ , ~ t'f\ ~ f>.~oc.J.w ~"1:'1~• 

b : 

Date: __ A~e~1~,\_ 1.,~'"'---+-\ ~l.;~:'O~l;_l-____ _ 

Error! Unknown dornmcut property nnmc. 

https://mt.c�.aM


CITY OF JACKSONVILLE, FLORIDA 
APPLICATION FOR PAYMENT NO. 10 (Ten) 

BID 

PROJECT CRA PROJECT PH 2 SEAWALL NO. _ _ _ N..a./_A __ _ 

CONTRACT 

NO. 

For Work accomplished through the date of 

A. Contract and Change Orders 

March 31, 2022 

1. Contract Amount ... .. ............. ... ...... .... ..... ........ .... .. . .. ... . 
2. Executed Change Orders ....... ..... ...... ... .... ..... .. . ... .. . ..... .. + 
3. Total Contract (1) + (2) ................ ................................ . 

B. Work Accomplished 

4. Work performed on Contract Amount (1 ) ...... ....... ......... .... . 
5. Work performed on Change Orders (2) .. ........... .. .. .... .. .. .. .. + 
6. Materials stored ... ..... . .. ....... .. ..................... .......... ........ + 
7. Total Completed & Stored (4) + (5) + (6) .. ........ .. .. ... .. ...... .. 
8. Retainage * 5% of Item (7), not to exceed 5% of Item (3) .. . .. 
9. Less Previous Payments Made (or) Invoiced ... .. ................ . 

1 O. Payment Amount Due this Application (7) - (8) - (9) .... ..... ... . 

N/A 

$ 4,585,397.00 
$ (1,739,570.75) 
$ 2,845,826.25 

$ 4,142,349.30 
$ (1,739,570.75) 
$ 
$ 2,402,778.55 
$ 120,138.93 
$ 2,191,022.47 
$ 91,617.15 

(*)-Retainage subject to conditions as set forth in Paragraph 20.39.5 of the General Conditions 

CONTRACTOR'S CERTIFICATION 

The undersigned CONTRACTOR certifies that: (1) all items and amounts shown above are correct; (2) 
ail Work performed and materials supplied fully comply with the terms and conditions of the contract 
Documents; (3) ail previous progress payments received from CITY on account of Work done under 
the Contract.referred to above have been applied to discharge in full all obligations of CONTRACTOR 
incurred in connection with Work covered by prior Applications for Payment: (4) title to all materials 
and equipment incorporated In said Work or otherwise listed in or covered by this Application for 
Payment will pass to CITY at time of payment free and clear of ail liens, claims, security interests and 
encumbrances; and (5) if applicable, the CONTRACTOR has complied with all provisions of Part 6 of 
the Purchasing Code Including the payment of a pro-rata share to Minority Business Enterprises of all 
payments previously received by the CONTRACTOR. 

APPROVALS 

13-1 

Construction Inspector 
Project Engineer 
P.E., Contract Section 

12/99 

https://91,617.15
https://2,191,022.47
https://120,138.93
https://2,402,778.55
https://1,739,570.75
https://4,142,349.30
https://2,845,826.25
https://1,739,570.75
https://4,585,397.00


CDD 
APPLICATION FOR PAYMENT NO. 10 (Tenl 

BID CONTRACT 

PROJECT CRA PROJECT PH 2 SEAWALL NO. 

For Work accomplished through the date of 

A Contract and Change Orders 

N/A 

March 31, 2022 

1. Contract Amount ... ... ...... ..... . .......... .... . .. . ........ . ... .. ...... . 
2. Executed Change Orders ...... ...... ... .... ..... ... .... .... . .. .. ... ... + 
3. Total Contract (1) + (2) .. .. ........ ··· ··:· ···· ·· ·· ·· ···· .. ... ... ... .. .. . 

B. Work Accomplished 

4. Work performed on Contract Amount (1 ) ............... ..... .. .. . .. 
5. Work performed on Change Orders (2) ............. . ..... . ......... + 
6. Materials stored ... ..... . .. .. .. .... ..... .... ... ............ ... ... .. ... ..... + 
7. Total Completed & Stored (4) + (5) + (6) ..... . ............ .. .. .. .. . 
8. Retainage * 5% of Item (7), not to exceed 5% of Item (3) .. . .. 
9. Less Previous Payments Made (or) Invoiced ............. .. ...... . 

10. Payment Amount Due this Application (7) - (8) - (9) ....... ..... . 

NO. N/A 

$ 4,585,397.00 
$ (1,739,570.75) 
$ 2,845,826.25 

$ 4,142,349.30 
$ (1,739,570.75) 
$ 
$ 2,402,778.55 
$ 120,138.93 
$ 2,191,022.47 
$ 91,617.15 

'{*H~etalnage subject to condltlo'ns as set forth In Paragraph 20.39.5 of the General Conditions 
- - - - --

CDD CERTIFICATION 

The undersigned CDD Representative certifies that: (1) all items and amounts shown above are correct; (2) 
all Work performed and materials supplied fully comply with the terms and conditions of the contract 
Documents; (3) all previous progress payments received from CDD on account of Work done under 
the Contract referred to above have been applied to discharge in full all obligations of CDD 
Incurred In connection with Work covered by prior Applications for Payment: (4) title to all materials 
and equipment incorporated in said Work or otherwise listed in or covered by this Application for 
Payment will pass to CDD at time of payment free and clear of all liens, claims, security interests and 
encumbrances; and (5) If applicable, the CDD has compiled with all provisions of Part 6 of 
the Purchasing Code Including the payment of a pro-rata share to Minority Business Enterprises of all 
payments previously received by the CDD. 

Dated March 31, 2022 
CDD Representative 

By: 
Notary Public 

DATE APPROVALS 

- --------- --

Project Administrator (VIA-CS) 
Project Engineer (VIA-CS) 
District COJ Representative 
DIA Approval 

11/2020 

https://91,617.15
https://2,191,022.47
https://120,138.93
https://2,402,778.55
https://1,739,570.75
https://4,142,349.30
https://2,845,826.25
https://1,739,570.75
https://4,585,397.00


APPLICATION AND CERTIFICATE FOR PAYMENT 

OWNER: DISTRICT COMMUNITY DEVELOPMENT CRA PROJECT PH 2 SEAWALL 

FROM: 

250 INTERNATIONAL PKWY #280 DPFG MANAGEMENT 
LAKE MARY, FL 32746 JACKSONVILLE, FL 

Attn: BILL SCHILLING, KIMLEY-HORN & ASSOCIATES, ENGINEERS 

SHORELINE FOUNDATION, INC. 
2781 SW 56 AVENUE SFI Job# M-21-905 
PEMBROKE PARK, FLORIDA 33023 

CONTRACT FOR: SEAWALL & RETAINING WALL REPLACEMENT 

CONTRACTOR'S APPLICATION FOR PAYMENT 
CHANGE ORDER SUMMARY 
Change Orders approved in ADDITIONS DEDUCTIONS 
previous months by Owner 

$0.00 $0.00 
Aooroved this Month 
Number Date Approved 

1-5 $223, 139.27 -$2,026,561 .92 
6 $57,268.82 $0.00 
7 $0.00 $0.00 
8 $6,583.08 $0.00 

TOTALS $286,991 .17 ($2,026,561.92) 
Net change by Change Orders ($1,739,570.75) 
The undersigned Contractor certifies that to the best of the Contracto~s knowledge, information and belief the 

W ork e<>vered by this Application of Payment has been e<>mpleted in accordance with the Contract Documents, 

that all amounts have been paid by the Contractor for Work for which previous Certificates of Payment were 

issued and payments received from the Owner, and that rurrent payment shown herein is now due. 

PM: Kevin Land/A. Morejon 

B : Date: ii 
Kristen Roya, C.F.O. 

f°N~•Nb~ ARCI IITECT1S CERTIFICATE FOR PAYMENT 
In accordance with the Contract documents, based on on-r e observations and the 

data comprisio.g _the above !/lication, the,._a~~~fies to the Owner that to the .,.~,.,~-
best of the AFGl.ited'& know e ge, infom1ation and belief the Work has progressed as 

AIA DOCUMENT G702 

APPLICATION NO: 10 (Ten) Distribution to: 

Period to: 3/31/2022 
Period from: 3/1/2022 

PROJECT NO: 

CONTRACT DATE: 2/24/2021 

Application is made for Payment, as shown below, in connection with the Contract 
Continuation Sheet AIA Document G703, is attached. 

OWNER 

CONTRACTOR 

ENGINEER 
ARCHITECT 

1. ORIGINAL CONTRACT SUM $4,585,397.00 I 
2. Net change by Change Orders -$1,739,570.75 

3. CONTRACT SUM TO DATE $2,845,826.25 

4. TOTAL COMPLETED & STORED TO DATE $2,402,TTS.55 

5. RETAINAGE 

a. 5% of Completed Work $120.138.93 

b. 0% of Stored Material $0.00 

Total Retainage $120, 138.93 

6. TOTAL EARNED LESS RETAINAGE $2,282,639.62 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $2,191,022.47 

8. CURRENT PAYMENT DUE $91 ,617.15 

9. BALANCE TO FINISH, PLUS RETAINAGE 

County ot Broward 

e th s J/ day of ripn,{ , 2022 

V 

AMOUNT CERTIFIED $ _____ $:;.:9c.:;1,.;:,6..:.17:...; • ..c;:t.5~ 

(Attach explanation if amount certified differs from the amount applied for.) 

S..,AflcS'~ •. 
.a,Rs 111;i;c;0¥. KIMLEY-HORN.:E~ z!Nl~ ~ JIII 

B : ' ~«~ 
,...,..,.-.,...,.__$ ~-

Date: A. l'i, \ 1.. \ l.o ~ 1.. 

RTIFIED is payable only to the 

indicated, the quality of the Work is in accordance with the Contract Documents, and Contractor named herein. Issuance, payment and acceptance of payment are without 

the contractor is entitled to payment of the AMOUNT CERTIFIED. prejudice to any rights of the Owner or Contractor under this Contract 

AIA DOCUMENT G702 * APPLICATION AND CERTIFICATE FOR PAYMENT* MAY 1983 EDITION* AIA 1983 
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006 G702-1983 

M-21-905 PAY APP #10 03-31-22 

https://9c.:;1,..;;,6...:.17
https://91,617.15
https://2,191,022.47
https://2,282,639.62
https://120,138.93
https://2,402,778.55
https://2,845,826.25
https://1,739,570.75
https://4,585,397.00
https://u......,.lo
https://120.138.93
https://thE:,.Ai


CONTINUATION SHEET A/A DOCUMENT G703 
AIA OOOJment G702, APPLICATION AND CERTIFICAlE FOR PAYMENT, containing 
Contrado(s signed Certification is attached. SHOREUNI: FOUNDATION, INC. 

In tabulations below, amounts are stated to the nearest dollar. DISTRICT COMMUNITY DEVELOPMENT 
Use Column I on contrads where variable retainaae for ~ne items mav acclv. 

A B C D I E 
ITEM DESCRIPTION OF WORK UNIT QTY QTYTHIS UNrTPRJCE SCHEDULED WORK COMPLETED 

NO. PERIOD VALUE FROM PREVIOUS TI<ISPERJOD 
APPLICATIONS 

GENERAL CONDmONS 

1 81J!LOERS RISK INSURANCE LS 1 0.00 $ 71 ,865.00 $71,865.00 $71,865.00 S0.00 

2 PAYM8'1Tl?'ERFORMANCE BONO LS 1 O.DD S 44.838.00 $44,838.00 $44,838.00 S0.00 

3 !GENERAL CONOmoNS LS 1 0.10 $ 120.000.00 s120.ooo.oo S103.2DO.OO s12.ooo.oo 

• CRE'W/ECUIPMENT M081UZAT10N LS 1 0.00 S 247,547.00 $247,547.00 $2◄7.547.00 S0.00 

5 SETUP srre OFACETRAJL.ER & STAGING AREA LS 1 0.00 S 15,000.00 $15.000.00 $15,000.00 so.co 
6 ESTASUSH MANATEE WATCH PROGRAM LS 1 0.00 S 750.00 S750.00 S750.00 S0.00 

7 SURVEYING SERVICES LS 1 0.10 S BS,000.00 SBS,000.00 S73.100.00 58.500.00 

8 CEANUP LS 1 0.00 S 30,000.00 S30,000.00 SO.OD SO.OD 

9 CLOSEOUT LS 1 0.00 S 15,000.00 $15,000.00 SO.OD $0.00 

10 !TEMPORARY CHAIN LINK FENCE LS 1 0.00 S 16,304.00 $18,'304.00 S18,304.00 SO.DO 

loEMoLmoN 
11 DEMO CHAIN LINK FENCE LS 1 0.00 $ 10,428.45 510,428.45 S1O,428.45 SO.DO 

12 DEMO EXISTING WALL and C/4P LS 1 0.00 S 2.579.85 $2.579.85 $2.579.85 SO.DO 

13 DEMO SEAWALL~LKHEAD SUBSURFACE LS 1 0.00 S 46,125.05 $<6.125.05 S46,12S.05 so.co 
14 CEMO OUTER A..UME WAU. LS 1 0.06 S 193.120.21 $193.12021 S173.608.19 511.587..21 

SITEWORK 

15 FILLal'ld COMPACTION BETWEEN FLUMEWAU.S CY 7110 0.00 S 22.15 $157,486.50 S157,486.50 $0.00 

16 EROSION and ENVIROMENTAL CONTROLS LS 1 0.00 S 8,513.00 SB.S13.00 SS,513.00 S0.00 

17 TURBIOllY BARRIER LS 1 0.00 S 11,517.50 S11,517.50 S11 ,517.50 so.co 
18 h uRB1011Y MAINTENANCE LS 1 0.10 S s .000.00 ss.000.00 s-4.300.00 SS00.00 

'TYPE 1W WALL ~d CAP CONSTRUCTION 

19a 8UU<t,cAD SHEET PILING CONSTRUCTION LS ' 0.00 S 262.631 .98 $262.631.98 $262.631 .98 SO.DO 

19b BULKHEAD SHEET PILING MATERIAL LS 1 0.00 S 219.144.36 $219.144.36 $219,144.36 S0.00 

I 19c BUU<HEAO SHEET PILING MATERIAL TAX LS 1 0.00 S 13,223.66 $13.223.66 $13.223.66 SO.DO 

20 RIP~ REMOVE and RESTORE LS 1 0.00 S 1,608.00 $1 ,608.00 $1,608.00 SO.DO 

21 CONCRETE CA? LS 1 0.00 S SS,000.00 S55,000.OO 5$2.250.00 SO.DO 

22 Ol!TFALL CONSTRUCTION LS 1 0.00 S 19,561.00 $19.561.00 S19,561.00 S0.00 

23 !EARTHWORK LS 1 0.00 S 2.473.00 52.473.00 $2.126.78 so.co 

I TYPE 2 WALL~ CAP CONSTRUCTION 

24a BULKHEAD SHEET PILING CONSTRUCTION LS 1 0.00 $ 112,503.17 $112.503.17 50.00 SO.DO 

241> BUU<HEAD SHEET PlLING MATERIAL LS 1 0.00 S 280.657.39 $260,657.39 S280,657.3S SO.DO 

I 24¢ BULJ<HEAD SHEET PILING MATERlAL TAX LS 1 0.00 S 16.839.44 516,839.44 $16.839,44 S0.00 

25 CONCRETECAf' LS 1 0.00 $ 31.240.00 $31,240.00 S0.00 SO.OD 

26 EARTHWORK LS 1 0.00 S 1,430.00 S1,430,00 SO.OD SO.OD 

lof2 4/11/2022 

PAYMENT APPLICATION: 10 (Ten) 

PERIOD THROUGH: 3/31/2022 
PROJECT NAME: CRA PROJECT PH Z SEAWALL 

0 "'-PROJECT NO. SFI Job# M-21-SDS 
F G H I 

MATERIAI..S TOTAL "' BAl.ANCETO 

PRESENTLY COMPLETED AND (GICI ANtsH RErAINAGE 
STORED(NOT sroREDTO (C-GJ 

INDORFI DATEIO+E+A .,. 

so.co S71 ,8GS.OO 100.00% S0.00 $3,593.25 

so.co 544,838.00 100.00% $0.00 $2.241.90 

S0.00 s11s,.200.oo 96.00% s-4.800.DD $5,760.00 

SO.OD $247,547.00 100.00% SO.DO $12.377.35 

so.co S15,000.00 100.00% SO.OD S750.00 

so.co 5750.00 100.00% SO.DO SJ7.S0 

S0.00 $81,600.00 96.00% $3,400.00 s-4,080.00 

SO.DO SO.DO 0.00% $30,000.00 S0.00 

SO.OD SO.OD 0.00% $15,000.00 SO.DO 

SO.DO $16,304.00 100.00% SO.DO S915.20 

SO.DO $10,(28.45 100.00% SO.DO SS21.42 

SO.OD $2.579.85 100.00% SO.DO S128.99 

SO.DO S46,12S.05 100.00% so.co S2.306.25 

S0.00 $185,395.40 96.00% S1,n◄.e1 $9,269.77 

SO.DD $157.486.50 100.00% S0.00 S7,874.33 

SO.DO SS.513.00 100.00% SO.DO $"25.65 

SO.OD S11,517.50 100.00% SO.DD S575.86 

SO.DO $4,800.00 96.00% $200.00 $240.00 

$0.00 $262.631.98 100.00% so.co $13,131.60 

SO.DO $219,144.36 100.00% SO.DO $10,957.22 

so.co $13.223.66 100.00% $0.00 $661.18 

SO.OD $1,608.00 100,00% $0.00 SSO.◄O 

S0.00 SSZ.250.00 95.00% $2.750.00 $2.612.50 

S0.00 $19.561.00 100.00% S0.00 SS78.05 

S0.00 $2.126.78 86.00% $346.22 5106.34 

S0.00 SO.DO 0.00% $112,503.17 SO.OD 

SO.DO S260,657.39 100.00% S0.00 $14.032..87 

SO.DO S16,839,44 100.00% SO.DO $841 .97 

SO.OD S0.00 0.00% $31 .2◄0.00 SO.DO 

$0.00 SO.OD 0.00% $1,430.00 SO.DO 

M-2VJOS PAY APP #10 03-31-22 



CONTINUATION SHEET 
AIA Document G702, AP PUCA TION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. SHORELINE FOUNDATION, INC. 
In tabulations below, amounts are stated to the nearest dollar. DISTRICT COMMUNliY DEVELOPMENT 
Use Column I on contracts where variable retainaqe for fine items mav aoolv. 

A B C D I 

A/A DOCUMENT G703 

E F 

PAYMENT APPLICATION: 10 (Ten) 
PERIOD THROUGH: 3131/2022 

PROJECT NAME: CRA PROJECT PH 2 SEAWALL 

0 <-PROJECT NO. SA Job# M-21-905 
G H I 

ITEM OESCRJPTION OF WORK UNIT OlY QTYTI-US UNrTPRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

I 

NO. PERIOD VALUE 

In-Pe 3 WAU.. and CAP CONSTRUCTION 

27• BULXHEAO SHEET PILING CONSTRUCTION LS 1 0.00 S 268.696.75 S258,896.75 

27b Bl.lUO-tEAD SHEET PILING MATERlAl. LS 1 0.00 S 677,014.33 ssn.014.33 

'Zlc lauLKHEAD SHEET PILING MATERIAL TAX LS 1 0.00 S 40,620.86 S<0.620.86 

28 !CONCRETE CAP LS , 0.00 S 89,120.00 $89,120.00 

2S OUTFALL CONSTRUCTION LS , 0.00 S 34.243.00 S34.2~.oo 
30 EARTIMIORK LS 1 0.00 S 4,072.00 $4,072.00 

TYPE -4 WAU. and CAP CONSTRUCTION 

31a lsl.JL.KHEAO SHEET PILING coNsmucnoN LS 1 0,00 S 2'34,945.-43 $234,945.43 

31b BUl..KHEAO SHEET PILING MATERIAL LS 1 0.00 S 731,183.56 $731.183.56 

31c i auU<HEAO SHEET PILING MATERIAL TAX LS 1 0.00 S 43,871.01 543,871.01 

32 CONCRETEC/4P LS , 0.00 S 85,000.00 SBS.D00.00 

33 OVTFALL CONSTRUCTION LS 1 0.00 $ 19.22.0.50 S19,220.50 

3" EARTHWORK LS 1 0.00 S 4,048.00 $4,048.00 

ALTERNATE No.1 -RIPRAPin TYPE 1E::and lYPESWAU.. 

35 ARMOR STONE AREA VEGETATION LS 1 0.00 S 6,500.00 $6,500.00 

36 ARMOR STONE AREA TN 16."0 0.00 S 125.00 $206,250.00 

37 ARMOR STONE AREA GEOTEXnL.E REPAIR SY 100 0.00 S 6.00 $600.00 

38 SPLASH APRON AREA ARMOR STONE TN 175 0,00 S 125.00 $21,875.00 

39 SPLASH APRON EARTHWORK LS 1 0,00 S 2,700.00 S2.700.00 

"° SPLASH APRON AREA BEDDING STONE TN 92 0.00 s 125.00 $11,500.00 

41 ,SPLASH APRON AREA GEOTEXTILE FABRIC SY 390 0.00 S 6 .00 S2,340.00 

42 iMULCH and SEEDING LS 1 0.00 S 2.010,00 $2,010.00 

ORIGINAL CONTRACT TOTAL $4,S&S,397.00 
CHANGEOROERS _ _ _______ __ - - -- - •--'- -- ----- -------coo, Change Order to1 - S10.00 Adjustment LS 1 0.00 -S10.00 ..S10.DO 

CO02 Chinge Order #02 SSP Cost Change LS 1 0.00 S149,862.10 S149,862.10 

CO03 Change Order#03 SSP Direct Purchase LS , 0.00 -S2.026.551.92 ..$2,026.551.92 

C004 Cl'lange Order #04 SSP Cost Change LS 1 0.00 $43,364.31 $43,364.31 

coos Change Order #OS SSP Cost Change LS 1 0.00 $2",91286 S29.912-86 

coos Change Ortfer 1:06 SSP Cost Change LS 1 0.00 $57,268.82 $57,268.82 

cooa Ch3nge Otrler #08 $SP Cost Change LS 1 0.00 S6,583.08 S6,583.0B 

CHANGE ORDERS TOTAL -$1 .739.570.7$ 

CONTRACT TOTAL $2,845,82625 

AlA DOCUMENT G703" APPLICATION AND CERTIFICATE FOR PAYMENT• MAY 1983 EDITION• AlA 1983 
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006 

20r2 

FROM PREVtOUS THISPERlOD PRESENTLY COMPLETED AND (GIC) FINISH RETAINAGE 
APPLICATIONS STORED{NOT STORED TO (CG) 

INOQRi;\ DATEID+E+I') 5% 

S268.896.75 so.co $0.00 S269.69G.75 100.00% $0.00 $13,444.84 

$677,014.33 SO.OD SO.DO SSTT,014.33 100.00% S0.00 S33.8S0.72 

S40.620.86 S0.00 SO.CO S40,620.86 100.00% so.co $2.031.04 

SO.00 SO.DO SO.DO SO.OD 0.00% $89,120.00 S0.00 

S0.00 S0.00 so.co $0.00 0.00% $34.243.00 S0.00 

$2.036.00 SO.DO $0.00 $2.036.00 50.00% S2.036.00 $101.80 

$234,945.43 S0,00 S0.00 $234,945.43 100.00% S0,00 $11,74727 

$731,183.56 so.co SO.OD $731,183.56 100.00% S0.00 $36.559.18 

$43,871.01 SO.DO $0.00 $43,871.01 100.00% $0.00 $2,193.S5 

SO.OD SO.DO SO.DO SO.DO 0.00% sas.000.00 $0.00 

SO.DO $0.00 S0.00 S0.00 0.00% $19,220.50 S0.00 

S2,024,00 SO.DO SO.OD S2.024.00 50.00% $2,024.00 $101.20 

$6,500.00 S0.00 S0.00 $6,500.00 100.00% SO.OD S32S.OO 

S206,2SO.DO SO.OD $0.00 S206,250.00 100.00% so.co $10,312.50 

S600.00 S0.00 so.co SG00.00 100.00% S0.00 S30.00 

S21.875.0D S0.00 SO.OD $21,875.00 100.00% S0.00 $1,093.75 

S2,700.00 S0.00 so.co S2.700.00 100.00% S0.00 $135.00 

$11,500.00 S0.00 SO.DO S11,SOO.OO 100.00% SO.DO $575.00 

52,340.00 S0.00 S0.00 $2,340.00 100.00% S0.00 $117.00 

SO.OD so.co SO.DO SO.DO 0.00% S2,010.00 SO.DO 

$4.109.762.09 $32.58721 S0.00 $4,142,349.30 90.34% $443,047.70 $207,117 • .(7 

---- ---- --·-··-- - ----- - ·------- - --------- -
-s,o.oo SO.OD S0.00 ..S10.00 100.00% S0.00 .so.so 

$149,852.10 so.co SO.DO S149,862.10 100.00% SO.OD S7.493.11 

...$2.,026.551.92 so.co SO.OD -$2.026,551.92 100.00% SO.DO -$101,327.60 

$43,364.31 SO.DO so.co $43,364.31 100.00% SO.DO $2.168.22 

$29,912.86 S0.00 S0.00 $29,912.86 100.00% S0.00 $1,495.64 

SO.DO $57,268.82 $0,00 $57,268.82 100.00% SO.OD $2,863.44 

SO.DO SG,583.08 so.co $6,583.08 100.00% S0.00 S329.15 

-$1 .803.422.65 $63,851.90 so.co ..$1.739.570.75 100.00% $0.00 ..$36.978.54 

$2.306,3J9.4' $96,439.11 SO.DO $2,402,778.55 8'.43% $'43.°'7.70 $120.138.93 

G703-1S83 

4/11/2022 

----------------------------------------------------------------------- ----

M-21-905 PAY APP #10 03-31-22 
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The District CDD Pay Application Backup 
Schedule of Values and Work In Place 
Supplement to AJA Documents G732 

Job Namc: _____ _ .,aC,,.RA=""'=led=Phsc='-'2'-'S"'c"'awall=------ Oate: ___ ~Ma=rch= 31~·~==---
Comraaor. ______ ~Sho,cl=~"'°=F~•undo=~"°"=·~lnc.=------- Bming Period: __ _,03IC=1.afZ2=----03/3='-''fZ2=-

Purdl:z:.eOrdcrNo. ___________________ _ PayRcqucstNbr. ____ ..a.10,.rr..,_,,,=l ___ _ 
Projec:tAuthorizafion Number. ___________________ _ Project Authorization Date: _________ _ 

COD Summary ·-. -. . - ·---- . 
Plomod(Bldau-,;,s) Q•--IM'tlllod .Dollar Amoln: Eaned 

A a C I 0 E - I F G H I I J K - I /CxEJ /.IIFJ .._I- (H+IJ"E -No. P2vrtom~- °"' Unl °"'"""' Conom Toal ""°""' hmlled "TM Pafod Tota!ToO. -IGENERALCONomoNS I I I I I I 
1 

0.00 ... I 
I 

i s 1 BUILD~ RISK INSURANCE 0 LS $0.QO $ 0.00% 0.00% I s - s 
2 !PAYMENT/?ERFORMANCE BONO 0 LS so.aol s I 0.00% 0.00% 0.00% I s I s - I s 

I 

~ :~l s I I s I s 3 GENERAL CONDmONS 0 LS 0.00--' 0.00% 0.00% s -
4 CREW/EQUIPMENT MOBILIZATION 0 

I 
LS so.col s 0.00% O.D0% 

I 
0.00% s - I s s 

5 SETUP SITE Oi=FICE TRAILER & STAGING AREA D LS so.col s 0.00% 0.00% 0.00% s I s - s 
I 

I so.co l s I i s 6 ESTABLISH MANATEE WATCH PROGRAM 0 LS 0.00% 0.00% 0.00% s - - s 
7lsuRVEY1NG SERVICES D LS I $0.00 s I 0.00% 0.00% I 0.00% s - l s - I s 

alcEANUP I 0 LS SO.DO $ 0.00% o.~ 0.00% 1 s s - $ 

9 /CLOSEOUT 

,-
I . 0 I LS SO.OD ! S 0.00% 0.00% 0.0 .... I. - s 

I I 
0.00% I s 10 !TEMPORARY CHAJN LINK FENCE D LS SO.CO , S 0.00% 0.00% S - - s 

lcEMounoN I I I I 

11 IOEMO CHAJN LINK FENCE so.oo l s I I 
I s I 

D LS 0.00% 0.00% 0.00% I S - $ 

12 le EMO EXISTING WALL and CAP 0 LS $0.00 S 0.00% 
I 

0.QQ]L..JL.00% s i $ - s 

13
1
oEMo SEAWALL-8ULKHEAO SUBSURFACE 0 I LS so.co' s 0.00% o.o~ 0.00% s I s - s 

,,loEMo OUTER FWME WALL 0 LS so.co l s 0.00% 0.00% 0.00% s i s - s 

lsmswoRK I I I I 

,s lFILL .and COMPACTION BETWEEN FLUME WAU.S 0 LS $0.00 S 0.00% O,Q~°" s I s - I s 
16!EROSION and ENVIROMENTA1. CONTROLS 

I 
0:00% I 0.00% I s 0 LS S0.00 S 0.00% s - s 

,1h uRBIDITY BARRIER 
I 

D ' LS $0.00 S - 0.00% 0.00% 0.00% s s - s 
I I I I s I s 18 ITURBIO!TY MAINTENANCE 0 LS SO.OD S 0.00% 0.00% 0.00% s - -
ITYPE 1W WALL and CAP coNsTRUCTioN I 

I 

I I I I I I I 
I 

I I I s 19a 'BULKHEAD SHEET PILING CONSTRUCTION 0 LS SO.OD S - 0.00% 0.00% 0.00% s - s 

~ I BUI..KHEAO SHEET PILING MATERIAL D LS SO.OD S 0.00% 0.00% ~O:_()% . s I s - s 
I ' so.col s l s 19c BUI..KHEAOSHEETPILING MATERIAL TAX 0 LS 0.00% 0.00% 0.00% s - s 
I 20 ' R1P-RAP REMOVE and RESTORE D LS so.ooi s 0.00% 0.00% 0.00% I s - I s s 

21 ICONCRETE CAP I 0 LS S0.00 S - 0.00% 0.00% 0.00% Is - I s s 
j 

I s 22 10UTFAU. CONSTRUCTION 0 I LS $0.00 s 0.00% 0.00% - 0.00% s s 

23IEARTHWoRK I 
D LS SO.DO $ . 0.00% 0.00% 0.00% s - s - s 

ITYPE~ WALL and C/lJ' CONSTRUCTION ' I I 
2 ... BULKHEAD SHEET PILING CONSTRUCTION 0 LS so.co l < - I 0.00% 0.00% 0.00% I . - s s 

24b BULKHEAD SHEET PILING MATERIAL 0 1 LS I so.co l s 0.00% 0.00% 0.00% I s s s 

24c BULKHEAD SHEET PILING MATERIAL TAX 0 i LS so.ool s 0.00% 0.00% 0.00% s s . I s 

25 CONCRETE CAP 0 I LS SO.DO I S - 0.00% 0.00% 0.00% I s s - s 

I 26!EARTHWORK 0 I LS SO.ODI S 0.00%, 0.00% 
I 

0.00% I s s s 

Projed 

L M -
PueThio S Bance To Complda 

P<riod COD 

Is 
I s 
I 
I s -
I 
I S 

- Is 

l_s 

s 

s 
I 
I s 

s -

- I s - I 

- $ -
- s 

- s 

s 

I s -
- s -

s 

I 

I s 

- s -
I s 
I 
s -
s -
s -
s -

- I s 

s 

I s 

- I s -

- s -
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The District COD Pay Application Backup 
Schedule of Values and Work In Place 
Supplement to AIA Documents G732 

Job Name: ______ __,C"-RA=""'=lect=Phse=c:2,_,Se=owall=------

Contr.ic:tor: ______ --=Sho=re&n=•'-'F-"""""1i=::·:aa••"·""'"=c.-------

Project~":::.--------------------

Pl.--dlBld01.iarnN) 

C I D £ I F G 

Date: __ __,~M~ard,=-c=31~•=2022=--,,-,-.,.,
Biling Period: __ .... 03/0~1~/22~---03/3~~1/22= 

P~yRcqucst:Nbr: ____ ~10~(T~cn=) ___ _ 
Project.Authorization Date: __________ _ 

CDDSummarv 
.:Doll:.- Arnotn Earned 

J K 

Project 

" 
:: Pav!tem _ _,___ 0ty I Uni UtdtPrt:e I (JIFJ 

.,.Comp --1-lnl:taled The Period (I<•~ -TotalToOac 88cd 
OucTho 

Poriod 
$ Balance To Cornpl8V, 

COD 

llYPE 3 WAIJ. and CAP CONSlRUCTION I I I 
21a:BULKHEAOSHEETPIUNGCONSTRUCTION I o LS so.co! s 0.00% o..oa% D.00% s Is Is 

27b jBULKHEADSHEETPIUNGMATER1AL I o LS so.co l s 0.00% a.DO% 0.00% s I s • s 

21clBtJLKHEAD SHEET PIUNG MATERIAL TAX .o LS so.oo ! s 0.O0-ho I [1.00% a.DO% s I s 

1 zs lcoNCRETECAP o I LS so.00 1 s 0.00% I 0.00% I 0.00% I s • Is I: 
,-~2ll~"lo=l!TF=AU.=~co=NSTRU==c~11=o~N~----------+-=0 _ __ LS~ .... i ___ ~ so~-~0a,.,;:.s _______ -+-~a~.0=0%~-1-~0.0~0~%~~0,,.0=°""-+'s~-- - --+I ~s ____ .--t..,s~----- t', s~------1 

30lEARTHWoRK o LS so.co! s 0.00% 0.00% 0.00% s - s - s 

!TYPE .C. WALL :md CAP CONSTRUCTION 
I I D.DO% 0.00% I 

,,. leuLXHEAOSHEETPIUNG CONSlRUCTION o I LS so.co l s • 0.00% I D.QQ¾~-=- - ..,0,,.0=°""-r's~-----+i~s---~·-,l..,s'---- -+I •~-----·......, 
31b ,BUU<HEAD SHEET PILING MATERIAL o LS so.co l s - 0.00% o.oa-" D.ll0% 

1 

s - j s s - 1 s 

31c BULXHEAD SHEET PILING MATERIAi. TAX o LS so.oo l"'s'---- - -...:..--+-"'"·""00%=---t-=0,..0"'°""- ..... 0.000%,=-'l,_,s,...... __ ...:......;.I s,,_ _ _ -=.· -+-"s ___ ..,._,1,.,s'------'---,1 

32 CONCRETE CAP I 0 LS SD.DD I S 0.00% 0.00% 0.00% I $ • I S • I S ·_ I $$ · I 
_..,33~!0,.,,l!TF=AU.=.,,CONSTR==,,u,,,CTI=o,_,N __________ -+_ 0,,_ _ ___,LS,.._--+ ____ .s,0.,.0,,a:,..,.l s _____ _ ..c....+ -'0'-'.0"'0•,,:-_ .;...;DeeJ1D.~"~ ·~ 0=.0°"=~-'lf-'s,_ ___ ._+I s~---· -;.l=s------+-'~-----·--< 

,_..c,.'"-"IEAR=lHW=.,_o"'RK=----- ----- -----1-- 0=-~~LS=---+---......:cso,,.0,,0,.!=-s _______ +_:Doc.Dc:cD'.cc"'- +l-'D".00%= '--L-'D"'.00%=...:..•=-----+-=s _ ___ ·_____,,_,sc..... ___ ...:..s=--- - ---1 
ALTERNATE No.1 -RIPRAP in TYPE 1E~nd TYPE 5 WALL I I I 

• s ,-~JS=-e-!ARM==a=R=STO= NE= AAEA==VE=G=El'.="-=TI=o~N,_ _ _ _ _ ___ ~' - ~o _ _ _;LS~ .... \ ___ ~ so=.o=o~l=s--------+-~0=.0=0"~-+--0=.00% 0.00% s - s - s 
\ 36IARMORSTONEAAEA ! o LS so.001 s 0.00% 0.00% 0.00,.,_,_,s,_ ___ .'-~l=s---=-·--tl.,sc..... _ _ ..c·_ps, ______ .c..., 

r-~3=1,,_IARM==O~R=S=TO=N=E~AAEA==G=E=O=TEXTI=~LE=REP=AJ=R-----+ - =0-~; ~ LS~-+----"SD=.0=04l-~s-------+~D~.0=0•~:-.....,- 0~.0,.,,0,%,_; -' _;D=.0=0~%'-+l-"s ____ ...,lr,s'-----+I ·-----· ~ '=$ ______ . --+ 
38 ISPLASHAPRONAREAARMORSTONE o LS so.oo l s o.ooo;. \ 0.00% 0.00% I s Is s - s 

,_, ~,.=ls"'P_,,LAS= H-"""'= R,,o"'N"'EARTHW=="o=RK=----- - ----.-i _ ,,.0 __ -'LS""---+----"so"'.0"'041.,,s ____ _ _ ..c....+ -'D"'.o"'°"-"---+- o,,.00""""'-·-""0.00% I s,._ _ __ ·'-+l "'s ___ .c......;..,Sc..... __ ...:..+ S'------·~ . 

~--'"'"'-"s,,_P_,,LAS=H-"""'"'-'-R"'O"'N'-"AAEA==BEO=o,,,1N"'G"'ST=O""N"'E ______ -+\ _,,.0_.,_-'LS""---+----"s0,,.0,.,0,;c1I s'--------'--!--0"'.0"'0'-'%'--'--"0.=00=""---'0,,.00%=+1 s,,_ _ _ ...:.._;_l ;,,cs ___ .c.....+'"s'----'-+ •~----...:..-1 
41 lsPLASHM'RONAAEAGEOTEXTILEFABRIC . o I LS so.00 \ s . 0.00% I D.00% 0.00% I s \ s s Is 

42!MULCH and SEEDING D LS so.00!_1 _______ ._ ...... _;D~.D=D~'l•.....,..,.1 ~0.00%= ~ '-"0.=00%= .cl~s,._ ___ -+I s~----s'-----+' s~-----·-

1 I I I I 1 

I I I r I 

I cl CHANGE ORDERS 

lcoo, Chancie Order#01-s10.00Adiustmcnt LS SD.DD i S 0.00% 0.00% 
1 

0.00% S . Is 

C002 1Chanttl'Order#02SSPC=tQQnne 0 LS .so.cal S - 0.00% 0.00% 0.00% l S - S 

coo3 lctwtae Order#03SSP DS'ectPurehase o ts I so.ool s 0.00% 0.00% D.00% s - I s l s s 

,_co=0-4~jCha=•=•~••~0=«1=er~004=SS=P-'e..t=..,Ch~an~,~•'•,_ _______ -+-_~o-+-l ~LS~-+---~so=.a=o.,l=s--------+-~o=.0=0"~-+- a~.0~0%~.~ 0 . .,00%,.,,__.,._,s'-----'--+ls,._ __ -=.-;-"-s ___ .c.....+'"S'-----..c....-, 

coos i Chanae.order#OSSSPCostChange. a I LS I so.col s 0.00% 0.00% I 0.00% ,l,..;s,._ ___ .'-+-"-s ___ .c......pSc..... __ ...c....-+'s~------1 

I 

I ! I I I 
I I I 

CODTatm;; 

!f ·Ii:,~ l:i:'W-· ):_z_.,:;~i~L ~-=-~, 

• 
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The CRA Pay Application Backup 
Schedule of Values and Work In Place 
Supplement to AIA Documents G732 

~~~':~ ~=-------~CRA~Sh~o~:.=i:=~~==-~~~:=.:-n~nc.=------- o.,~----~-=~3~1~,2~022=----
Billing Perioct ___ --=3/1=/2=022=. ___ _;313=1a::t2022= 

Pun:haseOrdcrNo. Purdl.Jse Order No. ___________________ _ Pay Rcque:.tNbr. _____ _,_1DccCT.a.en=) ____ _ 
Projec:tAuthorization Number.: Au1horiz::ation Number: ___________________ _ Proje:ctAuthoriz:ation.Date: ____________ _ 

A B -Na. Pw~mn---Of\ 

I GENERAL CONDmONS 

1 BUILDERS RISK INSURANCE 

2 !PAYMENTIPERFORMANCE BONO 

3 ,GENERALCONOmONS 

4 CREW/EQUlPMENT MOBIUZAi10N 

5 SETUP SrTE OFACE TRAJLER & STAGING AREA 

6 ESTABUSH MANATEE WATCH PROGRAM 

7 SURVEYlNG SERVICES 

8 CEANUP 

9 CLOSEOUT 

10l1EMPORARY CHA1N LINK FENCE 

loEMounoN 
l 

11 IOEMO CHAIN LINK FENCE 

12,0EMO EXlSTINGWALLand CAP 

13 \0EMO SEAWAU...SUU<HEAD SUBSURFACE 

14 ICEMO OLITER FLUME WALL 

;SITE WORK 

1s I FILL and coMPACTiaN BETWEEN FLUME WAL.LS 

151 EROSION and ENVTROMENTAL CONTROLS 

11!TURBIOITY BARRIER 

18 TURBIDITY MAINTENANCE 

I TYPE 1W WAUL and CAP CONSTRUCTION 

19alelJLKHEAO SHEET PILING coNS1RucnoN 

19b!BULKHEAO SHEET PILING MATERIAL 

19c: IBUL.KI-IEAO SHEET PILING MATERIAL TAX 

20 IRIP-RAP REMOVE and RESTORE 

21 I CONCRETE CAP 

22,0l/TFAU. CONSTRUCTION 

23 EARTHWORK 

ITYPe 2 WAUL and CAP coNSTRucnoN 

~ ~BULKHEAD SHEET PILING CONSTRUCTION 

2,4.b ,BULl<HEAO SHEET PILING MATERIAL 

24) BULKHEAO SHEET P ILING MATERIAL TAX 

25 l coNcRETE CAP 

26 EARTHWORK 

-

I 

-

-Clid-1 

" I 0 p 1 - 0 R 

I °"' Urit Urir"""' 
(CrE) (J/F) 

C<mxtT°"" 'J<Comp 

I I 

1 I LS $71 865.0D S 
I 

71 865.0D 100.00% 

' 
1 I LS $44838.00 S .. 838.00 I 100.00% 

1 LS S120 ODO.DO S 120000.00 96.00% 

CRA Sumrnarv 

~--
$ I T 

-1-lnatalod Th5.Pcnod 

I 
100.00% 0.00% $ 

100.00% 0.00% $ 

--86.00% 10.00% s 

u I 

71 865.00 1 s 

44 838.00 I $ 

115,2.00.00 ( S 

- 1 LS S:,,C.75'7.00 S 247«7.DD 100.00% 100.00% 0.00% s 

15 000.00 1 100.00% 

---=-f-- ~=== r ---= =='-,--'==e+== ~ -'==--+"-- -"'2•"-1,,547.oo , s 
1 LS S15 000.00 $ 

1 I LS $750.00 S 

.J - LS $85 000.00 s 
_1__ LS S30 000.00 s 

1 LS S15 000.00 S 

1 LS $18,304.00 $ 

-- I 
1 LS $10428."5 S 

1 LS S? 579.as! s 

! - LS $46125.05 s 
I 

1 LS $193,120.21 s 

1 LS I $157 486.SO S 

, LS $8 513.00 S -

100.00% 

1so.oo I ,00.00% 1,00.00% 

ssooo.oo I 96.00% 86.0 ... 

30 000.00 I 0.00% ! 0.00% 

15 000.00 0.00% 0.00% 

' 18.304.00 100_QQ% 100.00% 

I 

10 428.45 , 100.00% 1~~ 0_0% 

2579.85 100.00% 100.00% 

46125.05 100.00% _100.00% 

193.12021 I 96.00% 90.00% 

I 

157 486.SO 100.00% 100.00% 

0.0 ... s 
0.00% $ 

10.00% s 
0.00% s 
0.00% $ 

0.00% s 

0.00% s 
0.00% I~ 
0.00% I s 

6.00% s 

' 
0.00% $ 

15 000.00 , $ 

150.00 Is 
81 600,00 j S 

- I s 

- s 
1a.304.oo I s 

I 
10428.45 ! $ 

2579.85 S 

46,125.05 $ 

185,395.40 I S 

157 486.SO ! S 

Dolar'Anio.m:Eamed 
V I -.... 

71 865.00 S 

44 838.00 S 

103200.00 S 

2,47547.00 S 

w 

Ouo
Pwiod 

X 

S Balm To Coffl?lcto 
CRA 

' s 
12.000.oa Is 4 800.00 

- I s 

15000,00 _s~------,-s~----~~ 
1so.00 s Is 

73100.00 S 

18.304.00 S 

10 428.'5 $ 

2 579.85 S 

46125.05 S 

173,806.19 S 

157486.50 S 

s soo.oo I s 

I s 

- I s 

11.587.21 $ 

I 

3400.00 I 

30 DOD.DD I 

15 000.00 

7,724.81 

I 
I 1 LS $11 517.50 S 

-~ ~ ~ -+-- - ~ === ~---~•=s~,3=·•=•~!~100.00% 100.00--' 0.00% 1~_ ~ ,=s'=3=·•=•~s _ _ _ __ ~s=.s~,3=·•=•-+'s~---- ~ s~-------
----+- '--~ =--+- - -""-"= =i..,_ ___ ..,_11.,,s"'1""1.s"'0"-'--l -",0"'0".0,,,_0%« + -'-1=00.00% __ O!.Q].%_ S----1!,,,,_51cc7.,,.50,,__l "'-s _ ____ 1,._,1=.s·11,.,,.s,,,o'-1-'s''------'-~ s~------'--

L LS ss.ooo_oo s 5,000.00 96.00% 86..()0% 10.00-.4 S 4 ,800.00 S 4.300.oo s soo.oo s 200.00 

, - I LS $26.,631.98 s 26'2631 .98 100.00% , ....... 0.00% s ~631.98 s 262 631.98 1 $ - s 

.L LS $219 144-36 S 219144.36 ! 100.00% 100.00% 0,00% ~ 144..36 [ $ 21914-4.36 S - !s 
, LS $1 3 ??'l.66 S 13.223.ss l 1Qo.00% I ,00.00% 0.00% ~ -•• l s 13.223.66 S - Is 

I 
LS S1 608.00 s ; ,_ - 1 606.00 100.00% 1_00.00'% 0.00% s 1 608.DD I S 1 608.00 S - ' s 

1 ' LS $55 000.00 $ 55 000.00 95.00% 95.00% ~ s~ o.oo 1 s 527.50.00 $ Is 21s0.00 I 
1 LS $19 561 .00 $ 1s.s&1 .oo I 100.00% 100.00% 0.00% $ ,9 561 .00 Is 19 S61 .00 S - Is 
1 LS $2.473.00 $ 2 .,n.00 I 86.0 .. -' 86.00% 0.00% s 2.126.78 1 s : 

- s 2,126.78 S 346.22 I 
I - I 

1 LS 5112.503,17 S 112.503.1 7 1 0.00% 0.00% 0.00% I s I s - I s 112 503.17 1 

1 I LS S280 657.39 s 280 657.39 1 100.00% 100.00% 0.00% s 280 657.39 1 s 280 657.39 S Is 
1 LS S16 839."4 s 16 839.« 1 100.00% 100.00% 0.00% s 16 839.« Is ' s 16 839.44 S 

1 LS $312 40.00 $ 31 .240.00 0.00% I 0.00% - 0.00% s - s I s 31240,00 

1 LS $1 .-430,00 s 1.-430.00 I 0.00% 0.00% 0.00% $ - Is I s 1,430.00 



The CRA Pay Application Backup 
Schedule of Values and Work In Place 
Supplement to AJA Documents G732 

Job Name: J0bNmnc: ______ ,:C-'-'RA=Pro"'·"'1e<:t=Pl,s<,=-=2-=Seawo="'''-------
Contractar: Connctor. Shore&ne Foundation, Inc. 

Purchase Order No. Purchase OrdcrNo.------~======~------

0;,tc: ____ --"-="'3'-'1-'-'.=='------
Billing Period: ___ ....:311""/2D22==-----~3JJ=1"'/2022= 

PayRequestNbr: _____ ~10~(T~en=J ____ _ 
ProjectAuthorization Number. Authorization Number. ___________________ _ ProjeetAulhoriz:ationOatc: ____________ _ 

- - CRASummary .-: _,: ----
P2anned(Elid~) 

, __ 
- -.: ... · :.--_:; -~ Dala'--A 8 N I 0 p 0 " s I T - u .I V w X 

IIDm ow ·_1 CC• ~ (.UFJ "=I - (H+l)""E. I - Due- :18:adal::e To Comp6m 
No. PavltrmOe-....,......,_ UNl Unir:Prb -~ CanextTotal "Camp "Tl'is?criod TctalToOG, -· Penod CAA 

ITYPe 3 wAU.anc:1 CAP coNSTRuCTioN I I I I -
268 896.75 l s Is 27a ISUU<HEAD SHEET PILING CONSTRUCTION 1 LS $268 896.75 S 268.896.75 100.00% 100.00% 0.00% s 268 896.75 s -

27b lBUU<HEAO SHEET PILING MATERIAL 
I ' __ J LS $677 014.33 $ 67701-1..33 100.00% 100.00% O.DO% s 6TT014.33 s a77014.33 s s -

I 
I "'° 620.86 I , 00.00% ,0 620.86 1 s ~ B1.Jl.KHEAD SHEET PIUNG MA'TERIAl. TAX .1- LS S40 620.86 S 100.00% 0.00% s 40 620.86 s s -

28 1CONCRETECAP 
I 

I s 1 _ - LS S89120.OO S 89120.00 0.00% 0.00% 0.00% s - , S - s - 8.9 120.00 

r-; OUTFALL CONSTRUCTION ' 1 LS S34 ?43.00 S :i, ,43_00 I 0.00% ·0 .00% 0.00% s - s - s - s 34,243.00 
I ' • .012.00 I Is I s 30 ! EARTHWORK 1 LS s,,c._on.oo s 50.00% S0.00% 0.00% 2,036.00 : $ 2.036.00 $ 2.036.DO 

lTYPe •WALL.,,. CAP coNSTRuCTioN i I I ' I $0.00 I 

31 a 1BULKHEAO SHEETPIUNG CONSTRUCTION 1 LS $234~ ... 43 s 234945."'3 100.00% 1_0C!,Q_~ ~~~945.43 ! S 234 <U.S.43 s - Is 
t 31b lBUU<HEAO SHEETPIUNG MATER!AL 1 LS I $73118356 S 731 183.56 I 100.00% 731183.56 s - ,s -100.00% 0.00% S 731 153.56 $ 

31 c 1BUUO"'IEADSHEETPIUNG MATERlAL TAX 1 LS $43 871 .01 S 43 871.01 
1 

100.00% 100..009.li~ I• 43 871 .01 l S 43871.01 s - I S ' 
32 \coNCRETE CAP - 1. I - LS sas 000.00 s es 000.00 0.00-..4 0.00% 0.00% $ Is - s Is as 000.00 I 
331 OUTFAlJ. CONSTRUCTION S19"7?n.50 S 19-"0.50 I I __ 1._ _ LS 0 .00% 0.00% 0.00% s $ - s s 19~ 

I 
34 !EARTHWORK ,· LS $4,048.00 $ 4 ,048.00 50.00% 50.00% _ ,0.00% I s 2.024.00 $ 2.024.00 s - I S 2,024.00 

IALTERNATENo. 1 -RIPRAPmTYPE 1E-TYPESWALL I I I 

I lS !ARMOR. STONE AREA VEGETATION 

·-
1 - LS S6 500.00 S 6500.00 , 00.00% I 100.00% 0.DO% s 6500.00 I ~ 6 soo.oo Is - s 

36 1ARMORSTONEAREA 
I 

206~0.00 j $ I s _ -L,_ LS ~.DO$ 206,250.00 100.00-.4 100.00"'-' 0.00% s 206.250.00 ~ 
I 

' 600.00 1 100.00% soo.oa l s 600.00 1 $ Is 37 , ARMOR STONE AREA GEOTEXTlLE REPAlR 1 LS $600.00 S 100.00% 0.00% s 

I 38 ISPLASH APRON AREA ARMOR STONE 

I 
I 

21 S7S.00 : S I 
1 LS $21 ,875.00 S 21 875.00 100.00% 100.00% 0.00% s 2 1,875.QQ I $ s 

~ -$Pl.ASH APRON EARTHWORK _ 1;._ LS S2700.00 S 2 700.00 100.00% 100.00% O.DO% ~-----b100.00 I s 2100.00 Is $ 

•0 I SPLASH APRON AREA eeootNG STONE s 11.so0.00 Is ,, soo.oo Is I 
I 1 LS $..!1,500.00 s 11 500.00 100.00% 100.00% 0.00% I S 

I 41 j SPLASH APRON AREA GEOTEXTILE FABRIC I I 
2.340_00 I s b3'0.oo Is 1. l LS .,...,,_oo s 2.340.00 100.00% 100.00% 0.D0% s -

I 
' - Is '21MULCH and SEEDING { I LS $2 010.00 s 2 010.00 0.00% 0 .00% 0.00% s - $ s 2 010,00 -1__! - 1 I I 

I I I I ! I 
0 \CHANGE ORDERS , I - --

C001 Ch.anae Order#01 • S10.00 Adiustment 1 I LS ..S10.00 S ltO.OO\ l 100.00% 100.00% o.o~ s '10.00\ 1 $ /10.00) $ Is 
C002. IChanaeOrdcr=>2SSP CostChanae S149 862.10 S 1-49 862.10 I 100.00% 1 .. s 862.10 Is ' 1 LS 100.00% 0.00% s 149862..10 s s -
C003 Chance Order #03 SSP Direct Purchase _.J LS -$2026551.92 S 12.026 551.92\ 100.00% '100.00% 0.00% s 12.0265S1.92\ i S 00265510"H. $ Is -
CO04 I Change Order #04. SSP Cost Change - '-- ·- LS $43 364.31 S 43 364.31 ! 100,00% -~ - 0.00~ $ 43 364.31 Is 43 364.31 s - Is -
I coos IChM!oe 0rde' #05 SSP Cost Change _J I LS $29912.aG $ 29-912.86 ) 100.00% 1_00.00% 0.00% s 29 912.86 1 s 29 912.86 s - ls -

I I I --
I. I i I I 
I 

I 

I 

I 
I 

_ _ -LI __ ....;;CRA='.;.;•;.;;i.h.= ___ ..:;s ___ .;;:2.:;.;n'-'1.1"1'-'4.35=-~0;.;;.D0%=-...;l2.90%==--'l-4.43="'""'--....;;• __ .;;:2.338.=:.:;•2<.=ss'-s'----....;;:uoc="'==·""--""•-----l2.Sl1= .... .21 ........ s ____ "3,047 ___ .10__.( 

https://CRA=".:.:�:.:"""=----=---...:Z..:.:'":.:'::c.07:.::�::.lS=-....;0:.:.00%='--'12.90%==-.,;I-Ul=ca%:.:........:�'---=2.338.=:::;�26.=SS=--�=-------=2.l0<=;:;;==-";;:_:::.�--....;;;==:..:.21
https://1.o,,,o,,,.00
https://29_912.86
https://s:z9912.as
https://00.,,.,=----'0.00
https://Or,,,d,.er
https://149862.10
https://1-49&62.10
https://S2.340.oo
https://�-�--~LS'--~--__,s11200.oo
https://2.700.00
https://100.o=�"~-=0-,oo~="~~s'-----''~-100.00
https://S2100.oo
https://100.00%.=---'0"'.0"'0"%'--�l--"-$--_,2~1,875.00
https://21875.00
https://2.024.00
https://2,024.00
https://2.024.00
https://19,22.0.so
https://85000.00
https://sas000.oo
https://731183.56
https://n11a3.56
https://2.036.00
https://2,036.00
https://2,036.00
https://4,072.00
https://S-4.072.00
https://34243.00
https://268.s9s.1s


The District COD & CRA Pay Application Backup 
Schedule of Values and Work In Place 
Supplement to AIA Documents G732 

Job Name: JobName; ______ _,cccRA=P'-'"'l"'·cct=P'-'hsc=2:cSuw,l==''------- 0-rtc: ____ ""-="-·"''"-·===----
Conlnletor: Contt;taor: _______ ~-=~~"~-~=Fou=•-=·='~nc.~------- Billing Pcriod: ___ _,3'1=/21122='-----'313=1"'/21122=-

Proj~~o:u::; ~~U::;--------------------- PayRcqucst Nbr. _____ ~,0~n:~""=! -----
ProjcdAIAhorization Date: ___________ _ 

Total To Date 
P1amed tBld Quantities\ OtorMVlnstallcd Oolar~&mod 

A s Y I z AA I AS AC AD I AE AF I AG I AH AJ 

= Pwttemn---...... Ctr I Urit Uril:Pri:e I· (JIF) 
% Comp 

..._ 
lnmlled -ThsPcriod 

(H+f)~ 
Tot:dTooatc 

._ 
Bikd 

0ucn,i, 
Period 

$Bal3nceToComplme 
TOTAL PROJECT 

I GENERAL coNOmoNS I \ / I 
1 leu1LDERS RISK INSURANCE 1 

1 
LS S11 BGS.ool s 11 BSS.oo 100.00% 100.00% ! 0.00% s 11 ess.oo s 11 sss.oo s - I s 

1--~2'<'IP~"~™=ENT= 1P_,ER= F,,o,,RMAN= _,_,CE=B,,,o"'ND"'------- ---+---'-'-- -LS=--f-----'S4-4=ec83,,s,,.0,,_ol-'I s, ____ _:c«,,838=,.,,,00'--:- --'1"'0""0.0,,,0'-'%'-----'l----'1"'0"'0.oo="'-l'--_,o"'.o"'o"-"'---'-"-s- - -=«=838= ·0"'-o+"s, _ _ «~,838= .=••'-+'I s~-----+-s~-----, 
3 GENERALCONDmoNS I 1 I ts S120 000.oo l s 120 000.00 ss.00% 1 86.D0'.4 l 10.00% ] s 11s200.00 Is ,ro ?oo.oo Is 12 000.00 Is -4 800.00 

4 1CREVV/EQUIPMENTMOBIUZAT10N -1 LS $247.547.00 1 s 2-47.547.00 100.00% 1 100.00% I 0.00% I$ 247547.00 i $ 247-5'7.00 Is Is 
SSETUPSITEOFFICETRAlLER&STAGJNGAREA 1 l LS s15000.oo l s 15000.00 100.00% I 100.00% I 0.00% Is 15000.oa l s 15000.00 s . Is 

t-~6f'IEST=AB=us~~H~MANA=~ TEE=~w~"-.,_:r~c~H.,_P~R~OG=RAM=----- -f--'-' -~l ~LS=--+--~,;,~so=.o"'o·I<' s,,__ ____ ~1~s~0-~oo'+--'1"'0"'0.~00~%,_.,
1
_,"'o~o.00%=,_l-'\ _,o~.o"'o~"'--+-1 "-s ___ .,_1s,,,o~.o"'o-+l-"s __ _c1s,,,0~.0"'0+'s _ ___ ~--;\~s'-----~---1 

1 lsuRVEV1NG SERVICES 1 LS SB5 000.oo l s as 000.00 96.00"/4 
1 ss.oo-J. l 10.00% I s s1 GDo.oo J s n 100.00 s 8..500.00 $ 3 400.00 

,-~sc'lc-EAN~ ~u~P _______________ _,__ ~1 --~LS~ -;-1-~~, ooo.oo l s 30 000.00 0.00% 0.00% 0.00% [ s \ s 
glctose OUT , i ts s,s ooo.oo l s 1s 000.00 0.00% 0.00% 

1 
0.00% ! s I s 

- •~-- - --,..s~-~30~0~•=0-=oo°-< 
. I s s ,5 000.00 

10!TEMPORARYCHAJNUNKFENCE 1 ! LS s1e,30-4.oo l s 18,304.00 I 100.00% 1 100.00% 1 0.00% s 1e.JOt.oo I s 18.JO.C..OO S 

! DEMOLmON : I i I 
,..1 ~ 1.,_1i-'.O~EM=o~c~HA1=N~U~N~K~•~ENC=E~--------- - 1--'-'- -'-i ----'LS=--+--'s~1~0 "'42.,_,s"'.4"-S!c's,_ _ _ _ _._,100 -1,,_~ .....1!.QJ>O% 100.00% o.oo-Ai Is 10Q.8.-15 II s 1042s~,,s+ ,s'-----~-__,f-'s~ - ---'---1 

>-~1o,;2c,10,,EM= OceEX1STI==NeeGc,W,,AU.,.,,,_,,an,_.,dc,CA.P=-------- - ~ -'-'----'LS""--4----"sz~,;,"'9"'_ss,,_l'-'s'---- --''""-'-=9.,,_s,,_,s'-l---'1-"00es.oe,0ce%'-' ----'1"'ooes.Oe,o,_,,%,.__l'--_,,o~.,o,,_0%"'---'-s ___ 2,S1!1=-~ss,_s,__~2~,1=9.ss= +-s,_ ____ -_+=s ___ _ _ ---; 
1 

13loEMosEAwAu.,.aUU<HEAOsuasuRFACE , 
1 

LS S46125.os l s 4612S.0s 100.00% 100.00% I 0.00% ls '612S.os l s "'6125.os Is s 
14loEMo OUTER FLUME WALL 1 I LS s193,12021 \ s 193,12021 96.00% 90.00% I 6.00% s 1ss,395.-10 I s 173,808.19 I s 11,587.21 I s 7,724.81 

lsm:woRK I I i I I I I 
~ 1Au.and COMPACTION BETWEEN FLUME WALLS , 1 LS s1S1 4"56.So I s 157,486.So l-''"'00"'.0"'0'-'%'-

1
----'1"'00"'.0"'0""'-l-'--'o"'.o"'o",,_-+l "-s __ 1"'57= 4S.,6:,,.Sce0.,.l.,.s __ 1"'s"-1"'4S"'6"'.s"'o+ ~s- ----'----+1..,,s'---- --'-----, 

~ ,EROSIONandENVlROMENTALCONTROLS 1 LS $8.513.00 / s 8513.00 100.oo•Ai 100.00% I 0.00% ! s 8513.00 J s 8513.00 s IS 
11!TlJRBIDITYBARRIER 1 i LS s11 s11.so k ·-----1~1~s~,1~.s~o+~1~•0~.o'-'0=%c_,.~'~oo~.o,,,0%=--ci_ ~o~.o~o"~ - \r s ___ ~ 1~1.s~1~1~.s~0-;-I "'s-~1~,.s~1~1~.so~ , "'s _ ____ -+l~s _____ 7 
18 \iURBtOITYMAJNTENANCE 1 ! LS I ss.000.00 , s s.000.00 96.oo'¾ ss.00% ) 10.00% s •.ao0.oo Is •,300.00 \ s 500.00 s 200.00 

1
"1YPE1WWAU.ondCAPCONSTRUCT10N I I I I I I 

19a lsuLKHEAD SHEET PILING CONSTRUCTION 1 
1 

LS I S262.631.98i s 262631.98 100.00% I 100.00% 0.00% s 262631.98 j s 262631.98 s 

19b,BUU<HEAOSHEETPIUNGMATERtA1.. 1 t LS l S:2191-44.36 1 s 219144.36 100.00% 100.00% 0.00% s 21914-4.36 s 219144.36 Is 
- I s 

I s 

19c; euLKHEAOsH~PIUNGMATERIALTAX 1 ! ts s13 -,,-:t_GG l s 13~.66 100.00% 100.00% 0.00".4 s 13 223.66 s 13..,.,.,,_66 s s 

.-~2~o+'IR1~P~-AAP=~REM= =o'-'VE=an,,,d~RES= ~TO""R""E~- --- ----t--'-1--i-! ----'LS=--t---"s~1 ~608=.o"'olr s'----~'~•"'os=_o,,,o+ ~'~oo~.o~o~"'--+l----'1~00~.0~0~"'~ r-~o=.o"'°"~ --+s~-- ~1~so~s=-•~•+"s __ ~1. sOB.oo ,1~ •~------ +-'s~-------, 

.__~21"-"lco=N'-'C~RETE= ~c=AP~- - - ----- - - - --+-~' --i ----'LS~-+-----'ss=s~o0'-'o'-'.0~0
1
~s~ ____ ss=0'-'0~•-0'-'0'-+--•'-'s=.0=0"~ ~l~ 9=s=.0=0"~ -+--'0=.0~0%~~I s~ _ _,s~2.2S= '"=·0=0~ •-~s=2.=o=.o=• ~ s _____ - -+~s __ ~2,~ 

22. loUTFALLCONSTRUCTION , I LS s19ss1 .oo l s 1s.ss1.oo 100.00% I 100.00% 0.00% s 19ss1.oo ls 1s.ss1.oo I s • s 
231EARTHWoRK 1 I LS SZ,473.oo l s 2.473.oo 86.00% I 86.00% 0.00% \ s 2.125.78 I s 2.125.78 1 s - S 346.22 

!"IYPe 2 WAl.l. and CAP coNSTRUCTION I I I I 
24.a fsuU<HEAOSHEETPIUNGcoNSTRucnoN 1 ! LS s112503_11I s 112503_11 0.00% 0.00% I 0.00% s Is s S 112503.17 

2-4b leuLKHEAD SHEET PILING MATERIAL 1 J ts S2S0 657.39 ,\'-' s,..._ _ _ _ -"2,,,s0,.,s,,,57,.,_"'39'-l---'1"'00,,,.o,,,o'-"%'---'l----',"'oo,e.00%=.__\;-._,o"'.0"'0•,,,._+.-cs - ~zs=•"'SS1"'-".3"'9-+l-"s-~2,,BD=657=.3"'9-'-'~~ - - -~--l-'s,_ ___ ~ --i 

24cleuU<HEAOSHEET PILING MATERIAL TAX 1 
1 

LS s16 839.«l s 16 839.« 100.00"/4 ! 100.00% I 0.00% I s 16,839.« I s 16 839.« I s 

zs lcoNCRETE CAP 1 I LS S31 240.00 I s 312•0.oo 0.00% 
1 

0.00% \ 0.00% \ s I s s 31 .2•0.00 

zs lEAR1l!WORK 1 I Ls s1 .43o.oo l s 1.430.00 0.00% I 0.00% i 0.00% I s - s - s 1.430.00 



r 

f 

I 
l 

Job Name: 

Col"ltr.lctor. 

The District CDD & CRA Pay Application Backup 
Schedule of Values and Work In Place 
Supplement to AIA Documents G732 

Job Namc: ______ _,C:cRA=P-""""'·oa=P'-'hse=Z:cS<2w>D=='------- oatc: ____ -"...,.,,.==31,,_.zo=zz=-----
Connd~ _______ Shon,==fme=l'cund>tio==~·~~~lnc.=------- s iung Period: ___ --=ll1==='-----'3/3=1"12DZZ=-

Pun:!\z.c~No. P~OrderNo. ____________________ _ P:iyRcqucstNbr. _____ ~1o~rr~en=l-----
Projcd:Authorization Number: Aulhoriz:rion Number. ____________________ _ Projec:tAu1horiz:::ation Date: ___________ _ 

Total To Date 
Pbmedl!lld0umi1ios) Q -· Don. Amc:u,t Earned 

A a y I z AA I AB AC AD I AE AF I AG I AH AJ 

hem I I CC•EJ fJ/F} ..._ I lnmDcd {H+l)"E I -... OueThi& SBatanceToComplete 
Mo. ~Item"-~ ""' Unit UnitPrioe c«=otT- %Comp - ~Period TatllToOall: .... ...... TOTAL PROJECT 

!TYPE 3 WALL 2nd CAP CONSTRUCTION I I I I I I 
I 

S268 896.751 s I zso 896.75 I s 268 896.75 I s Is 27a !BULKHEAD SHEET PILING CONS'TRUCTION 1 ts 268 896.75 100.00% 100.00% 0.00% s . 
27b l 8\Jl.KHEAO SHEET PILING MATERIAL l ' 

$677014.33! S I I S.__fil,014.33 I S Is 1 ts 6Tl 014.33 100.00% 100.00% 0.00% DT7014.33 S . . 
I I 

(0:620.86 1 $ 1-s I 27c BULKHEAD SHEET PlUNG MATERIAL TAX 1 ts $40 620.86 I s 40620.86 100.00% ' 100.00% 0.00% s (0 E;20.B6 I $ . . 

2alcoNcRETE CAf' 1 ts S891zo.oo l s 89120.00 0.00% 0.1)0% I 0 .00% Is Is Is . Is 89120.00 

29 OUTFALL CONSTRUCTION 1 ts $34243.aa I s 34243.00 0.00% I 0.00% I 0 .00% s Is ! s . Is 34243.00 

30 I EARTHWORK 1 i ts S4.an.aal s 4,072.00 50.00% I 50.00% I 0.00% s 2.036.oo Is 2,036.00 s . s 2,036.00 

TYPE, WAU...and CAP CONSTRUCTION I D I I I I 
rn-4,945,131 $ ' I 234~<_43 I s 234 945.43 1 s Is 31a,BUU<HEAO SHEET PILING CONSTRUCTION 1 ts 234,945.43 100.00•1', 100.00% 0.00% s 

31b \sul.KHEAO SHEET PILING MATERIAL I 1 I ts 

I 
ST.11183.561 s 731183.56 100.00% 100.00% I 0.00% I s 731.183.56 ls 731 183.56 ' S . s 

I I 
$43 a11 .01 I s 43 s11 .o, l I ! Is 43 a1, .01 ls 43 a11.0, Is 31 c BULKHEAD SHEET PD.ING MATERLAL TAX 1 ' ts 100.00% 100.00% 0.00% . s . 

32.ICONCRETE CAP 1 I ts sas 000.00 I s 85 000.00 0.00% I 0.00% I 0.00% s . Is . s . s aso00.00 

33 I OlJTFAll. CONSTRUCTION 
I 

S19 -,.,n.501 S I is 1 ts 19,22050 0.00% 0.00% 0.00% s $ s 19~.SO 

341EARTHWORK 1 ts S4.0<8.DD I s ,.048.00 I 50.00"h SD.OD% I 0.00% Is 2.02,.00 Is 2.02•.oo Is . s 2.024.00 

!ALTERNATE No. 1 • RIPRAP in TYPE 1E ~ TYPE 5 WALL I I I I I 

35 ARMOR STONE AREA VEGETATION 1 ! LS I S~5DD.001 s 6 2 00.00 100.00% ' 100.00% I 0.00% Is 6 so0.00 Is 6500.00 s . s 
36. ARMOR STONE AA.EA 1 ts SZOS~0.00 S 206,250.00 100.00% l 100.00% I 0.00% Is 206750.DD IS 206250.00 s . s 
37 !ARMOR STONE AREA GEOTEXTIL.E REPAIR 

I 
I Is 600.00 Is I , ts seoo.001 $ 600.00 100.00% 100.00% I 0.00% soo.oo I s . s 

' 52, 875.oa l s I 21 875.00 Is 21 875.00 ! 5 ~ SPLASH APRON AREAARMOR STONE 1 I ts 21 875.00 100.00% 100.00% 0.00% s s 

39 SPLASH APRON EARTHWORK. 1 I ts $2 700.001 s b70o.oo 100.00% I 100.00% I 0.00% s 2100.00 l s 2700.00 s . s 
I 40 !SPLASH APRON AAE.A Be.DOING STONE I I Is I Is 1 ts $11.?.QD.D0 I s 11 s00.oo 100.00% 100.00% 0.00% 11 SOD.OD I S 11 500.00 S . 

41 lsPLASH APRON AREA GEOTEXTILE FABRIC 1 ts sz 340.00 1 s 2340.00 100.00% ' 100.00% I 0.00% I, 2.340.00 Is 2.340.00 ls s . 
42IMULCH and SEEDING 1 ts S2 010.oo l s 2.010.00 I 0.00% I 0.00% I 0.00% Is Is . s Is ~~ 

' I I ; 
I I i I 

I i I I I I 
0 CHANGE ORDERS I I I I I 

COOi Chanc:ic Ordet":01 -$10.0DAdiustmenl 1 I ts .s10.00 1 S 110.00\ 100.00% I 100.00% I 0.00•.4 Is 110.00,I s 110.00\ S s 

I I I I I s 149 862.10 I s cooz l ,-.i.~-c0rdet";;o2:SSP G=Cha!Jge 1 ts $149 862.10 S 149 862.10 100.00% 100.00% 0.00% 149 662..10 s s . 

CO0l 1,..'-~-- Order#03 SSP Direct Purdlase 1 LS -S2 026.551 .921 s 12.026 551.92) 100.00% 100.00% I 0.00% Is 12.026 5s1.92, Is 1'2.026 551.92\ S s . 

I $43 'U:.l...31 l s 
I I Is 43364.31 Is ~3 '.'Ua.31 Is COD4 Ctwiae Order #04 SSP G= Ch:a~c 1 LS '3364.31 100.00% 100.00% 0.00% s 

COOS IChanae Order1!05 SSP CMt Change 1 I LS $29.912.661 s 29 912.BS I 100.00% I 100.00% I 0.00% Is 29 912.86 1 $ 29 912.86 $ . Is 
I I I I I I I I I I 

I I I I I I I I I 
Grand Totals: s 2,111,974.35 I o.00% SUD% "3.0"'7.70) 

https://3.047.70


VIA Consulting Services, Inc. VIA 
WJt-i◄•lkC.ill§il$14i§i;i'il◄½-Wlkt◄ 

Engineering, Administration and Inspection Services 

The District- Community Development District (CDD)- Construction Inspector's Certificate for Payment 

This "Construction Inspector's Certificate for Payment" is supplementary to the certifications contained in the 
attached document. 

In accordance with the Contract Documents, based on on-site observations and the data comprising the attached 
application the Construction Inspector certifies to the Owner that to the best of the Construction Inspector's 
knowledge, information, and belief that the Work has progressed as indicated, the quality of the Work is in 
accordance with the Contract Documents, and the Contractor is entitled to payment to the AMOUNT 
CERTIFIED in the attached "AIA Document G702 -Application and Certificate for Payment." 

Application # 10 (TEN) 

Construction Inspector: 

Digitally signed by Peter J 
Peter J Sheridan Ill Sheridanlll 

By: __________ o_ate_: _20_22_.0_4 __ ,s_o1_:3_2:_23_-0_4_•00_· ___ _ Date: --------------
Peter J. Sheridan, III, PE 

10250 Normandy Blvd., Suite 304, Jacksonville, FL 32221 
www.via-cs.com 

www.via-cs.com


Kimley >>> Horn 

RiversEdge - Community Development District (COD) Engineer's - Certificate for Payment 

This "Engineer's Certificate for Payment" is in addition to the approved and executed information con
tained in "AIA Document G702 - 1992 - Application and Certificate for Payment". 

In accordance with the Contract Documents, based on on-site observations and the data comprising 
this application, the Engineer certifies to the Owner that to the best of the Engineer's knowledge, 
information and belief the Work has progressed as indicated, the quality of the work is in accordance 
with the Contract Documents, and the Contractor is Entitled to payment of the AMOUNT CERTIFIED 
in the executed "AIA Document G702 - 1992 - Application and Certificate for Payment". 

Application # 10 

Date: __ A....:__- ....,,2=--\...._·--=1.o= -Z.!e...ll:Z.-

kimley-horn.com 12740 Gran Bay Parkway West, Suite 2350, Jacksonville, Florida 32258 904.828.3900 

https://kimley-horn.com


STATEMENT OF THE CONTRACTOR 
FOR 

PARTIAL RELEASE 

The Contractor shall execute this affidavit and submit it with all releases. 

Bid No. RFP-2021-2-0-202 l/MM 
Project Name: CRA Project - Phase 2 Seawall and Retaining Wall Replacement 

According to the best of my knowledge and belief, I certify that SFI does not have any 
pending partial releases for payment application No. 10 for the Month of March, 2022 from any 
firms and corporations supplying labor, materials or supplies, with the exception of a payment 
hold for JL Tripp Builders until new wall-I w cap is repaired. All used directly or indirectly by 
the contractor or by any subcontractor in the prosecution of the work provided for in said 
Contract. 

Estimate No. 10 For period ending: 3/31/2022 

Date: 4/25/2022 ______ ____ Contractor: Shoreline Foundation, Inc. 

STATE OF FLORIDA 
COUNTY OF BROWARD 

Affix corporate seal if corporation 

Personally appeared before me this 2& day of A:pn.L 207l , _c ....... ~'-'--~~.,,_,_V.....:.:\ee..,.;\.___h ...... L.-'\L..:.vdo....==<..:....:=----- ----- --- known ( or made known) to me to be 
the ~ - f ~• D of 5\QOYe \\'.Y\-t Touoc\urtl~, we · 
(Owner) (Partner) (Corporate Officer - Title) 
Contractor(s) who subscribed and swore to the above in ru en · my re nc . 



CERTIFICATION OF THE CONTRACTOR 

The Contractor shall execute this affidavit and submit it with all releases. 

Bid No. RFP-2021-2-0-2021 /MM 
Project Name: CRA Project - Phase 2 Seawall and Retaining Wall Replacement 

According to the best of my knowledge and belief, I certify that all work has been 
performed and materials supplied in full accordance with the terms and conditions of the 
Contract. I further certify that all governmental approvals have been obtained and all payments in 
full have therefore been made by the contractor to all persons, firms and corporations supplying 
labor, materials or supplies, with the exception of a payment hold for JL Tripp Builders until new 
wall-1 w cap is repaired. All used directly or indirectly by the contractor or by any subcontractor 
in the prosecution of the work provided for in said Contract. 

Estimate No. 10 For period ending: 3/31/2022 

Date: 4/25/2022 Contractor: Shoreline Foundation, Inc. ----------

ST ATE OF FLORIDA 
COUNTY OF BROW ARD 

Affix corporate seal if corporation 

Personally appeared before me this 2¢ day of~.,........=--------20?1, 
0A1~ UI~ D, ve.:f:t? known or made known) to me to be 

-the _ __._._.._-"rC£--'-----'-".o----=-->....c....=......___ ____ _ or- ~- K)-Cvt,\\(\ e. Tu\J\ oclahoY) I "T.-n(' . 
(Owner) (Partner) (Corporate Officer - Title) 
Contractor(s) who subscribed and swore to the above ins · 

RY PUBLIC 
T Name: , lf,jS't()'J\ We\dr, 

y Commission Expires: 051031 z.. t 



THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 

3AXIII 



DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the “District”) hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the “Series 2020 Indenture”) each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

(A) Requisition Number: 2020-63 

(B) Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: J.B. Coxwell Contracting, 
Inc. 

Wire Payment Instructions: 
Name: J.B. Coxwell Contracting, Inc. 
Bank: SunTrust 
ACH Routing: 061000104 
Account: 1000170856966 

(D) Amount Payable: $81,470.41 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2020 Acquisition and Construction Account of the Acquisition and 
Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District,  

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and 

3. each disbursement set forth above was incurred in connection with the Cost of the 
Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

Error! Unknown document property name. 

https://81,470.41


The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is al the date of such cert ificate 
entitled to retain. 

Attached hereto arc originals or on fi le with the District arc copies of the invo ice(s) or 
applicable contracts from the vendor of the property acqu ired or services rendered, as we ll as 
applicable conveyance instruments (e.g. deed(s). bill(s) of sale, easement(s), etc.) with respect to 
which disbursement is hereby requested. 

DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT~l~t'Vlft LJ..<- rtJ(J... cooµA . 

I IL~ 

A'Uj £, 242.2 

CONSULTING ENGINEER'S APPROVAL FOR 
NON-COST OF ISSUANCE OR [NON-OPERATING COSTS REQUESTS ONLYJ 

The undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Project and is consistent with: (i) the applicable acquisition or construction contract; (ii) the 
plans and specifications for the portion of the project with respect to which such disbursement is 
being made; and, (iii) the repori of the Consulting Engineer, as such report shall have been 
amended or modifi ed on the da te hereof. The Consulting Engineer further certifies and agrees that 
for any acquisition (a) the po1iion of the Project that is the subject of such requisition is complete, 
and (b) the purchase price to be paid by the District for the portion of the Project to be acquired 
with this disbursement is no more than the lesser of (i) the fair market value of such improvements 
and (ii) the actual cost of construction of such improvements . 

\(,M - \\Q.,..., 

~~ 1· E. onsu tmg ngineer .. 1 '- '-• \\ • 
,,.,,. \ """"' :r. S.c.,Y\. 1114 

Date: MA.Y S:
1 

"l-02,2. 
I 

Error! Unknown do cument property aame. 



6741 Lloyd Road West 
Jacksonville, Florida 32254 

Office (904) 786-1120  Fax (904) 783-2970 

Automatic Payment (ACH) Authorization 

The following bank information applies to: 
J.B. Coxwell Contracting, Inc. 
6741 Lloyd Road West 
Jacksonville, FL 32254 

Bank Account Information: 
SunTrust 
Jacksonville, FL 
Routing/ABA# 061000104 
Bank Acct# 1000170856966 

Deposit Notification Information: 
The following individual to receive notification via email for payment details of all 
funds deposited to the above account: 
Nicole Dowling, Accounting Department 
nicoled@jbcoxwell.com 
904-786-1120 

CG C059919 * CU C053986 
An Equal Opportunity Employer 

18. COXWELL CONTRACTING 
!NCORPOkA.TED 

mailto:nicoled@jbcoxwell.com


CITY OF JACKSONVILLE, FLORIDA 
APPLICATION FOR PAYMENT NO. 2 (Two) 

PROJECT Phase 3 - CRA Project 

For Work accomplished through the date of 

A. Contract and Change Orders 

BID 
NO. N/A 

March 31, 2022 

1. Contract Amount ...... ... .. . ......... ... ............ .... ........ .. ..... .. 

CONTRACT 
NO. 

2. Executed Change Orders .......... .. ............... ................... + 

3. Total Contract (1) + (2) ..................... .... .. ... .. ... ...... ....... . 

B. Work Accomplished 

4. Work performed on Contract Amount ( 1 ) ...... ..... . .. .... ... ... .. . 
5. Work performed on Change Orders (2) ..... ........................ + 

6. Materials stored ...... ...... ......... ............... ...... ..... . ..... . ..... + 
7. Total Completed & Stored (4) + (5) + (6) .......... ... ...... .... .. .. 
8. Retalnage • 5% of Item (7), not to exceed 5% of Item (3) .... . 
9. Less Previous Payments Made (or) Invoiced .................... .. 

10. Payment Amount Due this Application (7) - (8) - (9) ... ... .. . .. . . 

N/A 

$ 3,829,422.09 
$ 

$ 3,829,422.09 

$ 102,449.92 
$ 

$ 102,449.92 
$ 5,122.50 
$ 59,443.90 
$ 37,883.52 

(*)-Retainage subject to conditions as set forth in Paragraph 20.39.5 of the General Conditions 

CONTRACTOR'S CERTIFICATION 

The undersigned CONTRACTOR certifies that: (1) all Items and amounts shown above are correct; (2) all Work 
performed and materials supplied fully comply with the terms and conditions of the contract Documents; (3) all previous 
progress payments received from CITY on account of Work done under the Contract referred to above have been applied 
to discharge in full all obligations of CONTRACTOR Incurred in connection with Work covered by prior Applications for 
Payment: (4) title to all materials and equipment Incorporated in said Work or otherwise listed in or covered by this 
Application for Payment will pass to CITY at time of payment free and clear of all liens, claims, security Interests and 
encumbrances: and (5) if applicable, the CONTRACTOR has complied with all provisions of Part 6 of the Purchasing 
Code including the payment of a pro-rata share to Minority Business Enterprises of all payments previously received by 
the CONTRACTOR. 

Dated: April 12, 2022 

Notari Public 

DATE APPROVALS 

13-1 

Construction Inspector 
Project Engineer 
P.E., Contract Section 

12/99 

https://37,883.52
https://59,443.90
https://5,122.50
https://102,449.92
https://102,449.92
https://3,829,422.09
https://3,829,422.09


APPLICATION AND CERTIFICATE FOR PAYMENT A/A DOCUMENT G702 

OWNER: THE DISTRICT COO (C/O WRATHELL, HUNT & ASSOCIATES, LLC) 

2300 GLADES ROAD, SUITE 410W 

APPLICATION NO: 2 (Two) Distribution to: 

FROM: 

BOCA RATON, FL 33431 
ATTN: BILL SCHILLING, KIMLEY-HORN & ASSOCIATES. INC. 
J. 8. COXWELL CONTRACTING, INC. 

6741 LLOYD ROAD 
JACKSONVILLE, FL 32254 

Period to: 21112022 

Period from: 3/3112022 

PROJECT NO: 2127 

CONTRACT DATE: 10/27/2021 
CONTRACT FOR: PHASE 3 - CRA PROJECT (PARKS, RIVERWALK, TRAIL, BOARDWALK, ANO ROADWAYS} 

CONTRACTOR'S APPLICATION FOR PAYMENT 

CHANGE ORDER SUMMARY 
Change Orders approved in ADDITIONS DEDUCTIONS 

previous months by Owner 
$0.00 $0.00 

Aooroved this Month 

Number Date Approved 

1 $0.00 $0.00 

2 $0.00 $0.00 

3 $0.00 $0.00 
4 $0.00 $0.00 

TOTALS $0,00 $0.00 
Net change by Change Orders $0.00 
The undersigned Contractor certifies that lo lhe best of lhe Contractors knowledge. infom,ation and belief the 

wonc covered Dy lhis Application of Payment has -n completed in accordance wilh lhe Contract Documents, 

lhal au amounts have -n paid by lhe Contractor for Work ror which previous Cenificates of Payment were 

is.sued and payments received \rom the Owner. and that current payment shown herein is now due. 

CONTRACTOR: "!r6· j 0JSWELL\<jX:l RACTING, INC. Tra ee Kai ig. Controller 

B : \ I \fl \1 ., ll_;J Date: 'l... 2-'2-

Application is made for Payment. as shown below, in connection with the Contract. 
Continuation Sheet, AIA Document G703, is attached. 

1. ORIGINAL CONTRACT SUM 

2. Net change by Change Orders 

3. CONTRACT SUM TO DATE 

4. TOTAL COMPLETED & STORED TO DATE 

5. RETAJNAGE 

a. 5% of Completed Work $5.122.50 

b. 0% of Stored Material so.co 
Total Retainage 

6. TOTAL EARNED LESS RETAINAGE 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

8. CURRENT PAYMENT DUE 

9. BALANCE TO FINISH, PLUS RETAINAGE 

State of: Florida County of: Duval 

l" '"' A-.-:\ , 20_1..l-Subscribed and sworn~ befo~ this ,_,,.ay of I r · 
Notary Public: ~~~ 
My Commission expires: t \ 2,«2,) "').. ~ 

OWNER 
CONTRACTOR 

ENGINEER 
ARCHITECT 

$3,829,422.091 

so.co 
$3,829,422.09 

$102,449.92 

$5,122.50 

$97,327.42 

$59,443.90 

$37,883.52 

$3. 732,094.67 

·- I 

&4,-.;.e-~ ~d~i~~CT'S CERTI FICATE FOR PAYMENT 
AMOUNT CERTIFIED S _ ___ ~S_3_7~,8_8_3._5_2 

In accordance with the Contract documents~ sed.on on-site observa~ons and the 

data comprising the above application. th~~~fies to the Owner that to the 

best of th~ -k~owledge, information and belief the Work has progressed as IFIED is payable only to the 

indicated. th~~ Work is in accordance with the Contract Documents. and Contractor named herein. Issuance, payment and acceptance of payment are without 

the contractor is entitled to payment of the AMOUNT CERTIFIED. prejudice to any rights of the Owner or Contractor under this Contract 

AIA DOCUMENT G702 • APPLICATION AND CERTIFICATE FOR PAYMENT • MAY 1983 EDITION' AIA 1983 
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W .. WASHINGTON, D.C. 20006 G702-1983 

https://3,732,094.67
https://S59,443.90
https://S97,327.42
https://S5,122.50
https://102,449.92
https://3,829,422.09
https://3,829,422.09


CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J.B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 2 (Two) 
PERIOD THROUGH: 3/3112022 

In tabulations below. amounts are stated to the nearest dollar. THE DISTRICT coo (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • CRA Project 
Use Column I on contracts where variable retainage for line items may apply. PROJECT NO.: 2127 

A B C 0 I E F G H I 
ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 
NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND [G/C) FINISH RETAJNAGE 

APPLICATIONS STOREO(NOT STORED TO (C-G) 
IN DORE) DATE (D+E•FI 5% 

PRUDENTIAL DRIVE 

---;-jGeneral Conditions -----2.._i Crew/Equipmenl MobilizaUon LS 1 0.00 s 343.465.37 $343,465.37 S13,765.95 53,407.32 SO.DO S17. 173.27 5.00% 5326,292.10 S858.66 

2 _I Payment/Performance Bond LS 1 0.00 s 5,740.79 55,740.79 SO.OD 55,740.79 SO.DO 55,740.79 100.00% SO.DO S287.04 

3 Surveying Services LS 1 0.00 s 36,223.68 S36,223.68 SO.OD SO.DO SO.DO SO.OD 0.00% S36,223.68 $0.00 

4 Maintenance o!Traff'te LS 1 0,00 s 41,637.73 $41,637.73 SO.DO SO.DO S0,00 SO.OD 000% $41,637.73 $0.00 

5 As-Buills LS 1 0,00 s 6,081.42 -- S8,081.42 $0.00 SO.OD SO.OD SO.OD 0.00% $8,081..42 SO.OD 

B. Soll Erosion Control --
6 Sill Fence LF 2500 0,00 $ 0.94 S2.350.00 SO.OD SO.OD SO.DO SO.OD 0.00% S2,350.00 SO.OD -
7 1n1eI ProIecuon EA 4 0,00 s 110.00 -- $440.00 S0,00 S0.00 S0.00 SO.OD 0.00% $440.00 SO.OD 

C. Earthwork -----. -
8 Curt, Oemoltion LF 866 0,00 s 12.23 $10,591.18 $0.00 SO.DO SO.OD SO.OD 0.00% $10,591.18 SO.OD 

9 -- Remo~al of Existing Pavement Sidewalk SY 3293 0.00 s 12.23 $40,273.39 S0.00 SO.DO SO.DO S0.00 0.00% $40,273.39 SO.DO 

10 Import Fm MaIena1 CY 238 0,00 s 16.23 53,862.74 SO.OD SO.OD SO.DO SO.DO 000% $3,862.74 SO.OD 

11 Grading And Oresslng LS 1 o.oo s 20,832.48 $20,832.48 $0,00 SO.OD S0.00 $0.00 0.00% S20.832.48 S0,00 

12 Slod<pning & Replacemenl of Soll Below Cap --
13 Oewalering --
0 . Roadway and Paving . 
14 6" Raised Header Curt, --
15 Cily Standard Curll LF 1805 0.00 s 22.68 $40,937.40 SO.OD SO.OD SO.OD S0.00 0.00% $40,937.40 so.co 
16 , Type RA Curb 

- 177Type B Curb 

18 18" Curt, and Gulter -
19 -- 18" Valley Gutter 

20 24" Valley Gutler --21 12· Stabalizer Subgrade SY 6039 0.00 s 10.04 560,631.56 $0,00 SO.OD SO.DO SO.DO 0.00% $60,631.56 SO.OD 

~ Sidewalk Grading SY 666 0.00 s 7.00 $4,662.00 SO.OD SO.OD SO.DO SO.OD 0.00% S4,662.DO SO.OD 

23 Landscape Grading SY 255 0.00 s 7.00 S1,785.00 SO.OD SO.DO SO.OD SO.OD 0.00% $1,785.00 SO.OD - - --
24 4· Roadway Base - -
25 6° Roadway Base SY 1444 0.00 s 12.98 $18,743.12 'SO.OD SO.OD S0,00 SO.OD 0.00% $18,743.12 SO.OD 

26 --a· Roadway Base SY 1901 0 .00 s 16.68 S31,708.68 SO.OD SO.OD sooo SO.OD 0.00% $31,70868 S0,00 

27 Sidewall< 104" !hick) Plain -
28 'Sidewalk (06° Thlck) Handicap 

_ 2L NJA Ramps SF 223 0,00 s 46.47 S10.362,81 $0,00 SO.OD sooo SO.DO 0.00% S10.362.81 SO.OD 

30 'Concrele Sidewalk SY 272 0.00 s 9029 -- $24,558,88 SO.OD SO.DO SO.DO SO.OD 0.00% $24,558.88 SO.OD 

31 ___, Prime SY 3345 0.00 $ 0.69 $2,308.05 SO.OD SO.OD SO.DO SO.OD 0.00% S2,308.05 SO.OD 

1 oflO 4/12/2022 Copy of RlversEdge Uplands_Contractors Appllc•tion tor P•yment (Cover G702 G703) 



CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J . B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 2 (Two) 

PERIOD THROUGH: 3/31/2022 
In tabulations below. amounts are stated to the nearest dollar. THE DISTRICT CDD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • CRA Project 

PROJECT NO.: 2127 Use Column I on contracts where variable retainacie for line items may apply. 
A 

rTEM 
NO. 

B 
DESCRIPTION OF WORK UNrT QTY QTY THIS 

PERIOD 
UNrT PRICE 

C 
SCHEDULED 

VALUE 

D I E 

WORK COMPLETED 
FROM PREVIOUS THIS PERIOD 
APPLICATIONS 

F G 
MATERIALS TOTAL % 
PRESENTLY COMPLETED AND (G/C) 

STORED (NOT STORED TO 

H 

BALANCE TO 
FINISH 
(C-G) 

RETAINAGE 

INOOREJ OATE(O•E•FI 5% - -~----- -----------~--1---;-----t------;-------+-------;-------+---~--t---~-~-1-----+-------+-_:..:.:...._--1 
32 Asphall 1.25" 

...E_JAspnau ,.so· 

34 Asphalt 2.00· 

35 Single Post Sign, F&t < 12SF 

36 Single Posl Sign, F&I Ground Mounl up lo 12SF 
---t 
~ Temporary Striping 

38 Thermo While Solid 6" 
--i 
39 Thenno White 2-4 Skip 6" 

~ Thermo WhtteAAW/ 

41 Thermo While Text 

42 Thenno While MOW (Bike) 

43 Thermo White Symbol ---, 
44 , Thermo While solid 12· 

45 Thermo White Skip 12" 

_ ~ Thermo White Skip 18" 

47 Thenno While Solid 24" 

48 Thenno White Skip 24" -~9 Thenno Yellow Chevron 18" 

50 Thenno Yellow Solid 4" -51 Thermo Yellow 2-4 Skip 4" 

_ 5~ -f Thermo Yellow Solid 6" 

53 Thermo Yellow Skip 6" 

54 Then-no Blue Solid 6" 

_ss_ Mulll-Use Path, White Triangle. Yield Line 

~ 18" Square Elephants Feet Symbol 

57 Green Crosswalk Stripe Solid 

~ j FI8lCible Delinealor 

59 RPM 

~~ 12· x 18" Yield Triangle 

61 18' X27" White Triangle Yield Line 

62. Por1<ing Lot Reslriping 

63 Sleeving (2-6". 3.2") SCH 40 PVC 
----, 
~ 6' High Ornamental Fence wl Two 30 II Gates 

65 6' High Chain Linked Fence w/ Two 26 It Gales -
66 Vehlcular Pavers • Concrele Slab Only 

~ Storm Drainage 

2of 10 

SY 1502 

SY 1444 

SY 399 

AS 29 

LS 1 

LF 1383 

LF 296 

EA 2 

EA 17 

LF 369 

LF 72 

LF 88 

LF 748 

LF 418 

EA 

EA 

EA 

1 

8 

3 

LS 1 

LF 240 

000 

0.00 

0.00 

S 10.36 

S 11.98 

S 15.32 

0.00 S 

0.00 S 

0,00 S 

0,00 S 

000 S 

0,00 S 

0.00 S 

0,00 S 

0.00 S 

0.00 S 

0.00 S 

0.00 S 

0.00 S 

0.00 S 

0.00 S 

0.00 S 

1,106.60 

3,471,60 

1.92 

1.75 

96.45 

170.20 

4.20 

7.83 

8.62 

1.58 

1.71 

158.85 

7.38 

14.75 

7,705.06 

122.94 

S15,560.72 

S17.299.12 

S6,112.68 

532,091,40 

$3,471,60 

$2,655.36 

$518,00 

$192.90 

$2,893.40 

51,549.80 

S563,76 

S758.56 

Sl ,181,84 

S714.78 

S158.85 

SS9.04 

$44.25 

$7,705.06 

$29,505,60 

4/12/2022 

so.oo 
S0.00 

SO.DO 

SO.OD 

S0.00 

SO.DO 

S0,00 

S0.00 

S0.00 

S0,00 

SO.DO 

S0.00 

S0.00 

S0.00 

S0.00 

$0.00 

S0,00 

S0.00 

S0.00 

S0.00 

SO.OD 

SO.OD 

S0.00 

S0,00 

S0.00 

SO.DO 

S0,00 

S0.00 

S0,00 

S0.00 

S0.00 

S0.00 

S0.00 

SO.OD 

SO.DO 

SO.OD 

SO.OD 

S0.00 S0.00 0.00% S15.560.72 $0.00 

S000 S0.00 0.00% S17.299.12 $0.00 

S0.00 S0.00 0.00% SS,112.68 S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0,00 

S0,00 

S0.00 

S0.00 

S0.00 

50.00 

50.00 

S0.00 

SO.DO 

S0.00 

SO.DO 

S0.00 0.00% 

S0.00 0.00% 

SO.DO 0.00% 

SO.OD 0.00% 

so.co 0.00% 

S0.00 0 00% 

S0.00 0.00% 

SO.DO 0.00% 

S0.00 0.00% 

S0.00 0.00% 

so.oo 0 .00% 

S0.00 0.00% 

SO.OD 0.00% 

S0.00 0.00% 

so.oo o.oo•,. 
S0.00 0,00% 

$32,091.40 

$3,471.60 

52.655.36 

$518.00 

$192,90 

S2,893.40 

51,549.80 

S563.76 

$758.56 

51.181.84 

S71~.78 

$158,85 

S59.04 

S44.25 

$7.705.06 

$29,505.60 

SO.DO 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

COpy or RiversEdge Uplands_Contractors Applicot1on for Payment (Cover G701 G703) 

https://529.505.60
https://29.505.60
https://S7.705.06
https://7,705.06
https://S1.181.84
https://1,181.84
https://S1.549.80
https://S1,549.80
https://S2,893.40
https://2.655.36
https://2,655.36
https://3,471.60
https://3,471.60
https://3,471.60
https://32,091.40
https://32.091.40
https://1,106.60
https://6,112.68
https://S6.112.66
https://17.299.12
https://S15.560.72


CONTINUATION SHEET 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

A/A DOCUMENT G703 
PAYMENT APPLICATION: 2 (Two) 

PERIOD THROUGH: 3/3112022 
In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - CRA Project 

PROJECTNO.: 2127 Use Column I on contracts where variable retainacie for line items may apply. 
A B 

ITEM 

NO. 

DESCRIPTION OF WORK 

67 15" HP Pipe 
---, 

6S 18'" HP Pipe 

--;-124" HP Pipe 

-~ Valley Gutter Type 'V" lnlel 

~ -T\IPe ·c• Inlet 

72 Standard Cutb Inlet --73 Stonn Stub Out 

- ~ T\IPe • J-l·A" Manhole 

,__ 75 Stocl<piling & Replacement of Soil Below Cap 

~ _ Oewatering 

2-i-4s• ADS s.10· Deep 

~ Irrigation 

~ Hards~pe 

H. Landscape 

L Sanitary Sewer 

OVERLAND 

-;-JGenerat Conditions 

_ 1 -I Crew/Equipment Mobilization 

_ 2_! Paymenl/Performance Bond 

L Surveying Services 

4 Maintenance or Trame 

5 As-BuUls 

B. Soll Erosion Conttol 

6 Sill Fence 

7 Inlet Prolection 

C. EarUiwork 

sjcurt> Oemoltion 

_!__, Removal of Existing Pavement Sidewalk 

10 Import FIU Material 

_1_1 _ Gradir\jj And Dressing 

12 Stod<plllng & Replacement or Soa Below Cap 

13 Oewatering 

0. Roadway and Paving 

14 16" Raised HeaderCutb ----', 
~ -City Standard Curb 

3 or10 

UNIT QTY QTY THIS UNIT PRICE 

LF 181 

EA 2 

EA 2 

CY 250 

LS 1 

LS 1 

LS 1 

LS 1 

LS 1 

LF 4500 

CY 1870 

LS 

PERICO 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

000 

0.00 

0 ,00 

0,00 

s 

s 

s 
s 
s 

s 
s 
s 

s 

s 

s 
s 

76.27 

6 ,133.70 

5,566.47 

119.48 

2,056.20 

343,465.37 

3.149.51 

36.223.6S 

8.081 ,42 

0.94 

16.23 

6.383.61 

C 

SCHEOULEO 

VALUE 

S13.804.87 

$12.267.40 

S11.132.9'1 

$29,870.00 

$2,056.20 

$343,465.37 

$3.149.51 

S36.223.68 

SS,081A2 

$4,230.00 

S30,350.10 

S6,383.61 

0 e 
WORK COMPLETED 

FROM PREVIOUS 

APPLICATIONS 

$0.00 

$0.00 

S0.00 

sooo 
S0.00 

$13.765.95 

so.co 
S0.00 

S0.00 

SO.DO 

S0.00 

S0.00 

THIS PERICO 

SO.CO 

so.oo 

S0,00 

$0.00 

S0.00 

$3.407,32 

$3,149.51 

so.co 

$0,00 

S0.00 

S0.00 

S0.00 

4/ll/2022 

F 

MATERIALS 

PRESENTLY 

STORED(NOT 
IN DORE) 

S0.00 

SO.DO 

S0.00 

S0.00 

S0.00 

SO.OD 

SO.OD 

S0.00 

S0.00 

S000 

sooo 
S0.00 

G 

TOTAL % 
COMPLETED AND (G/C) 

STORED TO 
DATE (D+E+F) 

S0.00 0.00% 

SO.DO 0.00% 

S0.00 0.00% 

S0.00 000% 

$0.00 000% 

S17,173.27 5.00% 

S3,1◄9.51 1D0.00% 

SO.DO 0.00% 

S0.00 0.00% 

S0.00 0.00% 

S0.00 0.00% 

SO.OD 0.00% 

H 

BALANCE TO 

FINISH 

(C-0) 

$13,804.87 

$12.267.40 

$11,132.9'1 

$29,870.00 

$2,056.20 

$326,292.10 

S0.00 

S36,223.6S 

SIJ.081.42 

$4.230.00 

$30.350.10 

S6.383.61 

I 

RETAINAGE 

5% 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S858.66 

S157.48 

S0.00 

S0.00 

S0.00 

S0.00 

SO.DO 

Copy of RlversEdge Uplands_Contractors Application for Payment (Cover G702 G703I 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 2 (Two) 
PERIOD THROUGH: 3/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT coo (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • CRA Project 
Use Column I on contracts where variable retainage for line items may apply. PROJECT NO.: 2127 

A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEOULED WORK COMPLETEO MATERIALS TOTAL '" BALANCE TO 
NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/C) FINISH RETAJNAGE 

APPLICATIONS STO~D(NOT STORED TO (C-G) 

IN DORE) DATE (O+E+FJ 5% 

~ Typo RA Curb 

_!2._,TypeBCurb 

18 18" Curb and Gutter 

~ 18" Valley Gutter 

2_, 24" Vaney Gutter 

~ 12· Slaba/izer Subgrade SY 924 0.00 s 6.19 $5,719.56 S0.00 S0.00 S0.00 S0.00 000'!1, SS.719.56 S0.00 

~ Sidewalk Grading 

~ Landscape Grading SY 920 0.00 s 7.00 S6,440,00 S0.00 S0.00 sooo S0.00 0 ,00% S6.440.00 S0.00 

24 4· Roadway Base SY 885 0.00 s 16.69 S14,770.65 S0.00 S0.00 SO.DO S0.00 0.00% S14.770.65 S0.00 

25 6" Roadway Base 

~ s· Roadway Base 

27 Sidewalk (04" thick) Plain 

2B ! sidewalk (06. Thick) Handicap 

29 ADA Ramps ----, 
30 Conaele Sidewalk --
31 Prime 

32 Asphah 1.25" 

33 Aspllall 1.50" 

~ Asphall 2.00" SY 885 0.00 s 15.32 $13,558.20 $0.00 S0.00 S0.00 S0.00 0 .00% $13.558.20 S0.00 

35 - - Single Post Sign. F&I < 12SF 

~ Single Post Sign. F&I Ground Mounl up lo 12SF 

37 Temporary Striping --3B Thermo While Solid 6" -
39 Thermo While 2-4 Skip 6" - -
40 --Thermo White lvmW 

41 
e--

Thenno White Text 

42 Thermo While />aow (Bike) 

- -43 Thermo White Symbol ---
44 Thenno White sofid 12· - - --
~ Thenno While Skip 12" 

46 The!1l1o Whtte Skip 18" --
47 The1TT10 While Solid 24" --
48 Thermo White Sl<ip 24" 

49 Thermo YeUow Chevron 18" 

50 Thermo Yellow Solid 4" -51 --Thermo Yellow 2-4 Skip 4" 

~ Thermo Yellow Sotid 6" --

• of 10 4/12/2022 Copy of RoversEdge Upland>_Contractors Appllcatlon for Payment (Cover G702 G703) 



CONTINUATION SHEET AJA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 

Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 2 (Two) 

PERIOD THROUGH: 3/3112022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT coo (C/0 WRATHELL, HUNT & ASSOCIATES, L L C) PROJECT NAME: Phase 3 • CRA Project 

Use Column I on contracts where variable retainaae for line items mav aDplv . PROJECT NO.: 2127 
A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (GIC) FINISH RETAINAGE 
APPLICATIONS STORED(NOT STORED TO (C-G) 

IN DORE! DATE (D+E+F) 5% 

~ Thenno Yellow Skip 6" 

5-4 Thenno Blue Solid 6' - -
~ Mulli-Use Path. WhiteTriangle, Yield line - -

1!1" Square Elephants Feet Symbol 

57 Green Crosswalk Sllipe Solid 

~ flexible Delineato, 

59 t PM 
7o 12· x 18" Yield Triangle 

16111a· X 21· While Triangle Yield Line 
I-

62 Parl<ing Lot Reslliping --63 Sleeving (2-6". 3-2") SCH 40 PVC LF 180 0.00 s 122.96 S22,132.80 SO.DO S0.00 S0.00 S0.00 0.00% S22.132.80 S0.00 

~ 6" High Ornamental Fence w/ Two 30 It Gates 

-· _ 6' High Chain Linked Fence WI Two 26 II Gates 

~ Vehicular Pavers - Concrete Slab Only 

_ E_. _,Stenn Drainage 

67 15" HP Pipe 

~ 1B"HP Plpe 

69 -- 24" HP Pipe 

70 Valley Gutter Type V Inlet --71 - - Type ·c· In1eI 

- -~ - l taodard Curt> Inlet 

_E_, Stonn Stub Oul 

74 Type" J-1-A" Manhole 

75 Stockpiling & Replacement of Soil Below Cap 

76 0ewatering - -
77 48" ADS 8-1 O' Deep 

F. Irrigation 

G. - - Hardscape 

H. --Landscape 

..!:._,Sanitary Sewer 

---' 
BROADCAST PLACE --

...!:....... General Conditions 

1 Crew/Equipment Mobilization LS 1 0.00 s 437.137.74 $437,137.74 S17.520.30 $4,336.59 SO.OD $21.856.89 500% $415,280.85 $1 ,092,84 

2 PaymenvPorfonnance Bond LS 1 0.00 s 7.625.98 S7,625.98 S0.00 $7,625.98 SO.OD $7,625.98 100.00% $0.00 5381.30 

3 Surveying Seivices LS f o.oo s ◄6,102.85 $46,102.85 S0.00 so.oo S0,00 S0.00 0.00% $46.102.85 S0,00 -
4 Maintenance or Traffic 
~ 

5 of 10 4/12/ 2022 Copy of RiversEdge Uplands_Conrractors Application for PaY!'lent (Cover 6702 6703) 



CONTINUATION SHEET 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

A/A DOCUMENT G703 
PAYMENT APPLICATION: 2 (Two) 

PERIOD THROUGH: 3/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT coo (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • CRA Projec.t 

Use Column I on contracts where variable retainaae for line items mav applv. PROJECT NO.: 2127 
A a C D I E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY OTYTHIS UNIT PRJCE SCHEDULED WORK COMPLETED MATERIALS TOTAL 'IC, BALANCE TO 
NO. PERJOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND tGIC, FINISH RETAINAGE 

APPLICATIONS STORED{NOT STORED TO (C-G) 
IND OREi DATE (0.E•FI 5% 

5 As-Bullls LS 
---1 

1 0.00 s 10,285.45 S10.285,45 S0.00 S0.00 S0.00 SO.DO 0.00'1. S1D,285.45 SO.CO 

a. !Soil Erosion Control --
6 --· Slit fence LF 2000 0.00 s 0.94 $1.880.00 S0.00 SO.DO SO.DO SO.DO 0.00% S1,880.00 SO.OD 
7 Inlet Proteebon EA 8 0.00 s 110.00 

c":'lEarthwork -
$880.00 S0.00 SO.OD SO.OD SO.OD 0.00% $880.00 SO.OD 

8 Curb Demomon 

9 Removal or Existing Pavement Sidewall< 

~ lmpon fill Material CY 2788 0,00 s 16.23 $45.249.24 SO.DO S0.00 SO.DO S0.00 0,00% $45.249.24 SO.OD 

11 -- Grading And Dressing LS 1 0.00 s 18,326.36 S18,328.36 SO.DO SO.DO SO.OD so.co 0.DO',!, S18.328.36 SO.OD 

12 -- SIOdtpiling & Replacement or Soll Below Cap CY 500 0.00 s 113.74 $56,870.00 SO.OD SO.CO SO.OD SO.OD 0.00% $56,870.0D SO,OD 

~ Dewaterlng 

D. -- Roadway and Paving 

14 6" Raised Header Curb LF 418 0.00 s 20.57 $8,598.26 S0.00 SO.DO S000 SO.DO 0.00% SS.598.26 S0.00 ---, 
15 City Standard Curt, LF 235 0.00 s 19.60 $4,606.0D SO,OD SO.OD SO.OD $0.00 000% $4,606.00 $0.00 

16 Type RA Curb LF 268 0.00 s 27.98 $7,498.64 S0.00 $0.00 S0,00 SO.OD 0.00% 57.498.64 so.co 
17 Type B Curb LF 124 0,00 s 21.73 $2,694.52 SO.OD so.co sooo so.co 0,00% $2,694 52 so.co 
18 ts· Curt and Gutter LF 698 0.00 s 26.40 -- $18,427.20 S0.00 SO.CO so.co so.co 0.00% $18,427.20 SO.OD 

,_ 19..., 18' vaney Gutter 

2~ 24" VaUey Gutter LF 264 0,00 s 30.65 $8,091.60 SO.OD S0.00 SO.DO SO.OD 0.00% $8,091.60 SO.OD 

21 12" S1aballzer Subgrade SY 1226 0.00 s 10.04 512,309.04 SO.DO S0.00 S0.00 so.co 0.00% 512,309.0<: SO.DO 

22 Sidewalk Grading SY 3082 0.00 s 7.00 521,574.00 S0.00 SO.OD so.co SO.CO 0.00% S21.574.00 so.co 
23 Lanascape Grading SY 1099 0.00 s 7.00 -- $7.693.00 SO.CO SO.OD SOOD so.co 0.0D% S7,693.00 so.co 
24 - 4• Roadway Base 

25 •6" Roadway Base -
26 8" Roadway Base SY 943 0.00 s 16.69 515,738.67 SO.OD SO.CO SO.OD SO.OD 000% S15.738.67 so.co 
27 - Sidewalk (04" 11\ic:J<) Plain SY 170 0.00 s 99.61 $16,933.70 SO.DO so.co S0,00 S0.00 0.00'11; $16,933.70 S0.00 

28 Sidewalk (06" Thick) Handicap 

~ ADARamps SY 346 0.00 s 46.47 $16.078.62 SO.DO so.co SO.CO so.co 0.00'!1, S16.078.62 SO.OD 

30 I Concrete Sidewalk --
31 Prime SY 943 0.00 s 0.69 - S650.67 SO.OD SO.OD S0.00 SO.DO 0,00'!1, 5650.67 S0.00 

32 Asphall 1.25" - -
33 AsphaH 1.50" 

34 Asphalt 2 .oo· SY 943 000 s 15.32 $14,446.76 $0.(]() so.co sooo S0.00 O.OO'lio S14.446.76 SO.DO --
35 - Single Post Sign. F&I < 12SF 

36 - Single Post Sign. F&l Ground Mounlup lo 12SF AS 19 0.00 s 1.247.40 $23,700.60 S0.00 SO.OD SOOD S0.00 O.OO'tl. S23,700.60 SO.OD 
,__E_ Temporary Striping LS I 0.00 s 5,207.40 S5,207.40 S0,00 SO.OD S0.00 so.co 0.00% $5,207.40 SO.DO 

6of 10 4/12/2022 Copy or RJversEdge Uplands_Con.,ac1ors Application for Payment (Cover 6702 6703) 



CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 2 (Two) 
PERIOD THROUGH: 3131/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • CRA Project 

Use Column I on contracts where variable retainaae for line items may apply. PROJECT NO.: 2127 

A 8 C D I E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/CJ FINISH RETAINAGE 

APPLICATIONS STORED (NOT STOREOTO !C-G) 
IN DOR El DATE ID • E• FJ 5% -

38 Thermo While Solld 5· Lf 773 0 ,00 s 1.58 Sl ,221 3A S0,00 S0.00 S0.00 S0.00 000% Sl.221 .JA S0.00 

- 39 J Thenno White 2-4 Skip 6" 

40 The,mo Whtte Arrow EA 5 0 ,00 s 96.45 $482.25 S0,00 so.co SO.DO S0.00 000% S482.25 S0.00 -41 The/mo Wilde Text - -
42 TheITT10 Wilde AAOW (BikeJ EA 5 000 s 453 87 S2.269.35 so.co so.co so.co S0,00 000% $2,269,35 S0.00 -
43 Thermo Whne Symbol EA 8 000 s 170.20 S1.361 .60 $0,00 SO.OD SO.OD so.co 0.00'l- Sl,361 .60 SO.OD --
44 Thenno White sollcf 12" LF 356 0.00 s 4.20 S1,495.20 S0.00 SO.CO sooo S0.00 ODO~ Sl.495.20 S0,00 

45 Thenno White Sktp 12" LF 104 000 s 7.63 $814.32 sooo S0,00 so.co S0.00 000~ $814.32 SO.DO 

46 The,mo White Slop 18" LF 17 000 s 14,75 $250.75 SO.OD SO.DO sooo $0.00 0.00% $250.75 SO.OD 

4 7 Thenno White Solid 24" LF 348 0 .00 s 8.40 $ 2.923.20 S0.00 SO.OD SOOD S0.00 000% S2,923.20 sooo --
48 The<mo W!i1te Slop 24" ...... --
49 Thenno Y etlow Chevron 1 s· LF 17 000 s 6.30 S107,10 S0.00 S0.00 S000 S0.00 OOO'lfo S107.10 S0.00 

so Thermo Yellow Solod ◄- LF 189 0.00 s 1.58 S298.62 S0.00 50.00 S0.00 SO.DO 000% S298.62 S0.00 _......., 
51 Thenno Yellow 2-4 Slup 4" LF 174 0.00 s 1,71 S297.54 S0.00 SO.OD S0.00 $0.00 000% S297.54 sooo 

52 Thermo Y1'UOW Solid 6" LF 1004 000 s 1.92 $1,927.68 S0,00 SO.OD so_oo S0.00 0.00'4 S1,927.68 S0.00 

53 Thermo Yellow Skip 6" 

54 Tnermo Blue Solid 5• -55 Mulb-Use Path. WhJteTriangle, Yield Une 

56 1e· Square Elephants Feet Symbol EA 32 000 s 43.89 $1 ,404.48 S0,00 S0.00 S0.00 50.00 0Jl0% S1.404.48 SO.DO -
57 Green Crosswalk S tn"pe Solie! LF 158 0.00 s 80 .80 $12,766.40 SO.CO S0.00 SO.DO S0.00 0 .00% $12 ,766.40 SO.DO --
58 Flexible Delineatot EA 2 000 s 158.85 S317.70 SO.CO SO.DO SO.DO SO.DO 0.00% S317 .70 SO.DO 

59 RPM --
60 IT x 1e· Yield Triangle 

61 15·-,, 27" Wh,le Triangle Yield Line EA 6 000 s 14 75 S88.50 S0.00 S0.00 so.co S0.00 000 sea so SO.DO -
62 Parlllng Loi Restnptng -
63 Sleev,ng (2-6·, 3-2") SCH 40 PVC LF 210 000 s 136,07 $28,574.70 SO.OD SO.OD S0.00 SO.OD 0.00% S28.SH.70 $0.00 

--
64 6' High OrnamenIaI Fence wl Two 30 n Gales 

65 6' High Chain Llnked Fence w/T wo 26 n Gates -
66 Vehicular Pavers - Cono-ele Slab Only SY 1609 0.00 s 15729 S253,079.61 S000 S0.00 S000 S0.00 0,001'> S253.079,61 so.co 

E. Storm Dralnago --
67 15" HP Pipe LF 245 0.00 s 106.21 $26,021 .45 S0,00 so.co S0.00 SO.DO 0.00% S26.021.45 SO.DO 

68 10• HP Pipe LF 144 000 s 123.69 517,81 t.36 S0.00 S0.00 S0.00 S0.00 000% $17,811.36 SO.CO 

69 24" 1-iP Pipe 

70 Valley Gutter Type V lnlel EA 1 000 s 6,92701 S6 927 01 S000 S0.00 sooo SOOD 000"' 56.927 .01 so.co 

71 T )1)0 "C" Intel EA 2 0.00 s 2.91062 55,821.24 S0,00 SO.DO so 00 SO.OD 0.00,,. 55.821.24 SOOD - 72 Standard Curt> Inlet EA 3 0 .00 s 6.133.74 $18,401.22 S0.00 S0.00 S0,00 so.co oooi. $18,401 .22 so.co 

73 Stonn Stub Oul EA 2 0.00 s 383.66 $767,32 S0,00 SO.DO sooo S0.00 0 .00~ S767.32 S0.00 --

70110 4/12/2022 Copy or R,ve.rtEdg• Uptand1_Contractors Application for P•vment (Cove, G702 G703J 



CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC . 

PAYMENT APPLICATION: 2 (Two) 

PERIOD THROUGH: 3/31/2022 
In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT coo (C/0 WRATHELL, HUNT & ASSOC IATES, LLC) PROJECT NAME: Phase 3 • CRA Project 

. bl f I' I Use Column I on contracts where vana e retainacie or ine items mav aoo1v. PROJECT NO.: 2127 
A B C D E F G H I 

ITEM DESCRJPTION OF WORK UNIT QTY QTY THIS UNIT PRJCE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 
NO. PERIOD VALUE FROM PREVIOUS THISPERJOD PRESENTLY COMPLETED ANO (G/C) FINISH RETAINAGE 

APPLICATIONS STORED(NOT STORED TO (C-G) 
INDORE) DATE (D+E•FI 5'l4 

74 Type. J • 1-A" Manhole -
7 5 Stocl<piling & Replacement of Soil Below Cap CV 24 0.00 s 138.35 $3,320.40 S0.00 S0.00 S0.00 S0.00 0.00% S3.320.40 S0.00 

'is7oewatering 

n 7◄a· ADS a-10· Deep 

_!':,_drriglliOn 

G. Hards<:ape 

H. I Landscapo 

_!:__. Sanitary Sower 

-
RJVERSEDGE BLVD -

A. 
I-

General Conditions 

1 - - Crew/Equipment MobiUz.ation LS , 0.00 s 437.137.74 $437,137.74 $17,520.30 $4,336.59 S0.00 $21,856.89 5.00% $415,280.85 $1,092.84 

- ~--t •ymenVPerformance Bond LS 1 0.00 s 7,873.32 $7,873.32 S0.00 S7.873:32 S0,00 $7,873.32 100.00% $0.00 S393.67 

3 Surveyin,g Services LS 1 000 s 46.102.85 $46,102.85 S0.00 S0.00 S0,00 S0.00 0.00% $46,102..85 :.0.00 -
◄ Maintenance orTramc -
5 As-Buills LS 1 0.00 s 10,285.45 $10,285.45 S000 S0,00 S0,00 S0.00 0.00% $10.285.45 $0.00 --
B. Soll Erosion Control 

Sill Fence 6 __. LF 2500 0.00 s 0.94 $2,350.00 S0.00 S0.00 S0.00 S0.00 0.00% S2.350.00 S0.00 

7 lnlel Protection EA 16 0.00 s 110.00 $1,760.00 S0.00 S0.00 S0.00 S0.00 0.00% S1.760.00 S0.00 -
C. Earthwork - -
~ Curb Demollion 

~ • Removal ol Existing Pavemenl Sidewalk 

10 lmpo~ Fill Material CV 2363 0.00 s 16.23 $38,351.49 S000 S0.00 S0.00 S0.00 0.00% S38.351.49 S0.00 - -
11 Grading And Dressing LS I 000 s 19.878.32 $19,878.32 S0.00 S0.00 S0.00 S0.00 000% S19.878.32 S0.00 

12 1 Slocl<piling & Replacement ot Soil Below Cap SY 500 0.00 s 111.77 $55,885.00 S0.00 S0.00 S0.00 S0,00 0.00% $55,885.00 S0.00 

13 Dewatering LS 1 0.00 s 34,284.73 $34,284.73 S0.00 S0.00 S0,00 S0.00 0.00% S34,284.73 S0.00 --
0. Roadway and Paving -14 . s• Raised Header Curb - LF 882 0.00 s 21.74 $19.174.68 S0.00 S0.00 S0.00 S0.00 0.000/4 S19,174.68 S0.00 

~ _!City Slandanl Curb 

16 Type RA Curb -
17 Type BCurb 

18 ' 1s· Cu·rb and Guner LF 836 0.00 s 28.36 S23,708.96 S0.00 S0.00 S000 S0.00 0.00% $23,708.96 S0.00 

19 18" Valley Guuer 

-;;724• Valley Guuer Lf 911 0.00 s 30.65 S.27.922.15 S0.00 S0.00 so,oo S0.00 0.00% $27,922.15 S0.00 

21 12• Staballzer Subgrade SY 3684 0.00 s 10.04 S36,987.36 S0.00 S0,00 S0.00 S0,00 000% $36,987.36 so.oo - -
~ Sidewalk Grading SY 3814 0.00 s 7.00 $26.698.00 S0.00 S0.00 S0.00 S0.00 0 ,00% S26,698.00 $0.00 

8of 10 4/12/2022 Copy of RlversEdge Uplands_Contra<1ors Appllcatlon for Payment (Cover G702 G703) 
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CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, I NC. 

PAYMENT APPLICATION: 2 (Two) 

PERIOD THROUGH: 3/31/2022 

In tabulations below, amounts are stated to the nearest dollar. TI-1E DISTRI CT coo (C/O WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - CRA Project 

Use Column I on contracts where variable retainaQe t I I or ine items may app1y. PROJECT NO.: 2127 
A B C D I E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERJOO PRESENTLY COMPLETED AND (G/C) FINISH RETAINAGE 
APPLICATIONS STORED(NOT STORED TO (C-G) 

IN DORE) DATE (D+E+FI 5% -
23 - Landscape Grading SY 919 0.00 s 700 S6.433.00 $0.00 S0.00 S0.00 S0.00 0.00% S6.433.00 S0.00 

24 4 • Roadway Base w5· Roadway Base 

a· Roadway Base SY 3100 0 ,00 s 16.68 S51,708.00 S0.00 S0.00 S0.00 S0.00 0.00% $51,708.00 S0.00 

27 Sid""'3lk (04" lhick) Plain --.28 Sidewalk (06" Thick) Handicap SY 98 0 ,00 s 99.62 $9.762.76 $0.00 S0.00 S0.00 S0.00 0 .00% S9,762.76 S0.00 

29 MJARamps SF 138 0.00 s 46.47 $6,412.86 S0.00 S0.00 S0.00 $0.00 0.00% S6,412.86 $0.00 

30 Concrete Siclewalk --
31 Prime SY 3100 0 ,00 s 0,69 $2,139.00 SO.DO S0,00 S0.00 S0.00 0.00% $2,139.00 S0.00 

32 ~ Asphalt 1 .25" 

~ Asphall ,.so· 
34 Asphalt 2.00" SY 3100 0.00 s 15.32 547.492.00 S0.00 S0.00 S0.00 S0.00 0.00% $47,492.00 S0.00 --

• ~ Single Post Sign. F&I < 12SF AS 10 0.00 s 1,1 57.20 s, 1,572.00 S0.00 $0.00 S0.00 so.co 0.00% $11 .572.00 S0.00 

36 \Single Post Sign. F&I Gmund Moun! up lo 12SF 

37 Temporary Striping LS 1 0,00 s 8,679,00 $8.679.00 S0.00 S0.00 S0.00 S0.00 000% S8,579.00 S0.00 

38 Thermo While Solid 6" LF 1098 000 s 1 S8 St,734.84 S0.00 $0.00 S0.00 S0.00 0.00% $1.734.84 S0.00 -
39 - - The1mo White 2-4 Skip 6" 

◄O The1mo White MOW -41 The!TTI0 White Text --
~ The1mo While MOW (Bike) 

~ Thermo White Symbol 

44 The1mo Wh~e solid 12· LF 271 0.00 s 4.20 St ,138.20 S0.00 $0.00 S0.00 S0.00 0 .00% S1 ,138.20 SO.OD 

45 Thenno While Skip 12" --
46 Thermo White Skip 18" -
47 Thenno While Sotid 2◄" LF 77 0.00 s 8.◄0 S646.80 S0.00 S0.00 S0,00 SO.DO 000% 5646.80 S0.00 

48 The,mo White Skip 24" -
49 Thrumo Yellow Chevron ta· 

50 - Thenno Yellow Solid 4· 

51 The1mo Yellow 2-4 Skip ◄" --
52 The1mo Yellow Solid 6" LF 2810 0.00 s 1.58 $4,439.80 SO.DO SO.DO S0,00 SO.DO 0.00% $4,439.80 S0.00 

53 'The!TTIO Yellow Skip 6" -
54 The,mo Blue Solid Ii' LF 167 0.00 s 13.87 $2,316.29 S0.00 S0.00 S0.00 S0.00 0.00% $2.316.29 $0.00 

55 - Mul6-Use Path, WhlteTriangle. Yield Line 

56 1 e· Square Elephants Feel Symbol 

57 Green Cmsswalk Stripe Solid 

58 Flexible Dellnealot --
~ _JRPM EA 26 0.00 s 7,38 S191.88 S0.00 S0.00 SO.DO SO.OD 0.00% $191 ,88 $0.00 

sor 10 4/12/2022 Copy of Rlversfdge Uplands_Contractors Appllcatlon ror Payment ICo•er G702 G703) 



CONTINUATION SHEET 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J.B. COXWELL CONTRACTING, INC. 

AIA DOCUMENT G703 
PAYMENT APPLICATION: 2 (Two) 

PERIOD THROUGH: 3/31/2022 
In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - CRA Project 

PROJECT NO.: 2127 Use Column I on contracts where variable reta1naQe for line items may apply. 
A B C D E 

ITEM 

NO. 

DESCRJPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED 
VALUE 

WORK COMPLETED 

60 l 12· x 18" Yield Tnangle ---, 
~ 18' X 27" While Triangle Y-ield Line 

62 Parking lot Restriping 

6 3 ) Sleeving (2-6". J.2•) SCH 40 PVC 

~ 6' High Omamenlal Fence w/Two 30 ft Gates 
--, 

65 ---- 6' High Chain linked Fence w/ Two 26 ft Gales 

66 Vehicular Pavers - Conaele Sla.b Only 

E. Storm Drainage -
67 , s· HP Pipe 

68 1 S- HP Pipe 

69 24" HP Pipe 

__]J__ Valley Guner Type V Inlet 

_ 71 (Type ·c· Inlet 

72 ,Standard Curb lnlel 

73 Slonn Slub Oul 

7◄ Type• J•1·A-Manhole 

75 Stodcplling & Replacement or Soil Below Cap 

76 IDewatering 
77 48 ADS 8-10 Deep 

F.llrrigation 
1-
-2· Hanlscape 

H. landscape 

I. •Sanitary Sewer 

ORIGINAL CONTRACT TOTAL 

CHANGE ORDERS 

CHANGE ORDERS TOTAL 

CONTRACT TOTAL 

PERJOO 

LF 280 0.00 S 

SY 443 0.00 S 

LF 87 0.00 $ 

LF 969 0.00 $ 

LF 27 s 

EA 5 0.00 S 

EA 3 0.00 S 

EA 2 0.00 S 

CY 105 0.00 S 

EA 6 0.00 S 

136.07 

157.29 

73.91 

77,97 

119.87 

2,910.63 

6,380.07 

5,643.86 

120.76 

7,078.o2 

$36,099.60 

S69,679.47 

$6,430.17 

S75,552.93 

$3,236.49 

$14,553.15 

$19,140.21 

$11.287.72 

$12,679.80 

$42,468.12 

$3,829,422.09 

$0.00 

$3,829,422.09 

FROM PREVIOUS 

APPLICATIONS 

S0,00 

S0.00 

S0.00 

SO.OD 

S0.00 

SO.OD 

S0.00 

S0.00 

S0.00 

S0.00 

$62,572.50 

$0.00 

$62,572.50 

AIA DOCUMENT G703 • APPLICATION AND CERTIFICATE FOR PAYMENT' MAY 1983 EDITION 'AIA 1983 
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006 

10 of 10 4/12/2022 

THIS PERIOD 

S0.00 

$0,00 

S0.00 

SO.DO 

so.oo 

S0.00 

S0.00 

S0.00 

SO.OD 

S0.00 

$39,877.42 

$0,00 

$39,877.42 

F G 

MATERIALS TOTAL 

PRESENTLY COMPLETEO AND 
% 

(G/C) 

STORED (NOT STOREO TO 
INDORE) DATE (D+E+FI 

SO.OD 

S0.00 

S0.00 

SO.DO 

SO.OD 

S0.00 

S0.00 

S0.00 

S0.00 

sooo 

$0.00 

$0.00 

$0.00 

S0.00 0.00% 

S0.00 000% 

S0.00 0.00% 

S0.00 0.00% 

S0.00 0.00% 

S0.00 0.00% 

S0.00 0.00% 

S0.00 0.00% 

S0.00 0.00% 

so.oo O 00% 

$102,449.92 2.68% 

SO.OD 0.00% 

$102,449.92 2.68% 

H 

BA.LANCE TO 
FINISH 

(C-G) 

$36.099.60 

$69,679.47 

$6,430_17 

S75,552.93 

$3,236.49 

$14,553.15 

S19,140.21 

S11,287.72 

S12.679.80 

$42,468.12 

$3,726,972.17 

$0.00 

$3,726,972.17 

RETAINAGE 

S0.00 

S0.00 

SO.OD 

S0.00 

S0.00 

S0,00 

S0.00 

sooo 
S0.00 

S0.00 

$5,122.50 

$0.00 

$5,122.50 

G703-1983 

Capt of RiversEdge Uplands_Contrac1ors Application lor Pavment (Cover G702 G703) 



CITY OF JACKSONVILLE SMALL & EMERGING BUSINESS PROGRAM 
FINANCE & ADMINISTRATION DEPARTMENT 

CONSULTANT AND CONTRACTOR'S MONTHLY REPORT 

Prime Contractor; J.B. CoKwell Contracting, Inc. Project Title: Phase 3 • CR.A Project 

Professional Services No. or City Bid No. 

current contract Total Amount: $ 3,829,422.09 City Contract No ________ _ 

INVOICE INFORMATION 
Invoice No. 2 Current Invoice$ s 37,883.52 

For Period Ending 3/31/202l Cumulative Invoiced s 97,327.42 

Contract % Complete 2.5% 

CONTRACT GOAL TRACKING 

JSEB SUPPLIER GOAL$: s 765,884.42 JSEB SUPPLIER GOAL% 15.0% 

PRIOR MONTH 

CUMULATIVE JSEB SUPPLIER$: s 

PRIOR MONTH FORMULA FOR CURRENT MONTH %: 

CUMULATIVE NON•JSEB SUPPLIER$: $ 6,082.38 CUMLATIVE $ / SUMULATIVE $ INVOICED 

CUMULATIVE JSEB SUPPLIER$: $ CUMULATIVE JSEB SUPPLIER% 0.0% 

CUMULATIVE NON•JSEB 
CUMULATIVE NON-JSEB SUPPLIER$: $ 13,452.12 SUPPLIER')(,: 13.8% 

JSEB Suppller/Consultant/Subcontrtctors To lie Paid From This Invoice 

Company Name Fed. ID No. Zlp~ de JSEB Type Type of Work This Paym1mt I$) --
---- - -~ 

~,- -~~ ~ 

--
Use Sheet 211 additional lines are needed TOTAL s . 

Non-JSEB Suppller/ConsultantfSubcontractors To Be Paid From This Invoice 

Company Name Fed. ID No. Zip Code Type of Work' This Payment •($) 

__!lpha Envl~ech Ccn,ultlna 27•3167742 32256 Consultant s 1,500.00 

Mobile Mini, Int. 86-0748362 75265 Office Rental s 667.01 ---
Crano & Alulna Service, Inc. 59· 3042807 32254 Crane Rental s 1J230.00 

Mlllor Elt!<lri< COmp•nv S9·0361850 32201 Electrical s 2,112.73 --
TB Landmark Construction, Inc. 59·3607816 32226 Oewalerlng s 1,860.00 

Uie Sheet 3 If addlllonal llnt.s ore needed TOTAL s 7,369,74 
1 JSEB (Jatksonvlllo Small Emorglng Bu1lnosal 
1TYPE OF WORK: Examples: Calerlng, Clerlc.,I, Consulting, Engineerlng, Hauling, JanhQrial, Masonry, She Clearing, Tcehn,cal Suppot1 

FOR CITY OF JACKSONVILLE USE ONLY 

Date Processed Document No. lndeK Code • Sub ~ Jett • Project No,• Detail --
-

'-- .~ ---
~--

Notes.: 
I , THIS MONTHLY FORM MUST ee COMPLETED ANO SUBMITTED WITH ALL REQUHTS FOR PAYMENT AND FINAL PAYMENT. 
2. COmrktor )hlllll •n•ch 10 chis: form a typewritten eicpl11n1t lon of anv dlff1rencu \n JSE8/MBE 

pnrtlclpatlon from o,1, 1n1I contncl commitment 
IORM 3 Rovb1d, May 2019 

This Payment($) 

--

https://3,829,422.09


WAIVER AND RELEASE OF LIBN 
UPON PARTIAL PAYMENT 

The undersigned lienor, in consideralion or L11e partial payment of $37,883.52 hereby waives and 
releases its lien and right to claim a lien for labor, services, or material rumished through 3/3 1/22 
on the job of the The District CDD, for the following described property. 

Phase3 CRA 

This waiver and release does not cover any retention or labor, services, or materials fu rnished 
after the date specified. 

STATE OF FLORIDA 
COUNTY OF Duval 

DATED on 4/ 12/22 

Name: J.B. Coxwell Contracting. Inc. 
(SUBCONTRACTOR/VENDOR) 

~

I \ 1 

By: __ \+-'t'--i'lf.,...l ,_,,[ 1'd\1-1 +o.,__, +k
1
, .... r t._l_1___,l' _ _ _ _ 

If ' C 

Sworn to and Subscribed to before me 
This 12th day of April, 2022 

Notary Public, State of Florida / 
My commission expires: c / z.6 '2-'B 

NOTE: This is a statutory form prescribed by Section 713.20, Florida Statutes ( 1996) 
Effective October I, 1996, a person may not require a lienor to 

furnish a waiver or release of lien that is different from statutory form. 

https://37,883.52


J.B. Coxwell Contracting, Inc. 
6741 Lloyd Road West 

Jacksonvllle, Florida 32254 
Office (904) 786-1120 Fax (904) 783-2970 

March 31, 2022 
Department of Public Works 
Office of the Director 
214 N. Hogan Street, 10111 Floor 
Jacksonville,FL 32202 

Ladies and Gentlemen, 

J.B. Coxwell Contracting, Inc. provides consideration for the hiring of qualified ex-offenders as a 
component in our community's tight against criminal actrvity. 

Please note the following information regarding J.B. Coxwell Contracting, lnc.'s hiring practices. 

J . .8. Coxwell Contracting, Inc. hired in eight positions. In /hose eight positions hired there were 
four ex-offender appllcants hired for employment. 

If I may answer any further questions, please contact me by telephone at 904-786-1120. 

Sincerely, 

Heather Melton 
Payroll/Human Resources 

CG C059919 ' CU C05J986 

An £:qua/ Opporl11nity Employor 



VIA Consulting Services, Inc. VIA 
■9tl4•1d·i1t4iikt41ii·Wt◄ff..¥1$1r 

Engineering , Administration ahd Inspection Services 

The Dist,-ict - Community Redevelopment Agency (CRA) - Construction l nspector's Certificate for Payment 

This "Construction Inspector 's Certificate for Payment" is supplementary to the certifications contained in the 
attached document. 

ln accordar1ce with the Contract Documents, based on on-site observations and the data comprising the attached 
application lhe Construction Inspector ce11ifies to the Owner lhal lo Lhe best of lhe Construction Inspector's 
knowledge, h1formation, and belief that the Work has progressed as indicated, the quali ty of the Work is in 
accordance with the Contract Documents, and the Contractor is entitled LO paymenl to the AMOUNT 
CERTIFIED in the attached "AIA Document 0702 - Application and Certificate for Payment." 

Application# 2 (TWO) 

Const1uction Inspector: 

Digitally signed by Peter J 
Peter J Sheridan Ill Sheridan Ill 

By: ___________ oa_t_e:_20_2_2._04_.1_s_oa_:1_0_:3_o_-o_4'0_o_· __ 

Peter J. Sheridan, m, PE 
Date: --------------

10250 Nounaody Blvd., Suite 304, J acksonville, FL 32221 
w,.vw.via~cs.coin 

www.via-cs.com


Kimley>>>Horn 

RiversEdge Phase 3 - CRA Project 

Community Development District (CDD} Engineer's - Certificate for Payment 

This "Engineer's Certificate for Payment" is in addition to the approved and executed information 
contained In "AIA Document G702 - 1992 - Application and Certificate for Payment". 

In accordance with the Contract Documents, based on on-site observations and the data comprising 
this application, the Engineer certifies to the Owner that to the best of the Engineer's knowledge, 
information and belief the Work has progressed as indicated, the quality of the work is in accordance 
with the Contract Documents, and the Contractor is Entitled to payment of the AMOUNT CERTIFIED 
in the executed "AIA Document G702 - 1992 - Application and Certificate for Payment". 

Application # 2 

Date:. __ 41_2_7_12_0_22 ___ _ 

kimle'y:horn,com 12740 Gran Bay Parkway West, Suite 2350, Jacksonville, Florida 32258 904 .828. 3900 



CITY OF JACKSONVILLE, FLORIDA 
APPLICATION FOR PAYMENT NO. 2 (Two) 

CONTRACT 
PROJECT Phase 3 - COD Project 

BID 
NO. N/A NO. · N/A ------'-----

For Work accomplished through the date of 

A. Contract and Change Orders 

March 31, 2022 

1. Contract Amount. .. ........... . .. . ... ... .... ........ ... ... ... ...... ... .. . 
2. Executed Change Orders .... .. ...... .......... .. ..... . ..... . .. . .. ..... + 
3. Total Contract (1) + (2) ............ .. ....... ... .......... .. .......... .. . 

B. Work Accomplished 

4. Work performed on Contract Amount (1 ) ..... .... ....... .......... . 
5. Work performed on Change Orders (2) ...... .... . .................. + 
6. Materials stored ........................... .. ................ ... ....... .... + 
7. Total Completed & Stored (4) + (5) + (6) .. ...... .... .. . .. ........ . 

8. Retainage • 5% of Item (7), not to exceed 5% of Item (3) .... . 
9. Less Previous Payments Made (or) Invoiced ... . .. ..... . .. . ..... . . 

10. Payment Amount Due this Application (7) - (8) - (9) .. . . .... .. . . . 

$ 

$ 11,082,035.19 

$ 219,269.44 
$ 

$ 219,269.44 
$ 10,963.47 
$ 164,719.08 
$ .43,586.89 

(*)-Retainage subject to conditions as set forth in Paragraph 20.39.5 of the General Conditions 

CONTRACTOR'S CERTIFICATION 

The undersigned CONTRACTOR certifies that: (1) all Items and amounts shown above are correct: (2) all Work 
performed and materials supplied fully comply with the terms and conditions of the contract Documents; (3) all previous 
progress payments received from CITY on account of Work done under the Contract referred to above have been applied 
to discharge In full all obligations of CONTRACTOR incurred in connection with Work covered by prior Applications for 
Payment: (4) title to all materials and equipment Incorporated in said Work or otherwise listed in or covered by this 
Application for Payment will pass to CITY at time of payment free and clear of all liens, claims. security Interests and 
encumbrances; and (5) if applicable, the CONTRACTOR has complied with all provisions of Part 6 of the Purchasing 
Code Including the payment of a pro-rata share to Minority Business Enterprises of all payments previously received by 
the CONTRACTOR. 

Dated: April 12, 2022 

0,:-L g '"=' / 
Notary JtMic 

DATE APPROVALS 

13-1 

J.J JI l i i I IJ!lWI tNCr 

J. B. Coxwell Contracting, Inc. 
vvvvv-.=~ cp~TRACTOR 

B ~ 1} 1 ) cr y:_ 1 ____ ~-- \...:,..) _ __ _ 

Construction Inspector 
Project Engineer 
P.E .. Contract Section 

12/99 

https://43,586.89
https://164,719.08
https://10,963.47
https://219,269.44
https://219,269.44
https://11,082,035.19
https://11,082,035.19


APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 

OWNER: THE DISTRICT COO (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) 

2300 GLADES ROAD, SUITE 410W 
APPLICATION NO: 2 (Two) Distribution to: 

FROM: 

BOCA RATON, FL 33431 

ATTN: BILL SCHILLING, KIMLEY-HORN & ASSOCIATES, INC. 
J. B. COXWELL CONTRACTING, INC. 

6741 LLOYD ROAD 

Period to: 3/3112022 

Period from: 2/1/2022 

PROJECT NO: 2127 
JACKSONVILLE, FL 32254 CONTRACT DATE: 10/27/2021 

CONTRACT FOR: PHASE 3 • COO PROJECT (ROADWAYS, STORMWATER, UTILITIES, LANDSCAPING, AND OTHER INFRASTRUCTURE) 

CONTRACTOR'S APPLICATION FOR PAYMENT 
CHANGE ORDER SUMMARY 
Change Orders approved in ADDITIONS DEDUCTIONS 
previous months by Owner 

$0.00 $0.00 
Aooroved this Month 

Number Date Approved 
1 $0.00 $0.00 
2 $0.00 $0.00 
3 $0.00 $0.00 
4 $0.00 $0.00 

TOTALS $0.00 $0.00 
Net chanQe by ChanQe Orders $0.00 
The undersigned Contractor certifies lhat lo lhe best of the Contraclo(s knowledge, lnlormalion and be!ef lhe 

Work covered by this Application of Payment has been compleled In accordance Wilh lhe Contract DOaJments, 

lhat all amounts have been paid by the Contractor for Work for which previous Certificates of Payment were 

issued and payments received from the Owner. and that current payment shown herein Is now due. 

CONTAACTOR: ·J, B. COXWELL CONTRACTING. INC. 
B : I . J ' • . ·t Date· 

I I 
• La~ Gradus, C.F.O. ~ 

&sc.a~~ CI IITECT'S CERTIFICATE FOR PAYMENT 

Application is made for Payment. as shown below. in connection with the Contract. 
Continuation Sheet. AIA Document G703, is attached. 

1. ORJGINAL CONTRACT SUM 

2. Net change by Change Orders 

3. CONTRACT SUM TO DATE 

4. TOTAL COMPLETED & STORED TO DATE 

5. RETAJNAGE 

a. 5% of Completed Work $10,963.47 

b. 0% of Stored Material 

Total Retainage 

6. TOTAL EARNED LESS RETAINAGE 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

8. CURRENT PAYMENT DUE 

9. BALANCE TO FINISH, PLUS RETAINAGE 

S0.00 

State of: Florida County of:Duval 

Subscribed and sw~ to bef~ this J1.d)1 da,.y of 4A-::<fp<~ ,~· '~--
.,..-, ,- ' - IA "" ~ 

Notary Public:· ~ -v' 
My Commission expires; 7 \ ~ J ~ 

AMOUNT CERTIFIED 

(Attach explanation if amount cenified differs from the amount applied for.) 

OWNER 
CONTRACTOR 

ENGINEER 

ARCHITECT 

$11,082,035.19 I 
SO.OD 

$11,082,035.19 

$219,269.44 

$10,963.47 

S208.305.97 

S164,719.08 

$43,586.89 

S10.873. 729.22 

$43,586.89 

In accordance with the Contract documentsJ&~on on-site observations and the 

data comprising the above application. th't ;f~ti'tes to the Owner that to the 

. ~-Hw,. ..,J., ~0.--q,.~" . 
8: Date: 1..o"Z-Z-

best of theHriktrs kj'lowledge, information and belief the Work has progressed as 

indicated. th~~~ Work is in accordance with the Contract Documents, and Con rac or name . , d acceptance of payment are without 

the contractor is entitled to payment of the AMOUNT CERTIFIED. prejudice to any rights of the Owner or Contractor under this Contract 

AIA DOCUMENT G702 • APPLICATION AND CERTIFICATE FOR PAYMENT• MAY 1983 EDITION• AIA 1983 
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE. N.W .. WASHINGTON. D.C. 20006 G702-1983 

https://43,586.89


CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 

Contractor's s igned Certification is attached. J.B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 2 (Two) 

PERIOD THROUGH: 3/31/2022 

In tabulations below, amounts a re stated to the nearest dollar. THE DISTRICT coo (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • COO Project 

Use Column I on contracts where variable retainaoe for line items may apply. PROJECT NO.: 2127 
A B C D E F G H I 

ITEM OESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERJOO PRESENTLY COMPLETEO ANO IGIC) FINISH RETAINAGE 
APPLICATIONS STORED INOT STORED TO (C-G) 

IN DORE) CATE ID+E .. FI 5% 

ROADWAYS 

_±l----lGentral Condition• 

1 Crew/Equipment Mobilization LS 1 0 .0-0 S281,017.11 $281.017.11 S169.1TT.SO -S152.316.47 so.co S16.B61.03 6.00% S264.156.08 $843.05 -,_1___ Payment/Performance Bond LS 1 000 $10,350.37 $10.350.37 S0.00 S10.350.37 S0.00 Sl0.350.37 100.00% SO.CO 551 7.52 

..2.._JSurveying SeMCes LS 1 0 .00 S29.637.56 $29.637.56 S0.00 5592.75 S0,00 5592.75 2.00% S29,044.81 $29.64 

◄ Maintenance of Tral!ic LS 1 000 $41 ,637 73 $◄ 1.637,73 S0.00 S0.00 S0.00 S0.00 000% $41,637.73 S0.00 
----I 

5 'As-BuillS LS 1 0 .00 $6,612.08 S6,612.08 S0.00 S0.00 S0.00 S0.00 0 .00% S6.612.08 S0.00 -
8 . ,Soll Erosion Control 
~ 

6 Sill f ence 

7 Inlet Protection 

c. Earthwork --
6 Curb Oemoltion -
9 Removal of Existing Pavement Siaewalk --

10 Imp«\ Fill Malenol 

11 Grading And o,esSlng -D. Roooway and Paving 

12 6" Ra,sed Header Curt> LF 2080 000 $20.64 S42.931 20 sooo S0.00 S000 sooo 0 ,00',; $42.931.20 $0.00 

13 City Standard Cwt, --
14 Type B Curb LF 32 0 .00 $21,74 $695.68 S0,00 S0.00 S0.00 S0.00 0.00'll> $695.68 S0.00 

--
15 ,e· Curb and Gutter LF 1888 0,00 S25.04 $47,275.52 S0.00 S0.00 so.co so.co 0,00'1(, $47,275.52 S0.00 --
16 1 e· Valley Gutter LF 301 0 .00 $30,65 S9.225.65 S0.00 S0.00 sooo S0.00 0,00'!1, $9.225.65 S0.00 

-
17 2◄• Valey Gutter LF 2898 0 .00 $30.65 $88.823.70 S0.00 S0.00 sooo sooo 000-,,, $88.823.70 S0.00 

-
1B 12· Slabalizer Subgrede SY 10231 0 .00 S1004 $102.7 19.2◄ so oo S0.00 $000 so,oo 000% $102.719-24 S0.00 

---
19 Sidewalk Grading SY 12568 0 .00 $7,00 $87.976,00 S0.00 S0.00 S0,00 S0.00 000'14, $87.97600 S0.00 

~ Landscape Grading SY 4033 0 .00 $700 S28,231 .00 S0.00 S0.00 so.oo S0.00 000% S28.231.00 S0.00 

21 6" Roadway Base -
22 Ii Roadway Base SY 9271 0.00 S16.68 S154.640.28 S0,00 S0.00 sooo S0.00 000% $154.640.28 S0.00 

,-
23 Sidewall< 106" Thiel<) Handicap SY 357 0.00 $99,61 $35.560.TT S0.00 S0.00 30.00 S0.00 0.00% S35.560.n $0.00 --
2◄ ADA Ramps SF 579 000 S◄6.47 S26.905.13 S0.00 so.co SO.CO S0.00 0 .OO'l!. $26,906.13 SO.DO 

25 J concrete Sidewalk 

26 Prime SY 9271 0.00 S0.69 $6,396.99 sooo S0.00 $0.00 S0.00 0.00% $6,396.99 S0.00 
--

27 --, 
Aspna1t12s· 

28 Aspnan 1.so· -29 Asphatt 2.ocr SY 9271 0 ,00 $15.32 $142.031.n S0,00 sooo S0.00 S0.00 0.OO'l!. S1◄2.031 .72 $0.00 
--< 

30 Single Post Sign. F&I < 12SF AS 29 0,00 S1289.20 S37,386.80 S0.00 S0.00 sooo $0.00 0.00% S37.386.80 S0.00 

.=.,31l s1ng1e Post Sign, F&l Ground Mount up to 12Sf 

l o'7 4/11/2022 Copy or Rlversfdge Upl• nta_Con, ra<tors Appl1<il•011 fo, Payment (Cover G702 G703I 



CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702. APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 2 (Two) 
PERIOD THROUGH: 3/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • COD Project 
Use Column I on contracts where variable retainace for line items mav aoplv. PROJECT NO.: 2127 

A B C D E f G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEOULED WORK COMPLETED MATERIALS TOTAL 'JI, BALANCE TO 
NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/C) FINISH RETAJNAGE 

APPLICATIONS STOREDINOT STOREOTO (C-G) 

IN DORE) OATE (D+E+F) 5% 
32 --Temporary Stnplng LS 1 000 $8,920.00 $8.920.00 sooo S0.00 S000 so.co O.OO'II, $8,920.00 sooo 
~ Thermo While Sohd 6" LF 2927 000 Sl.92 SS,619.84 S0.00 S0.00 S0.00 S0.00 O.OO'M, $5,619.84 S0.00 

34 -- Thermo White 2-4 Skip 6" LF 142 0.00 S1 .75 S2◄8.50 S0.00 S0.00 S0.00 S0.00 0 ,00% $248.50 S0.00 

35 To,>..rmo White Arrow --
36 Thermo WMe r ext -
37 Thermo White f'm1w (Bike) EA 23 000 S96.45 $2.218.35 sooo S0.00 SO 00 S0.00 000% $2.218.35 S0.00 --
38 Thermo White Symbol EA 53 000 $◄53.87 $24.055 .11 - S0.00 so.oo S0.00 S0.00 0.00% $24.055 11 so.oo 
39 'Thermo While SOiid 12· LF 516 000 S◄,20 $2,167,20 S0.00 S0.00 S0.00 $0.00 0.00-1<, $2.167.20 S0.00 -
40 Thermo While Skip 12" -
41 Thermo While Skip 24" LF 130 000 S840 $1 .092.00 - sooo S0.00 sooo sooo O,OO'M, $1,092...00 $0.00 

42 Thermo YeJlow Chevron 111" LF 8 000 S6.30 S50.40 -- S0.00 S0.00 so.oo S0.00 O.~ S5040 $0.00 

43 Thermo Yellow Solid 4" LF 725 0 .00 S l.88 Sl.363.00 -- S0.00 S0.00 SOOD S0.00 0 .00'!> S1.363.00 so.oo 
44 Thermo Yellow 2-4 Skip 4• LF 1220 0.00 S1 .71 S2.086.20 S0.00 S0.00 sooo S0.00 0.00'1!. $2,086.20 S0.00 

45 Thermo Yellow Solid 6" LF 4480 0 .00 $1.92 $8,601.60 - SO.OD S0.00 SO.DO S0.00 0.00% S8,601.60 SO.DO 

46 Thermo Yellow Skip 5• 

47 Thenno Blue Solid 6" LF 83 000 $1395 $1,157_85 - S000 SO.DO sooo SO.DO 0 .00 ... S1, 157 B5 S0.00 

48 Muhl-Use Path. Whl!eTnangle. Yield Une EA 3 000 $196.67 $590.01 S0.00 SO.DO sooo SO.DO 0 .00'1,, 5590.0 1 SO.OD 

<t9 18" Square Elephants Feet Symbol 
·----' 

EA 31 0.00 $43.89 S1.360.59 SO.OD S0.00 S0.00 S0.00 0 .00'11, S1 .360.59 S0.00 

50 Green Crosswall< Stripe Solid LF 56 0.00 S69.31 $3.881 .36 -- $0.00 S0.00 S0.00 $0.00 0.00% $3.881 ,36 $0.00 

51 Flexible Delineator EA 1 0.00 S158.85 S158.85 SO.DO S0.00 SO.DO $0.00 0.00% S158.85 S0.00 -
52 RPM LF 129 0 .00 S7 38 S952.02 SO.DO S0.00 SO.DO S0.00 0.0011, S952.02 SO.OD 

53 - 12" x 18" Y-,eld Tnangle 

5-4 Panclog Lot Rcslnp/ng 

55 Sleeving (2-6", 3-2") SCH 40 PVC LF no 000 $136.07 s104.n3.90 S0.00 S0.00 S0.00 SO.DO 000"" $104,773.90 SOOD 

56 -- 6' High Omamenral Fence w/ Two 30 II Gates LF 270 000 S307 14 $82,927.60 S0.00 S0.00 SO.DO S0.00 0.00% S82,927 80 S0.00 

57 6' High Cha01 Un~ed Fence w/ Two 26 n Gates LF 241 0.00 S99.24 S23.916.84 so.oo S0.00 SO.DO S0.00 0.00% S23,916.84 SO.DO 

i.-18 - Vellicular Pasers . Concrete Slab Only sY 1074 000 5157 29 St68.929A6 sooo SO.DO sooo 50.00 000% $168,929.46 SO.DO 

E. - Storm Drainage 

59 1a• HP -
60 Standard Curt> Inlet 

61 - Type" J•l·A" Manhole 

62 Stoc.lpillng & Replacement of Soll Below Cap --
63 Dewatenng 

-
POTABLE WATER - I General Conditions A. --

2 o/7 4/11/2022 Copy or R1versEdge Upl•nds_Conrractor> Application for Paymc,,t (Co•or G70J G703) 

https://S168.929.46
https://168.929.46
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https://104,773.90
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CONTINUATION SHEET A/A DOCUMENT G703 
AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contain ing 

Contractor's signed Certification is attached_ J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 2 (Two) 

PERIOD THROUGH: 3/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT coo (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • COO Project 

Use Column I on contracts w h ere variable reta ina~e for line items may aooly . PROJECT NO.: 2127 
A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND (G/Ci FINISH RETAINAGE 
APPLICATIONS STORED(NOT STORED TO (C-GI 

IN DORE) DATE (D+E+F) 5% 

64 Mobilization LS 1 000 S281,017 11 $281.017 11 sooo $16.851.03 S000 $16.851 03 600'll. $264,156.08 $843.05 -
65 Payment and Performance Bond LS 1 000 $11,301.80 S11.301.80 S0.00 $11.301.80 S000 S11 ,301.80 100.00"" S0.00 S565,09 --
66 --- Survey LS 1 0 ,00 $29.6 37.56 S29.637.56 S0.00 5592.75 S000 $592.75 2.00% S29,Q.44.81 S29.64 

67 Mainlenance of Trallic - -
68 As-bUUts LS 1 000 56.612.08 $6.612-08 SO.DO SO.DO SO.DO S0,00 0,00'4 S6.612.08 S0,00 
~ 

B. Soll Erosion Control --
69 

r-
c. Earihworlc 

70 Stoctpd,ng & Replacement or S011 Below Cap CY 300 000 S11~ 83 SJ.4.4~9.00 S000 $0,00 sooo sooo 0 .00'4 $34,4◄9.00 $000 

22_, Dewateling LS 1 0 ,00 548,515.00 S.CS.515.00 S0.00 sooo S000 SO.DO Q_OO% 548,515,00 S0.00 

~ Landscapo 

72 - 4" PVC Pipe LF 172 0 .00 S33.88 SS,827,36 S0.00 S0,00 sooo S0.00 0.00% SS.827.36 S0.00 

73 6" C-900 PVC P,pe LF 403 000 S44_30 S17.852_90 S0.00 S000 sooo S0,00 o.oo-. S17.852.90 S0.00 --
H 12" C-900 PVC Pipe LF 4257 0 ,00 598.01 $417 ,228.S7 S0.00 S0.00 sooo SOCIO 0.00% 5417.228 Si S0.00 

75 16' C-90S PVC Pipe LF 10 18 0 .00 $144.33 $146,927.94 $0.00 S0.00 S0.00 S0,00 0.00% $146.927.94 S0.00 

76 16" X 12" Reducer EA 1 0.00 $1,713.61 Sl,71361 S0.00 S0.00 so 00 S0.00 0.00% $1,713 61 S0,00 -
77 20"lc16" Tapping Sleeve and Valve EA 2 000 $24.453.31 $48,90662 S0-00 S0.00 S0.00 S0.00 000.,. 548.90062 $000 --
78 t 2' • 45 Ben<! EA 67 000 51,244.50 583,381.50 S0,00 S0.00 sooo so_oo 000% $83,38150 S0.00 --
79 12" - 22.5 Send EA 5 0 .00 S1,190.23 SS,951-15 SQ_OQ S0.00 sooo S0.00 0 ,00'!(, SS,951.15 S0.00 --
80 16" - 22.5 Bend EA 3 0.00 $2,311.78 S6.935.34 S0.00 S0.00 S0,00 so_oo 0 ,00% $6,935.34 S0.00 --
81 16" - ver145 Ben<l EA 8 000 S2,998.02 $23,984. 16 sooo S0,00 S000 so_oo 0 .00% S23,98,4 16 S0.00 --
82 16"- 111/4 Bend EA 2 000 S2,35875 S-C.717 50 S0.00 S0.00 S000 S0.00 0,00'>1, 54,717-50 S0.00 -
83 16"x6" TEE EA 2 0.00 S2,701 98 SS.403,96 sooo S0.00 sooo S0.00 0 .00% SS,40396 S0.00 

84 12" x6• TEE EA 10 0.00 Sl.510 60 $15,106.00 S0,00 S0.00 S0,00 S0,00 000'14, $15,106,00 S0.00 

85 12" x4" TEE EA 5 000 S1.457 60 S7.288,00 S000 S0,00 sooo sooo 000% S7.288.00 sooo -
86 12"TEE EA 16 0.00 51 ,925.34 530,805.AA so_oo S0.00 $000 S0,00 000'1, 530.80544 S0,00 -87 12"Valve EA 57 0.00 54.071.20 $232,058.40 S0.00 S0.00 sooo S0.00 O.OO'M, 5232,058,40 S0.00 --
88 Fire Hydranl EA 11 0 ,00 $6.863.55 S75,499.05 S0.00 S0.00 S0,00 S0.00 0.00% $75,499.05 $0.00 -
89 B"Valve EA 11 o_oo S1,822.07 $20,04277 S0,00 S0.00 S0.00 S0.00 000% S20,0'42.77 $0,00 

90 4" Valve EA 5 0 .00 Sl.559.37 $7 796.85 S0.00 $000 sooo $000 000'11, $7,796.85 S0-00 --
91 2· Corp. Stop EA 6 000 $904,53 SS,427. 18 S0.00 S0,00 sooo sooo 0.00'!(, SS.◄27.18 S000 -
92 llrigalion Service WISFP EA 6 0 ,00 SS,0 52.97 $30,317 82 $0,00 $0.00 S0.00 S0,00 000'1(, $30.317.82 S0.00 --
93 ----, Roloane Exisl Waler Service LS 1 000 51,364,98 $1 ,364 98 so_oo S0.00 sooo S0,00 0 .00'll $ 1,364.98 sooo 
9◄ IRelo<ate ExJst lmgabon SeMCO and BFP - LS 1 000 $4,316.40 $.4,318.40 S0.00 S0.00 sooo S0.00 000% $4_316 40 S0.00 

95 , 16" Gale Valve EA 8 0 .00 S7,865.12 ~2.920.96 so.co $0,00 S000 S0,00 0001\; S62.920 ,96 $0.00 ·--
~ 04• .45 Bend EA 1 0 .00 $390.98 $390.98 S0.00 S0.00 S0,00 S0.00 0.00% $390,98 S0.00 

3 01 7 4/11/2022 Copy or RlnrsEds• Uplands_Contrltcto rs Apphc•tlon for Payment (Cov•r G702 G703) 
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CONTINUATION SHEET AJA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 

Contractor's s igned Certification is attached. J. B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 2 (Two) 
PERIOD THROUGH: 3131/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT CDD (C/0 WRATHELL, HUNT & ASSOCIATES, LLCJ PROJECT NAME: Phase 3 • CDD Project 

Use Column I on contracts where variable retainage for line items may aDDIY. PROJECT NO.: 2127 

A B C D E. F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE. SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED ANO (G/C, FINISH RETAJNAGE 
APPLICATIONS STORED (NOT STORED TO (C-GJ 

IN DOR EJ DATE iD+-E•FJ 5% --
97 l«l6"-45Bend EA 2 000 $548.37 S1 ,096.74 sooo S0.00 S0.00 S0.00 000% S1 .096.74 S0.00 

98 16" -45 Bend EA 3 0 ,00 S2.346.99 S7.040.97 SO.DO SO.DO S0.00 $0,00 Q()()qf, S7.040.97 S0.00 --99 ___, 16" x 12· TEE EA 1 0 ,00 $3.218.6,4 $3,218.6,4 SO.OD SO.DO SO.OD SO.DO 0 .00% $3.218.6,4 SO.OD 

100 16" x 16" TEE EA 1 0 ,00 $3,889.03 $3,889.03 SO.DO SO.DO SO.DO S0.00 0 OO'l> $3,889.03 SO.DO --
101 12' X 12'" TEE EA 1 0 .00 S1.925 37 Sl.925.37 sooo SO.OD SO.OD S0.00 0 ,00% Sl.925.37 SO.OD --

~ 05· -90 Bend EA 1 0 ,00 SSB0,61 S580 61 SO.DO SO.OD SOOD SO.OD 000% S58061 S0,00 

103 04" Cap EA 5 000 S348.63 $1.743, 15 SOOD SO.OD sooo 50.00 000% S1.743.15 SO.OD 
---, 

104 12' Cap EA 20 000 $659.66 $13.193.20 $0,00 SO.DO S0,00 S0,00 000% $ 13.193,20 S0.00 

~ oo· Cap EA 1 000 S397.08 S397 08 SO.DO SO.OD SO.DO SO.DO 000'1!, $397 08 SO.OD 

106 Sample Points EA 9 000 $814.49 $7,330.4 1 S000 SO.OD sooo SOOD 000% S7.330.41 SO.OD 

107 12· x 06" Venlcal Offsel EA 2 0 00 S2.047.44 54.094.88 sooo S0.00 SO.OD S0,00 000% $4,094 88 SO.OD --
108 12· X 12· Venical Olfse1 EA 3 0.00 S1.899.99 S5,699,97 SO.DO SO.DO SO.OD SO.OD 0.00% S5,699,97 SO.OD --
109 04· X ta· Venical Offse1 EA 1 0.00 S1.798.71 Sl ,798.71 S0.00 SO.DO sooo S0.00 0,00% $1 ,798.71 S0.00 

110 06" X 8" Venical Offsel EA 1 0 ,00 S1.775.23 $1 ,775.23 $0.00 SO.DO S000 SO.OD 000% $1 ,775.23 S0.00 -111 12· x 18" ver11cal 0 ffsel EA 6 0 .00 SJ.380.27 $20.281 .62 SO.DO SO.DO sooo SO.OD 0.00'1!. S20.281,62 SO.OD 

112 12" X 24" Vertical Offset EA 1 0 00 SJ,381 .69 $3,381 .69 SOOD SO.OD sooo SO.DO O.OO'li. $3,381 69 S0.00 

113 Pipe Testing LS 1 0 00 S23.353 74 S23,353.7◄ S0.00 S0.00 so oo SO.OD 0 00% $23,353.74 SO.DO -
--

EARTHWORK --
A. General Conditions --
114 Mobillzalion LS 1 0 ,00 $281.017.11 S281,017.1 I $000 $16,861.03 sooo S16.861.03 6.00% S26-4, 156.08 $843,05 -
115 Payment and Performance Bono LS 1 000 $4,673.10 S4,873. 10 sooo $4.873. 10 sooo S4.873.10 10000'1!. SO.OD S243,66 

116 Sun.ey LS 1 000 S29.637.56 S29.637.56 sooo S296.38 so oo S296.38 100',I, $29,341 18 $14.82 

117 As,bulhs LS 1 0 .00 S6,612.08 S6,61:lOB S0.00 S0.00 sooo SO.OD OOO'lO S6,612.08 50.00 --
B. Soll Erosion Control -

118 SWPPP Weekly lnspedion and Malnlcnancc LS 1 0.00 $160.990. 12 $160.990 12 SOOD $4,829.70 sooo $4,829.70 3 .00% $156.160.42 S241 49 

119 SUI Fence LF 5565 0.00 S0.94 S5.231 . 10 S4.211 ,00 SO.DO sooo $4,211.00 80.50'1!. St,020 10 $210.55 -t 20 Inlet Pro1ec110n EA 59 000 $110.00 S6.490.00 SO.DO SO.OD SO.OD S0.00 0 .00% $6,490.00 S0.00 __. 
121 Soi Trac:klng De\llCe EA 2 0.00 $4,422.59 $8.845,18 S0.00 S4A22.59 SO.DO $4.42259 50.00% S4.422.59 $221.13 

122 Floating Turbidity Sa mer LF 155 000 $40,15 $6,223.25 SO.OD SO.DO sooo S0.00 0 .00% 56,223.25 SO.OD 

C. Earthwor1< --
123 'Clearing and Grubbing LS 1 000 $99,055.02 $99,055.02 S0.00 $4,952.75 S0.00 S4.952.75 5.00% $94.102.27 S247.6◄ 

~Hmpor1 Fill Ma1ennl CY 8459 0.00 $16.24 $137.374,16 S0.00 S0.00 SO OD S0,00 000'11, $137,374 16 SO.OD 

125 S~e Gradlng LS I 0.00 S7.823,43 $7,823.43 SO.OD SO.OD sooo SO.OD OOO'!i. S7,823 ◄3 sooo 
128 Seed and Mulch SY 10144 000 SI 08 S10.955.52 SO.OD SO.OD S000 SO.OD 000% $10.955,52 SO.DO --
--
__J SANITARY SEWER 

40f 7 4/ ll/2022 Copv ol Rlvers£dge Uph nd<_Conlr~ctors Appl,a~on lor P•vment (Cover G702 G70ll 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. ·J.B. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 2 (Two) 

PERlOD THROUGH: 3131/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD {C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 • COD Project 

Use Column I on contracts where variable retainaae for line items may aoolv. PROJECT NO.: 2127 

A B C 0 E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PR.ICE SCHEDULED WORK COMPLETED MATERIALS TOTAL ',(, BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED ANO IGIC) FINISH RETAJNAGE 

APPLICATIONS STOREDINOT STORED TO IC-G) 
IN DORE) DATE (O+E+F) 5% 

A. \Goner.al Conditions --, 
127 Mobilizaboo LS 1 000 $281.017. 11 S281,017. 11 S0.00 $16,861.03 S0.00 $16,861 03 6.00% $264. 156.08 $843.05 ---128 Paym~tand Perf011T1Snce Bond LS 1 0.00 $18,163.64 $18,163.64 S0.00 $18,163.64 S0.00 $18. 163.64 100 00% S0.00 $908. 18 

129 SuM>\I LS 1 000 $29,637.56 529.637.56 S0.00 S592.75 S0.00 S59V5 2 .00% S29.04-4.81 S29.64 

130j As-bufl1s LS 1 0.00 $6.612.08 S6.612.08 S0.00 S0.00 S0.00 S0.00 0.00% SS.612.08 S0.00 

B, !Soll Erosion Control 

~ 
C . l Ear1hwor1< 

132 Slockpiling & Replacement of Soi Below Cap CY 500 000 S11663 $58,315.00 S0.00 S0.00 S0.00 $000 000'!1, $58,31500 $0.00 

133 loewa1ertng 
----, 

LS 1 0 ,00 S152.170.03 $152.170.03 S0.00 $13.695.30 S0,00 $13,695.30 9 .00% $138,474.73 $68-4.77 

~ Sanlt3:ry Sewer 

134 '2· Duciile Iron Pipe LF 72 0 .00 S29.39 S2, 116.08 SO.CO SO.CO so.co S0.00 000~ S2. 116.08 S0.00 

135 ,. Ductile Iron Pipe LF 1332 0 .00 $36.38 S48.458.16 so.co S0.00 S0.00 S000 0 .00% $48,458. 16 so.oo 
1~6" PVC Pipe LF 46 000 S43.29 $1 ,991 .34 so.co S0.00 so.co S0.00 000% $1,991.34 S0.00 

137 8' PVC Pipe LF 2577 000 $72.80 S 187 .605.60 SO.CO S0,00 SO.OD SO.OD 000% $187,605.60 S0.00 

138 10• PVCP,pe LF 650 0 .00 S85.51 555.581.50 S0.00 so.oo S0.00 S0.00 OOO'llo $55.581 50 S0.00 

139 12" PVC Pope LF 270 000 $104.31 $28,163.70 S0.00 so.co S0.00 sooo 000'!1, $28.163.7 0 so.co 

~ 16" PVC Pipe LF 293 0 .00 $154,80 $45,356.40 S0,00 $0.00 S0.00 $000 O.OO'llo S45,356AO S0.00 

141 4· 11,25 Deg Bend EA l 0 .00 $618.39 $618.39 S0.00 so.oo S0.00 so.co 000% $618.39 S0.00 
-----, 

142 4". 22.5 Deg Bend EA 1 0 .00 $624.25 S624.25 SO.CO SO.CO SO.OD S0.00 0 .00'll, $624.25 so.co 
·-
~ 4•, 45 Oeg Bend EA 19 0 .00 S668.46 S12.700.74 S0.00 S0.00 S0.00 S0.00 0 .00% S12.700.74 S0.00 

144 4". 90 Ol!ll Beno EA 1 0 .00 S655.06 S655.06 so.co S0,00 S0.00 sooo 0.00% 5655.06 so.co 
145 4· Gale Valve EA 2 0 .00 S l .364.52 S2.729.04 S0.00 S0.00 S0.00 S0.00 0 .00'!1, 52,729.04 so.co 
146 6' Cap EA 1 000 $590.73 5590.73 sooo S0,00 S0.00 S000 0 00% S590 73 sooo 
147 s· cieanout EA 1 0 .00 $ 1.283.44 Sl.283.44 so.co $0.00 S0.00 so.co 0.00% $1.283.44 sooo -
148 6" ~ 6" Wye Fitling EA 1 0 00 $610.05 5610.05 S0.00 SO.DO so.co S000 0~ 5610 05 S0.00 

149 4" Cap and Plug EA 2 000 $502.69 $1,005.38 S0.00 SO.CO S0.00 S0.00 0.00'!1, Sl.005.38 so.co -~ 
150 Sanitary Manhole EA 29 0 ,00 S9,589. 10 $278,083.90 S0.00 so.co S0.00 S0,00 0.00% $278.083.90 SOOD 

-
~ Saoitary Serw:e Laterals EA 1 0,00 S1,8 11.25 S1 ,811.25 SO.Oil so.co S0.00 50.00 000':', S1.511-25 S0.00 

152 JEALift SlaOon EA 1 0 .00 S983.061 .66 S983,061.66 S0.00 $24,576.55 S0,00 $24.576.55 2 .50% S958.485.31 $1,228,83 --
15~ Pnvate Pump Slabon A 1 0.00 S618,725.55 $618,725.55 S0,00 S0.00 sooo so.co 000% $618.725.55 so.co 
154 Pnva1e Pump Ou Box EA 2 000 S4.807.20 $9,614.40 SO.CO so.co S0.00 S0.00 0 .00 ... S9.614.◄0 S0.00 

155 Connect 10 Exl&ting LS 1 0 .00 $8,770.89 $8,770.89 S0.00 S0.00 sooo so.co 0 00% S8.770,89 S0,00 

156 Coonea lo New Mti EA 3 0 ,00 S5,269 79 $15,809 37 so.co S0.00 sooo $000 0 00% 515.809.37 sooo 
--

STORMWATER -
A. ,___ General Conditions 

S of7 4/ll/20U COP'/ of RlversEdge Uplands_Contractor, Apphc11uon for P•vmeot (Cover G702 G703) 



CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. 8. COXWELL CONTRACTING, INC. 

PAYMENT APPLICATION: 2 (Two) 
PERIOD THROUGH: 313112022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT COD (C/0 WRATHELL, HUNT & ASSOCIATES, LLC) PROJECT NAME: Phase 3 - COD Project 
Use Column I on contracts where variable retainarie for line items may aooly. PROJECT NO.: 2127 

A B C D E F G H I 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDULED WORK COMPLETED MATERIALS TOTAL ,. BALANCE TO 

NO. PERIOD VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED AND {G/C) FINISH RETAJNAGE 
APPLICATIONS STORED(NOT STORED TO (C-G) 

IND OREi DATE (0.E•F) 5% 

157 Mobaization LS 1 0.00 S281.017.11 S281.0l7. 11 S0.00 $16,861.03 S0.00 S16,861.03 600% $264.156.08 5843.05 --
158 Paymenl and Performance Bond LS 1 0 .00 S9.880.65 $9,880.65 S0.00 $9,880.65 S0.00 $9.880.65 100 00'!1, S0.00 S494.03 

159 Survey LS , 0.00 $29.637.56 $29.637.56 S0.00 S0.00 S000 S0.00 0.00% S29,637.56 S0.00 

160 As-bui~s LS 1 0.00 S6.612.08 $6,612.08 S0,00 S0.00 S000 S0.00 0.00% S6.612.08 S0.00 

B. S<>ll Ero,lon Control -~ 
161 

c. !Ear'lhwork 

162 SIOCl<pif,ng & Replacemenl of SoU Below Cap CY 1150 0.00 $113,46 $130,479 00 S0.00 $000 S000 S0.00 000'1, $130,479.00 $0,00 -
163 OewalerinQ 

---1 
LS 1 0.00 S143. 166.89 S143, 166.89 $0,00 S0,00 S0.00 S0.00 000% $143,166.89 S0.00 

0 . Stonn Oralna_go - -
164 15" HP Pipe LF 331 0.00 563.69 521.08139 S0.00 $0.00 S000 S0.00 OOO'l', $21 ,081 .39 S0,00 

. 

165 18" HP Pipe LF 1322 0.00 $75.42 $99,705.24 SO.OD S0.00 S0.00 S0.00 0.00% 599,705.24 S0.00 

166 24- HP Pipe LF 441 0.00 S96.15 542.402.15 S0.00 S0.00 S000 S0.00 000'!!, 542,402,15 S0.00 

167 - 30- HP Pipe LF 503 0.00 S131.54 566,164.62 S0,00 S0.00 S0.00 $0.00 000% 566,164.62 S0.00 

168 36" HP Pipe Lf 407 0.00 $160,66 565.470.02 S0.00 S0,00 S0.00 S0.00 000% 565,470.02 S0.00 

169 42-HP P,pe LF 124 0.00 $201 86 S25.030.6-1 S0.00 S0,00 sooo $0.00 OOO'ii $25.03064 SO.OD 

170 -- 48.HP Pipe LF 821 0 .00 $270.42 S222.014.82 S0.00 $0.00 S000 $0.00 0.00% $222.0U.8.2 $0,00 

171 Valley Gutter Type 'V' lnlel EA 9 0.00 $7,137.31 564.235.79 S0.00 S0.00 S000 S0.00 000% $64,235.79 S0.00 

172 Type "J-1" Manhole EA 3 0.00 SS.719.45 $17.158.35 S0.00 $000 sooo S0.00 000% S17, 158,35 so.oo 
--,. 

173 Type"J•l-8" Manhole EA 2 0.00 58,785.29 $17,570.58 S0.00 S0.00 SO.OD S0,00 0.00% $17,570.58 S0.00 

174 Type -J. l•C" Manhole EA 4 0.00 $10,240.18 $40,960.72 S0.00 S0.00 S0.00 S0.00 a.OD% 540,960.72 S0.00 

175 Type "J.1-O" ManhOle EA 1 0.00 $12.570.22 $12.570.22 S0.00 S0.00 S0.00 S0.00 0,00% $12,570.22 sooo 
176 Type ·c• lnlel EA 10 0.00 S2,910.63 $29,106.30 S0.00 S0.00 sooo S0.00 000% S29.106.30 S0.00 

177 Standard Curt> Inlet EA 14 000 $6,141.27 S85.977 78 S0.00 S0.00 S0.00 S0.00 OOO'li 585,977.78 S0.00 

178 •Curb Intel wl "J.1. a· Bouom EA 4 0.00 S7.074 04 $28,296.16 SO.OD S0.00 sooo S0.00 0 OO'll, 528,296.16 S0,00 

179 Curt> 1n1e1 wl • J+c· Bonom EA 6 0,00 S9,770.09 $58,620.54 S0.00 S0.00 S0.00 S0.00 OOO'll, $58,620.54 S0.00 -
160 Curt> Intel WI. J• l· D" Bottom EA 3 0.00 $12.3.48 91 $37.046 73 S0.00 S0.00 sooo S0.00 0.00% $37,046.73 S000 

181 . Slorm Sewer TV lnspeclion Report LS 1 0.00 514,009.16 $14,009.16 S0.00 S0.00 S000 S0.00 000% $14,009.16 S0.00 

182 4a· Collar EA 1 0,00 $3,150.76 $3,150.76 S0.00 S0.00 sooo so.oo 0.00% $3,1 50.76 S0.00 -
-----' 

ELECTRICAL 

A. Gen, rat Conditions 

183 MoWiultion LS 1 0.00 $93.672. 39 593.672,39 S0.00 SS.620.34 sooo $5,620.34 600'11, $88,052.05 $281.02 -
~ Paymenl and Performance Bond LS 1 0.00 S16.01 1,87 $16,011 ,87 $0.00 $16,011,87 sooo $16,011 ,87 100.00'lf. S000 $800.59 

~ 4 Survey LS 1 0.00 S9.879. 18 59.879. 18 50.00 S000 sooo S0.00 000'11, $9,879.18 S0.00 

186 As--builts LS , 0 ,00 $2,204,03 52,204.03 S0.00 $0,00 $000 S0.00 000% $2,204.03 S0.00 -_!!:_.Soll Erosion Control 
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CONTINUATION SHEET 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. J. B. COXWELL CONTRACTING, INC. 

AIA DOCUMENT G703 
PAYMENT APPLICATION: 2 {Two) 

PERIOD THROUGH: 3/31/2022 

In tabulations below, amounts are stated to the nearest dollar. THE DISTRICT coo (C/O WRATHELL, HUNT & ASSOCI.ATES, LLC) PROJECT NAME: Phase 3 - COD Project 

Use Column I on contracts where variable retainaae for line items may aoolv. 
A 8 C D E 

ITEM DESCRIPTION OF WORK UNIT QTY QTY THIS UNIT PRICE SCHEDUL.ED WORK COMPLETED 

NO. PERIOD VALUE FROM PREVIOUS 

APPLICATIONS 

18i --C. Earlhworl< --
188 Slodtpiling & Replacement or Soll Below Cap CY 1200 000 S116.64 S139.968.00 S0,00 

0. Electric 

189 5-2" Conduit (Elect. Lands. Lights) LF 9780 0 .00 573.34 $717,265,20 sooo 
190 1-2" Conauil (Land=pe Bed) LF 8640 000 S14,55 $125.712.00 S0,00 

191 2-2' CondUlt LF 700 0,00 $22 12 $15,48-4.00 S0,00 - -
192 Smal Handhole EA 31 0,00 54,446.99 S137 ,856.69 S000 -193 Parking Loi Pole (SO 1) EA 3 0 ,00 S10,362.00 $31,086.00 sooo 

194 Parlong Loi Pole (S02) EA 2 0 ,00 $12,446.50 $24,893.00 S0.00 

195 JEA Pnmary Contingency LS 1 0 .00 S1 .200.000.00 $1,200,000.00 S0.00 

ORIGINAL CONTRACT TOTAL S11,082,035.19 $173,388.50 

CHANGE ORDERS 

CHANGE ORDERS TOTAL $0.00 $0.00 

CONTRACT TOTAL $11,082,035.19 $173,388.50 

-AIA DOCUMENT G703' APPLICATION AND CERTIFICATE FOR PAYMENT MAY 1983 EDITION AJA 1983 
THE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVENUE, N.W., WASHINGTON, DC 20006 

7ol 7 4/11/2022 

THIS PERIOD 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

$45,880.94 

$0.00 

$45,880.94 

PROJECT NO.: 2127 
F G H I 

MATERIALS TOTAL % BALANCE TO 
PRESENTLY COMPLETED AND (G/C} FINISH RETAJNAGE 

STORED(NOT STORED TO (C-G) 

IN DORE) DATE 1D+E+F) 5% 

S0,00 S0.00 0 .00% $139,968.00 so.oo 

S000 S000 0 .00'!1. S717 .265.20 S0.00 

S000 S0.00 000'11, S 125.712.00 S0.00 

S0.00 S0.00 000'!1. $ 15,484.00 S0.00 

S0.00 S0.00 000~ S137,856.69 S0.00 

S0.00 S0.00 0 .00% $31,086.00 S0.00 

S0.00 so.oo 0 .00% $24,893.00 S0.00 

S0.00 S0.00 0.00% s, .200.000.00 S0.00 

$0.00 $219,269.44 1.98% $10,862,765.75 $10,963.47 

$0.00 $0.00 0.00% $0.00 $0.00 

$0.00 $219,269.44 1.98'1, $10,862,765.75 $10,963.47 

G703-1983 

Copy o r Rivers Edge Upl•od$_ Conuactors Apphcauon for Payment (Cover G702 G703J 



CITY OF JACKSONVILLE SMALL & EMERGING BUSINESS PROGRAM 

FINANCE & ADMINISTRATION DEPARTMENT 

CONSULTANT ANO CONTRACTOR'S MONTHLY REPORT 

Prime Contrae1or; J.B. Coxwell Contracting, Inc. Project Tille: Phase 3 - COO Project 

Prolesslonal Services No. or City Sid No. 

Current ContraCI Total Amount: $ ll ,082,035.19 City Cont ract No ________ _ 

INVOICE INFORMATION 
Invoice No. 2 Current Invoice S $ 43,586.89 

For Period Ending 3/31/2022 Cumulative Invoiced s 208,305.97 

Contract " Complete 1.9" 
CONTRACT GOAi. TRACKING 

JSEB SUPPLIER GOAL$: s 2,216,407.0~ JSEB SUPPLIER GOAL% 15.0" 

PRIOR MONTH 

CUMULATIVE JSEB SUPPLIER $: $ 

-

PRIOR MONTH FORMULA FOR CURRENT MONTH%: 

CUMULATIVE NON-JSEB SUPPLIER $: $ 6,082.38 CUMLATIVE $ / SUMULATIVE $ INVOICED 

CUMULATIVE JSEB SUPPLIER$: $ CUMULATIVE JSES SUPPLIER % 0.0% 

CUMULATIVE NON-JSEB 

CUMULATIVE NON•JSEB SUPPLIER$: $ 13,452.12 SUPPLIER%: 6.5" 

JSEB Suppller/Consultant/Subcontractors To Be Paid From This Invoice 

Company Name Fed, ID No, 21p Code JSEB Type' Type of Work This Payment I$) 

- -
Use Sheet 2 If addlllonal llnei are needed TOTAL s . 

Non,JSEB Suppller/Consultant/Subcontractors To Be Paid From This Invoice 

Company !'.'•me Fed. 10 No. Zip Code Type of wo,k' This Payment 1$) --
~l~~nvhotech Contult,ng 27-3167742 32256 Consultant $ 1,500.00 -

MQt,lle Mini, Inc. 86-0748362 75265 Office Rental s 667.01 -
cnn■ & R1uin1 Ser.Ice, Inc. 59-3042807 32254 Crane Rental $ 1,230.00 

Mlll■r Ele<trlc ComJHOV S9·0361850 32201 Electrical s 2,l.l 2.73 

TB Landmark Construction, Inc. 59·3607816 32226 Oewatering s 1,860.00 

Use Sheet 3 If ~ddltlon,1 llnes ore ntcded TOTAL s 7,369. 74 
1JSEB (J•c~aonvllla Small Emorglng Buslnau) 

'TYPE OF WORK Exomplos: Coler1ng. ClellClll, Consul1lng, Enolneenng. Hnullng, Jan,IDNJI, MHor11y, Site Cteanng, Technlcsl Suppon 

FOR CITY OF JACKSONVILLE USE ONLY 

Date Processed Document No. Index Code • Sub object • Project No. • Oetall 

Note, : 
I THIS MONTHLY IORM MUST OE COMPLETED ANO SUBMITTlOWITII Al l REQUESTSfOR PAYMENT AND FINAL PAVMrNT 
2 ContrtctOr th1ll 1Uo4Ch 10 thb, fo rm II ty~wr1t1en oxplon1ilon of any d1f1e,ance1 In JS£8/MOE 

p1nlc1p,atlon ftom orl&inal can1ract cotnrmtrn•nt. 
FORM l RcvlJtdl Moy 2019 

This Payment ($) 

-



WAIVER ANO RELEASE OF LI EN 
UPON PARTIAL PAYMENT 

The undersigned lienor. in consideration of lhe partial payment of $43.586.89 hereby waives and 
r~leases its lien and right 10 claim a lien for labor. services. or material furni shed through 3/3 1 /22 
on the job of the The District CDD. for the fo llowing described property. 

Phase 3 CDD 

This waiver and release does nor cover any retention or labor, services. or materials furn ished 
after the date specified. 

ST A TE OF FLORI DA 
COUNTY OF Duval 

DATED on 4/ 12/22 

Name: J.B. Coxwell Contracting, Inc. 
(SUBCONTRACTOR/VENDOR) 

Sworn to and Subscribed to before me 
Th is 12th day of April, 2022 

Notary Public, Stateotflorida / 
My commission expires: I I W 2. ".5 

~rJVVVVVV 

a 
. Nil 1 >I I l)()\VI IN(j 

J'
• 

I i \I\ 1 I 1\1\ll"I"\ 1,1,, 1•11 I' 

I \I'll(! 'i 11 I }: 
-~vv...rvv-."' 

NOTE: This ls a statutory fom1 prescribed by Section 713.20, Florida Statutes ( 1996) 
Effective October I, 1996. a person may not require a lienor lo 

furnish a wa iver or release of lien that is different from statutory form . 

https://43,586.89


J.B. Coxwell Contracting, Inc. 
6741 Lloyd Road West 

Jacksonville, Florida 32254 
Office (904) 786-1120 Fax (904) 783-2970 

March 31, 2022 
Department of Public Works 
Office of the Director 
214 N. Hogan Street, 10th Floor 
Jacksonville, FL 32202 

Ladies and Gentlemen, 

J.B. Coxwell Contracting, Inc. provides consideration for the hiring of qualified ex-offenders as a 
component in our community's fight against criminal activity. 

Please note the following information regarding J.B. Coxwell Contracting, lnc.'s hiring practices. 

J.B. Coxwell Contracting, Inc. hired in eight positions. In those eight positions hired there were 
four ex-offender applicants hired for employment. 

If I may answer any further questions, please contact me by telephone at 904-786-11 20. 

Sincerely, 

\ l,0, ~ ~ t. \ \ \_l "-
Heather Melton 
Payroll/Human Resources 

CG C059919 ' CU C053986 
An Equol Opportunity Employer 



Com1>Iiance Report 
Full and Fair Consideration ci r Ex-Offenders fo r Awardcd Contractor 

S11b111i11ed wi th Progress Pay111e111s 
This form must be notarized 

Dute: 

Payment Application Number: 

Name of Contractor: 

Printed Name: 

Please review the following and respond accol'dingly, if applicable. 

By Submission of this report, ii is attested that the efforts below have been utilized io pro\liding full 
nnd fair considerati.on to ex-offenders in the hiring practices of the above~namcd contractor in 
support of and in compliance with Section 4 of the project specifications/contract. 

u. If no Ex-Offenders wcr,· hired fo r this 
project, during this puy period, why? 

b. Is there a list or attachment of all ID numbers for the Ex-Offender hired for this project during I.his 
pay period? 

2. Total number of Ex-Offenders that \\Crc interviewed for em11loy111cnt for this proje~t. during this pay 
period: 

a. Total number of Ex-Offenders that applied for employmc11t for this prujecl, during thi s puy period: 

3. Total number of 1;x-Offcndcrs U101 appl ied for cmpl(1yment fo r Lhis project. during this p t1)' period. 
and were refused employment: 

a. Ir the Ex-Offender wus rcJ'u~cd employment , 
why? 

A-
4. Employment policy cxi~ts for this project. and during this pay period, st::iti ng that rx•offcnders wi ll 

be given ful l and fair considcmtion in employment this pay period? 

rp 

5. During Lhis pay period, there is indic:nio,1 in recruitment literature tlrnl Ex-Offcnd~rs will be given -....J. 
fu ll and fa ir considcr::tlion in employment by Lhe contrJctor? f ff::::, 

6. Total number of cm lo •mcnt o cnin s for tJ1is Jrojeet. durin Lhis ay Jcriod: 

7. /\n Ex-Offender Program PrO\,jder was contt1ctcd no later than 30 days a Iler the· issuance of n notice 
to proceed under the project 10 obtain information regarding ti\'ailable Ex-Offenders fo r employment. 
Lisr the pr111•iders 1111111e "''d gfre" statc111e11t bc:low. (this Is mandatory) 

~No 
(~one) 

https://considcrati.on


Compliance Report 
Ful l and l·alr Considcrotion of Ex-Offenders fo r Awarded Contractor 

S11b111i11ed wi1/t Progress Pay111e111s 
T his fonu must be notarized 

If necessary, on n separate utlachmcnt. provide an cxplanntion :.is to why no ex-offenders have been hired, 
including but not limited to, identify ing any safety or security considerations, issues related to bonding or 
insurance, os applicable, whether any ex-offenders applied for employment. efforts made to recrnit ex
offenders for employment and any specific impediments encountered that prevented ex-offenders rrom 
being hired. 

Sworn to before me this )k.__ day of ~ ' 2~ y - ~-~"--"1-'-""'-".\..t --=/hc:---'-.a=.\.1.....:ffi.u..c.C)'--'-_ 
(Name of afnant) 

He/S1!£: is personally known to me or hos produced _ _ _ _ _ _ _____ _____ as 
identification. 

Notary's Printed Name Expirntion of Not:iry's Commission 

Affi_x Seal Herc: 

2 



VIA Consulting Services, Inc. V 
Engineering, Administration and Inspection Services 

Phase 3 - CDD Project (Roadways, Stor111water, Utilities, Landscaping, and Other lnfrasln1cture) - Construction 
Inspector's Certificate for Paymenl 

T his "Construction fnspector's Certificate for Payment" is supplementary to the certifications contained in the 
attacbed document. 

In accordance witb the Contract Documents, based on on~site observations and Lhe data comprising the attached 
application the Consh·uction Tnspcctor certifies to tbe Owner that to the best of the Construction Inspector's 
knowledge, information, and belief thal the Work has progressed as indicated, the quality of the Work is in 
accordance with the Contract Documents, and the Contractor is entitled to payment lo the AMOUNT CERTIFIED 
in the attached "AIA Document G702 - Application and Certificate fo r Payment.' ' 

Application # 2 (TWO) 

Construction Inspector: 
Digitally signed by Peter J 

Peter J Sheridan Ill Sheridan Ill 
Date: 2022.04.1 S 0B;0B:44 ·04'00' By: --------------------- Date: ----- --------

Peter .l. Sheridan, JI r, PE 

10250 NoJ:mandy Blvd ., Suite 304,Jacksonville, FL 32221 
www.via-cs.com 

https://vww.via-cs.com
https://2022.04.15


Kimley>>> Horn 

RiversEdge Phase 3 - CDD Project 

Community Development District (COD) Engineer's - Certificate for Payment 

This "Engineer's Certificate for Payment" is in addition to the approved and executed information 
contained in "AIA Document G702 -1992 - Application and Certificate for Payment". 

In accordance with the Contract Documents, based on on-site observations and the data comprising 
this application, the Engineer certifies to the Owner that to the best of the Engineer's knowledge, 
information and belief the Work has progressed as indicated, the quality of the work is in accordance 
with the Contract Documents, and the Contractor is Entitled to payment of the AMOUNT CERTIFIED 
in the executed "AIA Document G702 - 1992 - Application and Certificate for Payment". 

Application # 2 

Date: __ 4_/_27_/_2_02_2 ___ _ 

--

kimley-horn.con:i 12740 Gran Bay Parkway West, Suite 2350, Jacksonv,lle, Florida 32258 904 828 3900 

https://kimley-horn.com


THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 

3AXIV 



Error! Unknown document property name. 

DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the “District”) hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the “Series 2020 Indenture”) each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

 
(A)  Requisition Number: 2020-64 
 
(B)  Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: American Precast 
Structures, LLC. 

Send Payment Via Check: 
American Precast Structures, LLC. 
10483 General Avenue 
Jacksonville, FL 32220  

(D) Amount Payable: $18,716.00 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
  and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

 Series 2020 Acquisition and Construction Account of the Acquisition and  
  Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District,  
 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and  

 
3. each disbursement set forth above was incurred in connection with the Cost of the 

Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 
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American Precast Structures, LLC
10483 General Avenue 
Jacksonville, FL  32220 US
+1 9044677700
louellen@american-ps.com

 

INVOICE
BILL TO
The District Community Development 
District 
2300 Glades Road 
Suite 410W 
Boca Raton, FL  33431

SHIP TO
RIVERSEDGE 
DUVAL COUNTY, FL 32202

SHIP DATE 04/25/2022
SHIP VIA JOB

INVOICE 3194
DATE 04/25/2022
TERMS Net 30
DUE DATE 05/25/2022

JOB NUMBER
311

DELIVERY TICKET NUMBER
2289

PO NUMBER
Q21-659

 
 

DESCRIPTION QTY RATE AMOUNT

MH-19 2' 0" CONE 48"   (PC 2 OF 2) 1 0.00 0.00T

MH-20 3' 6" BU 48"         (PC 1 OF 2) 
1' 0" CONE          ([PC 2 OF 2)

1 2,641.00 2,641.00T

MH-22 2' 0" BU 48"          (PC 1 OF 2) 
1' 0" CONE           (PC 2 OF 2)

1 4,951.00 4,951.00T

MH-23 3' 6" BU 48"         (PC 1 OF 2) 
1' 0" CONE          (PC 2 OF 2)

1 2,641.00 2,641.00T

MH-07 2' 6" BU 48"         (PC 1 OF 2) 
3' 0" CONE          (PC 2 OF 2)

1 3,201.00 3,201.00T

MH-08 2' 0" BU 48"         (PC 1 OF 2) 
3' 0" CONE          (PC 2 OF 2)

1 2,641.00 2,641.00T

MH-09 2' 6" BU 48"         (PC 1 OF 2) 
1' 0" CONE          (PC 2 OF 2)

1 2,641.00 2,641.00T

INVERTS 48" 6 0.00 0.00T

406-12A JEA BOOT & BAND 12 0.00 0.00T

1-180 8" JEA BAND 12 0.00 0.00T

106-7 JEA BOOT & BAND 1 0.00 0.00T

1-180 4" JEA BAND 2 0.00 0.00T

106-16B JEA BOOT & BAND 1 0.00 0.00T

1-190 10" JEA BAND 2 0.00 0.00T

RAM-NEK 48 0.00 0.00T

JOINT TAPE 102 0.00 0.00T
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 SUBTOTAL 18,716.00

TAX 0.00

TOTAL 18,716.00

BALANCE DUE $18,716.00





THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 

3AXV 



Error! Unknown document property name. 

DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the “District”) hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the “Series 2020 Indenture”) each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

 
(A)  Requisition Number: 2020-65 
 
(B)  Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: Kutak Rock LLP 

Wire Payment Instructions: 
Name: Kutak Rock LLP 
Bank: First National Bank of Omaha 
WIRE Routing: 104000016 
Account: 24690470 
Client Matter No.: 5523-2    

(D) Amount Payable: $10,369.94 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
  and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

 Series 2020 Acquisition and Construction Account of the Acquisition and  
  Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District,  
 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and  

 
3. each disbursement set forth above was incurred in connection with the Cost of the 

Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 





 

PRIVILEGED AND CONFIDENTIAL 

ATTORNEY-CLIENT COMMUNICATION AND/OR WORK PRODUCT 

K U T A K  R O C K  L L P  

TALLAHASSEE, FLORIDA 
Telephone 404-222-4600 

Facsimile 404-222-4654 

 

Federal ID 47-0597598 

 

February 11, 2022 

Check Remit To: 

Kutak Rock LLP 

PO Box 30057 

Omaha, NE 68103-1157 

 

Wire Transfer Remit To: 

ABA #104000016 

First National Bank of Omaha 

Kutak Rock LLP 

A/C # 24690470 

Reference: Invoice No. 3008798 

Client Matter No. 5523-2 

 

 

 

 

 

Mr. Craig Wrathell 

District CDD 

c/o Wrathell, Hunt & Associates, LLC 

Ste. 401W 

2300 Glades Road 

Boca Raton, FL 33431 Invoice No. 3008798 

 5523-2  

 

Re: CDD Project Construction 

For Professional Legal Services Rendered  

 

12/02/21 S. Sandy 0.80 228.00 Attend project status meeting 

12/08/21 S. Sandy 0.20 57.00 Review notices of commencement; 

facilitate recording of same 

12/08/21 D. Wilbourn 0.40 58.00 Record notices of commencement 

12/09/21 S. Sandy 0.70 199.50 Attend project status call 

12/10/21 S. Sandy 0.10 28.50 Prepare response to notice to owner 

12/14/21 S. Sandy 0.30 85.50 Review recorded notices of 

commencement and certificates of 

insurance 

12/15/21 S. Sandy 2.10 598.50 Review Certificates of Insurance for 

Phase 3 project construction; prepare 

land acquisition boundary adjustment 

resolution and research same 

12/16/21 S. Sandy 1.60 456.00 Review Certificates of Insurance for 

Phase 3; confer regarding same; 

attend project status call 

12/17/21 S. Sandy 2.60 741.00 Prepare package for land acquisition; 

conduct research regarding same; 



KUTAK ROCK LLP 

District CDD 

February 11, 2022 

Client Matter No. 5523-2 

Invoice No. 3008798 

Page 2 

 

 
PRIVILEGED AND CONFIDENTIAL 

ATTORNEY-CLIENT COMMUNICATION AND/OR WORK PRODUCT 

prepare resolution regarding 

conveyance of surplus property; 

confer with Cook regarding same 

 

TOTAL HOURS 8.80 

 

TOTAL FOR SERVICES RENDERED $2,452.00 

 

DISBURSEMENTS 

 

Filing and Court Fees 125.00 

 

TOTAL DISBURSEMENTS 125.00 

 

TOTAL CURRENT AMOUNT DUE $2,577.00   

 

UNPAID INVOICES: 

  

December 23, 2021  Invoice No. 2976694 1,682.00 

  

TOTAL DUE $4,259.00 

 

 



 

PRIVILEGED AND CONFIDENTIAL 

ATTORNEY-CLIENT COMMUNICATION AND/OR WORK PRODUCT 

K U T A K  R O C K  L L P  

TALLAHASSEE, FLORIDA 
Telephone 404-222-4600 

Facsimile 404-222-4654 

 

Federal ID 47-0597598 

 

February 11, 2022 

Check Remit To: 

Kutak Rock LLP 

PO Box 30057 

Omaha, NE 68103-1157 

 

Wire Transfer Remit To: 

ABA #104000016 

First National Bank of Omaha 

Kutak Rock LLP 

A/C # 24690470 

Reference: Invoice No. 3008797 

Client Matter No. 5523-2 

 

 

 

Mr. Craig Wrathell 

District CDD 

c/o Wrathell, Hunt & Associates, LLC 

Ste. 401W 

2300 Glades Road 

Boca Raton, FL 33431 Invoice No. 3008797 

 5523-2  

 

Re: CDD Project Construction 

For Professional Legal Services Rendered  

 

01/05/22 S. Sandy 0.30 85.50 Conference with Mr. Litchtstein 

regarding bulkhead; follow-up 

regarding same 

01/06/22 S. Sandy 3.40 969.00 Attend project status call; conference 

with Mr. Lichtstein regarding 

bulkhead work; conference with Ms. 

Turner regarding Phase 3 

construction certificates of insurance; 

prepare property acquisition 

documents; conference with Mr. 

Gang regarding same; review 

Riversedge preliminary plat 

01/07/22 S. Sandy 3.30 940.50 Attend conference call regarding 

Phase 2 Shoreline project; conduct 

research regarding same; review 

preliminary plat; attend conference 

call regarding construction 

requisition processing; conference 

with Mr. Crescimbeni regarding 

revised performance schedule 



KUTAK ROCK LLP 

District CDD 

February 11, 2022 

Client Matter No. 5523-2 

Invoice No. 3008797 

Page 2 

 

 
PRIVILEGED AND CONFIDENTIAL 

ATTORNEY-CLIENT COMMUNICATION AND/OR WORK PRODUCT 

01/10/22 S. Sandy 1.00 285.00 Review plat; provide comments 

regarding same 

01/13/22 S. Sandy 0.80 228.00 Attend project status call 

01/19/22 S. Sandy 0.30 85.50 Confer with Mr. Wrathell regarding 

project construction requisitions; 

conduct follow-up regarding same 

01/20/22 S. Sandy 1.60 456.00 Review Phase 3 certificates of 

insurance; attend project status call; 

confer with Mr. Litchtstein regarding 

the Phase 2 bulkhead project 

01/24/22 S. Sandy 3.80 1,083.00 Prepare property acquisition 

documents; confer with Mr. Cook 

and Mr. Schilling regarding same 

01/25/22 D. Wilbourn 0.70 101.50 Prepare requisition package 

01/27/22 S. Sandy 1.30 370.50 Attend project status call; review 

credit application letter and direct 

purchase invoice; confer regarding 

same 

 

TOTAL HOURS 16.50 

 

TOTAL FOR SERVICES RENDERED $4,604.50 

 

TOTAL CURRENT AMOUNT DUE $4,604.50   

 

UNPAID INVOICES: 

  

December 23, 2021  Invoice No. 2976694 1,682.00 

  

TOTAL DUE $6,286.50 

 

 



PRIVILEGED AND CONFIDENTIAL 
ATTORNEY-CLIENT COMMUNICATION AND/OR WORK PRODUCT

K U T A K  R O C K  L L P  

TALLAHASSEE, FLORIDA 
Telephone 404-222-4600 
Facsimile 404-222-4654 

Federal ID 47-0597598 

April 28, 2022 

Check Remit To: 
Kutak Rock LLP 

PO Box 30057 
Omaha, NE 68103-1157 

Wire Transfer Remit To: 
ABA #104000016 

First National Bank of Omaha 
Kutak Rock LLP 
A/C # 24690470 

Reference: Invoice No. 3039760 
Client Matter No. 5523-2

Mr. Craig Wrathell 
District CDD 
c/o Wrathell, Hunt & Associates, LLC 
Ste. 401W 
2300 Glades Road 
Boca Raton, FL 33431 Invoice No. 3039760 

5523-2 

Re: CDD Project Construction 

For Professional Legal Services Rendered  

03/01/22 D. Wilbourn 0.40 58.00 Review and confirm receipt of 
acquisition documents for Prudential 

03/02/22 S. Sandy 2.10 598.50 Review land acquisition documents 
for closing 

03/03/22 S. Sandy 0.70 199.50 Attend project status call; confer 
with Schilling regarding bulkhead 
construction; confer with Cook 
regarding property acquisition 
closing 

03/10/22 S. Sandy 0.60 171.00 Attend project status call 
03/15/22 S. Sandy 6.50 1,852.50 Prepare for, travel to, and attend 

meeting with DIA regarding the 
CDD project and CRA park project; 
return travel 

03/21/22 D. Wilbourn 0.30 43.50 Prepare response to notice to owner 

TOTAL HOURS 10.60 



KUTAK ROCK LLP 
District CDD 
April 28, 2022 
Client Matter No. 5523-2 
Invoice No. 3039760 
Page 2 

PRIVILEGED AND CONFIDENTIAL 
ATTORNEY-CLIENT COMMUNICATION AND/OR WORK PRODUCT

TOTAL FOR SERVICES RENDERED $2,923.00 

DISBURSEMENTS 

Meals 23.25 
Travel Expenses 242.19 

TOTAL DISBURSEMENTS 265.44 

TOTAL CURRENT AMOUNT DUE $3,188.44   

UNPAID INVOICES: 

December 23, 2021  Invoice No. 2976694 1,682.00  
February 11, 2022  Invoice No. 3008797 4,604.50  
February 11, 2022  Invoice No. 3008798 2,577.00  
March 24, 2022  Invoice No. 3024325 3,172.00 

TOTAL DUE $15,223.94 



THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 

3AXVI 



Error! Unknown document property name. 

DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the “District”) hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the “Series 2020 Indenture”) each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

 
(A)  Requisition Number: 2020-66 
 
(B)  Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: Ferguson Waterworks 

Wire Payment Instructions: 
Name: Ferguson Enterprises, LLC. 
Bank: Bank of America 
WIRE Routing: 026009593 
ACH Routing: 111000012 
SWIFT Code: BOFAUS3N  
Account: 4427213913    

(D) Amount Payable: $356,042.00 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
  and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

 Series 2020 Acquisition and Construction Account of the Acquisition and  
  Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District,  
 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and  

 
3. each disbursement set forth above was incurred in connection with the Cost of the 

Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 





Deliver To:
From:
Comments:

EMAIL DUPLICATE INVOICE

FEL-JACKSONVILLE WW -#149 Billy Thornton

PO BOX 100286
ATLANTA, GA 30384-0286

Invoice Number Customer Page
Please Contact With Questions:
904-268-2551

1918222 65138            1 

Please refer to Invoice Number when making payment and remit to:

Sold To: Ship To:

TOTAL DUE --->

FEL-JACKSONVILLE WW -#149
PO BOX 100286
ATLANTA, GA 30384-0286

THE DISTRICT
2300 GLADES ROAD STE 410
RIVERS EDGE PH III
C/O JB COXWELL

JB COXWELL CONTRACTING, INC
805 BROADCAST PLACE
JACKSONVILLE, FL 32207

28555.00      

Ship 
Whse

Sell 
Whse

Tax 
Code

Customer 
Order Number

Sales 
Person Job Name Invoice 

Date Batch

149 149 FLE 1 219 RIVERS EDGE PH III 04/04/2022 106923

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE.  ALL PAST DUE AMOUNTS
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING
ATTORNEY FEES IF INCURRED.  FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE.  COMPLETE TERMS AND
CONDITIONS ARE AVAILABLE UPON REQUEST
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE.

 OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

Ordered Shipped Item Number Description Unit Price UM Amount
Source Order#: 1905638
SEWER

3 3 SPWPC8 8 SIGMA BELL REST F/ C900 *PVLOK 103.000 EA 309.00 
4 4 DB8DB 8 F/GLS DROP BOWL 250.000 EA 1000.00 
8 8 D8SS35 8 SS 304 ADJ CLMP BRKT F/ SDR35 96.000 EA 768.00 

16 16 DB8INSTALLKIT INSTALL KIT F/ DROP BOWL BRACKET 3.000 EA 48.00 
4 0 MUL067398 8 PVC HW SWR GXS 90 ELL 185.000 EA 0.00 
1 1 MUL167152 12X6 PVC HW SWR DR26 GXGXG TEE WYE 306.000 EA 306.00 
6 6 MUL167150 10X6 PVC HW SWR GXGXG TEE WYE 253.000 EA 1518.00 

21 21 MUL067148 8X6 PVC HW SWR GXGXG TEE WYE 88.000 EA 1848.00 
29 29 MUL067326 6 PVC HW SWR GXG 45 ELL 35.000 EA 1015.00 

END CO ASSY
29 29 MUL067106 6 PVC HW SWR GXGXG TEE WYE 81.000 EA 2349.00 
29 29 MUL340952 6 PVC SWR HUB FEM CO ADPT 22.000 EA 638.00 
29 29 MUL340958 6 PVC SWR REC THRD CO PLUG 17.000 EA 493.00 
29 25 MUL043736 6 PVC SPGT SWR PLG 8.000 EA 200.00 
29 0 B1RT 1 RT BDY W/ CI CVR 100.000 EA 0.00 

FORCE MAIN
100 100 PEC9GRNK100 2X100 CTS DR9 HDPE GRN PIPE 205.000 C 205.00 

1500 1500 P744120532 12GA SLD HFCCS PE30 WIRE GREE 500 150.000 M 225.00 
1 1 AFC2610DLAFMM 10 DI MJ RW OL SS STEM VLV L/A 1557.000 EA 1557.00 
3 3 AFC2604DLAFMM 4 DI MJ RW OL SS STEM VLV L/A 492.000 EA 1476.00 
4 4 C2611TX 10 SCRW CI HW VLV BX TOP SECT 30.000 EA 120.00 
4 4 C2612X 15 SCRW CI HW VLV BX BOT SECT 30.000 EA 120.00 



Invoice Number Customer Page

1918222 65138            2 

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE.  ALL PAST DUE AMOUNTS
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING
ATTORNEY FEES IF INCURRED.  FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE.  COMPLETE TERMS AND
CONDITIONS ARE AVAILABLE UPON REQUEST
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE.

 OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

Ordered Shipped Item Number Description Unit Price UM Amount
4 4 SVB2600XS 5-1/4 CI XH DROP VLV BX LID SWR 16.000 EA 64.00 
4 4 3M7100178134 1404-XR BALL MRKR WST WTR 12.000 EA 48.00 

4" POA
2 2 E2104 4 MEGAFLANGE FLG ADPT 120.000 EA 240.00 
1 1 DDFT44CTF 4 DI 125# FLG PERMOX TEE *X 515.000 EA 515.00 
1 1 M120WC11 4 CI 200# FLG L&W SWG CHK VLV 525.000 EA 525.00 
1 1 GAPV04517DN 4 CI FLG PLG VLV EPOX LINED *X 334.000 EA 334.00 
1 1 K633LASALP 4 ALUM 150# ADPT FLG 57.000 EA 57.00 
1 1 K634BALP 4 ALUM DUST CAP DC 18.000 EA 18.00 
3 0 FNWNBGS61RF8P 4 316 SS 150# RR FF 1/8 FLG PKG 33.000 EA 0.00 

16 16 DDMB1045CTF 10 MJ C153 PERMOX 45 BEND L/A *X 657.000 EA 10512.00 
1 0 DDTK10CTF 10X2 MJ C153 PERMOX TAP CAP L/A *X 536.000 EA 0.00 
1 1 DDMB490CTF 4 MJ C153 PERMOX 90 BEND L/A *X 250.000 EA 250.00 
4 4 DDMB445CTF 4 MJ C153 PERMOX 45 BEND L/A *X 231.000 EA 924.00 
3 3 DDTK4CTF 4X2 MJ C153 PERMOX TAP CAP L/A *X 227.000 EA 681.00 
2 2 FC8477NL LF 2 MIP X CTS PJ COUP 93.000 EA 186.00 
2 2 FINSERT55 2 CTS PET INS STFNR 3.000 EA 6.00 

Invoice Sub-Total 28555.00
Tax
Total Amt

0.00
28555.00 

TOTAL DUE ---> 28555.00 



Deliver To:
From:
Comments:

EMAIL DUPLICATE INVOICE

FEL-JACKSONVILLE WW -#149 Andrew Smith

PO BOX 100286
ATLANTA, GA 30384-0286

Invoice Number Customer Page
Please Contact With Questions:
904-268-2551

1918224 65138            1 

Please refer to Invoice Number when making payment and remit to:

Sold To: Ship To:

TOTAL DUE --->

FEL-JACKSONVILLE WW -#149
PO BOX 100286
ATLANTA, GA 30384-0286

THE DISTRICT
2300 GLADES ROAD STE 410
RIVERS EDGE PH III
C/O JB COXWELL

JB COXWELL CONTRACTING, INC
805 BROADCAST PLACE
JACKSONVILLE, FL 32207

159471.40     

Ship 
Whse

Sell 
Whse

Tax 
Code

Customer 
Order Number

Sales 
Person Job Name Invoice 

Date Batch

149 149 FLE 1 219 RIVERS EDGE PH III 04/04/2022 106923

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE.  ALL PAST DUE AMOUNTS
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING
ATTORNEY FEES IF INCURRED.  FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE.  COMPLETE TERMS AND
CONDITIONS ARE AVAILABLE UPON REQUEST
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE.

 OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

Ordered Shipped Item Number Description Unit Price UM Amount
Source Order#: 1905638
WATER

40 40 AFT350PU 6 CL350 CL DI FASTITE PIPE 21.980 FT 879.20 
6000 6000 P744120232 12GA SLD HFCCS PE30 WIRE BLUE 310.000 M 1860.00 

1 1 N63WAM 3X1000 WTR ADHE TAPE 75.000 EA 75.00 
4 4 AFC2616DLAFMM 16 DI MJ RW OL SS STEM VLV L/A 4162.000 EA 16648.00 

43 43 AFC2612DLAFMM 12 DI MJ RW OL SS STEM VLV L/A 1971.000 EA 84753.00 
14 14 AFC2606DLAFMM 6 DI MJ RW OL SS STEM VLV L/A 628.000 EA 8792.00 

4 4 AFC2604DLAFMM 4 DI MJ RW OL SS STEM VLV L/A 492.000 EA 1968.00 
66 66 3M7000058889 4 1403-XR BALL MRKR WTR 12.000 EA 792.00 

6 6 AFCB84BLAOLPJAX 5-1/4 VO B84B HYD 4 OL L/A JAX 1982.000 EA 11892.00 
5 5 AFCB84BLAOLNJAX 5-1/4 VO B84B HYD 3'6 OL L/A JAX 1982.000 EA 9910.00 

44 44 PSPLEBF 3/4 PLN EYE BLT 5.000 EA 220.00 
44 44 BHHNF 3/4 BLK HVY HEX NUT 0.450 EA 19.80 

132 132 BATRF12 3/4X12 BLK PLN ATR 2.450 FT 323.40 
3 2 MJ2LA16 16 MJ C153 22-1/2 BEND L/A 568.000 EA 1136.00 

19 19 MJTLA12 12 MJ C153 TEE L/A 509.000 EA 9671.00 
1 1 MJLSLAU 6X12 MJ C153 LONG SLV L/A 108.000 EA 108.00 
2 0 MJ9LAU 6 MJ C153 90 BEND L/A 119.000 EA 0.00 
8 8 MJ4LAU 6 MJ C153 45 BEND L/A 97.000 EA 776.00 
1 1 MJ2LAU 6 MJ C153 22-1/2 BEND L/A 88.000 EA 88.00 
1 1 MJTCAPLAUK 6X2 MJ C153 TAP CAP L/A 78.000 EA 78.00 

10 10 MJ4LAP 4 MJ C153 45 BEND L/A 61.000 EA 610.00 
4 4 MJTCAPLAPK 4X2 MJ C153 TAP CAP L/A 57.000 EA 228.00 



Invoice Number Customer Page

1918224 65138            2 

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE.  ALL PAST DUE AMOUNTS
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING
ATTORNEY FEES IF INCURRED.  FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE.  COMPLETE TERMS AND
CONDITIONS ARE AVAILABLE UPON REQUEST
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE.

 OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

Ordered Shipped Item Number Description Unit Price UM Amount
SERVICES

5 5 FFC2021320IP7I 12X2 IP DBL STRP SS EPOXY SDL 152.000 EA 760.00 
1 1 FFC202690IP7I 6X2 IP DBL STRP SS EPOXY SDL 99.000 EA 99.00 
6 6 FFB11007NL LF 2 MIP X CTS PJ BALL CORP 309.000 EA 1854.00 
2 0 FB41777WNL LF 2 CTS COMP X FIP BALL CURB LW 357.000 EA 0.00 

12 12 FC8477NL LF 2 MIP X CTS PJ COUP 93.000 EA 1116.00 
24 24 FINSERT55 2 CTS PET INS STFNR 3.000 EA 72.00 

6 6 W975XL2K LF 2 RED PRES BFP W/ BV 497.000 EA 2982.00 
12 12 IGNK36 2X36 GALV RDY CUT PIPE TBE 27.000 EA 324.00 
12 0 GLF150UK LF 2 GALV MI 150# BRS GJ UNION 35.000 EA 0.00 
24 24 IGNKP 2X4 GALV STL NIP 9.000 EA 216.00 
24 0 G9K 2 GALV MI 150# 90 ELL 19.000 EA 0.00 

300 0 AX42250300 2X300 CTS 250 PSI NSF BLUE 2.050 FT 0.00 
37 37 SMGP12 12 MJ GSKT & BLT PK L/ GLAND 33.000 EA 1221.00 

Invoice Sub-Total 159471.40
Tax
Total Amt

0.00
159471.40 

TOTAL DUE ---> 159471.40 



Deliver To:
From:
Comments:

EMAIL DUPLICATE INVOICE

FEL-JACKSONVILLE WW -#149 Andrew Smith

PO BOX 100286
ATLANTA, GA 30384-0286

Invoice Number Customer Page
Please Contact With Questions:
904-268-2551

1918252 65138            1 

Please refer to Invoice Number when making payment and remit to:

Sold To: Ship To:

TOTAL DUE --->

FEL-JACKSONVILLE WW -#149
PO BOX 100286
ATLANTA, GA 30384-0286

THE DISTRICT
2300 GLADES ROAD STE 410
RIVERS EDGE PH III
C/O JB COXWELL

JB COXWELL CONTRACTING, INC
805 BROADCAST PLACE
JACKSONVILLE, FL 32207

5805.00       

Ship 
Whse

Sell 
Whse

Tax 
Code

Customer 
Order Number

Sales 
Person Job Name Invoice 

Date Batch

149 149 FLE 1 219 RIVERS EDGE PH III 04/04/2022 106923

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE.  ALL PAST DUE AMOUNTS
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING
ATTORNEY FEES IF INCURRED.  FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE.  COMPLETE TERMS AND
CONDITIONS ARE AVAILABLE UPON REQUEST
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE.

 OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

Ordered Shipped Item Number Description Unit Price UM Amount
Source Order#: 1916937

1 1 AFC2616DLAFTM 16 MJ RW DI OL SS TAPN VLV L/A 5805.000 EA 5805.00 
Invoice Sub-Total 5805.00
Tax
Total Amt

0.00
5805.00 

TOTAL DUE ---> 5805.00 



Deliver To:
From:
Comments:

EMAIL DUPLICATE INVOICE

FEL-JACKSONVILLE WW -#149 Andrew Smith

PO BOX 100286
ATLANTA, GA 30384-0286

Invoice Number Customer Page
Please Contact With Questions:
904-268-2551

1918535 65138            1 

Please refer to Invoice Number when making payment and remit to:

Sold To: Ship To:

TOTAL DUE --->

FEL-JACKSONVILLE WW -#149
PO BOX 100286
ATLANTA, GA 30384-0286

THE DISTRICT
2300 GLADES ROAD STE 410
RIVERS EDGE PH III
C/O JB COXWELL

JB COXWELL CONTRACTING, INC
805 BROADCAST PLACE
JACKSONVILLE, FL 32207

11115.00      

Ship 
Whse

Sell 
Whse

Tax 
Code

Customer 
Order Number

Sales 
Person Job Name Invoice 

Date Batch

149 149 FLE 1 219 RIVERS EDGE PH III 04/05/2022 106932

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE.  ALL PAST DUE AMOUNTS
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING
ATTORNEY FEES IF INCURRED.  FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE.  COMPLETE TERMS AND
CONDITIONS ARE AVAILABLE UPON REQUEST
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE.

 OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

Ordered Shipped Item Number Description Unit Price UM Amount
1 0 MJTLA16 16 MJ C153 TEE L/A 1160.000 EA 0.00 
1 1 MJRLA1612 16X12 MJ C153 RED L/A 393.000 EA 393.00 

24 24 MJ4LA12 12 MJ C153 45 BEND L/A 303.000 EA 7272.00 
10 10 MJTLA12U 12X6 MJ C153 TEE L/A 345.000 EA 3450.00 

Invoice Sub-Total 11115.00
Tax
Total Amt

0.00
11115.00 

TOTAL DUE ---> 11115.00 



Deliver To:
From:
Comments:

EMAIL DUPLICATE INVOICE

FEL-JACKSONVILLE WW -#149 Andrew Smith

PO BOX 100286
ATLANTA, GA 30384-0286

Invoice Number Customer Page
Please Contact With Questions:
904-268-2551

1907118-1 65138            1 

Please refer to Invoice Number when making payment and remit to:

Sold To: Ship To:

TOTAL DUE --->

FEL-JACKSONVILLE WW -#149
PO BOX 100286
ATLANTA, GA 30384-0286

THE DISTRICT
2300 GLADES ROAD STE 410
RIVERS EDGE PH III
C/O JB COXWELL

JB COXWELL CONTRACTING, INC
805 BROADCAST PLACE
JACKSONVILLE, FL 32207

4690.00       

Ship 
Whse

Sell 
Whse

Tax 
Code

Customer 
Order Number

Sales 
Person Job Name Invoice 

Date Batch

149 149 FLE 1 219 RIVERS EDGE PH III 04/07/2022 106973

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE.  ALL PAST DUE AMOUNTS
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING
ATTORNEY FEES IF INCURRED.  FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE.  COMPLETE TERMS AND
CONDITIONS ARE AVAILABLE UPON REQUEST
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE.

 OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

Ordered Shipped Item Number Description Unit Price UM Amount
Source Order#: 1905638
FORCEMAIN

18 0 SPWPC10 10 SIGMA BELL REST F/ C900 *PVLOK EA 0.00 
8 0 SPWPC4 4 SIGMA BELL REST F/ C900 *PVLOK EA 0.00 

35 0 SSLCEP10 10 PVC WDG REST GLND PK *ONELOK EA 0.00 
19 0 SSLCEP4 4 PVC WDG REST GLND PK *ONELOK EA 0.00 

WATER
36 0 SPWPC16 16 SIGMA BELL REST F/ C900 *PVLOK EA 0.00 

176 0 SPWPC12 12 SIGMA BELL REST F/ C900 *PVLOK EA 0.00 
8 0 SPWPC8 8 SIGMA BELL REST F/ C900 *PVLOK EA 0.00 
8 0 SPWPC6 6 SIGMA BELL REST F/ C900 *PVLOK EA 0.00 
6 0 SPWPC4 4 SIGMA BELL REST F/ C900 *PVLOK EA 0.00 

358 0 SSLCEP12 12 PVC WDG REST GLND PK *ONELOK EA 0.00 
35 35 SSLDE12 12 DI MJ WDG REST GLND *ONELOK 134.000 EA 4690.00 

8 0 SSLDEP6 6 DI MJ WDG REST GLND PK *ONELOK EA 0.00 
36 0 SSLCEP4 4 PVC WDG REST GLND PK *ONELOK EA 0.00 

Invoice Sub-Total 4690.00
Tax
Total Amt

0.00
4690.00 



Invoice Number Customer Page

1907118-1 65138            2 

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE.  ALL PAST DUE AMOUNTS
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING
ATTORNEY FEES IF INCURRED.  FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE.  COMPLETE TERMS AND
CONDITIONS ARE AVAILABLE UPON REQUEST
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE.

 OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

TOTAL DUE ---> 4690.00 



Deliver To:
From:
Comments:

EMAIL DUPLICATE INVOICE

FEL-JACKSONVILLE WW -#149 Andrew Smith

PO BOX 100286
ATLANTA, GA 30384-0286

Invoice Number Customer Page
Please Contact With Questions:
904-268-2551

1905627-1 65138            1 

Please refer to Invoice Number when making payment and remit to:

Sold To: Ship To:

TOTAL DUE --->

FEL-JACKSONVILLE WW -#149
PO BOX 100286
ATLANTA, GA 30384-0286

THE DISTRICT
2300 GLADES ROAD STE 410
RIVERS EDGE PH III
C/O JB COXWELL

JB COXWELL CONTRACTING, INC
805 BROADCAST PLACE
JACKSONVILLE, FL 32207

5677.60       

Ship 
Whse

Sell 
Whse

Tax 
Code

Customer 
Order Number

Sales 
Person Job Name Invoice 

Date Batch

149 149 FLE 1 219 RIVERS EDGE PH III 04/08/2022 106969

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE.  ALL PAST DUE AMOUNTS
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING
ATTORNEY FEES IF INCURRED.  FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE.  COMPLETE TERMS AND
CONDITIONS ARE AVAILABLE UPON REQUEST
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE.

 OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

Ordered Shipped Item Number Description Unit Price UM Amount
SEWER
FORCEMAIN

120 120 DR18GP10 10 C900 DR18 PVC GJ GREE PIPE 33.490 FT 4018.80 
240 240 DR18GPP 4 C900 DR18 PVC GJ GREE PIPE 6.380 FT 1531.20 

WATER
20 20 DR18BPP 4 C900 DR18 PVC GJ BLUE PIPE 6.380 FT 127.60 

Invoice Sub-Total 5677.60
Tax
Total Amt

0.00
5677.60 

TOTAL DUE ---> 5677.60 



Deliver To:
From:
Comments:

EMAIL DUPLICATE INVOICE

FEL-JACKSONVILLE WW -#149 Andrew Smith

PO BOX 100286
ATLANTA, GA 30384-0286

Invoice Number Customer Page
Please Contact With Questions:
904-268-2551

1916937 65138            1 

Please refer to Invoice Number when making payment and remit to:

Sold To: Ship To:

TOTAL DUE --->

FEL-JACKSONVILLE WW -#149
PO BOX 100286
ATLANTA, GA 30384-0286

THE DISTRICT
2300 GLADES ROAD STE 410
RIVERS EDGE PH III
C/O JB COXWELL

JB COXWELL CONTRACTING, INC
805 BROADCAST PLACE
JACKSONVILLE, FL 32207

8486.00       

Ship 
Whse

Sell 
Whse

Tax 
Code

Customer 
Order Number

Sales 
Person Job Name Invoice 

Date Batch

149 149 FLE 1 219 RIVERS EDGE PH III 04/08/2022 106969

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE.  ALL PAST DUE AMOUNTS
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING
ATTORNEY FEES IF INCURRED.  FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE.  COMPLETE TERMS AND
CONDITIONS ARE AVAILABLE UPON REQUEST
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE.

 OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

Ordered Shipped Item Number Description Unit Price UM Amount
**FRIDAY AFTER TAPN SLV
ARRIVES***
Source Order#: 1905638

1 1 SP-FFTSS218016 20X16 FTSS SS TAP SLV 21.20 - 21.60 7265.000 EA 7265.00 
1 1 MJLSLA16 16X15 MJ C153 LONG SLV L/A 533.000 EA 533.00 
2 2 SSLCE16 16 PVC WDG REST GLND *ONELOK 292.000 EA 584.00 
2 2 SSMGP16 16 MJ BLT & GSKT PACK 52.000 EA 104.00 

Invoice Sub-Total 8486.00
Tax
Total Amt

0.00
8486.00 

TOTAL DUE ---> 8486.00 



Deliver To:
From:
Comments:

EMAIL DUPLICATE INVOICE

FEL-JACKSONVILLE WW -#149 Andrew Smith

PO BOX 100286
ATLANTA, GA 30384-0286

Invoice Number Customer Page
Please Contact With Questions:
904-268-2551

1905651 65138            1 

Please refer to Invoice Number when making payment and remit to:

Sold To: Ship To:

TOTAL DUE --->

FEL-JACKSONVILLE WW -#149
PO BOX 100286
ATLANTA, GA 30384-0286

THE DISTRICT
2300 GLADES ROAD STE 410
RIVERS EDGE PH III
C/O JB COXWELL

JB COXWELL CONTRACTING, INC
805 BRDCAST PLACE
JACKSONVILLE, FL 32207

132242.00     

Ship 
Whse

Sell 
Whse

Tax 
Code

Customer 
Order Number

Sales 
Person Job Name Invoice 

Date Batch

149 149 FLE 1 219 RIVERS EDGE PH III 04/28/2022 107126

ALL ACCOUNTS ARE DUE AND PAYABLE PER THE CONDITIONS AND TERMS OF THE ORIGINAL INVOICE.  ALL PAST DUE AMOUNTS
ARE SUBJECT TO A SERVICE CHARGE AT THE MAXIMUM RATE ALLOWED BY STATE LAW PLUS COSTS OF COLLECTION INCLUDING
ATTORNEY FEES IF INCURRED.  FREIGHT TERMS ARE FOR OUR DOCK UNLESS OTHERWISE SPECIFIED ABOVE.  COMPLETE TERMS AND
CONDITIONS ARE AVAILABLE UPON REQUEST
GOVT BUYERS: ALL ITEMS QUOTED ARE OPEN MARKETUNLESS NOTED OTHERWISE.

 OR CAN BE VIEWED ON THE WEB AT https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH US FEDERAL OR 
OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION. PRODUCTS WITH *NP IN THE 
DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN NON-POTABLE APPLICATIONS. BUYER IS SOLELY 
RESPONSIBLE FOR PRODUCT SELECTION. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

Ordered Shipped Item Number Description Unit Price UM Amount
Source Order#: 1905638
DRAINAGE

720 600 A15650020IBPL 15X20 HP N12 DW STORM SLD PL PIPE 17.010 FT 10206.00 
2420 0 A18650020IBPL 18X20 HP N12 DW STORM SLD PL PIPE 22.410 FT 0.00 

500 500 A24650020IBPL 24X20 HP N12 DW STORM SLD PL PIPE 36.280 FT 18140.00 
540 0 A30650020IBPL 30X20 HP N12 DW STORM SLD PL PIPE 56.940 FT 0.00 
400 400 A36650020IBPL 36X20 HP N12 DW STORM SLD PL PIPE 64.440 FT 25776.00 
140 0 A42650020IBPL 42X20 HP N12 DW STORM SLD PL PIPE 82.770 FT 0.00 
780 720 A48650020IBPL 48X20 HP N12 DW STORM SLD PL PIPE 108.500 FT 78120.00 

4 0 SP-A2401AN65BP 24 HP DWALL WT END CAP 1057.150 EA 0.00 
2 0 SP-A1801ANP 18 HP END CAP 748.080 EA 0.00 

Invoice Sub-Total 132242.00
Tax
Total Amt

0.00
132242.00 

TOTAL DUE ---> 132242.00 



801 THORPE ROAD
ORLANDO, FL 32824-8016

Please contact with Questions:
407-859-7473

THE DISTRICT
2300 GLADES ROAD STE 410
BOCA RATON, FL 33431

STATEMENT
AMOUNT DUE

356,042.00
DATE

04/29/22
CUSTOMER

65119
PAGE

1 of 1

AMOUNT PAID IMPORTANT
TO ENSURE PROPER CREDIT RETURN

THIS STUB WITH YOUR CHECK TO:

FEL-ORLANDO WATERWORKS #126
PO BOX 100286
ATLANTA, GA 30384-0286

PLEASE INDICATE INVOICES
TO WHICH PAYMENT APPLIES

INVOICE
DATE

04/04/22
04/04/22
04/04/22
04/05/22
04/07/22
04/08/22
04/08/22
04/28/22

65138

INVOICE NUMBER

1918222
1918224
1918252
1918535
1907118-1
1905627-1
1916937
1905651

RIVERS EDGE PH III 

CUST. ORDER NO.

1
1
1
1
1
1
1
1

SUBTOTALS:

CURRENT

28,555.00
159,471.40

5,805.00
11,115.00
4,690.00
5,677.60
8,486.00

132,242.00
356,042.00

PAST DUE

0.00

INV.
DATE

04/04/22
04/04/22
04/04/22
04/05/22
04/07/22
04/08/22
04/08/22
04/28/22

INVOICE NUMBER

1918222
1918224
1918252
1918535
1907118-1
1905627-1
1916937
1905651

AMOUNT

28,555.00
159,471.40

5,805.00
11,115.00

4,690.00
5,677.60
8,486.00

132,242.00
356,042.00

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Warehouse 126                    Warehouse 126                    Warehouse 126

356,042.00 0.00 TOTAL AMOUNT DUE 356,042.00
All past due amounts are subject to a service charge of 1.5% per month, or  the maximum allowed by law, if lower. If Buyer fails to pay within terms, then in addition
to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available upon request
or at https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.
*Any reference to or incorporation of Executive Order 14042 and/or the EO-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is
expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.*

 Looking for a more convenient way to pay your bill?  
 

Log in to Ferguson.com and request access to Online Bill Pay.

schackmanns
Highlight

schackmanns
Highlight

schackmanns
Highlight

schackmanns
Highlight

schackmanns
Highlight

schackmanns
Highlight

schackmanns
Highlight

schackmanns
Highlight

schackmanns
Highlight



1

Stephanie Schackmann

From: Schilling, Bill <Bill.Schilling@kimley-horn.com>
Sent: Friday, May 20, 2022 1:58 PM
To: Sacha Miner; Stephanie Schackmann
Cc: Henkes, Denise; Nicole Parisi; payapp; Jeffrey Pinder; Cockriel, Josh; Lynn Wheatley; 

Justin McNeely
Subject: RE: The District CDD - Requisitions #2020-66 - 2020-67

Sacha, 
 
Excellent!  Thank you. 
 
Stephanie – I have confirmation from J.B. Coxwell that all of the materials included in the Ferguson Waterworks 
Requisition 2020-66 have been received on the job site.  Therefore, please proceed with issuing payment to Ferguson.   
 
Please let me know if you have any questions.  Have a great weekend! 
 
 
Thank you, 
Bill 
 
William J. Schilling Jr., P.E.  
Kimley-Horn | 12740 Gran Bay Parkway West, Suite 2350; Jacksonville, FL 32258 
Direct: 904 828 3930 | Mobile: 904 233 6301 | Main: 904 828 3900 
Connect with us: Twitter | LinkedIn | Facebook | Instagram | Kimley-Horn.com 
 
Celebrating 14 years as one of FORTUNE’s 100 Best Companies to Work For 
 

From: Sacha Miner <sminer@fulcrumcompany.com>  
Sent: Friday, May 20, 2022 1:03 PM 
To: Schilling, Bill <Bill.Schilling@kimley-horn.com>; Stephanie Schackmann <schackmanns@whhassociates.com> 
Cc: Henkes, Denise <Denise.Henkes@kimley-horn.com>; Nicole Parisi <parisin@whhassociates.com>; payapp 
<payapp@whhassociates.com>; Jeffrey Pinder <pinderj@whhassociates.com>; Cockriel, Josh <josh.cockriel@kimley-
horn.com>; Lynn Wheatley <lwheatley@phcllc.com>; Justin McNeely <jmcneely@phccap.com> 
Subject: RE: The District CDD - Requisitions #2020-66 - 2020-67 
 
See fully executed versions attached.  Thank you 
 
 
 

Sacha M. Miner, CPC 
Director 

Fulcrum | A Pivotal Resource 
Providing construction consulting services within the real estate industry 

3030 LBJ Freeway, Suite 1620 | Dallas TX 75234 
O: (972) 793-8993 | C: (972) 877-8439 | E: sminer@fulcrumcompany.com 

schackmanns
Highlight
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DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
GRANT REVENUE AND SPECIAL ASSESSMENT BONDS, SERIES 2020 

(Acquisition and Construction) 

The undersigned, a Responsible Officer of the District Community Development District 
(the “District”) hereby submits the following requisition for disbursement under and pursuant to 
the terms of the Master Trust Indenture, as supplemented by that certain First Supplemental Trust 
Indenture (collectively, the “Series 2020 Indenture”) each dated as of December 1, 2020 and each 
by and between the District and U.S. Bank National Association, as trustee (all capitalized terms 
used herein shall have the meaning ascribed to such term in the Series 2020 Indenture: 

 
(A)  Requisition Number: 2020-67 
 
(B)  Identify Acquisition Agreement, if applicable; 

(C) Name of Payee pursuant to Acquisition Agreement: Kimley-Horn and 
Associates, Inc. 
 
Wire Payment Instructions: 
Bank: Wells Fargo Bank, N.A. 
ABA: 121000248 
Account: 2073089159554    

(D) Amount Payable: $473,114.41 

(E) Purpose for which paid or incurred (refer also to specific contract if amount is due 
  and payable pursuant to a contract involving progress payments): 

(F) Fund or Account and subaccount, if any, from which disbursement to be made: 

 Series 2020 Acquisition and Construction Account of the Acquisition and  
  Construction Fund. 

The undersigned hereby certifies that: 

1. obligations in the stated amount set forth above have been incurred by the District,  
 

2. each disbursement set forth above is a proper charge against the Series 2020 
Acquisition and Construction Account; and  

 
3. each disbursement set forth above was incurred in connection with the Cost of the 

Project. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 





Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Dec 31, 2021

Invoice No: 045547004-1221
Invoice Date: Dec 31, 2021
Invoice Amount: $125,103.06

Project No: 045547004
Project Name: THE DISTRICT CDD DESIGN
Project Manager: SCHILLING, BILL

Client Reference: TASK ORDER # CDD 5

1

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

TASK 01 - GENERAL AND ADMINISTRATIVE SERVICES 225,000.00 HOURLY 186,370.50 178,753.50 7,617.00

TASK 02 - WEEKLY INTERNAL AND OWNER MEETINGS 315,000.00 HOURLY 285,408.00 278,359.00 7,049.00

TASK 03 - MONTHLY MEETINGS WITH CITY'S REPRESENTATIVE 60,000.00 HOURLY 50,766.50 49,320.00 1,446.50

TASK 04 - SURVEYING SERVICES 25,000.00 HOURLY 5,100.00 5,100.00 0.00

TASK 05 - GEOTECHNICAL SERVICES 20,000.00 HOURLY 13,200.00 8,600.00 4,600.00

TASK 06 - BIOLOGICAL SERVICES 5,000.00 HOURLY 0.00 0.00 0.00

TASK 07.1 - SOIL MANAGEMENT 70,000.00 100.00% 70,000.00 70,000.00 0.00

TASK 07.2 - PREPARATION OF DEWATERING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00

TASK 07.3 - MEETINGS AND COORDINATION WITH REMEDIATION 
CONTRACTOR

15,000.00 HOURLY 9,972.50 9,972.50 0.00

TASK 07.4 - HEALTH AND SAFETY PLAN 5,000.00 100.00% 5,000.00 5,000.00 0.00

TASK 07.5 - ENVIRONMENTAL COORDINATION FOR HCS 
RELOCATION

7,500.00 100.00% 7,500.00 7,500.00 0.00

TASK 08 - CMAR RFQ 11,863.00 HOURLY 11,862.50 11,862.50 0.00

TASK 10 - SCHOOL BOARD PARKING - CIVIL ENGINEERING 45,000.00 100.00% 45,000.00 45,000.00 0.00

TASK 11 - SCHOOL BOARD PARKING - PERMITTING 33,137.00 HOURLY 32,848.50 32,848.50 0.00

TASK 12 - STORMWATER COMPENSATION CREDITS 35,000.00 HOURLY 34,993.00 34,993.00 0.00

TASK 13 - TREE MITIGATION, RELOCATION AND PERMITTING 7,500.00 HOURLY 5,970.00 5,970.00 0.00

TASK 14 - MASS GRADING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00

TASK 15 - OPINIONS OF COST, PHASING, AND CMAR 
COORDINATION

25,000.00 HOURLY 24,999.50 24,999.50 0.00

TASK 16 - DRY UTILITY COORDINATION 35,000.00 HOURLY 34,924.50 34,767.00 157.50

TASK 17 - DRY UTILITY LAYOUT (OPTIONAL) 35,000.00 HOURLY 34,193.50 31,329.50 2,864.00

TASK 18 - ROADWAY AND UTILITY CONCEPTUAL DESIGN (30% 
PLANS)

60,000.00 100.00% 60,000.00 60,000.00 0.00

TASK 19 - VISION DOCUMENT 30,000.00 HOURLY 29,918.50 29,918.50 0.00

TASK 20 - STREETSCAPE CONCEPTUAL DESIGN (30% PLANS) 40,000.00 100.00% 40,000.00 40,000.00 0.00

TASK 21 - ROADWAY AND UTILITY DESIGN DEVELOPMENT (60% 
PLANS)

150,000.00 100.00% 150,000.00 150,000.00 0.00

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Dec 31, 2021

Invoice No: 045547004-1221
Invoice Date: Dec 31, 2021
Invoice Amount: $125,103.06

Project No: 045547004
Project Name: THE DISTRICT CDD DESIGN
Project Manager: SCHILLING, BILL

Client Reference: TASK ORDER # CDD 5

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

TASK 22 - STREETSCAPE DESIGN DEVELOPMENT (60% PLANS) 65,000.00 100.00% 65,000.00 65,000.00 0.00

TASK 23 - ROADWAY & UTILITY CONSTRUCTION 
DOCUMENT(100% PLAN)

300,000.00 100.00% 300,000.00 300,000.00 0.00

TASK 24 - STREETSCAPE CONSTRUCTION DOCUMENTS (100% 
PLANS)

165,000.00 100.00% 165,000.00 165,000.00 0.00

TASK 25 - ROADWAY, UTILITY AND STREETSCAPE PERMITTING 80,000.00 HOURLY 79,987.50 79,987.50 0.00

TASK 26 - BIDDING AND VALUE ENGINEERING ASSISTANCE 100,000.00 HOURLY 99,910.50 99,910.50 0.00

TASK 27.1 - SCHOOL BOARD PARKING LOT CPS 50,000.00 HOURLY 49,989.00 49,989.00 0.00

TASK 27.2 - CDD IMPROVEMENTS CPS - PHASE 2 360,000.00 HOURLY 113,409.50 100,537.50 12,872.00

TASK 27.3 - ENVIRONMENTAL COORD., OBSERVATION, AND 
REPORTING
FOR
ABANDONMENT
OF
MONITORING
WELLS


10,000.00 HOURLY 9,922.50 9,922.50 0.00

TASK 27.4 - ENVIRONMENTAL OBSERVATION, TRACKING, 
TESTING, REPORTING DURING CONSTRUCTION OF NEW SCHOOL 
BOARD
PARKING
LOT
(PHASE
1)


58,000.00 HOURLY 48,125.00 48,125.00 0.00

TASK 27.5 - ENVIRONMENTAL COORDINATION OF HCS SYSTEM 
REINSTALLATION
AND
MONITORING
WELL
REINSTALLATION


6,000.00 HOURLY 6,000.00 4,650.00 1,350.00

TASK 27.6 - ENVIRONMENTAL OBSERVATION,TRACKING, 
TESTING,
REPORTING
DURING
CONSTRUCTION
(PHASE
2)


360,000.00 HOURLY 35,155.00 27,750.00 7,405.00

TASK 27.7 - ENVIRONMENTAL MONITORING WELL 
REINSTALLATION
COORD.


9,000.00 HOURLY 0.00 0.00 0.00

TASK 27.8 - ENVIRONMENTAL MEETINGS AND COORDINATION 
WITH
FDEP
DURING
PHASE
2


30,000.00 HOURLY 4,812.50 3,462.50 1,350.00

TASK 28 - UPDATE VISION DOCUMENT/RENDERINGS 25,000.00 HOURLY 24,969.50 24,969.50 0.00

TASK 29 – DDRB MASTER PLAN MODIFICATIONS 30,000.00 HOURLY 27,585.50 27,585.50 0.00

TASK 30 – MARINA GEOTECHNICAL SUB 80,000.00 HOURLY 40,064.00 0.00 40,064.00

TASK 31 – MARINA DESIGN SUBS 120,000.00 HOURLY 0.00 0.00 0.00

TASK 32 – MARINA DESIGN COORD 60,000.00 HOURLY 15,951.00 15,607.00 344.00

TASK 33 – DESIGN MODIFICATIONS BASED ON DDRB APPROVAL 100,000.00 96.00% 96,000.00 88,000.00 8,000.00

TASK 34 – DESIGN OF EASTERN & SOUTHERN RETAINING WALL 25,000.00 25.00% 6,250.00 5,000.00 1,250.00

TASK 35 – DESIGN OF CDD LIFT STATION 10,000.00 100.00% 10,000.00 10,000.00 0.00

TASK 36 – ADDITIONAL PERMITTING FOR DDRB APPROVED 
MODS

75,000.00 HOURLY 67,262.50 57,937.00 9,325.50

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Dec 31, 2021

Invoice No: 045547004-1221
Invoice Date: Dec 31, 2021
Invoice Amount: $125,103.06

Project No: 045547004
Project Name: THE DISTRICT CDD DESIGN
Project Manager: SCHILLING, BILL

Client Reference: TASK ORDER # CDD 5

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

TASK 37 – PREPARE CDD DESIGN GUIDELINES 25,000.00 HOURLY 15,654.00 15,654.00 0.00

TASK EXP 1 - DIRECT EXPENSE REIMBURSEMENT BUDGET 35,000.00 HOURLY 12,343.01 2,199.45 10,143.56

TASK EXP 2 - JEA DEWATERING PERMIT (Task 7.2) FOR LAB 
FEES

3,000.00 HOURLY 0.00 0.00 0.00

TASK EXP 3 - ECS - RAP MOD (Task 7.5) 3,500.00 HOURLY 0.00 0.00 0.00

TASK EXP 4 - WELL DRILLING FOR ABANDONEMENT OF WELLS 
(Task 27.3)

20,000.00 HOURLY 19,015.17 19,015.17 0.00

TASK EXP 5 -  ECS – HCS MODIFCATION AND EXTRACTION 
WELL INSTALLATION

80,000.00 HOURLY 65,334.10 58,900.10 6,434.00

TASK EXP 6 - EXPENSES FOR LAB AND OTHER FEES FOR PHASE 
1 NEW SCHOOL BOARD PARKING LOT (Task 27.4)

20,000.00 HOURLY 2,831.00 0.00 2,831.00

TASK EXP 7 - EXPENSES FOR LAB AND OTHER FEES FOR PHASE 
2 (Task 27.6)

80,000.00 HOURLY 0.00 0.00 0.00

TASK EXP 8 - DUST MONITORING (Task 27.4 and Task 27.6) 15,000.00 HOURLY 0.00 0.00 0.00

TASK EXP 9 - REINSTALL MONITORING WELLS AFTER PHASE 2 
(Task 27.7)

25,000.00 HOURLY 0.00 0.00 0.00

Subtotal 3,729,500.00 2,568,598.78 2,443,495.72 125,103.06

Total 125,103.06

 Total Invoice:  $125,103.06

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD



THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Invoice No:  045547004-1221
Invoice Date:  Dec 31, 2021

Project No: 045547004
Project Name:  THE DISTRICT CDD DESIGN
Project Manager:  SCHILLING, BILL

HOURLY 0022290455470042257674045547004.2RG-4TCP

KHA Ref # 045547004.2-21349681

Task Category Description/Name Hrs/Qty Rate
Current Amount 

Due

GENERAL ADMINISTRATIVE PRINCIPAL SCHILLING, BILL 10.5 344.00 3,612.00

SENIOR PROFESSIONAL MULLIS, MIKE 4.0 315.00 1,260.00

STONE, HEATHER 4.0 265.00 1,060.00

SUPPORT STAFF FERNANDEZ, DESIREE 0.5 105.00 52.50

HENKES, DENISE 9.5 105.00 997.50

TESTMAN, TAMEKA 0.5 115.00 57.50

WHITTEN, MICHELLE 5.5 105.00 577.50

TOTAL GENERAL ADMINISTRATIVE7T 34.5 7,617.00

WEEKLY INTERNAL/OWNER MTG PRINCIPAL BUCHLER, AARON 3.0 344.00 1,032.00

SCHILLING, BILL 5.5 344.00 1,892.00

PROFESSIONAL CARBALLO, PAUL 1.0 210.00 210.00

COCKRIEL, JOSH 1.5 210.00 315.00

WALLING, ANNA 3.0 190.00 570.00

SENIOR PROFESSIONAL MULLIS, MIKE 7.0 315.00 2,205.00

SHEASLEY, JASON 1.0 300.00 300.00

SUPPORT STAFF HENKES, DENISE 5.0 105.00 525.00

TOTAL WEEKLY INTERNAL/OWNER MTG8T 27.0 7,049.00

MONTHLY MTG WITH CITY REP PRINCIPAL SCHILLING, BILL 1.0 344.00 344.00

SENIOR PROFESSIONAL MULLIS, MIKE 3.0 315.00 945.00

SUPPORT STAFF HENKES, DENISE 1.5 105.00 157.50

TOTAL MONTHLY MTG WITH CITY REP3T 5.5 1,446.50

DRY UTILITY COORD SUPPORT STAFF HENKES, DENISE 1.5 105.00 157.50

TOTAL DRY UTILITY COORD1T 1.5 157.50

DRY UTILITY LAYOUT (OPT) PRINCIPAL SCHILLING, BILL 1.0 344.00 344.00

SENIOR PROFESSIONAL MULLIS, MIKE 7.5 315.00 2,362.50

SUPPORT STAFF HENKES, DENISE 1.5 105.00 157.50

TOTAL DRY UTILITY LAYOUT (OPT)3T 10.0 2,864.00

CDD IMP CPS PRINCIPAL SCHILLING, BILL 10.5 344.00 3,612.00

PROFESSIONAL BRIGHT, ERICA 1.5 210.00 315.00

35HAD



Invoice No:  045547004-1221
Invoice Date:  Dec 31, 2021

Project No: 045547004
Project Name:  THE DISTRICT CDD DESIGN
Project Manager:  SCHILLING, BILL

Task Category Description/Name Hrs/Qty Rate
Current Amount 

Due

CDD IMP CPS PROFESSIONAL CARBALLO, PAUL 6.0 210.00 1,260.00

COCKRIEL, JOSH 16.0 210.00 3,360.00

SENIOR PROFESSIONAL HILL, LISA 0.5 250.00 125.00

LONG, CASEY 5.0 315.00 1,575.00

MULLIS, MIKE 7.0 315.00 2,205.00

SUPPORT STAFF HENKES, DENISE 4.0 105.00 420.00

TOTAL CDD IMP CPS8T 50.5 12,872.00

ENV OBS CPS PH2 PROFESSIONAL BREITENSTEIN, AUSTIN 11.0 165.00 1,815.00

FITZPATRICK, MATT 3.0 200.00 600.00

HUGHES, KASEY 0.5 210.00 105.00

SENIOR PROFESSIONAL SHEASLEY, JASON 14.0 300.00 4,200.00

STONE, HEATHER 1.0 265.00 265.00

SUPPORT STAFF HENKES, DENISE 4.0 105.00 420.00

TOTAL ENV OBS CPS PH26T 33.5 7,405.00

ENV MTGS &COORD W/FDEP SENIOR PROFESSIONAL SHEASLEY, JASON 4.5 300.00 1,350.00

TOTAL ENV MTGS &COORD W/FDEP1T 4.5 1,350.00

ENV COORD OF HCS SYS REIN SENIOR PROFESSIONAL SHEASLEY, JASON 4.5 300.00 1,350.00

TOTAL ENV COORD OF HCS SYS REIN1T 4.5 1,350.00

MARINA GEOTECHNICAL SUB EXPENSES SUBCONSULTANTS 40,064.00

TOTAL MARINA GEOTECHNICAL SUB1T 40,064.00

MARINA DESIGN COORD PRINCIPAL SCHILLING, BILL 1.0 344.00 344.00

TOTAL MARINA DESIGN COORD1T 1.0 344.00

ADDL PERMITTING FOR DDRB PRINCIPAL SCHILLING, BILL 9.5 344.00 3,268.00

PROFESSIONAL CARBALLO, PAUL 8.5 210.00 1,785.00

KNIGHTING, BLAIR 0.5 210.00 105.00

PEREZ-HICKMAN, MARIA 17.5 165.00 2,887.50

SENIOR PROFESSIONAL HILL, LISA 0.5 250.00 125.00

MECCA, JOE 1.5 315.00 472.50

MULLIS, MIKE 1.0 315.00 315.00

SUPPORT STAFF HENKES, DENISE 3.5 105.00 367.50

35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431



Invoice No:  045547004-1221
Invoice Date:  Dec 31, 2021

Project No: 045547004
Project Name:  THE DISTRICT CDD DESIGN
Project Manager:  SCHILLING, BILL

Task Category Description/Name Hrs/Qty Rate
Current Amount 

Due

TOTAL ADDL PERMITTING FOR DDRB 8T 42.5 9,325.50

EXPENSES EXPENSES EXPRESS/COURIER 13.81

SUBCONSULTANTS 10,129.75

TOTAL EXPENSES2T 10,143.56

ECS -HCS MOD & EXTRACTION EXPENSES SUBCONSULTANTS 6,434.00

TOTAL ECS -HCS MOD & EXTRACTION1T 6,434.00

LAB EXPENSE SB PARKING EXPENSES OTHER EXPENSES 2,831.00

TOTAL LAB EXPENSE SB PARKING1T 2,831.00

GEOTECHNICAL SERVICES EXPENSES SUBCONSULTANTS 4,600.00

TOTAL GEOTECHNICAL SERVICES1T 4,600.00

TOTAL LABOR AND EXPENSE DETAIL 115,853.06

This page is for informational purposes only.  Please pay amount shown on cover page.

35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Dec 31, 2021

Invoice No: 045547005-1221
Invoice Date: Dec 31, 2021
Invoice Amount: $182,160.00

Project No: 045547005
Project Name: THE DISTRICT CRA DESIGN
Project Manager: MULLIS, MIKE

Client Reference: TASK ORDER # CRA 3

1

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

TASK 01 - GENERAL AND ADMINISTRATIVE SERVICES 225,000.00 HOURLY 186,285.50 178,673.50 7,612.00

TASK 02 - WEEKLY INTERNAL AND OWNER MEETINGS 315,000.00 HOURLY 286,081.00 278,927.00 7,154.00

TASK 03 - MONTHLY MEETINGS WITH CITY'S REPRESENTATIVE 60,000.00 HOURLY 50,797.00 49,350.50 1,446.50

TASK 04 - SURVEYING SERVICES 25,000.00 HOURLY 16,750.00 16,750.00 0.00

TASK 05 - GEOTECHNICAL SERVICES 60,000.00 HOURLY 53,050.00 53,050.00 0.00

TASK 06 - BIOLOGICAL SERVICES 100,000.00 HOURLY 95,543.72 95,543.72 0.00

TASK 07.1 - SOIL MANAGEMENT PLAN 55,000.00 100.00% 55,000.00 55,000.00 0.00

TASK 07.2 - PREPARATION OF DEWATERING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00

TASK 07.3 - MEETINGS AND COORDINATION WITH REMEDIATION 
CONTRACTOR

15,000.00 HOURLY 9,972.50 9,972.50 0.00

TASK 07.4 - HEALTH AND SAFETY PLAN 5,000.00 100.00% 5,000.00 5,000.00 0.00

TASK 07.5 - ECMP FOR PRUDENTIAL DRIVE EXTENSION 10,000.00 100.00% 10,000.00 10,000.00 0.00

TASK 08 - CMAR RFQ 11,691.00 HOURLY 11,690.50 11,690.50 0.00

TASK 10 - PRUDENTIAL DR EXTENSION-PHASE 1-CIVIL 
ENGINEERING

40,000.00 100.00% 40,000.00 40,000.00 0.00

TASK 11 - PRUDENTIAL DRIVE EXTENSION - PHASE 1 - 
PERMITTING

28,309.00 HOURLY 28,239.50 28,239.50 0.00

TASK 12.1 - BULKHEAD STRUCTURAL PLANS 150,000.00 100.00% 150,000.00 150,000.00 0.00

TASK 12.2 - PREPARATION OF MARSH BOARDWALK STRUCTURAL 
PLANS

35,000.00 95.00% 33,250.00 33,250.00 0.00

TASK 13.1 - PARK DESIGN SCHEMATIC DESIGN (30% PLANS) 50,000.00 100.00% 50,000.00 50,000.00 0.00

TASK 13.2 - PARK DESIGN DESIGN DEVELOPMENT (60% PLANS) 85,000.00 100.00% 85,000.00 85,000.00 0.00

TASK 13.3 - PARK DESIGN CONSTRUCTION DOCUMENTS (100% 
PLANS)

300,000.00 70.00% 210,000.00 198,000.00 12,000.00

TASK 14.1 - RIVERWALK  DESIGN SCHEMATIC DESIGN (30% 
PLANS)

30,000.00 100.00% 30,000.00 30,000.00 0.00

TASK 14.2 - RIVERWALK DESIGN DESIGN DEVELOPMENT (60% 
PLANS)

50,000.00 100.00% 50,000.00 50,000.00 0.00

TASK 14.3- RIVERWALK DESIGN CONSTRUCTION 
DOCUMENT(100% PLAN)

80,000.00 95.00% 76,000.00 76,000.00 0.00

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
Invoice No: 045547005-1221
Invoice Date: Dec 31, 2021
Invoice Amount: $182,160.00

Project No: 045547005
Project Name: THE DISTRICT CRA DESIGN
Project Manager: MULLIS, MIKE

Client Reference: TASK ORDER # CRA 3

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

TASK 15.1 - MARSH BOARDWALK SCHEMATIC DESIGN (30% 
PLANS)

15,000.00 100.00% 15,000.00 15,000.00 0.00

TASK 15.2 - MARSH BOARDWALK DESIGN DEVELOPMENT (60% 
PLANS)

18,000.00 100.00% 18,000.00 18,000.00 0.00

TASK 15.3 - MARSH BOARDWALK CONSTR DOCUMENTS (100% 
PLANS)

45,000.00 95.00% 42,750.00 42,750.00 0.00

TASK 16 - MEETINGS AND COORDINATION WITH REVIEW 
AGENCIES

30,000.00 HOURLY 29,903.50 29,903.50 0.00

TASK 17 - BULKHEAD AND MARSH BOARDWALK STRUCTURAL 
PERMITTING SUPPORT

60,000.00 HOURLY 54,539.00 54,539.00 0.00

TASK 18 - PARKS, RIVERWALK, BOARDWALK, TRAIL PERMITTING 56,000.00 HOURLY 40,369.50 37,054.00 3,315.50

TASK 19 - TREE MITIGATION, RELOCATION AND PERMITTING 7,500.00 HOURLY 6,052.50 6,052.50 0.00

TASK 20 - MASS GRADING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00

TASK 21 - OPINIONS OF COST, PHASING, AND CMAR 
COORDINATION

25,000.00 HOURLY 24,910.00 24,910.00 0.00

TASK 22 - DRY UTILITY COORDINATION 35,000.00 HOURLY 34,847.50 34,690.00 157.50

TASK 23 - DRY UTILITY LAYOUT (OPTIONAL) 35,000.00 HOURLY 34,598.50 31,749.00 2,849.50

TASK 24 - ROADWAY CONCEPTUAL DESIGN (30% PLANS) 45,000.00 100.00% 45,000.00 45,000.00 0.00

TASK 25 - VISION DOCUMENT 30,250.00 HOURLY 30,108.50 30,108.50 0.00

TASK 26 - STREETSCAPE CONCEPTUAL DESIGN (30% PLANS) 30,000.00 100.00% 30,000.00 30,000.00 0.00

TASK 27 - ROADWAY DESIGN DEVELOPMENT (60% PLANS) 120,000.00 100.00% 120,000.00 120,000.00 0.00

TASK 28 - STREETSCAPE DESIGN DEVELOPMENT (60% PLANS) 50,000.00 100.00% 50,000.00 50,000.00 0.00

TASK 29 - ROADWAY CONSTRUCTION DOCUMENTS (100% 
PLANS)

215,000.00 100.00% 215,000.00 215,000.00 0.00

TASK 30 - STREETSCAPE CONSTRUCTION DOCUMENTS (100% 
PLANS)

120,000.00 100.00% 120,000.00 120,000.00 0.00

TASK 31 - ROADWAY AND STREETSCAPE PERMITTING 70,000.00 HOURLY 69,995.50 69,995.50 0.00

TASK 32 - BIDDING AND VALUE ENGINEERING ASSISTANCE 100,000.00 HOURLY 99,952.00 99,952.00 0.00

TASK 33.1 - PRUDENTIAL DRIVE EXTENSION - PHASE 1 - CPS 6,700.00 HOURLY 6,666.00 6,666.00 0.00

TASK 33.2 - CRA IMPROVEMENTS CPS - PHASE 2 360,000.00 HOURLY 116,645.50 103,898.50 12,747.00

TASK 33.3 - ENVIRONMENTAL OBSERVATION, TESTING AND 15,000.00 HOURLY 0.00 0.00 0.00

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Dec 31, 2021



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
Invoice No: 045547005-1221
Invoice Date: Dec 31, 2021
Invoice Amount: $182,160.00

Project No: 045547005
Project Name: THE DISTRICT CRA DESIGN
Project Manager: MULLIS, MIKE

Client Reference: TASK ORDER # CRA 3

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

REPORTING - PHASE 1 PRUDENTIAL DRIVE EXTENSION

TASK 33.4 - ENVIRONMENTAL OBSERVATION, TESTING, AND 
REPORTING-PHASE 2

360,000.00 HOURLY 34,480.00 27,125.00 7,355.00

TASK 33.5 - ENVIRONMENTAL MONITORING WELL 
REINSTALLATION COORDINATION

9,000.00 HOURLY 125.00 125.00 0.00

TASK 33.6 - ENVIRONMENTAL MEETINGS AND COORDINATION 
WITH FDEP

25,000.00 HOURLY 2,452.50 1,252.50 1,200.00

TASK 34 - PARK AND NODE THEMING AND DESIGN SERVICES 13,000.00 HOURLY 12,932.89 12,932.89 0.00

TASK 35 - ARCHITECTURAL SERVICES 110,000.00 HOURLY 22,851.62 22,851.62 0.00

TASK 36 - ART COORDINATOR (GLENN WEISS) 6,500.00 HOURLY 6,500.00 6,500.00 0.00

TASK 37 - NODE ARTIST 335,000.00 HOURLY 179,400.00 179,400.00 0.00

TASK 38 - UPDATE VISION DOCUMENT/RENDERINGS 25,000.00 HOURLY 24,989.50 24,989.50 0.00

TASK 39 – WATER TAXI/KAYAK LAUNCH GEOTECHNICAL SUB 20,000.00 HOURLY 0.00 0.00 0.00

TASK 40 – WATER TAXI/KAYAK LAUNCH DESIGN SUBS 30,000.00 HOURLY 0.00 0.00 0.00

TASK 41 – WATER TAXI/KAYAK LAUNCH DESIGN COORD 15,000.00 HOURLY 0.00 0.00 0.00

TASK 42 – DESIGN MODIFICATIONS BASED ON DDRB APPROVAL 100,000.00 96.00% 96,000.00 88,000.00 8,000.00

TASK 43 – ADDITIONAL PERMITTING FOR DDRB APPROVED 
MODS

75,000.00 HOURLY 66,863.00 57,540.00 9,323.00

TASK 44 – THEVERYMANY CENTRAL PARK SD & DD 310,000.00 HOURLY 308,630.00 199,630.00 109,000.00

TASK 45 – THEVERYMANY PAVILION SD & DD 245,000.00 HOURLY 0.00 0.00 0.00

TASK 46 – THEVERYMANY KIOSK SD & DD 110,000.00 HOURLY 0.00 0.00 0.00

TASK EXP 1 - DIRECT EXPENSE REIMBURSEMENT 35,000.00 HOURLY 3,960.09 3,960.09 0.00

TASK EXP 2 - EXPENSES FOR LAB AND OTHER FEES FOR PHASES 
1 & 2 (TASKS 33.3 AND 33.4)

75,000.00 HOURLY 2,286.00 2,286.00 0.00

TASK EXP 3 - DUST MONITORING (TASKS 33.3 AND 33.4) 15,000.00 HOURLY 0.00 0.00 0.00

TASK EXP 4 - REINSTALL MONITORING WELLS AFTER PHASE 2 
(TASK 33.5)

25,000.00 HOURLY 0.00 0.00 0.00

Subtotal 5,206,950.00 3,548,468.32 3,366,308.32 182,160.00

Total 182,160.00

 Total Invoice:  $182,160.00

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Dec 31, 2021



THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Invoice No:  045547005-1221
Invoice Date:  Dec 31, 2021

Project No: 045547005
Project Name:  THE DISTRICT CRA DESIGN
Project Manager:  MULLIS, MIKE

HOURLY 0981830455470052257674045547005.2RG-4TCP

KHA Ref # 045547005.2-21349692

Task Category Description/Name Hrs/Qty Rate
Current Amount 

Due

GENERAL ADMINISTRATIVE PRINCIPAL SCHILLING, BILL 10.5 344.00 3,612.00

SENIOR PROFESSIONAL MULLIS, MIKE 4.0 315.00 1,260.00

STONE, HEATHER 4.0 265.00 1,060.00

SUPPORT STAFF FERNANDEZ, DESIREE 0.5 105.00 52.50

HENKES, DENISE 10.0 105.00 1,050.00

WHITTEN, MICHELLE 5.5 105.00 577.50

TOTAL GENERAL ADMINISTRATIVE6T 34.5 7,612.00

WEEKLY INT AND OWNER MTG PRINCIPAL BUCHLER, AARON 3.0 344.00 1,032.00

SCHILLING, BILL 5.5 344.00 1,892.00

PROFESSIONAL CARBALLO, PAUL 1.5 210.00 315.00

COCKRIEL, JOSH 1.5 210.00 315.00

WALLING, ANNA 3.0 190.00 570.00

SENIOR PROFESSIONAL MULLIS, MIKE 7.0 315.00 2,205.00

SHEASLEY, JASON 1.0 300.00 300.00

SUPPORT STAFF HENKES, DENISE 5.0 105.00 525.00

TOTAL WEEKLY INT AND OWNER MTG8T 27.5 7,154.00

MONTHLY MTGS W/ CITY REP PRINCIPAL SCHILLING, BILL 1.0 344.00 344.00

SENIOR PROFESSIONAL MULLIS, MIKE 3.0 315.00 945.00

SUPPORT STAFF HENKES, DENISE 1.5 105.00 157.50

TOTAL MONTHLY MTGS W/ CITY REP3T 5.5 1,446.50

PARKS RW_BW TRAIL PRMTG PRINCIPAL SCHILLING, BILL 4.5 344.00 1,548.00

PROFESSIONAL WALLING, ANNA 3.5 190.00 665.00

SENIOR PROFESSIONAL MULLIS, MIKE 3.5 315.00 1,102.50

TOTAL PARKS RW_BW TRAIL PRMTG3T 11.5 3,315.50

DRY UTILITY COORD SUPPORT STAFF HENKES, DENISE 1.5 105.00 157.50

TOTAL DRY UTILITY COORD1T 1.5 157.50

DRY UTILITY LAYOUT (OPT) PRINCIPAL SCHILLING, BILL 0.5 344.00 172.00

SENIOR PROFESSIONAL MULLIS, MIKE 8.0 315.00 2,520.00

SUPPORT STAFF HENKES, DENISE 1.5 105.00 157.50

35HAD



Invoice No:  045547005-1221
Invoice Date:  Dec 31, 2021

Project No: 045547005
Project Name:  THE DISTRICT CRA DESIGN
Project Manager:  MULLIS, MIKE

Task Category Description/Name Hrs/Qty Rate
Current Amount 

Due

TOTAL DRY UTILITY LAYOUT (OPT)3T 10.0 2,849.50

CPS - CRA IMPROVEMENTS PRINCIPAL SCHILLING, BILL 10.5 344.00 3,612.00

PROFESSIONAL BRIGHT, ERICA 2.0 210.00 420.00

CARBALLO, PAUL 6.0 210.00 1,260.00

COCKRIEL, JOSH 15.5 210.00 3,255.00

SENIOR PROFESSIONAL LONG, CASEY 5.0 315.00 1,575.00

MULLIS, MIKE 7.0 315.00 2,205.00

SUPPORT STAFF HENKES, DENISE 4.0 105.00 420.00

TOTAL CPS - CRA IMPROVEMENTS7T 50.0 12,747.00

ENV OBS TEST PH2 PROFESSIONAL BREITENSTEIN, AUSTIN 11.0 165.00 1,815.00

FITZPATRICK, MATT 3.5 200.00 700.00

HUGHES, KASEY 0.5 210.00 105.00

SENIOR PROFESSIONAL SHEASLEY, JASON 13.5 300.00 4,050.00

STONE, HEATHER 1.0 265.00 265.00

SUPPORT STAFF HENKES, DENISE 4.0 105.00 420.00

TOTAL ENV OBS TEST PH26T 33.5 7,355.00

ENV MTGS&COORD FDEP SENIOR PROFESSIONAL SHEASLEY, JASON 4.0 300.00 1,200.00

TOTAL ENV MTGS&COORD FDEP1T 4.0 1,200.00

ADDL PERMITTING FOR DDRB PRINCIPAL SCHILLING, BILL 9.5 344.00 3,268.00

PROFESSIONAL CARBALLO, PAUL 8.0 210.00 1,680.00

PEREZ-HICKMAN, MARIA 18.0 165.00 2,970.00

SENIOR PROFESSIONAL HILL, LISA 1.0 250.00 250.00

MECCA, JOE 1.5 315.00 472.50

MULLIS, MIKE 1.0 315.00 315.00

SUPPORT STAFF HENKES, DENISE 3.5 105.00 367.50

TOTAL ADDL PERMITTING FOR DDRB7T 42.5 9,323.00

THEVERYMANY CENTRAL PARK EXPENSES SUBCONSULTANTS 109,000.00

TOTAL THEVERYMANY CENTRAL PARK 1T 109,000.00

TOTAL LABOR AND EXPENSE DETAIL 162,160.00

This page is for informational purposes only.  Please pay amount shown on cover page.

35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Jan 31, 2022

Invoice No: 045547004-0122
Invoice Date: Jan 31, 2022
Invoice Amount: $77,566.85

Project No: 045547004
Project Name: THE DISTRICT CDD DESIGN
Project Manager: SCHILLING, BILL

Client Reference: TASK ORDER # CDD 5

1

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

TASK 01 - GENERAL AND ADMINISTRATIVE SERVICES 225,000.00 HOURLY 190,679.50 186,370.50 4,309.00

TASK 02 - WEEKLY INTERNAL AND OWNER MEETINGS 315,000.00 HOURLY 292,530.00 285,408.00 7,122.00

TASK 03 - MONTHLY MEETINGS WITH CITY'S REPRESENTATIVE 60,000.00 HOURLY 52,624.00 50,766.50 1,857.50

TASK 04 - SURVEYING SERVICES 25,000.00 HOURLY 5,100.00 5,100.00 0.00

TASK 05 - GEOTECHNICAL SERVICES 20,000.00 HOURLY 13,200.00 13,200.00 0.00

TASK 06 - BIOLOGICAL SERVICES 5,000.00 HOURLY 0.00 0.00 0.00

TASK 07.1 - SOIL MANAGEMENT 70,000.00 100.00% 70,000.00 70,000.00 0.00

TASK 07.2 - PREPARATION OF DEWATERING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00

TASK 07.3 - MEETINGS AND COORDINATION WITH REMEDIATION 
CONTRACTOR

15,000.00 HOURLY 9,972.50 9,972.50 0.00

TASK 07.4 - HEALTH AND SAFETY PLAN 5,000.00 100.00% 5,000.00 5,000.00 0.00

TASK 07.5 - ENVIRONMENTAL COORDINATION FOR HCS 
RELOCATION

7,500.00 100.00% 7,500.00 7,500.00 0.00

TASK 08 - CMAR RFQ 11,863.00 HOURLY 11,862.50 11,862.50 0.00

TASK 10 - SCHOOL BOARD PARKING - CIVIL ENGINEERING 45,000.00 100.00% 45,000.00 45,000.00 0.00

TASK 11 - SCHOOL BOARD PARKING - PERMITTING 33,137.00 HOURLY 32,848.50 32,848.50 0.00

TASK 12 - STORMWATER COMPENSATION CREDITS 35,000.00 HOURLY 34,993.00 34,993.00 0.00

TASK 13 - TREE MITIGATION, RELOCATION AND PERMITTING 7,500.00 HOURLY 5,970.00 5,970.00 0.00

TASK 14 - MASS GRADING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00

TASK 15 - OPINIONS OF COST, PHASING, AND CMAR 
COORDINATION

25,000.00 HOURLY 24,999.50 24,999.50 0.00

TASK 16 - DRY UTILITY COORDINATION 35,000.00 HOURLY 34,924.50 34,924.50 0.00

TASK 17 - DRY UTILITY LAYOUT (OPTIONAL) 35,000.00 HOURLY 34,981.00 34,193.50 787.50

TASK 18 - ROADWAY AND UTILITY CONCEPTUAL DESIGN (30% 
PLANS)

60,000.00 100.00% 60,000.00 60,000.00 0.00

TASK 19 - VISION DOCUMENT 30,000.00 HOURLY 29,918.50 29,918.50 0.00

TASK 20 - STREETSCAPE CONCEPTUAL DESIGN (30% PLANS) 40,000.00 100.00% 40,000.00 40,000.00 0.00

TASK 21 - ROADWAY AND UTILITY DESIGN DEVELOPMENT (60% 
PLANS)

150,000.00 100.00% 150,000.00 150,000.00 0.00

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
Invoice No: 045547004-0122
Invoice Date: Jan 31, 2022
Invoice Amount: $77,566.85

Project No: 045547004
Project Name: THE DISTRICT CDD DESIGN
Project Manager: SCHILLING, BILL

Client Reference: TASK ORDER # CDD 5

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

TASK 22 - STREETSCAPE DESIGN DEVELOPMENT (60% PLANS) 65,000.00 100.00% 65,000.00 65,000.00 0.00

TASK 23 - ROADWAY & UTILITY CONSTRUCTION 
DOCUMENT(100% PLAN)

300,000.00 100.00% 300,000.00 300,000.00 0.00

TASK 24 - STREETSCAPE CONSTRUCTION DOCUMENTS (100% 
PLANS)

165,000.00 100.00% 165,000.00 165,000.00 0.00

TASK 25 - ROADWAY, UTILITY AND STREETSCAPE PERMITTING 80,000.00 HOURLY 79,987.50 79,987.50 0.00

TASK 26 - BIDDING AND VALUE ENGINEERING ASSISTANCE 100,000.00 HOURLY 99,910.50 99,910.50 0.00

TASK 27.1 - SCHOOL BOARD PARKING LOT CPS 50,000.00 HOURLY 49,989.00 49,989.00 0.00

TASK 27.2 - CDD IMPROVEMENTS CPS - PHASE 2 360,000.00 HOURLY 142,413.00 113,409.50 29,003.50

TASK 27.3 - ENVIRONMENTAL COORD., OBSERVATION, AND 
REPORTING
FOR
ABANDONMENT
OF
MONITORING
WELLS


10,000.00 HOURLY 9,922.50 9,922.50 0.00

TASK 27.4 - ENVIRONMENTAL OBSERVATION, TRACKING, 
TESTING, REPORTING DURING CONSTRUCTION OF NEW SCHOOL 
BOARD
PARKING
LOT
(PHASE
1)


58,000.00 HOURLY 48,125.00 48,125.00 0.00

TASK 27.5 - ENVIRONMENTAL COORDINATION OF HCS SYSTEM 
REINSTALLATION
AND
MONITORING
WELL
REINSTALLATION


6,000.00 HOURLY 6,000.00 6,000.00 0.00

TASK 27.6 - ENVIRONMENTAL OBSERVATION,TRACKING, TESTING, 
REPORTING
DURING
CONSTRUCTION
(PHASE
2)


360,000.00 HOURLY 51,167.50 35,155.00 16,012.50

TASK 27.7 - ENVIRONMENTAL MONITORING WELL 
REINSTALLATION
COORD.


9,000.00 HOURLY 0.00 0.00 0.00

TASK 27.8 - ENVIRONMENTAL MEETINGS AND COORDINATION 
WITH
FDEP
DURING
PHASE
2


30,000.00 HOURLY 4,812.50 4,812.50 0.00

TASK 28 - UPDATE VISION DOCUMENT/RENDERINGS 25,000.00 HOURLY 24,969.50 24,969.50 0.00

TASK 29 – DDRB MASTER PLAN MODIFICATIONS 30,000.00 HOURLY 28,845.50 27,585.50 1,260.00

TASK 30 – MARINA GEOTECHNICAL SUB 80,000.00 HOURLY 0.00 40,064.00 (40,064.00)

TASK 31 – MARINA DESIGN SUBS 120,000.00 HOURLY 40,064.00 0.00 40,064.00

TASK 32 – MARINA DESIGN COORD 60,000.00 HOURLY 17,155.00 15,951.00 1,204.00

TASK 33 – DESIGN MODIFICATIONS BASED ON DDRB APPROVAL 100,000.00 100.00% 100,000.00 96,000.00 4,000.00

TASK 34 – DESIGN OF EASTERN & SOUTHERN RETAINING WALL 25,000.00 25.00% 6,250.00 6,250.00 0.00

TASK 35 – DESIGN OF CDD LIFT STATION 10,000.00 100.00% 10,000.00 10,000.00 0.00

TASK 36 – ADDITIONAL PERMITTING FOR DDRB APPROVED MODS 75,000.00 HOURLY 74,520.00 67,262.50 7,257.50

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Jan 31, 2022



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
Invoice No: 045547004-0122
Invoice Date: Jan 31, 2022
Invoice Amount: $77,566.85

Project No: 045547004
Project Name: THE DISTRICT CDD DESIGN
Project Manager: SCHILLING, BILL

Client Reference: TASK ORDER # CDD 5

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

TASK 37 – PREPARE CDD DESIGN GUIDELINES 25,000.00 HOURLY 15,654.00 15,654.00 0.00

TASK EXP 1 - DIRECT EXPENSE REIMBURSEMENT BUDGET 35,000.00 HOURLY 17,096.36 12,343.01 4,753.35

TASK EXP 2 - JEA DEWATERING PERMIT (Task 7.2) FOR LAB FEES 3,000.00 HOURLY 0.00 0.00 0.00

TASK EXP 3 - ECS - RAP MOD (Task 7.5) 3,500.00 HOURLY 0.00 0.00 0.00

TASK EXP 4 - WELL DRILLING FOR ABANDONEMENT OF WELLS 
(Task 27.3)

20,000.00 HOURLY 19,015.17 19,015.17 0.00

TASK EXP 5 -  ECS – HCS MODIFCATION AND EXTRACTION WELL 
INSTALLATION

80,000.00 HOURLY 65,334.10 65,334.10 0.00

TASK EXP 6 - EXPENSES FOR LAB AND OTHER FEES FOR PHASE 1 
NEW SCHOOL BOARD PARKING LOT (Task 27.4)

20,000.00 HOURLY 2,831.00 2,831.00 0.00

TASK EXP 7 - EXPENSES FOR LAB AND OTHER FEES FOR PHASE 2 
(Task 27.6)

80,000.00 HOURLY 0.00 0.00 0.00

TASK EXP 8 - DUST MONITORING (Task 27.4 and Task 27.6) 15,000.00 HOURLY 0.00 0.00 0.00

TASK EXP 9 - REINSTALL MONITORING WELLS AFTER PHASE 2 
(Task 27.7)

25,000.00 HOURLY 0.00 0.00 0.00

Subtotal 3,729,500.00 2,646,165.63 2,568,598.78 77,566.85

Total 77,566.85

 Total Invoice:  $77,566.85

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Jan 31, 2022



THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Invoice No:  045547004-0122
Invoice Date:  Jan 31, 2022

Project No: 045547004
Project Name:  THE DISTRICT CDD DESIGN
Project Manager:  SCHILLING, BILL

HOURLY 0022290455470042257674045547004.2RG-4TCP

KHA Ref # 045547004.2-21485845

Task Category Description/Name Hrs/Qty Rate
Current Amount 

Due

GENERAL ADMINISTRATIVE PRINCIPAL SCHILLING, BILL 3.5 344.00 1,204.00

SENIOR PROFESSIONAL MULLIS, MIKE 5.5 315.00 1,732.50

STONE, HEATHER 1.0 265.00 265.00

SUPPORT STAFF GIBBONS, ROSE 0.5 115.00 57.50

HENKES, DENISE 9.5 105.00 997.50

WHITTEN, MICHELLE 0.5 105.00 52.50

TOTAL GENERAL ADMINISTRATIVE6T 20.5 4,309.00

WEEKLY INTERNAL/OWNER MTG PRINCIPAL BUCHLER, AARON 0.5 344.00 172.00

SCHILLING, BILL 7.5 344.00 2,580.00

PROFESSIONAL CARBALLO, PAUL 2.5 210.00 525.00

COCKRIEL, JOSH 3.5 210.00 735.00

DUNCAN, RYAN 0.5 165.00 82.50

WALLING, ANNA 5.0 190.00 950.00

SENIOR PROFESSIONAL MULLIS, MIKE 3.5 315.00 1,102.50

SHEASLEY, JASON 1.5 300.00 450.00

SUPPORT STAFF HENKES, DENISE 5.0 105.00 525.00

TOTAL WEEKLY INTERNAL/OWNER MTG9T 29.5 7,122.00

MONTHLY MTG WITH CITY REP PRINCIPAL SCHILLING, BILL 2.5 344.00 860.00

PROFESSIONAL COCKRIEL, JOSH 1.5 210.00 315.00

SENIOR PROFESSIONAL MULLIS, MIKE 1.5 315.00 472.50

SUPPORT STAFF HENKES, DENISE 2.0 105.00 210.00

TOTAL MONTHLY MTG WITH CITY REP4T 7.5 1,857.50

DRY UTILITY LAYOUT (OPT) SENIOR PROFESSIONAL MULLIS, MIKE 2.5 315.00 787.50

TOTAL DRY UTILITY LAYOUT (OPT)1T 2.5 787.50

CDD IMP CPS PRINCIPAL SCHILLING, BILL 21.5 344.00 7,396.00

PROFESSIONAL CARBALLO, PAUL 9.5 210.00 1,995.00

CHAVEZ, GABBY 3.0 130.00 390.00

COCKRIEL, JOSH 26.5 210.00 5,565.00

NOTARFRANCESCO, MIKE 4.5 200.00 900.00

35HAD



Invoice No:  045547004-0122
Invoice Date:  Jan 31, 2022

Project No: 045547004
Project Name:  THE DISTRICT CDD DESIGN
Project Manager:  SCHILLING, BILL

Task Category Description/Name Hrs/Qty Rate
Current Amount 

Due

CDD IMP CPS PROFESSIONAL PEREZ-HICKMAN, MARIA 10.0 190.00 1,900.00

ROMANACH, GABE 6.5 210.00 1,365.00

WALLING, ANNA 0.5 190.00 95.00

SENIOR PROFESSIONAL LONG, CASEY 9.0 315.00 2,835.00

MULLIS, MIKE 17.5 315.00 5,512.50

SUPPORT STAFF HENKES, DENISE 10.0 105.00 1,050.00

TOTAL CDD IMP CPS11T 118.5 29,003.50

ENV OBS CPS PH2 PRINCIPAL SCHILLING, BILL 5.0 344.00 1,720.00

PROFESSIONAL BREITENSTEIN, AUSTIN 8.0 190.00 1,520.00

FITZPATRICK, MATT 13.0 200.00 2,600.00

SANTOS, EDWIN 2.0 200.00 400.00

SENIOR PROFESSIONAL SHEASLEY, JASON 31.0 300.00 9,300.00

SUPPORT STAFF HENKES, DENISE 4.0 105.00 420.00

WHITTEN, MICHELLE 0.5 105.00 52.50

TOTAL ENV OBS CPS PH27T 63.5 16,012.50

DDRB MODIFICATION SENIOR PROFESSIONAL MULLIS, MIKE 4.0 315.00 1,260.00

TOTAL DDRB MODIFICATION1T 4.0 1,260.00

MARINA GEOTECHNICAL SUB EXPENSES SUBCONSULTANTS (40,064.00)

TOTAL MARINA GEOTECHNICAL SUB1T (40,064.00)

MARINA DESIGN SUB EXPENSES SUBCONSULTANTS 40,064.00

TOTAL MARINA DESIGN SUB1T 40,064.00

MARINA DESIGN COORD PRINCIPAL SCHILLING, BILL 3.5 344.00 1,204.00

TOTAL MARINA DESIGN COORD1T 3.5 1,204.00

ADDL PERMITTING FOR DDRB PROFESSIONAL BRIGHT, ERICA 4.5 210.00 945.00

CARBALLO, PAUL 8.0 210.00 1,680.00

DUNCAN, RYAN 4.5 165.00 742.50

ERGLE, GRACE 0.5 190.00 95.00

PEREZ-HICKMAN, MARIA 3.0 190.00 570.00

WALLING, ANNA 12.0 190.00 2,280.00

SENIOR PROFESSIONAL MECCA, JOE 3.0 315.00 945.00

35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431



Invoice No:  045547004-0122
Invoice Date:  Jan 31, 2022

Project No: 045547004
Project Name:  THE DISTRICT CDD DESIGN
Project Manager:  SCHILLING, BILL

Task Category Description/Name Hrs/Qty Rate
Current Amount 

Due

TOTAL ADDL PERMITTING FOR DDRB 7T 35.5 7,257.50

EXPENSES EXPENSES EXPRESS/COURIER 12.20

SUBCONSULTANTS 4,741.15

TOTAL EXPENSES2T 4,753.35

TOTAL LABOR AND EXPENSE DETAIL 73,566.85

This page is for informational purposes only.  Please pay amount shown on cover page.

35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
Invoice No: 045547005-0122
Invoice Date: Jan 31, 2022
Invoice Amount: $88,284.50

Project No: 045547005
Project Name: THE DISTRICT CRA DESIGN
Project Manager: MULLIS, MIKE

Client Reference: TASK ORDER # CRA 3

1

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

TASK 01 - GENERAL AND ADMINISTRATIVE SERVICES 225,000.00 HOURLY 190,877.00 186,285.50 4,591.50

TASK 02 - WEEKLY INTERNAL AND OWNER MEETINGS 315,000.00 HOURLY 293,308.00 286,081.00 7,227.00

TASK 03 - MONTHLY MEETINGS WITH CITY'S REPRESENTATIVE 60,000.00 HOURLY 52,654.50 50,797.00 1,857.50

TASK 04 - SURVEYING SERVICES 25,000.00 HOURLY 16,750.00 16,750.00 0.00

TASK 05 - GEOTECHNICAL SERVICES 60,000.00 HOURLY 53,050.00 53,050.00 0.00

TASK 06 - BIOLOGICAL SERVICES 100,000.00 HOURLY 95,543.72 95,543.72 0.00

TASK 07.1 - SOIL MANAGEMENT PLAN 55,000.00 100.00% 55,000.00 55,000.00 0.00

TASK 07.2 - PREPARATION OF DEWATERING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00

TASK 07.3 - MEETINGS AND COORDINATION WITH REMEDIATION 
CONTRACTOR

15,000.00 HOURLY 9,972.50 9,972.50 0.00

TASK 07.4 - HEALTH AND SAFETY PLAN 5,000.00 100.00% 5,000.00 5,000.00 0.00

TASK 07.5 - ECMP FOR PRUDENTIAL DRIVE EXTENSION 10,000.00 100.00% 10,000.00 10,000.00 0.00

TASK 08 - CMAR RFQ 11,691.00 HOURLY 11,690.50 11,690.50 0.00

TASK 10 - PRUDENTIAL DR EXTENSION-PHASE 1-CIVIL 
ENGINEERING

40,000.00 100.00% 40,000.00 40,000.00 0.00

TASK 11 - PRUDENTIAL DRIVE EXTENSION - PHASE 1 - 
PERMITTING

28,309.00 HOURLY 28,239.50 28,239.50 0.00

TASK 12.1 - BULKHEAD STRUCTURAL PLANS 150,000.00 100.00% 150,000.00 150,000.00 0.00

TASK 12.2 - PREPARATION OF MARSH BOARDWALK STRUCTURAL 
PLANS

35,000.00 95.00% 33,250.00 33,250.00 0.00

TASK 13.1 - PARK DESIGN SCHEMATIC DESIGN (30% PLANS) 50,000.00 100.00% 50,000.00 50,000.00 0.00

TASK 13.2 - PARK DESIGN DESIGN DEVELOPMENT (60% PLANS) 85,000.00 100.00% 85,000.00 85,000.00 0.00

TASK 13.3 - PARK DESIGN CONSTRUCTION DOCUMENTS (100% 
PLANS)

300,000.00 74.00% 222,000.00 210,000.00 12,000.00

TASK 14.1 - RIVERWALK  DESIGN SCHEMATIC DESIGN (30% 
PLANS)

30,000.00 100.00% 30,000.00 30,000.00 0.00

TASK 14.2 - RIVERWALK DESIGN DESIGN DEVELOPMENT (60% 
PLANS)

50,000.00 100.00% 50,000.00 50,000.00 0.00

TASK 14.3- RIVERWALK DESIGN CONSTRUCTION 
DOCUMENT(100% PLAN)

80,000.00 95.00% 76,000.00 76,000.00 0.00

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Jan 31, 2022



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
Invoice No: 045547005-0122
Invoice Date: Jan 31, 2022
Invoice Amount: $88,284.50

Project No: 045547005
Project Name: THE DISTRICT CRA DESIGN
Project Manager: MULLIS, MIKE

Client Reference: TASK ORDER # CRA 3

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

TASK 15.1 - MARSH BOARDWALK SCHEMATIC DESIGN (30% 
PLANS)

15,000.00 100.00% 15,000.00 15,000.00 0.00

TASK 15.2 - MARSH BOARDWALK DESIGN DEVELOPMENT (60% 
PLANS)

18,000.00 100.00% 18,000.00 18,000.00 0.00

TASK 15.3 - MARSH BOARDWALK CONSTR DOCUMENTS (100% 
PLANS)

45,000.00 95.00% 42,750.00 42,750.00 0.00

TASK 16 - MEETINGS AND COORDINATION WITH REVIEW 
AGENCIES

30,000.00 HOURLY 29,903.50 29,903.50 0.00

TASK 17 - BULKHEAD AND MARSH BOARDWALK STRUCTURAL 
PERMITTING SUPPORT

60,000.00 HOURLY 55,326.50 54,539.00 787.50

TASK 18 - PARKS, RIVERWALK, BOARDWALK, TRAIL PERMITTING 56,000.00 HOURLY 43,839.50 40,369.50 3,470.00

TASK 19 - TREE MITIGATION, RELOCATION AND PERMITTING 7,500.00 HOURLY 6,052.50 6,052.50 0.00

TASK 20 - MASS GRADING PLAN 25,000.00 100.00% 25,000.00 25,000.00 0.00

TASK 21 - OPINIONS OF COST, PHASING, AND CMAR 
COORDINATION

25,000.00 HOURLY 24,910.00 24,910.00 0.00

TASK 22 - DRY UTILITY COORDINATION 35,000.00 HOURLY 34,847.50 34,847.50 0.00

TASK 23 - DRY UTILITY LAYOUT (OPTIONAL) 35,000.00 HOURLY 34,913.50 34,598.50 315.00

TASK 24 - ROADWAY CONCEPTUAL DESIGN (30% PLANS) 45,000.00 100.00% 45,000.00 45,000.00 0.00

TASK 25 - VISION DOCUMENT 30,250.00 HOURLY 30,108.50 30,108.50 0.00

TASK 26 - STREETSCAPE CONCEPTUAL DESIGN (30% PLANS) 30,000.00 100.00% 30,000.00 30,000.00 0.00

TASK 27 - ROADWAY DESIGN DEVELOPMENT (60% PLANS) 120,000.00 100.00% 120,000.00 120,000.00 0.00

TASK 28 - STREETSCAPE DESIGN DEVELOPMENT (60% PLANS) 50,000.00 100.00% 50,000.00 50,000.00 0.00

TASK 29 - ROADWAY CONSTRUCTION DOCUMENTS (100% PLANS) 215,000.00 100.00% 215,000.00 215,000.00 0.00

TASK 30 - STREETSCAPE CONSTRUCTION DOCUMENTS (100% 
PLANS)

120,000.00 100.00% 120,000.00 120,000.00 0.00

TASK 31 - ROADWAY AND STREETSCAPE PERMITTING 70,000.00 HOURLY 69,995.50 69,995.50 0.00

TASK 32 - BIDDING AND VALUE ENGINEERING ASSISTANCE 100,000.00 HOURLY 99,952.00 99,952.00 0.00

TASK 33.1 - PRUDENTIAL DRIVE EXTENSION - PHASE 1 - CPS 6,700.00 HOURLY 6,666.00 6,666.00 0.00

TASK 33.2 - CRA IMPROVEMENTS CPS - PHASE 2 360,000.00 HOURLY 145,654.00 116,645.50 29,008.50

TASK 33.3 - ENVIRONMENTAL OBSERVATION, TESTING AND 
REPORTING - PHASE 1 PRUDENTIAL DRIVE EXTENSION

15,000.00 HOURLY 0.00 0.00 0.00

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Jan 31, 2022



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Federal Tax Id:  56-0885615
For Services Rendered through Jan 31, 2022

Invoice No: 045547005-0122
Invoice Date: Jan 31, 2022
Invoice Amount: $88,284.50

Project No: 045547005
Project Name: THE DISTRICT CRA DESIGN
Project Manager: MULLIS, MIKE

Client Reference: TASK ORDER # CRA 3

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous 

Amount Billed
Current 

Amount Due

TASK 33.4 - ENVIRONMENTAL OBSERVATION, TESTING, AND 
REPORTING-PHASE 2

360,000.00 HOURLY 50,547.50 34,480.00 16,067.50

TASK 33.5 - ENVIRONMENTAL MONITORING WELL 
REINSTALLATION COORDINATION

9,000.00 HOURLY 125.00 125.00 0.00

TASK 33.6 - ENVIRONMENTAL MEETINGS AND COORDINATION 
WITH FDEP

25,000.00 HOURLY 2,452.50 2,452.50 0.00

TASK 34 - PARK AND NODE THEMING AND DESIGN SERVICES 13,000.00 HOURLY 12,932.89 12,932.89 0.00

TASK 35 - ARCHITECTURAL SERVICES 110,000.00 HOURLY 22,851.62 22,851.62 0.00

TASK 36 - ART COORDINATOR (GLENN WEISS) 6,500.00 HOURLY 6,500.00 6,500.00 0.00

TASK 37 - NODE ARTIST 335,000.00 HOURLY 179,400.00 179,400.00 0.00

TASK 38 - UPDATE VISION DOCUMENT/RENDERINGS 25,000.00 HOURLY 24,989.50 24,989.50 0.00

TASK 39 – WATER TAXI/KAYAK LAUNCH GEOTECHNICAL SUB 20,000.00 HOURLY 0.00 0.00 0.00

TASK 40 – WATER TAXI/KAYAK LAUNCH DESIGN SUBS 30,000.00 HOURLY 0.00 0.00 0.00

TASK 41 – WATER TAXI/KAYAK LAUNCH DESIGN COORD 15,000.00 HOURLY 1,260.00 0.00 1,260.00

TASK 42 – DESIGN MODIFICATIONS BASED ON DDRB APPROVAL 100,000.00 100.00% 100,000.00 96,000.00 4,000.00

TASK 43 – ADDITIONAL PERMITTING FOR DDRB APPROVED MODS 75,000.00 HOURLY 74,563.00 66,863.00 7,700.00

TASK 44 – THEVERYMANY CENTRAL PARK SD & DD 310,000.00 HOURLY 308,630.00 308,630.00 0.00

TASK 45 – THEVERYMANY PAVILION SD & DD 245,000.00 HOURLY 0.00 0.00 0.00

TASK 46 – THEVERYMANY KIOSK SD & DD 110,000.00 HOURLY 0.00 0.00 0.00

TASK EXP 1 - DIRECT EXPENSE REIMBURSEMENT 35,000.00 HOURLY 3,960.09 3,960.09 0.00

TASK EXP 2 - EXPENSES FOR LAB AND OTHER FEES FOR PHASES 
1 & 2 (TASKS 33.3 AND 33.4)

75,000.00 HOURLY 2,286.00 2,286.00 0.00

TASK EXP 3 - DUST MONITORING (TASKS 33.3 AND 33.4) 15,000.00 HOURLY 0.00 0.00 0.00

TASK EXP 4 - REINSTALL MONITORING WELLS AFTER PHASE 2 
(TASK 33.5)

25,000.00 HOURLY 0.00 0.00 0.00

Subtotal 5,206,950.00 3,636,752.82 3,548,468.32 88,284.50

Total 88,284.50

 Total Invoice:  $88,284.50

If you have any questions, please contact Heather Stone at 561-840-0251 or Heather.Stone@kimley-horn.com 35HAD



THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431

Invoice No:  045547005-0122
Invoice Date:  Jan 31, 2022

Project No: 045547005
Project Name:  THE DISTRICT CRA DESIGN
Project Manager:  MULLIS, MIKE

HOURLY 0981830455470052257674045547005.2RG-4TCP

KHA Ref # 045547005.2-21485802

Task Category Description/Name Hrs/Qty Rate
Current Amount 

Due

GENERAL ADMINISTRATIVE PRINCIPAL SCHILLING, BILL 3.5 344.00 1,204.00

SENIOR PROFESSIONAL HILL, LISA 0.5 250.00 125.00

MULLIS, MIKE 6.0 315.00 1,890.00

STONE, HEATHER 1.0 265.00 265.00

SUPPORT STAFF GIBBONS, ROSE 0.5 115.00 57.50

HENKES, DENISE 9.5 105.00 997.50

WHITTEN, MICHELLE 0.5 105.00 52.50

TOTAL GENERAL ADMINISTRATIVE7T 21.5 4,591.50

WEEKLY INT AND OWNER MTG PRINCIPAL BUCHLER, AARON 0.5 344.00 172.00

SCHILLING, BILL 7.5 344.00 2,580.00

PROFESSIONAL CARBALLO, PAUL 3.0 210.00 630.00

COCKRIEL, JOSH 3.5 210.00 735.00

DUNCAN, RYAN 0.5 165.00 82.50

WALLING, ANNA 5.0 190.00 950.00

SENIOR PROFESSIONAL MULLIS, MIKE 3.5 315.00 1,102.50

SHEASLEY, JASON 1.5 300.00 450.00

SUPPORT STAFF HENKES, DENISE 5.0 105.00 525.00

TOTAL WEEKLY INT AND OWNER MTG9T 30.0 7,227.00

MONTHLY MTGS W/ CITY REP PRINCIPAL SCHILLING, BILL 2.5 344.00 860.00

PROFESSIONAL COCKRIEL, JOSH 1.5 210.00 315.00

SENIOR PROFESSIONAL MULLIS, MIKE 1.5 315.00 472.50

SUPPORT STAFF HENKES, DENISE 2.0 105.00 210.00

TOTAL MONTHLY MTGS W/ CITY REP4T 7.5 1,857.50

BULKHEAD/MARSH PRMTG SUPP SENIOR PROFESSIONAL MULLIS, MIKE 2.5 315.00 787.50

TOTAL BULKHEAD/MARSH PRMTG SUPP1T 2.5 787.50

PARKS RW_BW TRAIL PRMTG PROFESSIONAL COCKRIEL, JOSH 3.0 210.00 630.00

WALLING, ANNA 5.0 190.00 950.00

SENIOR PROFESSIONAL MULLIS, MIKE 6.0 315.00 1,890.00

TOTAL PARKS RW_BW TRAIL PRMTG3T 14.0 3,470.00

35HAD



Invoice No:  045547005-0122
Invoice Date:  Jan 31, 2022

Project No: 045547005
Project Name:  THE DISTRICT CRA DESIGN
Project Manager:  MULLIS, MIKE

Task Category Description/Name Hrs/Qty Rate
Current Amount 

Due

DRY UTILITY LAYOUT (OPT) SENIOR PROFESSIONAL MULLIS, MIKE 1.0 315.00 315.00

TOTAL DRY UTILITY LAYOUT (OPT)1T 1.0 315.00

CPS - CRA IMPROVEMENTS PRINCIPAL SCHILLING, BILL 21.5 344.00 7,396.00

PROFESSIONAL CARBALLO, PAUL 9.0 210.00 1,890.00

CHAVEZ, GABBY 3.0 130.00 390.00

COCKRIEL, JOSH 26.0 210.00 5,460.00

NOTARFRANCESCO, MIKE 4.0 200.00 800.00

PEREZ-HICKMAN, MARIA 10.0 190.00 1,900.00

ROMANACH, GABE 6.5 210.00 1,365.00

WALLING, ANNA 0.5 190.00 95.00

SENIOR PROFESSIONAL LONG, CASEY 9.5 315.00 2,992.50

MULLIS, MIKE 18.0 315.00 5,670.00

SUPPORT STAFF HENKES, DENISE 10.0 105.00 1,050.00

TOTAL CPS - CRA IMPROVEMENTS11T 118.0 29,008.50

ENV OBS TEST PH2 PRINCIPAL SCHILLING, BILL 5.0 344.00 1,720.00

PROFESSIONAL BREITENSTEIN, AUSTIN 7.5 190.00 1,425.00

FITZPATRICK, MATT 13.0 200.00 2,600.00

SANTOS, EDWIN 2.0 200.00 400.00

SENIOR PROFESSIONAL SHEASLEY, JASON 31.5 300.00 9,450.00

SUPPORT STAFF HENKES, DENISE 4.0 105.00 420.00

WHITTEN, MICHELLE 0.5 105.00 52.50

TOTAL ENV OBS TEST PH27T 63.5 16,067.50

WATER TAXI/KAYAK LAUNCH SENIOR PROFESSIONAL MULLIS, MIKE 4.0 315.00 1,260.00

TOTAL WATER TAXI/KAYAK LAUNCH 1T 4.0 1,260.00

ADDL PERMITTING FOR DDRB PROFESSIONAL BRIGHT, ERICA 5.0 210.00 1,050.00

CARBALLO, PAUL 10.0 210.00 2,100.00

DUNCAN, RYAN 4.0 165.00 660.00

ERGLE, GRACE 0.5 190.00 95.00

PEREZ-HICKMAN, MARIA 3.0 190.00 570.00

WALLING, ANNA 12.0 190.00 2,280.00

SENIOR PROFESSIONAL MECCA, JOE 3.0 315.00 945.00

35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431



Invoice No:  045547005-0122
Invoice Date:  Jan 31, 2022

Project No: 045547005
Project Name:  THE DISTRICT CRA DESIGN
Project Manager:  MULLIS, MIKE

Task Category Description/Name Hrs/Qty Rate
Current Amount 

Due

TOTAL ADDL PERMITTING FOR DDRB7T 37.5 7,700.00

TOTAL LABOR AND EXPENSE DETAIL 72,284.50

This page is for informational purposes only.  Please pay amount shown on cover page.

35HAD

THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
ATTN: CRAIG WRATHELL
2300 GLADES ROAD
SUITE 410W
BOCA RATON, FL 33431



THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 

3BI 



CHANGE ORDER NO.: 4 

Owner: The District Community Development District Owner's Project No.: 2021-0 1 

Engineer: Kimley-Horn and Associates, Inc. Engineer' s Project No.: 045547005 

Contractor: Shoreline Foundation, Inc. Contractor's Project No.: 
Project: CRA Project - Phase 2 Seawall and Retaining Wall Replacement 

Agreement Between Owner and Contractor for Construction Contract (Stipulated Price) CRA
Contract Name: 

Project - Phase 2 Seawall and Retaining Wall Replacement 

Date Issued: March 4, 2022 Effective Date of Change Order: March 4, 2022 

The Contract is modified as follows upon execution of this Change Order: 

Description: The Contract Price is being increased for the removal of additional vegetation along Wall 

1 Wand the work associated with replacing the found drainage pipe at the DCSB property line. 

Attachments: Rental Invoices for equipment, Rental Blue Book docum ents, Contractor's Cost Est imate, 

Contractor's Daily Reports and Engineer's Cost Estimate. 

Change in Contract Price Change in Contract Times 
Original Contract Price: Original Contract Times: 

Substantial Completion : 365 days 

s 4,585,397.00 Ready for final payment: 395 days 

Decrease from previously approved Change Orders: Decrease from previously approved Change Orders: 
Substantial Completion: 55 days 

$ 1,876,699.82 Ready for final payment: 55 days 

Contract Price prior to this Change Ord er: Contract Times prior to this Change Order: 
Substantial Completion: 310 days 

$ 2,708,697.18 Ready for final payment: 340 days 

Increase this Change Order: Increase/Decrease this Change Order: 
Substantial Completion: 0 days 

$ 43,364.31 Ready for final payment: 0 days 

Contract Price incorporating thi s Change Order: Contract Times with all approved Change Orders: 
Substantial Completion: 310 days 

$ 2,752,061.49 Ready for fina l payment: 340 days 

~ ted by Contractor 

By: Y;CG1Title: Pr',"~ tJ. 
Date: ~-\S"'-"U>,'2.. 

Authorized by Owner Approved by Funding Agency (if appl icable) 

itle· ,IJ/lle e.n,e_~te: ,j -•1-u,z,,,. 

EJCDC., C-941, Change Order EJCoc• C-941, Change Order, Rev.1. 
Copyright'° 2018 National Society of Professional Engineers, American Council of Engineering Companies 

and American Society of Civil Engineers. All rights reserved. 
Page 1 of 1 

https://2,752,061.49
https://43,364.31
https://2,708,697.18
https://1,876,699.82
https://4,585,397.00


THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 

3BII 



CHANGE ORDER NO.: 5 

Owner: The District Community Development District Owner's Project No. : 2021-01 
Engineer: Kimley-Horn and Associates, Inc. Engineer's Project No. : 045547005 
Contractor: Shoreline Foundation, Inc. Contractor's Project No.: 
Project: CRA Project - Phase 2 Seawall and Retaining Wall Replacement 

Agreement Between Owner and Contractor for Construction Contract (Stipulated Price) CRAContract Name: 
Project - Phase 2Seawall and Retaining Wall Replacement 

Date Issued: March 4, 2022 Effective Date of Change Order: March 4, 2022 

The Contract is modified as follows upon execution of this Change Order: 

Description: The Contract Price is being increased for the cost of the larger equipment for the removal 

of submerged concrete material due to the collapse of a portion of the inner flume wall along Wall 3. 
The Contract Time is being increase by 14 days to reflect the additional time needed to remove the 
material. 

Attachments: Rental Invoices for equipment, Rental Blue Book document, Contractor's Cost Estimate, 

Contractor's Daily Reports and Engineer's Cost Estimate. 

. C .Change in ontract Price change m Con tract rtmes 
Original Contract Price: Original Contract Times: 

Substant ial Completion: 365 days 

$ 4,585,397.00 Ready for final payment: 395 days 

Decrease from previously approved Chanee Orders: Decrease from previously approved Change Orders: 
Substantia l Completion : 55 days 

s 1,833,335.51 Ready for final payment: 55 days 

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
Substantial Completion: 310 days 

$ 2,752,061.49 Ready for final payment: 340 days 

Increase this Change Order: Increase this Change Order: 
Substantial Completion: 1'1 days 

$ 29,912.86 Ready for final payment: 14 days 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
Substantia l Completion: 324 days 

$ 2,781,974.35 Ready for final payment: 354 days 

~ Contmto, 

By: ----
Title: 

Date: 

Authorized by Owner Approved by Funding Agency {if applicable) 

EJCDC- C-941, Change Order EJCDC" C-941, Change Order, Rev.1. 
Copyrighte> 2018 National Society of Professional Engineers, American Council of Engineering Companies 

and American Society of Civil Engineers. All rights reserved. 
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RESOLUTION 2022-12 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE DISTRICT COMMUNITY 
DEVELOPMENT DISTRICT APPROVING A PROPOSED BUDGET FOR FISCAL YEAR 
2022/2023 AND SETTING A PUBLIC HEARING THEREON PURSUANT TO FLORIDA 
LAW; ADDRESSING TRANSMITTAL, POSTING AND PUBLICATION 
REQUIREMENTS; ADDRESSING SEVERABILITY; AND PROVIDING AN EFFECTIVE 
DATE. 

WHEREAS, the District Manager has heretofore prepared and submitted to the Board of 
Supervisors (“Board”) of The District Community Development District (“District”) prior to June 
15, 2022, proposed budget (“Proposed Budget”) for the fiscal year beginning October 1, 2022 
and ending September 30, 2023 (“Fiscal Year 2022/2023”); and 

WHEREAS, the Board has considered the Proposed Budget and desires to set the required 
public hearing thereon. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF THE 
DISTRICT COMMUNITY DEVELOPMENT DISTRICT: 

1. PROPOSED BUDGET APPROVED.  The Proposed Budget prepared by the District
Manager for Fiscal Year 2022/2023 attached hereto as Exhibit A is hereby approved as the basis 
for conducting a public hearing to adopt said Proposed Budget. 

2. SETTING A PUBLIC HEARING.  A public hearing on said approved Proposed Budget
is hereby declared and set for the following date, hour and location: 

DATE: _________________________, 2022 

HOUR: 1:30 p.m. 

LOCATION: 602 Shetter Avenue 
Jacksonville Beach, Florida 32250 

3. TRANSMITTAL OF PROPOSED BUDGET TO LOCAL GENERAL PURPOSE
GOVERNMENTS.  The District Manager is hereby directed to submit a copy of the Proposed 
Budget to the City of Jacksonville and Duval County at least 60 days prior to the hearing set 
above. 

4. POSTING OF PROPOSED BUDGET.  In accordance with Section 189.016, Florida
Statutes, the District’s Secretary is further directed to post the approved Proposed Budget on the 
District’s website at least two days before the budget hearing date as set forth in Section 2 and 
shall remain on the website for at least 45 days. 
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5. PUBLICATION OF NOTICE.  Notice of this public hearing shall be published in the 
manner prescribed in Florida law.  

 
6. SEVERABILITY.  The invalidity or unenforceability of any one or more provisions of 

this Resolution shall not affect the validity or enforceability of the remaining portions of this 
Resolution, or any part thereof. 

 
7. EFFECTIVE DATE.  This Resolution shall take effect immediately upon adoption.  

 
PASSED AND ADOPTED THIS 3RD DAY OF JUNE 2022.  
 

ATTEST:      THE DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT 

 
_____________________________          
Secretary / Assistant Secretary   Chair/Vice Chair, Board of Supervisors 
 
Exhibit A: Proposed Budget 
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Adopted
Budget

FY 2022

Actual
through
3/31/22

Projected
through

9/30/2022

Total
Actual &
Projected

Proposed
Budget

FY 2023
REVENUES
Developer contribution 241,800$   38,722$      190,302$  229,024$     280,690$ 
Interest -                 8                 -                8                  -               

Total revenues 241,800     38,730        190,302    229,032       280,690   

EXPENDITURES
Professional & administrative
Management 18,000       12,745        24,000      36,745         48,000     
Administrative services 30,000       2,083          27,917      30,000         -               
Construction accounting services 10,000       -                  -                -                   -               
CRA/city grant administration -                 833             2,502        3,335           5,000       
DSF accounting - series 2020 -                 2,083          6,252        8,335           12,500     
DSF accounting - series 2022 -                 -                  3,125        3,125           6,250       
DSF accounting - series 2022 marina -                 -                  1,563        1,563           6,250       
Legal 50,000       4,515          45,485      50,000         50,000     
Engineering 36,000       3,268          32,732      36,000         36,000     
Audit 2,950         -                  2,950        2,950           7,500       
Arbitrage rebate calculation 650            -                  650           650              1,500       
Dissemination agent - series 2020 5,000         5,583          1,752        7,335           3,500       
Dissemination agent - series 2022 -                 -                  875           875              1,750       
Dissemination agent - series 2022 marina -                 -                  438           438              1,750       
Trustee 8,890         -                  8,890        8,890           19,000     
Telephone -                 -                  -                -                   200          
Postage -                 158             -                158              500          
Printing & binding -                 -                  -                -                   500          
Legal advertising 750            279             571           850              1,500       
Annual special district fee 175            175             -                175              175          
Insurance 5,920         5,570          350           5,920           6,000       
Contingencies/bank charges 300            364             364           728              1,000       
Meeting room rental 900            300             600           900              900          
Website hosting & maintenance 2,265         3,695          -                3,695           705          
Website ADA compliance -                 -                  210           210              210          
Property taxes -                 10,137        -                10,137         -               

Total professional & administrative 171,800     51,788        161,226    213,014       210,690   

Fiscal Year 2022

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

GENERAL FUND BUDGET
FISCAL YEAR 2023

1



Adopted
Budget

FY 2022

Actual
through
3/31/22

Projected
through

9/30/2022

Total
Actual &
Projected

Proposed
Budget

FY 2023

Fiscal Year 2022

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

GENERAL FUND BUDGET
FISCAL YEAR 2023

Field Operations
Monitoring & reporting 40,000       -                  15,000      15,000         40,000     
Field operations contingency 30,000       -                  5,000        5,000           30,000     

Total field operations 70,000       -                  20,000      20,000         70,000     
Total expenditures 241,800     51,788        181,226    233,014       280,690   

Excess/(deficiency) of revenues
over/(under) expenditures -                 (13,058)       9,076        (3,982)          -               

Fund balance - beginning (unaudited) -                 3,982          (9,076)       3,982           -               
Fund balance - ending (projected)

Assigned
3 months working capital2 -                 -                  -                -                   -               

Unassigned -                 (9,076)         -                -                   -               
Fund balance - ending (projected) -$               (9,076)$       -$              -$                 -$             

2



EXPENDITURES
Professional and Administrative Services

Management 48,000          

CRA/city grant administration 5,000            
DSF accounting - series 2020 12,500          
DSF accounting - series 2022 6,250            
DSF accounting - series 2022 marina 6,250            
Legal 50,000          

Engineering 36,000          

Audit 7,500            

Arbitrage rebate calculation 1,500            

Dissenination agent

Dissemination agent - series 2020 3,500            
Dissemination agent - series 2022 1,750            
Dissemination agent - series 2022 marina 1,750            

Trustee 19,000          

Telephone 200               
Printing & binding 500               
Legal advertising 1,500            

Annual special district fee 175               

The Distict's Attorneys provides general counsel and legal representation for issues
relating to public finance, public bidding, rulemaking, open meetings, public records, real
property dedications, conveyances and contracts. In this capacity, this firm provides
services as "local government lawyers" realizing that this type of local government is very
limited in its scope – providing infrastructure and services to developments.

Annual fee paid to the Florida Department of Economic Opportunity.

The District must annually disseminate financial information in order to comply with the
requirements of Rule 15c2-12 under the Securities & Exchange Act of 1934. Wrathell,
Hunt and Associates, LLC serves as the dissemination agent.

Annual fees are paid for services provided as trustee, paying agent and registrar.

To ensure the District's compliance with all tax regulations, annual computations are
necessary to calculate the arbitrage rebate liability.

The District advertises for monthly meetings, special meetings, public hearings, public
bids, etc. 

The District is required to undertake an independent examination of its books, records
and accounting procedures each year. This audit is conducted pursuant to Florida State
Law and the rules of the Florida Auditor General

The District's Engineer provides a broad array of engineering, consulting and
construction services to the District, which assists in crafting solutions with sustainability
for the long-term interests of the community while recognizing the needs of government,
the environment and maintenance of the District's facilities. 

THE DISTRICT

DEFINITIONS OF GENERAL FUND EXPENDITURES
COMMUNITY DEVELOPMENT DISTRICT

Wrathell, Hunt and Associates, LLC specializes in managing community development
districts in the State of Florida by combining the knowledge, skills and experience of a
team of professionals to ensure compliance with all governmental requirements of the
District, develop financing programs, administer the issuance of tax exempt bonds and,
operate and maintain the assets of the community.  
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THE DISTRICT

DEFINITIONS OF GENERAL FUND EXPENDITURES
COMMUNITY DEVELOPMENT DISTRICT

EXPENDITURES (continued)
Insurance 6,000            

Website hosting & maintenance 705               
Website ADA compliance 210               

Field Operations
Monitoring & reporting 40,000          
Field operations contingency 30,000          
Total expenditures 280,690$      

The District carries public officials and general liability insurance.

4



Adopted
Budget

FY 2022

Actual
through
3/31/22

Projected
through

9/30/2022

Total
Actual &
Projected

Proposed
Budget

FY 2023
REVENUE
Assessment levy: off-roll -$                -$                -$                -$                 1,797,864$  
Interest -                  197             -                  197              -                   

Total revenue -                  197             -                  197              1,797,864    

EXPENDITURES
Debt service
Interest -                  890,625      890,625      1,781,250    1,781,250    
Cost of issuance -                  19,313        -                  19,313         -                   

-                  909,938      890,625      1,800,563    1,781,250    

Net increase/(decrease) in fund balance -                  (909,741)     (890,625)     (1,800,366)   16,614         
Beginning fund balance (unaudited) -                  6,055,002   5,145,261   6,055,002    4,254,636    
Ending fund balance (projected) -$                5,145,261$ 4,254,636$ 4,254,636$  4,271,250    

Use of fund balance:
Debt service reserve account balance (required) (3,380,625)   
Interest expense - February 1, 2024 (890,625)      
Projected fund balance surplus/(deficit) as of September 30, 2023 -$                 

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

DEBT SERVICE FUND BUDGET - SERIES 2020
FISCAL YEAR 2023

Fiscal Year 2022

Total expenditures
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District

Community Development District 

Series 2020, Grant Revenue and Special Assessment Bonds 

Debt Service Schedule 

Date Principal Coupon Interest Total P+I Principal Balance
02/01/2021 82,197.92 82,197.92 35,625,000.00

08/01/2021 723,048.61 723,048.61 35,625,000.00

02/01/2022 890,625.00 890,625.00 35,625,000.00
08/01/2022 890,625.00 890,625.00 35,625,000.00

02/01/2023 890,625.00 890,625.00 35,625,000.00
08/01/2023 890,625.00 890,625.00 35,625,000.00

02/01/2024 890,625.00 890,625.00 35,625,000.00

08/01/2024 890,625.00 890,625.00 35,625,000.00

02/01/2025 890,625.00 890,625.00 35,625,000.00

08/01/2025 890,625.00 890,625.00 35,625,000.00

02/01/2026 890,625.00 890,625.00 35,625,000.00

08/01/2026 1,635,000.00 5.000% 890,625.00 2,525,625.00 33,990,000.00

02/01/2027 849,750.00 849,750.00 33,990,000.00

08/01/2027 1,715,000.00 5.000% 849,750.00 2,564,750.00 32,275,000.00

02/01/2028 806,875.00 806,875.00 32,275,000.00

08/01/2028 1,810,000.00 5.000% 806,875.00 2,616,875.00 30,465,000.00

02/01/2029 761,625.00 761,625.00 30,465,000.00

08/01/2029 1,900,000.00 5.000% 761,625.00 2,661,625.00 28,565,000.00

02/01/2030 714,125.00 714,125.00 28,565,000.00

08/01/2030 1,995,000.00 5.000% 714,125.00 2,709,125.00 26,570,000.00

02/01/2031 664,250.00 664,250.00 26,570,000.00

08/01/2031 2,100,000.00 5.000% 664,250.00 2,764,250.00 24,470,000.00

02/01/2032 611,750.00 611,750.00 24,470,000.00

08/01/2032 2,210,000.00 5.000% 611,750.00 2,821,750.00 22,260,000.00

02/01/2033 556,500.00 556,500.00 22,260,000.00

08/01/2033 2,320,000.00 5.000% 556,500.00 2,876,500.00 19,940,000.00

02/01/2034 498,500.00 498,500.00 19,940,000.00

08/01/2034 2,440,000.00 5.000% 498,500.00 2,938,500.00 17,500,000.00

02/01/2035 437,500.00 437,500.00 17,500,000.00

08/01/2035 2,560,000.00 5.000% 437,500.00 2,997,500.00 14,940,000.00

02/01/2036 373,500.00 373,500.00 14,940,000.00

08/01/2036 2,700,000.00 5.000% 373,500.00 3,073,500.00 12,240,000.00

02/01/2037 306,000.00 306,000.00 12,240,000.00

08/01/2037 2,830,000.00 5.000% 306,000.00 3,136,000.00 9,410,000.00

02/01/2038 235,250.00 235,250.00 9,410,000.00

08/01/2038 2,980,000.00 5.000% 235,250.00 3,215,250.00 6,430,000.00

02/01/2039 160,750.00 160,750.00 6,430,000.00

08/01/2039 3,135,000.00 5.000% 160,750.00 3,295,750.00 3,295,000.00

02/01/2040 82,375.00 82,375.00 3,295,000.00

08/01/2040 3,295,000.00 5.000% 82,375.00 3,377,375.00 -

Total $35,625,000.00 $9,281,000.00 $37,846,000.00
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Adopted
Budget

FY 2022

Actual
through
3/31/22

Projected
through

9/30/2022

Total
Actual &
Projected

Proposed
Budget

FY 2023
REVENUE
Assessment levy: off-roll -$             -$                 -$                -$                 -$                

Total revenue -               -                   -                  -                   -                  

EXPENDITURES
Debt service
Interest 2/1 -               -                   155,561      155,561       462,826      
Cost of issuance -               161,700       83,468        245,168       -                  

-               161,700       239,029      400,729       462,826      

OTHER FINANCING SOURCES/(USES)
Bond proceeds 1,515,293    -                  1,515,293    -                  

Total other financing sources/(uses) -               1,515,293    -                  1,515,293    -                  

Net increase/(decrease) in fund balance -               1,353,593    (239,029)     1,114,564    (462,826)     
Beginning fund balance (unaudited) -               -                   1,353,593   -                   1,114,564   
Ending fund balance (projected) -$             1,353,593$  1,114,564$ 1,114,564$  651,738      

Use of fund balance:
Debt service reserve account balance (required) (420,325)     
Interest expense - February 1, 2024 (231,413)     
Projected fund balance surplus/(deficit) as of September 30, 2023 -$                

Total expenditures

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

DEBT SERVICE FUND BUDGET - SERIES 2022
FISCAL YEAR 2023

Fiscal Year 2022
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District

Community Development District 

Series 2022, Grant Revenue and Special Assessment Bonds 

Debt Service Schedule 

Date Principal Coupon Interest Total P+I Principal Balance
08/01/2022 155,560.63 155,560.63 8,415,000.00

02/01/2023 231,412.50 231,412.50 8,415,000.00

08/01/2023 231,412.50 231,412.50 8,415,000.00

02/01/2024 231,412.50 231,412.50 8,415,000.00

08/01/2024 231,412.50 231,412.50 8,415,000.00

02/01/2025 231,412.50 231,412.50 8,415,000.00

08/01/2025 231,412.50 231,412.50 8,415,000.00

02/01/2026 231,412.50 231,412.50 8,415,000.00

08/01/2026 375,000.00 5.500% 231,412.50 606,412.50 8,040,000.00

02/01/2027 221,100.00 221,100.00 8,040,000.00

08/01/2027 395,000.00 5.500% 221,100.00 616,100.00 7,645,000.00

02/01/2028 210,237.50 210,237.50 7,645,000.00

08/01/2028 420,000.00 5.500% 210,237.50 630,237.50 7,225,000.00

02/01/2029 198,687.50 198,687.50 7,225,000.00

08/01/2029 440,000.00 5.500% 198,687.50 638,687.50 6,785,000.00

02/01/2030 186,587.50 186,587.50 6,785,000.00

08/01/2030 465,000.00 5.500% 186,587.50 651,587.50 6,320,000.00

02/01/2031 173,800.00 173,800.00 6,320,000.00

08/01/2031 490,000.00 5.500% 173,800.00 663,800.00 5,830,000.00

02/01/2032 160,325.00 160,325.00 5,830,000.00

08/01/2032 520,000.00 5.500% 160,325.00 680,325.00 5,310,000.00

02/01/2033 146,025.00 146,025.00 5,310,000.00

08/01/2033 545,000.00 5.500% 146,025.00 691,025.00 4,765,000.00

02/01/2034 131,037.50 131,037.50 4,765,000.00

08/01/2034 575,000.00 5.500% 131,037.50 706,037.50 4,190,000.00

02/01/2035 115,225.00 115,225.00 4,190,000.00

08/01/2035 610,000.00 5.500% 115,225.00 725,225.00 3,580,000.00

02/01/2036 98,450.00 98,450.00 3,580,000.00

08/01/2036 640,000.00 5.500% 98,450.00 738,450.00 2,940,000.00

02/01/2037 80,850.00 80,850.00 2,940,000.00

08/01/2037 675,000.00 5.500% 80,850.00 755,850.00 2,265,000.00

02/01/2038 62,287.50 62,287.50 2,265,000.00

08/01/2038 715,000.00 5.500% 62,287.50 777,287.50 1,550,000.00

02/01/2039 42,625.00 42,625.00 1,550,000.00

08/01/2039 755,000.00 5.500% 42,625.00 797,625.00 795,000.00

02/01/2040 21,862.50 21,862.50 795,000.00

08/01/2040 795,000.00 5.500% 21,862.50 816,862.50 -

Total $8,415,000.00 $5,705,060.63 $14,120,060.63
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FY 2022

Product/Parcel Units

O&M 
Assessment

per Unit

2020 DS 
Assessment

per Unit

2022 DS 
Assessment

per Unit

Total 
Assessment

per Unit

Total 
Assessment

per Unit
Retail 121,600         -$                1,185.89$     -$              1,185.89$      n/a
Apartments - Class 1 225                -                  1,317.66       -                1,317.66        n/a
Apartments - Class 2 500                -                  988.24          -                988.24           n/a
Townhomes 25                  -                  1,317.66       -                1,317.66        n/a
Office 200,000         -                  1,185.89       -                1,185.89        n/a
Hotel 200                -                  658.83          -                658.83           n/a
Condo 200                -                  2,305.90       -                2,305.90        n/a

FY 2023

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

ASSESSMENT COMPARISON
PROJECTED FISCAL YEAR 2023 ASSESSMENTS

Developer Contributions (O&M) and Off-Roll Assessments (Series 2020 Bonds DS)
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THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT 
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RESOLUTION 2022-13 
 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE DISTRICT 
COMMUNITY DEVELOPMENT DISTRICT DESIGNATING A DATE, TIME 
AND LOCATION FOR  A LANDOWNERS’ MEETING AND ELECTION; 
PROVIDING FOR PUBLICATION; ESTABLISHING FORMS FOR THE 
LANDOWNER ELECTION; AND PROVIDING FOR SEVERABILITY AND AN 
EFFECTIVE DATE. 

 
WHEREAS, The District Community Development District (“District”) is a local unit of special-

purpose government created and existing pursuant to Chapter 190, Florida Statutes, being situated 
entirely within the City of Jacksonville, Florida; and 

 
WHEREAS, pursuant to Section 190.006(1), Florida Statutes, the District’s Board of Supervisors 

(“Board”) “shall exercise the powers granted to the district pursuant to [Chapter 190, Florida Statutes],” 
and the Board shall consist of five members; and 
 

WHEREAS, the District is statutorily required to hold a meeting of the landowners of the District 
for the purpose of electing Board Supervisors for the District on a date in November established by the 
Board, which shall be noticed pursuant to Section 190.006(2), Florida Statutes. 

 
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF 
THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT: 

 
1. EXISTING BOARD SUPERVISORS; SEATS SUBJECT TO ELECTIONS.  The Board is currently 

made up of the following individuals:  
 

Seat Number Supervisor Term Expiration Date 
1 Art Lancaster 11/2024 
2 Jay Dodson 11/2022 
3 John Dodson 11/2024 
4 Vacant 11/2022 
5 Linda Scandurra 11/2022 

 
This year, Seat 2, currently held by Jay Dodson, Seat 4, currently vacant,  and Seat 5, currently 

held by Linda Scandurra, are subject to election by landowners in November 2020.  The two candidates 
receiving the highest number of votes shall be elected for a term of four (4) years.  The candidate receiving 
the next highest number of votes shall be elected for a term of two (2) years. The term of office for each 
successful candidate shall commence upon election.  

 
2. LANDOWNER’S ELECTION.  In accordance with Section 190.006(2), Florida Statutes, the 

meeting of the landowners to elect Board Supervisor(s) of the District shall be held on the ___ day of 
November, 2022, at ______ a/p.m., and located at 602 Shetter Avenue, Jacksonville Beach, Florida 32250 
 

3. PUBLICATION.  The District’s Secretary is hereby directed to publish notice of the 
landowners’ meeting and election in accordance with the requirements of Section 190.006(2), Florida 
Statutes. 
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4. FORMS.  Pursuant to Section 190.006(2)(b), Florida Statutes, the landowners’ meeting 
and election have been announced by the Board at its June 3, 2022 meeting. A sample notice of 
landowners’ meeting and election, proxy, ballot form and instructions were presented at such meeting 
and are attached hereto as Exhibit A.  Such documents are available for review and copying during normal 
business hours at the office of the District Manager, 2300 Glades Road, Suite 410W, Boca Raton, Florida 
33431, Ph: (561) 571-0010. 
 

5. SEVERABILITY.  The invalidity or unenforceability of any one or more provisions of this 
Resolution shall not affect the validity or enforceability of the remaining portions of this Resolution, or 
any part thereof. 

 
6. EFFECTIVE DATE.  This Resolution shall become effective upon its passage. 

 
PASSED AND ADOPTED THIS 3RD DAY OF JUNE 2022. 

 
 

THE DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT 
 

 
        

ATTEST:      CHAIRMAN / VICE CHAIRMAN 
 
                                                   
SECRETARY / ASST. SECRETARY 
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EXHIBIT A 
 

NOTICE OF LANDOWNERS’ MEETING AND ELECTION AND MEETING OF THE BOARD OF SUPERVISORS OF THE 
DISTRICT COMMUNITY DEVELOPMENT DISTRICT 

 
Notice is hereby given to the public and all landowners within District Community Development District 

(“District”) the location of which is generally described as comprising a parcel or parcels of land containing 
approximately 32.21 acres, located east of Broadcast Place, north of Interstate 95 and south of the St. Johns River,  
in Duval County, Florida, advising that a meeting of landowners will be held for the purpose of electing three (3) 
person/people to the District’s Board of Supervisors (“Board”, and individually, “Supervisor”).  Immediately 
following the landowners’ meeting there will be convened a meeting of the Board for the purpose of considering 
certain matters of the Board to include election of certain District officers, and other such business which may 
properly come before the Board.   
 

DATE:  _______________, November ___, 2022 
TIME:  _________________________ 
PLACE:  _________________________ 
  _________________________ 
  _________________________ 

 
Each landowner may vote in person or by written proxy.  Proxy forms may be obtained upon request at the 

office of the District Manager, 2300 Glades Road, Suite 410W, Boca Raton, Florida 33431, Ph: (561) 571-0010 
(“District Manager’s Office”).  At said meeting each landowner or his or her proxy shall be entitled to nominate 
persons for the position of Supervisor and cast one vote per acre of land, or fractional portion thereof,  owned by 
him or her and located within the District for each person to be elected to the position of Supervisor.  A fraction of 
an acre shall be treated as one acre, entitling the landowner to one vote with respect thereto.  Platted lots shall be 
counted individually and rounded up to the nearest whole acre.  The acreage of platted lots shall not be aggregated 
for determining the number of voting units held by a landowner or a landowner’s proxy.  At the landowners’ meeting 
the landowners shall select a person to serve as the meeting chair and who shall conduct the meeting.  

 
The landowners’ meeting and the Board meeting are open to the public and will be conducted in accordance 

with the provisions of Florida law.  One or both of the meetings may be continued to a date, time, and place to be 
specified on the record at such meeting.  A copy of the agenda for these meetings may be obtained from the District 
Manager’s Office. There may be an occasion where one or more supervisors will participate by telephone.   

 
Any person requiring special accommodations to participate in these meetings is asked to contact the 

District Manager’s Office, at least 48 hours before the hearing.  If you are hearing or speech impaired, please contact 
the Florida Relay Service by dialing 7-1-1, or 1-800-955-8771 (TTY) / 1-800-955-8770 (Voice), for aid in contacting 
the District Manager’s Office.   
 

A person who decides to appeal any decision made by the Board with respect to any matter considered at 
the meeting is advised that such person will need a record of the proceedings and that accordingly, the person may 
need to ensure that a verbatim record of the proceedings is made, including the testimony and evidence upon which 
the appeal is to be based.  
 
Craig Wrathell 
District Manager 
Run Date(s): __________ & _____________ 
 
PUBLISH: ONCE A WEEK FOR 2 CONSECUTIVE WEEKS, THE LAST DAY OF PUBLICATION TO BE NOT FEWER THAN 14 
DAYS OR MORE THAN 28 DAYS BEFORE THE DATE OF ELECTION, IN A NEWSPAPER WHICH IS IN GENERAL 
CIRCULATION IN THE AREA OF THE DISTRICT 
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INSTRUCTIONS RELATING TO LANDOWNERS’ MEETING OF 
DISTRICT COMMUNITY DEVELOPMENT DISTRICT 

FOR THE ELECTION OF SUPERVISORS 
 

DATE OF LANDOWNERS’ MEETING: ______________, November ___, 2022 
 
TIME: _______ _.M. 
 
LOCATION:  
 
Pursuant to Chapter 190, Florida Statutes, and after a Community Development District (“District”) has 
been established and the landowners have held their initial election, there shall be a subsequent 
landowners’ meeting for the purpose of electing members of the Board of Supervisors (“Board”) every 
two years until the District qualifies to have its board members elected by the qualified electors of the 
District. The following instructions on how all landowners may participate in the election are intended to 
comply with Section 190.006(2)(b), Florida Statutes.  
 
A landowner may vote in person at the landowners’ meeting, or the landowner may nominate a proxy 
holder to vote at the meeting in place of the landowner. Whether in person or by proxy, each landowner 
shall be entitled to cast one vote per acre of land owned by him or her and located within the District, for 
each position on the Board that is open for election for the upcoming term. A fraction of an acre shall be 
treated as one (1) acre, entitling the landowner to one vote with respect thereto. For purposes of 
determining voting interests, platted lots shall be counted individually and rounded up to the nearest 
whole acre. Moreover, please note that a particular parcel of real property is entitled to only one vote for 
each eligible acre of land or fraction thereof; therefore, two or more people who own real property in 
common, that is one acre or less, are together entitled to only one vote for that real property.  
 
At the landowners’ meeting, the first step is to elect a chair for the meeting, who may be any person 
present at the meeting. The landowners shall also elect a secretary for the meeting who may be any 
person present at the meeting. The secretary shall be responsible for the minutes of the meeting. The 
chair shall conduct the nominations and the voting. If the chair is a landowner or proxy holder of a 
landowner, he or she may nominate candidates and make and second motions.  Candidates must be 
nominated and then shall be elected by a vote of the landowners. Nominees may be elected only to a 
position on the Board that is open for election for the upcoming term.  
 
This year, three (3) seats on the Board will be up for election by landowners.  The two candidates receiving 
the highest number of votes shall be elected for a term of four (4) years.  The candidate receiving the next 
highest number of votes shall be elected for a term of two (2) years. The term of office for each successful 
candidate shall commence upon election.  
 
A proxy is available upon request.  To be valid, each proxy must be signed by one of the legal owners of 
the property for which the vote is cast and must contain the typed or printed name of the individual who 
signed the proxy; the street address, legal description of the property or tax parcel identification number; 
and the number of authorized votes.  If the proxy authorizes more than one vote, each property must be 
listed and the number of acres of each property must be included. The signature on a proxy does not need 
to be notarized.  
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LANDOWNER PROXY 
 

DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
DUVAL COUNTY, FLORIDA 

LANDOWNERS’ MEETING – NOVEMBER ___, 2022 
 
 KNOW ALL MEN BY THESE PRESENTS, that the undersigned, the fee simple owner of the lands described 
herein, hereby constitutes and appoints ____________________________________ (“Proxy Holder”) for and on 
behalf of the undersigned, to vote as proxy at the meeting of the landowners of the District Community Development 
District to be held at _______________________, on _____________, November ___, 2022, at _____ a/p.m., and at 
any adjournments thereof, according to the number of acres of unplatted land and/or platted lots owned by the 
undersigned landowner that the undersigned would be entitled to vote if then personally present, upon any 
question, proposition, or resolution or any other matter or thing that may be considered at said meeting including, 
but not limited to, the election of members of the Board of Supervisors.  Said Proxy Holder may vote in accordance 
with his or her discretion on all matters not known or determined at the time of solicitation of this proxy, which may 
legally be considered at said meeting.   
 
 Any proxy heretofore given by the undersigned for said meeting is hereby revoked.  This proxy is to continue 
in full force and effect from the date hereof until the conclusion of the landowners’ meeting and any adjournment 
or adjournments thereof, but may be revoked at any time by written notice of such revocation presented at the 
landowners’ meeting prior to the Proxy Holder’s exercising the voting rights conferred herein. 
 
        
Printed Name of Legal Owner 
 
              
Signature of Legal Owner      Date 
 
 
Parcel Description Acreage Authorized Votes  
 
_______________________________________  _______ _______ 
_______________________________________  _______ _______  
_______________________________________  _______ _______   
 
[Insert above the street address of each parcel, the legal description of each parcel, or the tax identification number 
of each parcel.  If more space is needed, identification of parcels owned may be incorporated by reference to an 
attachment hereto.] 
 
Total Number of Authorized Votes:  _______ 
 
 
 
NOTES:  Pursuant to Section 190.006(2)(b), Florida Statutes, a fraction of an acre is treated as one (1) acre entitling 
the landowner to one vote with respect thereto.  For purposes of determining voting interests, platted lots shall be 
counted individually and rounded up to the nearest whole acre. Moreover, two (2) or more persons who own real 
property in common that is one acre or less are together entitled to only one vote for that real property.   
 
If the fee simple landowner is not an individual, and is instead a corporation, limited liability company, limited 
partnership or other entity, evidence that the individual signing on behalf of the entity has the authority to do so 
should be attached hereto (e.g., bylaws, corporate resolution, etc.). 
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OFFICIAL BALLOT 
DISTRICT COMMUNITY DEVELOPMENT DISTRICT 

DUVAL COUNTY, FLORIDA 
LANDOWNERS’ MEETING - NOVEMBER ___, 2022 

______________________________________________________________________________ 
For Election (3 Supervisors): The two (2) candidates receiving the highest number of votes will each 
receive a four (4) year term, and the one (1) candidate receiving the next highest number of votes will 
receive a two (2) year term, with the term of office for the successful candidates commencing upon 
election. 
 
The undersigned certifies that he/she/it is the fee simple owner of land, or the proxy holder for the fee 
simple owner of land, located within the District Community Development District and described as 
follows: 
 
Description        Acreage 
___________________________________________________  _______ 
___________________________________________________  _______ 
___________________________________________________  _______ 
 
[Insert above the street address of each parcel, the legal description of each parcel, or the tax 
identification number of each parcel.]  [If more space is needed, identification of parcels owned may be 
incorporated by reference to an attachment hereto.] 
 
or 
 
Attach Proxy. 
 

I, ____________________________, as Landowner, or as the proxy holder of 
_____________________ (Landowner) pursuant to the Landowner’s Proxy attached hereto, do cast my 
votes as follows: 
 

SEAT # NAME OF CANDIDATE NUMBER OF VOTES 

 
2 

  

 
4 

  

 
5 

  

 
 
Date:                                 Signed: _____________________________  
      Printed Name: ________________________  
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_________________________________ ____________________________________ 

RESOLUTION 2022-14 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE DISTRICT COMMUNITY 
DEVELOPMENT DISTRICT DESIGNATING DATES, TIMES AND LOCATIONS FOR 
REGULAR MEETINGS OF THE BOARD OF SUPERVISORS OF THE DISTRICT FOR 
FISCAL YEAR 2022/2023 AND PROVIDING FOR AN EFFECTIVE DATE 

WHEREAS, The District Community Development District (“District”) is a local unit of 
special-purpose government created and existing pursuant to Chapter 190, Florida Statutes, 
being situated entirely within the City of Jacksonville, Florida; and 

WHEREAS, the District is required by Section 189.015, Florida Statutes, to file quarterly, 
semi-annually, or annually a schedule (including date, time, and location) of its regular meetings 
with local governing authorities; and 

WHEREAS, further, in accordance with the above-referenced statute, the District shall 
also publish quarterly, semi-annually, or annually the District’s regular meeting schedule in a 
newspaper of general paid circulation in the county in which the District is located. 

WHEREAS, the Board desires to adopt the Fiscal Year 2022/2023 meeting schedule 
attached as Exhibit A. 

NOW THEREFORE BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF THE 
DISTRICT COMMUNITY DEVELOPMENT DISTRICT: 

1. ADOPTING ANNUAL MEETING SCHEDULE. The Fiscal Year 2022/2023 annual 
meeting schedule attached hereto and incorporated by reference herein as Exhibit A is hereby 
approved and shall be published in accordance with the requirements of Florida law and also 
provided to applicable governing authorities. 

2. EFFECTIVE DATE. This Resolution shall become effective immediately upon its 
adoption. 

PASSED AND ADOPTED this 3rd day of June, 2022. 

ATTEST: DISTRICT COMMUNITY DEVELOPMENT 
DISTRICT 

Secretary/Assistant Secretary Chair/Vice Chair, Board of Supervisors 

Exhibit A: Fiscal Year 2022/2023 Annual Meeting Schedule 



  
 

    
 

        
 

 
  

    

   

      

   

    

   

       

   

       

   

      

   

      

   

      

   

      

   

    
     

  

   

       

   

      

   

        
    

  

   

      

   

   
 
 
 

EXHIBIT A 

DISTRICT COMMUNITY DEVELOPMENT DISTRICT 

BOARD OF SUPERVISORS FISCAL YEAR 2022/2023 MEETING SCHEDULE 

LOCATION 
602 Shetter Avenue, Jacksonville Beach, Florida 32250 

DATE POTENTIAL DISCUSSION/FOCUS TIME 

October 17, 2022 Regular Meeting 1:30 PM 

November__, 2022 Landowners’ Meeting __:__A/PM 

November 21 2022 Regular Meeting 1:30 PM 

December 19, 2022 Regular Meeting 1:30 PM 

January 16, 2023* Regular Meeting 1:30 PM 

February 20, 2023 Regular Meeting 1:30 PM 

March 20, 2023 Regular Meeting 1:30 PM 

April 17, 2023 Regular Meeting 1:30 PM 

May 15, 2023 Regular Meeting 
(presentation of FY2024 proposed budget) 

1:30 PM 

June 19, 2023 Regular Meeting 1:30 PM 

July 17, 2023 Regular Meeting 1:30 PM 

August 21, 2023 Public Hearing and Regular Meeting 
(adoption of FY2024 budget) 

1:30 PM 

September 18, 2023 Regular Meeting 1:30 PM 

*January 16, 2023 - MLK Holiday 
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THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

FINANCIAL STATEMENTS

APRIL 30, 2022
UNAUDITED



General
Fund

Debt
Service
Fund

Series 2020

Debt
Service
Fund

Series 2022

Capital
Projects

Fund
Series 2020

Capital
Projects

Fund
Series 2022

Total
Governmental

Funds
ASSETS
Cash 40,871$    -$                -$                -$                  -$                40,871$        
Investments

Revenue -                168             -                  -                    -                  168               
Redemption -                1,173          420,325      -                    -                  421,498        
Reserve -                3,379,664   -                  -                    -                  3,379,664     
Construction -                -                  -                  12,736,051   6,899,709   19,635,760   
Cost of issuance -                -                  15,470        -                    -                  15,470          
Interest -                1,783,595   849,798      -                    -                  2,633,393     

Due from Landowner 29,245      -                  -                  -                    -                  29,245          
Due from City of Jacksonville -                -                  -                  765,690        -                  765,690        
Prepaid expense 100           -                  -                  -                    -                  100               

Total assets 70,216$    5,164,600$ 1,285,593$ 13,501,741$ 6,899,709$ 26,921,859$ 

LIABILITIES AND FUND BALANCES
Liabilities:

Accounts payable 7,100$      19,313$      -$                -$                  -$                26,413$        
Contracts payable -                -                  -                  10,833          -                  10,833          
Retainage payable -                -                  -                  131,937        -                  131,937        
Due to other 279           -                  -                  -                    -                  279               
Landowner advance 40,584      -                  -                  -                    -                  40,584          

Total liabilities 47,963      19,313        -                  142,770        -                  210,046        

DEFERRED INFLOWS OF RESOURCES
Deferred receipts 29,245      -                  -                  765,690        -                  794,935        

Total deferred inflows of resources 29,245      -                  -                  765,690        -                  794,935        

Fund balances:
Restricted for:

Debt service -                5,145,287   1,285,593   -                    -                  6,430,880     
Capital projects -                -                  -                  12,593,281   6,899,709   19,492,990   

Unassigned (6,992)       -                  -                  -                    -                  (6,992)           
Total fund balances (6,992)       5,145,287   1,285,593   12,593,281   6,899,709   25,916,878   

Total liabilities, deferred inflows of resources 
and fund balances 70,216$    5,164,600$ 1,285,593$ 13,501,741$ 6,899,709$ 26,921,859$ 

APRIL 30, 2022

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

BALANCE SHEET
GOVERNMENTAL FUNDS
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Current
Month

Year to
Date Budget

% of
Budget

REVENUES
Developer contribution/special assessments 9,965$     48,687$     241,800$      20%
Interest and miscellaneous 2              10              -                    N/A

Total revenues 9,967       48,697       241,800        20%

EXPENDITURES
Professional & administrative
Management 4,000       16,745       18,000          93%
Administrative services -               -                30,000          0%
Construction accounting services -               -                10,000          0%
CRA/city grant administration 417          1,250         -                    N/A
DSF accounting - series 2020 1,042       3,125         -                    N/A
Legal 3,505       8,020         50,000          16%
Engineering -               3,268         36,000          9%
Audit -               -                2,950            0%
Arbitrage rebate calculation -               -                650               0%
Dissemination agent 292          5,875         5,000            118%
Trustee -               -                8,890            0%
Postage -               158            -                    N/A
Legal advertising 93            372            750               50%
Annual special district fee -               175            175               100%
Insurance -               5,570         5,920            94%
Contingencies/bank charges -               364            300               121%
Meeting room rental -               300            900               33%
Website hosting & maintenance -               3,695         2,265            163%
Property taxes 617          10,754       -                    N/A

Total professional & administrative 9,966       59,671       171,800        35%

Field operations
Monitoring & reporting -               -                40,000          0%
Field operations contingency -               -                30,000          0%

Total field operations -               -                70,000          0%
Total expenditures 9,966       59,671       241,800        25%

Excess/(deficiency) of revenues
over/(under) expenditures 1              (10,974)     -                    

Fund balances - beginning (6,993)      3,982         -                    
Fund balances - ending (6,992)$    (6,992)$     -$                  

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,

FOR THE PERIOD ENDED APRIL 30, 2022
AND CHANGES IN FUND BALANCES

GENERAL FUND

2



Current
Month

Year To
Date

REVENUES
Interest 26$             223$           

Total revenues 26               223             

EXPENDITURES
Debt service
Cost of issuance -                  19,313        
Interest -                  890,625      

Total debt service -                  909,938      
Excess/(deficiency) of revenues

over/(under) expenditures 26               (909,715)     

Net change in fund balances 26               (909,715)     
Fund balances - beginning 5,145,261   6,055,002   
Fund balances - ending 5,145,287$ 5,145,287$ 

AND CHANGES IN FUND BALANCES
DEBT SERVICE FUND SERIES 2020

FOR THE PERIOD ENDED APRIL 30, 2022

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
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Current
Month

Year To
Date

REVENUES -$                -$                
Total revenues -                  -                  

EXPENDITURES
Debt service
Cost of issuance 68,000        229,700      

Total debt service 68,000        229,700      
Excess/(deficiency) of revenues

over/(under) expenditures (68,000)       (229,700)     

OTHER FINANCING SOURCES/(USES)
Bond proceeds -                  1,515,293   

Total other financing sources -                  1,515,293   

Net change in fund balances (68,000)       1,285,593   
Fund balances - beginning 1,353,593   -                  
Fund balances - ending 1,285,593$ 1,285,593$ 

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES
DEBT SERVICE FUND SERIES 2022

FOR THE PERIOD ENDED APRIL 30, 2022
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Current
Month

Year To
Date

REVENUES
City of Jacksonville funding 809,975$      2,352,846$       
Interest 62                 560                   

Total revenues 810,037        2,353,406         

EXPENDITURES
Capital outlay 435,912        6,441,538         

Total expenditures 435,912        6,441,538         

Excess/(deficiency) of revenues
over/(under) expenditures 374,125        (4,088,132)        

Fund balances - beginning 12,219,156   16,681,413       
Fund balances - ending 12,593,281$ 12,593,281$     

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

CAPITAL PROJECTS FUND SERIES 2020
FOR THE PERIOD ENDED APRIL 30, 2022
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Current
Month

Year To
Date

REVENUES
Interest 2$                 2$                     

Total revenues 2                   2                       

EXPENDITURES -                    -                        
Total expenditures -                    -                        

Excess/(deficiency) of revenues
over/(under) expenditures 2                   2                       

OTHER FINANCING SOURCES/(USES)
Bond proceeds -                    6,899,707         

Total other financing sources/(uses) -                    6,899,707         

Net change in fund balances 2                   6,899,709         
Fund balances - beginning 6,899,707     -                        
Fund balances - ending 6,899,709$   6,899,709$       

THE DISTRICT
COMMUNITY DEVELOPMENT DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

CAPITAL PROJECTS FUND SERIES 2022
FOR THE PERIOD ENDED APRIL 30, 2022
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DRAFT 

1 

MINUTES OF MEETING 1 
THE DISTRICT 2 

COMMUNITY DEVELOPMENT DISTRICT 3 
 4 

The Board of Supervisors of The District Community Development District held a Regular 5 

Meeting on March 21, 2022, at 1:30 P.M., at 602 Shetter Avenue, Jacksonville Beach, Florida 6 

32250.   7 

Present at the meeting were: 8 
 9 
Art Lancaster Chair 10 
John Dodson Vice Chair 11 
Jay Dodson Assistant Secretary 12 
 13 
Also present were: 14 
 15 
Craig Wrathell District Manager 16 
Sarah Sandy (via telephone) District Counsel 17 
Josh Cockriel (via telephone) District Engineer 18 
Jon Kessler FMSbonds Inc. 19 
Bob Gang Bond Counsel 20 
 21 

 22 
FIRST ORDER OF BUSINESS Call to Order/Roll Call 23 
 24 

Mr. Wrathell called the meeting to order at 1:32 p.m. Supervisors Lancaster, Jay Dodson 25 

and John Dodson were present. Supervisor Scandurra was not present. One seat was vacant.  26 

 27 

SECOND ORDER OF BUSINESS Public Comments: Agenda Item (limited to 28 
3 minutes per individual) 29 

 30 
 There were no public comments. 31 

 32 

THIRD ORDER OF BUSINESS Consent Agenda 33 
 34 
 Mr. Wrathell stated that a number of requisitions have been processed, signed off on by 35 

the District Engineer and paid by the Bond Trustee.  36 

• Ratification of Requisitions 37 

A.  Number 2020-36: Fulcrum, LLC [$15,000.00] 38 

B. Number 2020-45: Shoreline Foundation, Inc. [$199,672.85] 39 

C. Number 2020-46: JD Fields & Company, Inc. [$43,969.97] 40 
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D. Number 2020-47: Shoreline Foundation, Inc. [$103,080.22] 41 

E. Number 2020-48: Kimley-Horn and Associates, Inc. [$352,654.00] 42 

F. Number 2020-49: Fidelity National Title Insurance Company [$235,951.50] 43 

G. Number 2020-50: Fulcrum, LLC [$22,500.00] 44 

 45 

On MOTION by Mr. Lancaster and seconded by Mr. Jay Dodson, with all in 46 
favor, Requisition Numbers 2020-36 and 2020-45 through 2020-50, were 47 
ratified. 48 

 49 
 50 
FOURTH ORDER OF BUSINESS Presentation of Supplemental District 51 

Engineer’s Report  52 
 53 

In response to Mr. Cockriel’s question, Ms. Sandy stated that Fulcrum, LLC, is the 54 

company that is reviewing and signing off on all invoices and participating in construction calls. 55 

Mr. Cockriel noted the following revisions to the Supplemental Engineer’s Report: 56 

➢ The permitting section was updated to include three additional permits that were 57 

received since the Report was previously distributed. 58 

➢ The project costs were updated to include the hard costs of the parking lot construction 59 

and some costs from Phases 3 and 4. 60 

The following questions were asked and answered: 61 

Ms. Sandy: In your professional opinion, are the costs represented in the Engineer’s 62 

Report fair and reasonable?  Mr. Cockriel: Yes. 63 

Ms. Sandy: And do you know of any reason that the District would not be able to carry 64 

out the project?  Mr. Cockriel: No. 65 

 66 

FIFTH ORDER OF BUSINESS Presentation of 2022 Supplemental Special 67 
Assessment Methodology Report 68 

 69 
Mr. Wrathell presented the updated 2022 Supplemental Special Assessment 70 

Methodology Report dated March 21, 2022 and reviewed the Appendix Tables.  71 

The following questions were asked and answered: 72 

Ms. Sandy: In your professional opinion, do the lands that are assessed receive a special 73 

benefit from the District’s CIP?  Mr. Wrathell: Yes. 74 
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Ms. Sandy: And are the assessments, as allocated under the Methodology, fair and 75 

reasonable?  Mr. Wrathell: Yes. 76 

 77 

SIXTH ORDER OF BUSINESS Consideration of Resolution 2022-11, 78 
Setting Forth the Specific Terms of the 79 
District’s 2022 Bonds; Making Certain 80 
Additional Findings and Confirming and/or 81 
Adopting a Supplemental Engineer’s 82 
Report and a Supplemental Assessment 83 
Report; Confirming the Maximum 84 
Assessment Lien Securing the 2022 Bonds 85 
and Addressing DIA Funding; Addressing 86 
the Allocation and Collection of the 2022 87 
Assessments Securing the 2022 Bonds; 88 
Addressing Prepayments; Addressing True-89 
Up Payments; Providing for the 90 
Supplementation of the Improvement Lien 91 
Book; and Providing for Conflicts, 92 
Severability and an Effective Date  93 

 94 
Ms. Sandy presented Resolution 2022-11.  95 

 96 

On MOTION by Mr. Lancaster and seconded by Mr. John Dodson, with all in 97 
favor, Resolution 2022-11, Setting Forth the Specific Terms of the District’s 98 
2022 Bonds; Making Certain Additional Findings and Confirming and/or 99 
Adopting a Supplemental Engineer’s Report and a Supplemental Assessment 100 
Report; Confirming the Maximum Assessment Lien Securing the 2022 Bonds 101 
and Addressing DIA Funding; Addressing the Allocation and Collection of the 102 
2022 Assessments Securing the 2022 Bonds; Addressing Prepayments; 103 
Addressing True-Up Payments; Providing for the Supplementation of the 104 
Improvement Lien Book; and Providing for Conflicts, Severability and an 105 
Effective Date, was adopted. 106 

 107 
 108 
SEVENTH ORDER OF BUSINESS  Consideration of Issuer’s Counsel 109 

Documents 110 
 111 
A. Declaration of Consent 112 

B. Collateral Assignment Agreement 113 

C. True-Up Agreement 114 

D. Third Restated Acquisition Agreement 115 

E. Second Restated Completion Agreement 116 
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F. Notice of Special Assessments 117 

G. First Amendment to Interlocal Agreement (under separate cover) 118 

H. First Amendment to CRA Infrastructure Improvements Costs Disbursement Agreement 119 

(under separate cover) 120 

Ms. Sandy presented Issuer’s Counsel Documents and stated the versions in the agenda 121 

package are in substantial form except for the par amount of the bonds and a few other details. 122 

 123 

On MOTION by Mr. John Dodson and seconded by Mr. Jay Dodson, with all in 124 
favor, Issuer’s Counsel Documents, including the Declaration of Consent, 125 
Collateral Assignment Agreement, True-Up Agreement, Third Restated 126 
Acquisition Agreement, Second Restated Completion Agreement, Notice of 127 
Special Assessments, First Amendment to Interlocal Agreement and First 128 
Amendment to CRA Infrastructure Improvements Costs Disbursement 129 
Agreement, in substantial form and subject to finalization by District Counsel, 130 
were approved. 131 

 132 
 133 
EIGHTH ORDER OF BUSINESS  Consideration of FMSbonds, Inc., 134 

Agreement for Placement Agent Services & 135 
Rule G-17 Disclosure  136 

 137 
Mr. Wrathell presented the FMSbonds, Inc., Agreement. 138 

 139 

On MOTION by Mr. Lancaster and seconded by Mr. Jay Dodson, with all in 140 
favor, the FMSbonds, Inc., Agreement for Placement Agent Services & Rule G-141 
17 Disclosure, was approved. 142 

 143 
 144 
 Mr. Gang asked that the Engineer’s Report approved today be sent to the full working 145 

group. Mr. Cockriel would ensure distribution of the amended and restated Engineer’s Report. 146 

 147 

NINTH ORDER OF BUSINESS  Acceptance of Unaudited Financial 148 
Statements as of January 31, 2022 149 

 150 
Mr. Wrathell presented the Unaudited Financial Statements as of January 31, 2022.   151 

 152 

On MOTION by Mr. Jay Dodson and seconded by Mr. John Dodson, with all in 153 
favor, the Unaudited Financial Statements as of January 31, 2022, were 154 
accepted. 155 

 156 
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TENTH ORDER OF BUSINESS  Approval of February 14, 2022 Special 157 
Meeting Minutes 158 

 159 
Mr. Wrathell presented the February 14, 2022 Special Meeting Minutes.   160 

 161 

On MOTION by Mr. Jay Dodson and seconded by Mr. Lancaster, with all in 162 
favor, the February 14, 2022 Special Meeting Minutes, as presented, were 163 
approved. 164 

 165 
 166 
ELEVENTH ORDER OF BUSINESS Staff Reports 167 
 168 
A. District Counsel: Kutak Rock LLP 169 

There was no report. 170 

B. District Engineer: Kimley-Horn and Associates, Inc. 171 

There was nothing further to report. 172 

C. District Manager: Wrathell, Hunt and Associates, LLC 173 

• NEXT MEETING DATE: April 18, 2022 at 1:30 P.M. 174 

o QUORUM CHECK 175 

The next meeting would be held on April 18, 2022. 176 

 177 

TWELFTH ORDER OF BUSINESS Board Members’ Comments/Requests 178 
 179 

There were no Board Members’ comments or requests.   180 

 181 

THIRTEENTH ORDER OF BUSINESS Public Comments: Non-Agenda Items 182 
(limited to 3 minutes per individual) 183 

 184 
There were no public comments. 185 

 186 

FOURTEENTH ORDER OF BUSINESS Adjournment 187 
 188 
   189 

On MOTION by Mr. John Dodson and seconded by Jay Dodson, with all in 190 
favor, the meeting adjourned at 1:56 p.m.  191 
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 192 
 193 
 194 
 195 
___________________________ ____________________________ 196 
Secretary/Assistant Secretary Chair/Vice Chair 197 
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THE DISTRICT COMMUNITY DEVELOPMENT DISTRICT 
 

BOARD OF SUPERVISORS FISCAL YEAR 2021/2022 MEETING SCHEDULE 
 

LOCATION 
602 Shetter Avenue, Jacksonville Beach, Florida 32250 

DATE POTENTIAL DISCUSSION/FOCUS TIME 

   

October 18, 2021  Regular Meeting 1:30 PM 

   

October 26, 2021  Continued Regular Meeting 1:00 PM 

   

November 29, 2021 CANCELED Regular Meeting 1:30 PM 

   

December 20, 2021 Regular Meeting 1:30 PM 

   

January 17, 2022 
rescheduled to January 28, 2022 

Regular Meeting 1:30 PM 

   

January 28, 2022 CANCELED Regular Meeting 1:30 PM 

   

February 14, 2022  Special Meeting 1:30 PM 

   

February 21, 2022 CANCELED Regular Meeting 1:30 PM 

   

March 21, 2022 Regular Meeting 1:30 PM 

   

April 18, 2022 CANCELED Regular Meeting 1:30 PM 

   

May 16, 2022 
rescheduled to June 3, 2022 

Regular Meeting 1:30 PM 

   

June 3, 2022 Regular Meeting 1:30 PM 

   

June 20, 2022 Regular Meeting 1:30 PM 

   

July 18, 2022 Regular Meeting 1:30 PM 

   

August 15, 2022 Public Hearing and Regular Meeting 1:30 PM 

   

September 19, 2022 Regular Meeting 1:30 PM 
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